Special Notice To Bidders

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1. Publications.  The following are available from the Plans Room or for download online:

a.
Standard Specifications for Highway Construction, 2015 Edition ($25.00).  Available online at:

http://www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2015.pdf
b.
Alaska Test Methods Manual (Lab & Field), March 1, 2016 Edition ($25.00). Available online at:

http://www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, February, 2011.

http://www.dot.state.ak.us/stwddes/desenviron/pop_swppp.shtml
d.
Quantity Computations


e.
Geotechnical Reports: 

Kenai Spur Hwy: MP 8 – 12.4 Pavement Preservation, Project No. 58570, April 2015, DOT&PF Kenai Spur Highway Culverts, MP 9.8 and 10.2, Project No. 59411, January 2016, DOT&PF

f.
Erosion, Sediment Control Plans (ESCP):

Kenai Spur Highway: MP 8 – 12.4 Pavement Preservation, Project No. 0221016/ Z585700000, July 2015

Kenai Spur Highway: MP 9.8 and MP 10.2 Culvert Replacement, Project No. 0221017/ CFHWY00002, December 2015

Bicycle-Pedestrian Facilities Rehabilitation and Improvements, Project No. 0001(544)/59108, November 2015

g.
Traffic Control Plans (TCP):

Kenai Spur Highway: MP 8 – 12.4 Pavement Preservation, Project No. 0221016/Z585700000, July 2015

Kenai Spur Highway: MP 9.8 and MP 10.2 Culvert Replacement, Project No. 0221017/ CFHWY00002, January 2016

Bicycle-Pedestrian Facilities Rehabilitation and Improvements, Project No. 0001(544)/59108, June 2015

h.
Stream Bank Revegetation and Protection: A Guide for Alaska. Available online at: http://www.adfg.alaska.gov/index.cfm?adfg=streambankprotection.main 
i. 
Closed Circuit Television (CCTV) Inspection, Project No. 0221017/CFHWY00002, Ryan’s Creek, 2015. (Not available for download)

2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix C.  

3.
Environmental Documents.  The Department has approved environmental documents addressing concerns and environmental commitments.  These documents are available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Securing Loads on Vehicles – Loose Material. Contain all loose materials within haul vehicles entering or exiting the project site. Loads in a haul vehicle, end/side/belly dump or similar vehicle shall be covered with a firmly secured canvas or similar type cover. Refer to Subsection 106-1.09.

5.
High Visibility Garments.  The Department requires all workers within the project limits to wear an outer visible surface or layer of high visibility color and retroreflectivity.  See subsection 643-3.11.

6.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  The Department, in coordination with US DOT, has adopted a Race-Neutral DBE Program effective for Federal-aid projects advertised in Central Region after June 30, 2015.  In particular, all bidders shall be aware that Good Faith Effort Documentation is required from the successful bidder for all contracts, regardless of DBE goal or DBE utilization, in accordance with Section 120 Disadvantaged Business Enterprise (DBE) Program.

Any questions about this notice may be directed to Dennis Good, Manager of the Civil Rights Office, (907) 269-0848, or email dennis.good@alaska.gov.

7.
Cargo Preference Act Requirements. The provisions of the Cargo Preference Act (CPA) must be physically incorporated into all Federal-aid Projects awarded after February 15, 2016, and must be physically incorporated in all agreements with subcontractors and lower tier subcontractors.
Form 25D-55 (2/16) is revised to include the CPA provisions to the Required Contract Provisions for Federal-Aid Construction Contracts.  See the last page of Form 25D-55 for the CPA requirements.

For additional details, please visit  http://www.marad.dot.gov/ships-and-shipping/cargo-preference/laws-and-regulations/
8. Buy America Act. On December 22, 2015, U.S. District Court for the District of Columbia issued a decision vacating the Federal Highway Administration (FHWA) 90 percent threshold exemption for manufactured steel and iron products and the miscellaneous steel or iron components, subcomponents and hardware waiver.   As a result of the federal court decision, FHWA withdrew their December 21, 2012 policy memorandum clarifying provisions of the Buy America Act requirements.

9.
Utilities.  

a.
Agreements and Dispositions.  Utility Agreements and dispositions are available for review at the office of the Utilities Engineer, (907) 269-0644.  Copies may be available, coordinate with the Utility Engineer.

b.
Utilities, and Erosion, Sediment and Pollution Control.  Utilities will be relocated by others concurrently with construction of this project.  The Contractor is responsible for the coordination with Other Contractor’s and for control of erosion, sediment and pollution including stabilization of areas disturbed during utility relocation, as described in Section 105-1.06.

The Contractor will identify, in their SWPPP, other work that is or will occur inside or adjacent to the project limits during the contract period.

10.
Laborers Mechanics Minimum Rate of Pay.  The current Laborers Mechanics Minimum Rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement.  See pay item 640(4).

11.
Asphalt Material Price Adjustment.  The unit price adjustment for asphalt material will be combined and paid under one Pay Item. Refer to Sections in Division 300 and 400 that include an "Asphalt Material Price Adjustment" Pay Item.

12.
Soil Conditions.  Contractors should expect running sand/soil during construction of the fish passage culverts at Kenai Spur MP 9.8, MP 11.14, and MP 11.44.

13.
Pavement Safety Edge.  The work includes constructing a pavement safety edge. This requires a modification of, or attachment to, typical asphalt paving equipment. General information on the pavement safety edge may be found at the following link:

http://www.fhwa.dot.gov/everydaycounts/technology/safetyedge/intro.cfm
14.
Federal Authorization Required for Contract Award.  Award of this contract is contingent upon Federal Authorization to proceed with construction.
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DIVISION 100 — GENERAL PROVISIONS

Blank Page

SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions

Add the following Subsection 105-1.011 Related Sections:

105-1.011 RELATED SECTIONS.
Section 651, Control of Work – Supplemental Requirements

CR105.5-012816

105-1.15 PROJECT COMPLETION.  

3rd paragraph 1st sentence, replace: "621-3.04" with "618-3.06 and 621-3.04"

CR105.7-042015

SECTION 106
CONTROL OF MATERIAL

 TC "106
Control of Material" \f C \l "3" 
Special Provisions

Add the following Subsection 106-1.09:

106-1.09  SECURING LOADS ON VEHICLES – LOOSE MATERIAL.  Contain all loose materials within haul vehicles entering or exiting the project site. Loads in a haul vehicle, end/side/belly dump or similar vehicle shall be covered with a firmly secured canvas or similar type cover. 

Loose material includes dirt, sand, gravel, wood chips or other material that can blow, fall, or spill from a vehicle as a result of movement or of exposure to air, wind or weather.

The Contractor will not receive payment for any material hauled in a vehicle entering or exiting the project site with unsecured loose material. Securing loose material is subsidiary to the unit price of the material.

CR106.1-112015

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

107-1.02 PERMITS, LICENSES, AND TAXES.

The Department will:  Add No. 3.:

3.
The Department has received the following permits on the Contractor's behalf:

a. Kenai Peninsula Borough, Habitat Protection District Permit (KPB 21.18)
b. Alaska Department of Fish & Game, Fish Habitat Permit (Title 16)
c. United States Army Corps of Engineers, Nationwide Permit 3(a) Maintenance

The Contractor shall:

Add to No. 11:

The state Historic Preservation Officer is with the Department of Natural Resources in Anchorage, and may be contacted at (907) 269-8715.  If cultural resources are discovered during construction activities, stop work at the site and notify the Engineer.

Add No. 12:

12.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

Provide the Engineer a copy of permits or clearances received before using sites outside the project limits.  Additionally, provide the Engineer a written statement that permits or clearances have been obtained.  Also, provide a written statement to the Engineer listing agencies or offices contacted that responded that no additional action is required.

CR107.2-042015

Standard Modifications

107-1.05 FEDERAL AID PROVISIONS.  Add the following after paragraph two:

Form 25D-55H Required Contract Provisions for Federal-Aid (FHWA) Construction Contracts.  The FHWA no longer requires the Contractor to fill out FHWA Form 47, Statement of Materials and Labor Used By Contractors on Highway Construction Involving Federal Funds.  Section VI Records of Materials, Supplies and Labor of Form 25D-55H is no longer applicable to highway construction contracts.

Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, its assignees and successors in interest (hereinafter referred to as the "Contractor") agrees as follows:

(1)
Compliance with Regulations:  The Contractor shall comply with the Regulation relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration (hereinafter "FHWA") Title 23, Code of Federal Regulations, Part 200 as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this Contract.

(2)
Nondiscrimination:  The Contractor, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin, sex, age, and disability/handicap in the selection and retention of subcontractors, including procurements of materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the discrimination prohibited by 49 CFR, Section 21.5 of the regulations, including employment practices when the Contract covers a program set forth in Appendix B of the Regulations.

(3)
Solicitation for Subcontractors, Including Procurements of Materials and Equipment:  In all solicitations either by competitive bidding or negotiation made by the Contractor for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by the Contractor of the Contractor's obligations under this Contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin, sex, age, and disability/handicap.

(4)
Information and Reports:  The Contractor shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of information, and its facilities as may be determined by the DOT&PF or the FHWA to be pertinent to ascertain compliance with such Regulations, orders and instructions.  Where any information required of a Contractor is in the exclusive possession of another who fails or refuses to furnish this information the Contractor shall so certify to the DOT&PF, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.

(5)
Sanctions for Noncompliance:  In the event of the Contractor's noncompliance with the nondiscrimination provisions of this Contract, the DOT&PF shall impose such contract sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a)
withholding of payments to the Contractor under the Contract until the Contractor complies, and/or

(b)
cancellation, termination, or suspension of the Contract, in whole or in part.

(6)
Incorporation of Provisions:  The Contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The Contractor shall take such action with respect to any subcontract or procurement as the DOT&PF or the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance:  Provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the Contractor may request the DOT&PF to enter into such litigation to protect the interests of the DOT&PF, and, in addition, the Contractor may request the United states to enter into such litigation to protect the interests of the United States.

E67-101509

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:

Nonmunicipal Water Source.

If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR107.2-042015

Add the following:
Bald Eagles.

Bald Eagles are protected under the Bald Eagle Protection Act (16 U.S.C. 668-668c) which prohibits “takes” of bald eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of a minimum 330 ft as an undisturbed habitat buffer around nesting bald eagles.  If topography or vegetation does not provide an adequate screen or separation, extend this buffer to 0.25 miles, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330 ft and 660 ft from eagles nest tree no obtrusive facilities or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, this buffer shall extend up to 0.5 miles.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (February 1 – August 31) within the primary or secondary zones.

Extremely noisy activities such as road construction or other activities that occur within the Secondary Zone shall be conducted outside the nesting period to avoid disturbance to eagles.  If activities occur in proximity to a nest site, employ an individual qualified to observe and assess the impact of such activities on nesting eagles.  Behavior generally associated with disturbed eagles includes alarm calls, birds flushed from their nest or perch, and aggressiveness.

If nest trees are discovered within the vicinity of the project site, the U.S. Fish and Wildlife Service must be notified immediately by calling (907) 786-3503 or (907) 271 – 2772, before starting construction activities, for further site evaluation.  This is an advisory.  Do what is required to keep from disturbing a nesting eagle.

CR107.1-081210

Add the following subsection:

107-1.21 FEDERAL AFFIRMATIVE ACTION.  The Federal Equal Employment Opportunity Disadvantaged Business Enterprise and On-the-Job Training affirmative action program requirements that are applicable to this Contract are contained in the project Special Provisions and Contract Forms, and may include:

Disadvantaged Business Enterprise (DBE) Program
Section 120

Training Program
Section 645

Federal EEO Bid Conditions
Form 25A 301

EEO-1 Certification
Form 25A 304

ADOT&PF Training Program Request
Form 25A 310

Training Utilization Report
Form 25A 311

Contact Report
Form 25A 321A

DBE Subcontractable Items
Form 25A 324

DBE Utilization Report
Form 25A 325C

Summary of Good Faith Effort Documentation
Form 25A 332A

Required Contract Provisions, Federal-Aid Contracts
Form 25D 55

In addition to the sanctions provided in the above references, non-compliance with these requirements is grounds for withholding of progress payments.

S80-081398

SECTION 108
 PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Special Provision

Add the following Subsection 108-1.011 Related Sections:

108-1.011 RELATED SECTIONS.
Section 652, Prosecution and Progress – Supplemental Requirements

CR108.3-012816

SECTION 109
MEASUREMENT AND PAYMENT

 TC "109
Measurement and Payment" \f C \l "3" 
Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Replace item, "14. Weighing Procedures" with "Weighing Procedures".  "Weighing Procedures" is a subtopic under item "13. Ton (2,000 pounds)."

CR109.3-042015

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
CR109.2-042015

Special Provisions
Add the following Section:

SECTION 120
DISADVANTAGED BUSINESS eNTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
120-1.01 DESCRIPTION. Provide Disadvantaged Business Enterprises (DBEs), as defined in Title 49 CFR Part 26, the opportunity to participate fairly with other contractors in the performance of contracts financed with federal funds. The Contractor and subcontractors shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor will carry out applicable requirements of 49 CFR Part 26 in the award and administration of U.S. DOT assisted contracts.

The Department, in coordination with the Federal Highway Administration (FHWA), adopted a Race-Neutral DBE Program with an overall DBE Utilization Goal of 8.46% for Alaska’s FHWA Federal-Aid program.  Although the Race-Neutral program does not establish or require individual project DBE Utilization Goals, 49 CFR establishes the Bidder is responsible to make a portion of the work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

If the Department, in collaboration with our contractors, does not meet the overall program DBE Utilization Goal and cannot demonstrate good faith effort to meet the program goal, the program may be modified to Race-Conscious, with individual DBE Utilization Goals established for each Federal-Aid project. The Department and FHWA will use the data collected under Section 120 to evaluate the program for compliance with Section 120 and with 49 CFR Part 26. 

120-1.02 INTERPRETATION. This section implements the requirements of 49 CFR Part 26, and the Department’s federally approved DBE Program.

120-1.03 ESSENTIAL CONTRACT PROVISION. Failure to comply with the provisions of this section is a material breach of contract, which may result in cancelation of intent to award, contract termination, or other remedy as DOT&PF deems appropriate. Failure to comply with this section is justification for debarment action as provided in AS 36.30.640(4).

120-1.04 DEFINITIONS AND TERMS.

1.
Civil Rights Office. The Department’s Civil Rights Office. (CRO)

2.
Commercially Useful Function. Action within the scope of the Contract where a Disadvantaged Business Enterprise (DBE) is responsible for execution of the work and is carrying out its responsibilities by actually performing, managing, and supervising the work involved. The DBE must also be responsible, with respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself.
3.
Contract Compliance Officer. Individual within the Department’s CRO with the authority to administer the Department’s compliance programs.

4.
Disadvantage Business Enterprise (DBE). A commercial entity which is a for-profit small business certified in accordance with 49 CFR Part 26 and listed in the Alaska DBE Directory.

5.
DBE Broker. A DBE certified for the delivery of creditable materials, supplies, equipment, transportation/hauling, insurance, bonding, etc., within its certified category, that is necessary to complete the project. A DBE Broker of materials certified in a supply category must be responsible for scheduling the delivery of materials and ensuring that the materials meet specifications before credit will be given.
6.
DBE Key Employee. Employee of the DBE who is identified by the DBE owner in the DBE’s certification file at the CRO.

7.
DBE Manufacturer. A DBE certified in a supply category that changes the shape, form, or composition of original material in some way. The DBE Manufacturer must provide that altered material to the general public or the construction industry at large on a regular basis.

8.
DBE On-Site Representative. On-site representatives approved by the DBE owner and the CRO to represent a DBE owner. These representatives must have technical knowledge and the ability to answer questions regarding the work being performed on a project.

9.
DBE Regular Dealer. A DBE certified in a supply category who operates in a manner consistent with industry practice and who:
a.
maintains an in-house inventory on a regular basis of the particular product provided to this project; and

b.
keeps an inventory in an amount appropriate for the type of work using that product; and

c.
offers that inventory for sale to the general public or construction industry at large (private and public sectors), not just supplied as needed on a project by project basis during the construction season, except where the product requires special or heavy equipment for delivery and the DBE possesses and operates this equipment on a regular basis throughout the construction season in order to deliver the product to the general public or construction industry at large. If the distribution equipment is rented or leased, it must be on a repetitive, seasonal basis; and may additionally fabricate (assemble large components) for use on a construction project, consistent with standard industry practice, for delivery to the project.

A person may be a DBE Regular Dealer in bulk items such as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business, if the person both owns and operates distribution equipment for the products. Any supplementing of DBE Regular Dealers’ own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.

10.
DBE Utilization Goal. The percent of work to be performed by certified DBEs.

11.
DBE Officer. Individual designated in writing as a representative of the Contractor concerning DBE issues.

12.
Good Faith Effort (GFE). Bidder’s actions, performed prior to bid opening and demonstrated through detailed and comprehensive documentation, to take all necessary and reasonable steps to achieve DBE participation. Lower case “good faith effort”, refers to the Department’s and all or contractors’ collaborative efforts to meet the overall program DBE Utilization Goal.

13.
Plan Holder Self-Registration List (PHSRL). The Department’s online portal that allows contractors, DBEs and non-DBEs to self-register as an interested contractor to bid.
14.
Race-Conscious Participation. DBE participation used to meet an individual project specific DBE Utilization Goal.

15.
Race-Neutral DBE Participation. DBE participation when no DBE Utilization Goal is specified in the Contract and DBE participation that exceeds the goal amount when an individual project specific DBE Utilization Goal is specified in the Contract.

120-2.01 RESERVED.
120-3.01 DETERMINATION OF COMPLIANCE.
1.
Phase I - Bid. All Bidders’ GFEs must be completed prior to bid opening.

2.
Phase II - Award. The apparent low bidder shall submit evidence of DBE commitment(s) within 5 working days after receipt of written notification by the Department of the successful low bid. The apparent low bidder may not supplement its DBE efforts after opening, nor offer new or additional DBE participation after submitting the DBE Utilization Report (Form 25A-325C).
a.
Written DBE Commitment. Complete Form 25A-326 for each DBE subcontractor.

b.
DBE Utilization Report. Submit a completed DBE Utilization Report Form 25A-325C. All listed DBEs must be certified in the appropriate work categories prior to bid opening to be used to meet the DBE contract goal.

c.
GFE Documentation. Submit a completed Summary of GFE Documentation Form 25A-332A (with attachments) and Contact Report Form 25A-321A.

120-3.02 GOOD FAITH EFFORT (GFE).  Although evaluation of GFE for sufficiency is not a condition of award, documenting GFE is required and is necessary for the Department’s and FHWA’s determination of compliance with 49 CFR Part 26.
1.
GFE Criteria. If the Department does not meet the overall program DBE Utilization Goal, the Department and FHWA will use the following criteria to judge whether the Department, in collaboration with our contractors, demonstrated good faith effort to meet the overall program DBE Utilization Goal.

a.
Consider All Subcontractable Items. Before bid opening, seek DBE participation by considering those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

b.
Initial DBE Notification. Contact DBEs listed in the Department’s Plan Holders Self-Registration List for the particular project being bid at least 7 calendar days prior to bid opening to solicit their interest.  Log each contact with a DBE firm on a Contact Report, Form 25A-321A.

Give DBEs at least 7 calendar days to quote. The bidder may reject DBE quotes received after the deadline. Responsive DBE quotes should be accepted unless they are determined non-competitive. Consistently apply deadlines for quote submission and responsiveness determinations for DBEs and non-DBEs.

Methods of initial and follow up notification are:

(1)
By fax with a confirmation receipt of successful transmission to the DBE’s fax number listed in the DBE Directory. A fax transmission without receipt of successful transmission is unsatisfactory.

(2)
By email to the DBE’s email address listed in the DBE Directory, with confirmation of successful receipt. Email without confirmation of successful receipt is unsatisfactory.

(3)
By telephone solicitation made to the DBE’s telephone number listed in the DBE Directory, with a record of the date and time of the telephone contact. Telephone solicitation without a record of date and time is unsatisfactory.

(4)
By publication, with the names and dates of each advertisement in which a request for DBE participation was placed. Attach copies of advertisements or proof of publication.

c.
Non-Acceptance of DBE Quotes. When a DBE quote is not accepted, the work must be performed by the non-DBE subcontractor whose quote was used to provide the basis of the determination. Include evidence in support of the determination not to use the DBE subcontractor.

d.
Assistance to DBEs. Provide DBEs with:

(1)
Information about bonding or insurance required by the bidder.

(2)
Information about securing equipment, supplies, materials, or business development related assistance or services.

(3)
Adequate information about the requirements of the contract regarding the specific item of work or service sought from the DBE.

(4)
Document all efforts to provide assistance to DBEs on Federal-Aid projects.

e.
Follow-up DBE Notifications. If there is no response from the initial DBE notification, contact the DBEs again to determine if they will be quoting.

Failure to submit a quote by the deadline is evidence of the DBE’s lack of interest in bidding. Log follow-up contacts on the Contact Report Form 25A-321A.

f.
GFE Evaluation. The Department will review the GFE documentation for content but will not evaluate sufficiency.  Failure to provide GFE documentation may result in cancellation of the notice of intent to award and forfeiture of the bid security according to subsection 103-1.03. 

2.
Reserved.
120-3.03 DBE CREDITABLE AND NON CREDITABLE WORK.

1.
DBE Creditable Work. The Commercially Useful Function work items and creditable dollar amounts shown on the DBE Utilization Report, Form 25A-325C, shall be included in any subcontract, purchase order or service agreement with that DBE.

2.
DBE Decertification.

a.
If a DBE performing a Commercially Useful Function loses its DBE certification at any time prior to execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the work of that firm will not be credited toward the DBE Utilization Goal and the Contractor must either:

(1)
meet the contract goal by subcontracting with an eligible DBE firm or demonstrate a GFE to do so; or

(2)
continue with the decertified DBE and find other work not already committed to DBEs in an amount that meets or exceeds the DBE Utilization Goal.

b.
If a DBE performing a Commercially Useful Function loses its DBE certification after execution of a subcontract, purchase order or service agreement, as the result of a determination of ineligibility pursuant to 49 CFR Part 26.87, the de-certified DBE may continue to perform, and the work may be credited toward the DBE Utilization Goal.

c.
If a DBE goes out of business and cannot perform the work, the Contractor must meet the contract goal by subcontracting with an eligible DBE Firm or demonstrate a GFE to do so.

The provisions of 120-3.03(3) Termination of a DBE and 120-3.03(4) DBE Replacement or Substitution do not apply to this section.
A Contractor must notify the CRO within one business day if they become aware of any change in a DBE’s circumstances that might lead to a DBE’s decertification.

3.
Termination of a DBE.

a.
In accordance with 49 CFR 26.53(f)(1) the Contractor shall not terminate a DBE without good cause and the prior written consent of the Engineer. For purposes of this paragraph, good cause includes the following circumstances:

(1)
DBE defaults on their obligation for any reason;

(2)
The DBE fails or refuses to perform the work of its subcontract in a way consistent with normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the DBE to perform its work on the subcontract results from the bad faith or discriminatory action of the Contractor.

(3)
The DBE fails or refuses to meet the Contractor’s reasonable, nondiscriminatory bond requirements;

(4)
The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness;

(5)
The DBE is ineligible to work on public works projects because of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law;

(6)
The Engineer determines the DBE is not a responsible contractor.

(7)
The DBE voluntarily withdraws from the project and provides a written notice of its withdrawal;

(8)
The DBE is ineligible to receive DBE credit for the type of work required;

(9)
A DBE owner dies or becomes disabled with the result that the DBE is unable to complete its work; or

(10)
Other documented good cause that the Engineer determines, compels the termination of the DBE, provided that good cause does not exist if the Contractor seeks to terminate a DBE it relied upon to obtain the contract so that the Contractor can self-perform the work for which the DBE was engaged or so that the Contractor can substitute another DBE or non-DBE after contract award.

b.
The Contractor must give written notice to the DBE of its intent to request to terminate and/or substitute, and the reason for the request. The request to terminate and/or substitute must be submitted to the Engineer.

c.
The Contractor must give the DBE 5 working days to respond to the written notice. Any response from the DBE must be submitted to the Engineer.

4.
DBE Replacement or Substitution.

a.
The Contractor shall submit to the Engineer a written request to replace or substitute a DBE who fails or refuses to execute a written subcontract or who is terminated under 120-3.03(3).

b.
If the Contractor cannot obtain replacement DBE participation, the DBE Utilization Goal will not be adjusted. However, the Engineer may consider the following criteria as satisfying that portion of DBE participation that cannot be replaced:

(1)
The Contractor was not at fault or negligent and that the circumstances surrounding the replacement or substitution were beyond the control of the Contractor; and

(2)
The Contractor is unable to find replacement DBE participation at the same level of DBE commitment and has adequately performed and documented the GFE expended in accordance with Subsection  120-3.02; or

(3)
It is too late in the project to provide any real subcontracting opportunities for DBEs.

If the Engineer agrees that additional DBE participation is not available, the DBE may be replaced or substituted with a non-DBE or the Contractor may self-perform the work.

120-3.04 COMMERCIALLY USEFUL FUNCTION (CUF).

1.
Creditable Work. Measuring the DBE Utilization Goal will be based upon the actual dollars paid to the DBEs for creditable CUF work on this project. This is determined by the Engineer in accordance with this section.  CUFs are limited to:

a.
Prime Contractors;

b.
Subcontractors;

c.
Manufacturers;

d.
Regular Dealers;

e.
Brokers; or

f.
Joint Ventures

2.
Determination of CUF. In order for the CUF work of the DBE to be credited toward the goal, the Contractor will ensure that the DBE is certified in the appropriate category at the time of the submittal of the subcontract, or the issuance of a purchase order or service agreement. Subcontracts, purchase orders and service agreements shall be consistent with the written DBE commitment.

a.
The CUF performed by a DBE certified in a supply category will be evaluated by the Engineer to determine whether the DBE performed as either a broker, regular dealer, or manufacturer of the product provided to this project.

b.
The following factors will be used in determining whether a DBE trucking company is performing a CUF:

(1)
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is performing on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting DBE goals.

(2)
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

(3)
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks it owns, insures, and operates using drivers it employs.

c.
The Contractor will receive credit for the CUF performed by DBEs as provided in this Section. Contractors are encouraged to contact the Engineer in advance of the execution of the DBE’s work or provision of goods or services regarding CUF and potential DBE credit.

d.
The DBE may perform work in categories for which it is not certified, but only work performed in the DBE’s certified category meeting the CUF criteria may be credited toward the DBE Utilization Goal.

e.
DBE work shall conform to the following requirements to be a CUF:

(1)
It will be necessary and useful work required for the execution of the Contract.

(2)
The scope of work will be distinct and identifiable with specific contract items of work, bonding, or insurance requirement.

(3)
It will be performed, controlled, managed, and supervised by employees normally employed by and under the control of the certified DBE. The work will be performed with the DBE’s own equipment. Either the DBE owner or DBE On-Site Representative will be at the work site and responsible for the work. Leased equipment may also be used provided the DBE has exclusive use of the equipment and it is operated by a driver the DBE employs. In remote locations or rare situations, a DBE may use equipment and/or personnel from the Contractor or its affiliates. Should this situation arise, a prior arrangement must be in place. The duration of the arrangement must be short term and prior written approval from the Engineer must be obtained.

(4)
The manner in which the work is sublet or performed will conform to standard industry practice within Alaska, as determined by the Department. The work or provision of goods or services will have a market outside of the DBE program (and must also be performed by non-DBE firms within the Alaskan construction industry). Otherwise, the work or service will be deemed an unnecessary step in the contracting or purchasing process and no DBE credit will be allowed.

There will be no DBE credit for lower-tier non-DBE subcontract work.

(5)
The cost of the goods and services will be reasonable and competitive with the cost of goods and services outside the DBE program within Alaska. Materials or supplies needed as a regular course of the Contractor’s operations such as fuel, maintenance, office facilities, portable bathrooms, etc. are not creditable.

The cost of materials actually incorporated into the project by a DBE subcontractor is creditable toward the DBE goal only if the DBE is responsible for ordering and scheduling their delivery and fully responsible for ensuring that they meet specifications. The cost of materials purchased from the contractor or its affiliates is not creditable.

(6)
Subcontract work, with the exception of truck hauling, shall be sublet by the same unit of measure as is contained in the Bid Schedule unless approved in advance by the Engineer.

(7)
The DBE will control all business administration, accounting, billing and payment transactions. The Contractor cannot perform these functions for the DBE.

In accordance with AS 36.30.420(b), the Engineer may inspect the offices of the DBE and audit their records to assure compliance.

3.
Rebuttal of a Finding of No CUF. Consistent with the provisions of 49 CFR Part 26.55(c)(4)&(5), before the Engineer makes a final finding that no CUF has been performed by a DBE, the Engineer will coordinate transmittal of the presumptive finding to the Contractor, who will in-turn, notify the DBE. The Contractor will provide the DBE the opportunity to provide rebuttal information. The Contractor shall present the information to the Engineer.

The Engineer will make a final determination on whether the DBE is performing a CUF. Under no circumstances will the Contractor take any action with respect to the DBE until the final determination is made. The Engineer’s decisions on CUF matters are subject to review by the Department, but are not administratively appealable to the U.S. DOT.

4.
Monthly Required Reporting. On a monthly basis, the Contractor shall submit the Monthly Summary of DBE Participation, Form 25A-336, to the Engineer.  Reports are due by the 15th of the following month. Also attach copies of canceled checks or bank statements that identify payer, payee, and amount of transfer to verify payment information shown on the form.

120-4.01 DETERMINING DBE CREDIT. The Contractor is entitled to count toward the DBE Utilization Goal, monies actually paid to certified DBEs for CUF work performed by the DBE as determined by the Engineer. The Contractor will receive credit toward the DBE Utilization Goal, as follows:

1.
Credit for the Commercially Useful Function of a DBE prime contractor is 100 percent of the monies actually paid to the DBE under the contract for creditable work and materials in accordance with 49 CFR Part 26.55.

2.
Credit for the CUF of a subcontractor is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work and materials.

3.
Credit for the CUF of a subcontractor performing hauling/transportation is 100 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 100 percent category. Credit for the CUF of a subcontractor performing hauling/transportation is 5 percent of the monies actually paid to the DBE under the subcontract for creditable work for those firms certified in the 5 percent credit category.

4.
Credit for the CUF of a manufacturer is 100 percent of the monies paid to the DBE for the creditable materials manufactured.

5.
Credit for the CUF of a regular dealer of a creditable material, product, or supply is 60 percent of its value. The value is the actual cost paid to the DBE not to exceed the bid price for such item.

6.
Credit for the CUF of a broker performed by a DBE certified in a supply category for providing a creditable material, product or supply is limited to a reasonable brokerage fee. The brokerage fee will not exceed 5 percent of the cost of the procurement contract for the creditable item.

7.
Credit for the CUF of a broker performed by a DBE certified in a bonding or insurance category is limited to a reasonable brokerage fee, not to exceed 5 percent of the premium cost.

8.
Credit for the CUF of a joint venture (JV) either as the prime contractor or as a subcontractor may not exceed the percent of the DBE’s participation in the JV agreement, as certified by the CRO. The DBE joint venture partner will be responsible for performing all of the work as delineated in the certified JV agreement.

120-5.01 ACHIEVEMENT OF DBE GOALS. Work under this item is subsidiary to other contract items and no payment will be made for meeting or exceeding the DBE Utilization Goal.

If the Contractor fails to utilize the DBEs listed on Form 25A-325C as scheduled or fails to submit proof of payment, requested documentation, or otherwise cooperate with a DBE review or investigation, the Department will consider this to be unsatisfactory work. If the Contractor fails to utilize GFE to replace or substitute a DBE, regardless of fault (except for Subsection 120-3.03(4)(b)(3)), the Department will also consider this unsatisfactory work. Unsatisfactory work may result in disqualification of the Contractor from future bidding under Subsection 102-1.13 and withholding or progress payments consistent with Subsection 109-1.06.

SSP-38-070115
 TC "DIVISION 200 — earthwork" \f C \l "6" 
DIVISION 200 — EARTHWORK


Blank Page
SECTION 201
CLEARING AND GRUBBING

 TC "201
Clearing and Grubbing" \f C \l "3" 
Special Provisions

201-1.01. DESCRIPTION. Add the following:

Salvage and stockpile native organic soils, vegetative mat, and seedlings.

CFHWY00002

201-3.01 GENERAL.  Add the following:

Add the following:

Perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Restore land monuments and/or property corners that are disturbed according to Section 642.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  

CR201.3-042313

Add the following:

Clearing and grubbing is not permitted within the migratory bird window of May 1 to July 15; except as permitted by Federal, State and local laws when approved by the Engineer.

CR201.1-010114

Salvage and stockpile native organic soils and vegetative mat. Salvage seedlings less than 5.5 feet tall to plant as replacement for trees cut down within 50 feet of the ordinary high water (OHW) mark of anadromous rivers/streams, in compliance with KPB Habitat Protection District Permit. Acquire the organic soils, vegetative mat, and seedlings in the confines of the area to be cleared and grubbed and from areas where waterway bank revegetation and bank protection work is occurring. If needed, acquire additional vegetative mat or seedlings from offsite or purchased from a landscaping supplier, with approval from the Engineer. Remove the mat in at least 12-inch thick sections and preserve intact as possible.

CFHWY00002

201-5.01 BASIS OF PAYMENT.  Add the following:

Add the following:

The work required to preserve and restore land monuments and property corners is subsidiary to 201 Pay Items.

CR201.3-042313

Salvaging/harvesting, stockpiling and transporting native organic soils, vegetative mat, and seedlings is subsidiary to Pay Item 690(12) Waterway Bank Revegetation and Protection. Refer to Subsection 690-5.01.

CFHWY00002

SECTION 202
REMOVAL OF STRUCTURES AND OBSTRUCTIONS

 TC "202
Removal of Structures and Obstructions" \f C \l "3" 
Special Provisions

202-1.01 DESCRIPTION.  Add the following:

This work also includes:

Pavement Planing.  Remove, and or reuse, or dispose of planed pavement materials as noted herein. This work also includes the removal of monitoring wells, 1-inch PVC pipes, previously installed within the pavement during test hole drilling.
CR202.3/Z585700000
202-3.05 REMOVAL OF PAVEMENT, SIDEWALKS, AND CURBS.  Replace Subsection 3.05 with the following:  Dispose of all pavement, base course, sidewalks, curbs, gutters, etc., designated for removal, in an acceptable manner. 

In removing pavements, curbs, walks, driveways and similar structures, make all cuts clean, vertical, and true to designated lines where an abutting structure or a part of a structure is to be left in place.

SSP1-010116

Add the following:

Removed pavement material, including sidewalks and curbs, is the property of the Contractor.  Handle and transport materials according to the Alaska Department of Environmental Conservation (DEC) regulations.  Store materials at a Contractor DEC approved site.

Removed pavement, sidewalks, and curbs may be used for embankment construction if it is not exposed at the completed embankment surface.  Maximum allowable dimension of broken materials is 6 inches.  The use of pavement, sidewalk, and curb in the embankment requires written approval and direction for use from the Engineer.

Dispose of removed pavement, sidewalks, and curbs not wanted by the Contractor and not used in the project, according to Subsection 3.09.

CR202.2-010610

Add the following Subsection 3.06:

202-3.06 PAVEMENT PLANING.  Remove existing asphalt pavement by cold planing at locations shown in the Plans.  Adjust planing machine to remove all ruts in the roadway surface and as directed by the Engineer.  The surface of the pavement after planing shall be a uniformly fine milled textured surface.

Notify the Engineer of pavement areas that may be thin or unstable.  Where the planing equipment breaks through the existing pavement, repair as specified in the Division 400, Sections 401, 408, and 409.  Repair with Section 401 HMA; Type II, Class B.  If Section 401 is not included in the project special provisions use the HMA Type specified for the immediate layer of HMA to be placed over the planed surface.  Repair work and materials are subsidiary to HMA Pay Items.

Pavement material planed from the project roadway is the property of the State. Remove planed material from the project immediately after planing.  Stockpile planed material at the local State maintenance yard located at 13296 Kenai Spur Highway.  Coordinate with Carl High, Maintenance Superintendent at telephone number 907-262-2199 for acceptance of material and desired location of stockpile.  

Planed material not acceptable to the Maintenance Superintendent will be disposed of in an acceptable manner, or incorporated into the road structure prism as directed by the Engineer.  Handle, transport, store, or dispose material according to Subsection 3.05, Removal of Pavement, Sidewalks, and Curbs.

Dispose of planed material not accepted by the maintenance yard, not used in the project, and not wanted by the Contractor according to Subsection 3.09.

During planing operations, sweep the streets according to 643-3.04 Traffic Control Devices, No. 6. Street Sweeping and Power Brooming to control dust and remove loose material from the planed areas.  The removal operation shall follow within 50 feet of the planing machine.

Do not allow traffic to travel on surfaces that have an abrupt longitudinal planed edge greater than 2 inches.  In the event it is necessary to route traffic across such edges, an asphalt pavement transition 2 feet in width shall be placed adjacent to the edge and to gutters.

Where existing asphalt pavement overlays gutters adjacent to the area being planed remove the existing pavement.

The existing curb, gutter, and edge of existing Portland cement pavement not designated for removal shall not be damaged or disturbed.  Damage caused by the planing operation shall be removed and replaced by the Contractor at the Contractor’s expense.

The planing machine shall have the following capabilities:

1.
Self propelled and capable of milling at speeds from 0 ft to 40+ ft per minute.

2.
Able to spray water inside the milling chamber to reduce dust.

3.
Able to mill adjacent to a gutter without damaging gutter.

4.
Automatic cross slope and depth control combined with automatic longitudinal grade control actuated by sonic or laser ski sensors.

5.
Produce a "fine milled" textured surface with a tool spacing of 5/16 inch.

6.
Able to uniformly maintain a planar surface across adjacent lanes (no elevation differential or ridges between adjacent passes).

Provide a small machine (producing a "fine milled" textured surface) to trim areas that are inaccessible to the larger machine at manholes, valve covers, curb returns, and intersections. 

The Engineer may reject any machine that does not comply with the above noted requirements.

CR202.3-060115/Z585700000
Add the following Subsection 3.09.

202-3.09 DISPOSAL OF PAVEMENT, SIDEWALKS, AND CURBS.

Pavement, sidewalk and curb materials not being used in the project, stored at a Contractor DEC approved site, provided to the local DOT Maintenance and Operations Yard, or disposed of at a previously approved DEC disposal site require a DEC Solid Waste Disposal Permit.

Disposal sites shall be outside the project limits unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Dispose of solid waste materials, pavement, sidewalk, and curb (including handling, transporting, storing and disposing) according to the Alaska Department of Environmental Conservation (DEC) Regulations.

A DEC Permitting Officer in Anchorage may be contacted at (907) 269-7590.

CR202.1-010114

202-4.01 METHOD OF MEASUREMENT.  Add the following:
Item 202(15).  Pavement planing is measured by the square yard of the pavement planed.

CR202.3-060115/Z585700000
202-5.01 BASIS OF PAYMENT.  Add the following:

Acquiring a solid waste disposal permit from DEC is subsidiary to 202 Pay Items.

CR202.1-010114

Add the following:

Removal of the existing rail at Processor Creek is subsidiary to 202 Pay Items.

CFHWY00002

Add the following:

Item 202(15).  At the Contract Unit Price - payment is full compensation for activities and equipment associated with pavement planing including:

(
removal of pavement from curbs and gutters;

(
mechanical sweepers and power brooms used during the planing operation;

(
stockpiling planed material when required; and
· removal of monitoring wells.

Replace damaged loop detectors, piezoelectric sensors, RWIS or other highway data sensors outside the specified planing depth according to the requirements of section 660 and 669 at no expense to the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
202(15)
Pavement Planing
Square Yard

CR202.3/Z585700000
SECTION 203
EXCAVATION AND EMBANKMENT

 TC "203
Excavation and Embankment" \f C \l "3" 
Special Provisions

203-3.01 GENERAL.  Add No. 5 after the 11th paragraph:

5.
within 50 feet of detection loops.

CR203.4-022015

SECTION 205
EXCAVATION, BACKFILL, AND FOUNDATION FILL FOR MAJOR STRUCTURES

 TC "205
Excavation, Backfill, and Foundation Fill for Major Structures" \f C \l "3" 
Special Provision
205-2.01 MATERIALS. Add the following: 

Pea Gravel
Subsection 703-2.17

205-3.03 BACKFILL. Add the following after the last paragraph: 

Place pea gravel below culvert haunches to fill voids where compaction of backfill is not easily obtained by typical means and methods, or as directed by the engineer.
205-4.01 METHOD OF MEASUREMENT. Add the following:
4. Pea Gravel.  By weighing.
205-5.01 BASIS OF PAYMENT.  Add the following pay item:  

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
205(5)









Pea Gravel








Ton
Z585700000-CFHWY00002
 TC "DIVISION 300 — BASES" \f C \l "6" 
DIVISION 300 — BASES
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SECTION 301
AGGREGATE BASE AND SURFACE COURSE

 TC "301
Aggregate Base and Surface Course" \f C \l "3" 
Special Provisions
301-2.01 MATERIALS.  Add the following after the first sentence:

Recycled Asphalt Material (RAM) may be substituted for aggregate base course, inch for inch, if the following conditions are met:

1.
RAM shall be crushed or processed to 100 percent by weight passing the 1.5 inch sieve and 95-100 percent by weight passing the 1 inch sieve.

2.
The gradation of the extracted aggregate shall meet the following:

	Sieve
	Percent Passing by Weight

	1 inch
	100

	3/4 inch
	70 – 100

	3/8 inch
	42 – 90

	No. 4
	28 – 78

	No. 16
	11 – 54

	No. 50
	5 – 34

	No. 100
	3 - 22

	No. 200
	2 – 12


3.
The asphalt content shall be 2.5 – 5.0 percent by weight of the RAM.

CR301.1-012407

301-3.01 PLACING.  Add the following:

Base course material used for the sidewalk and pathway foundation shall be placed with a “Layton box” or similar equipment capable of providing a specified depth with a uniform surface.

CR301.2-090189

Add No. 5 after the 5th paragraph:

5.
within 50 feet of detector loops.
CR301.3-022015

301-3.03 SHAPING AND COMPACTION. Replace the 1st sentence with: 

The maximum density and optimum moisture will be determined by ATM 207 or ATM 212.

CR301.4-060115

Add the following:

If recycled asphalt material is substituted for aggregate base course, the following conditions shall be met:

1.
Density acceptance will be determined by control strip method ATM 412.  Use a test strip with a vibratory compactor with a minimum dynamic force of 40,000 pounds.  The optimum density will be determined by the Engineer using a nuclear densometer gauge to monitor the test strip.  Adequate water shall be added to aid compaction.

2.
After the appropriate coverage with the vibratory compactor, a minimum of 6 passes with a pneumatic tire roller shall be completed.  Tires shall be inflated to 80 psi (( 5 psi) and the roller shall have a minimum operating weight per tire of 3,000 pounds.

301-5.01 BASIS OF PAYMENT.  Add the following:

Recycled asphalt material substituted for aggregate base course will be paid for as Item 301(1) Aggregate Base Course, at the unit price shown in the bid schedule for that Item.

CR301.1-012407

SECTION 308
CRUSHED ASPHALT BASE COURSE

 TC "308
Crushed Asphalt Base Course" \f C \l "3" 
Special Provisions

308-3.04 COMPACTION AND COMPACTION EQUIPMENT.  Delete the second sentence of the first paragraph and substitute the following:
Make each control strip at least the width of the existing pathway by 300 feet in length.
Z591080000
Blank Page

 TC "DIVISION 400 — ASPHALT PAVEMENTS AND SURFACE TREATMENTS" \f C \l "6" 
DIVISION 400 — ASPHALT PAVEMENTS
AND
SURFACE TREATMENTS


Blank Page
SECTION 401
HOT MIX ASPHALT PAVEMENT
 TC "401
Hot Mix Asphalt Pavement" \f C \l "3" 
Special Provisions

401-1.01 DESCRIPTION. Add the following:

1.
In this Section, HMA refers to Type I, II, III, and IV.

a.
Temporary Asphalt Pavement:  HMA, Type II, Class B, minimum.

b.
Preleveling/Leveling Course: HMA, Type IV, Class B.

MATERIALS

Replace Section 401-2.01 with the following:

401-2.01 ASPHALT BINDER.  Conform to Subsection 702-2.01. If binder performance grade is not specified, use PG 52-28.

Provide test reports for each batch of asphalt binder showing conformance to the specifications in Section 702 before delivery to the project.  Require that the storage tanks used for each batch be noted on the test report, the anti-strip additives required by the mix design be added during load out for delivery to the project, and a printed weight ticket for anti-strip is included with the asphalt binder weight ticket. The location where anti-strip is added may be changed with the written approval of the Engineer.

Furnish the following documents at delivery:

1.
Manufacturer’s certificate of compliance (Subsection 106-1.05).

2.
Conformance test reports for the batch (provide prior to delivery as noted above).

3.
Batch number and storage tanks used.

4.
Date and time of load out for delivery.

5.
Type, grade, temperature, and quantity of asphalt binder loaded.

6.
Type and percent of liquid anti-strip added.

Asphalt binder may be conditionally accepted at the source if a manufacturer's certification of compliance is provided, according to Subsection 106-1.05, and the applicable requirements of Section 702 are met.

401-2.02 LIQUID ANTI-STRIP ADDITIVE.  Delete the last sentence: "A minimum of .30% by weight of asphalt binder is required."

401-2.08 RECYCLED ASPHALT PAVEMENT. In the last sentence replace: "2.15" with "2.16."

401-2.09 JOB MIX DESIGN.  

Replace row and columns of Table 401-1,

	Asphalt Cement Content, Min. %
	5.0
	5.0


with:
	Asphalt Cement Content, Min. % @ 4% VTM
	5.0
	5.0


Replace subtopic and content "Changes." with the following:

Changes. Submit a new JMD with changes noted and new samples in the same manner as the original JMD submittal when:

a.
The results of the JMD evaluation do not achieve the requirements specified in Table 401-1

b.
The asphalt binder source is changed

c.
The source of aggregate, aggregate quality or gradation is changed

d.
The results of a Test Strip do not meet the requirements of the specification – the Engineer may require a new JMD.

Do not produce HMA for production paving and payment before the Engineer provides written approval of the JMD; the original, or a replacement JMD.

The Engineer has the option to require further verification of the JMD under 401-2.10 Process Quality Control.  If a Test Strip(s) is required, do not produce HMA for production paving and payment before the Engineer provides written approval of the Test Strip construction, construction process, materials, and the JMD, Subsection 401-2.10.

Payment for HMA will not be made until the new JMD and the Test Strip, when required, is approved.

Approved changes apply only to HMA produced after the submittal of changes.

The Engineer will assess a fee for each mix design subsequent to the approved Job Mix Design, per Subsection 401-5.01.

Add the following Subsection 401-2.10:

401-2.10 PROCESS QUALITY CONTROL.  Sample and test materials for quality control of the HMA according to Subsection 106-1.03.  Submit to the Engineer at the "Pre-Paving Meeting," Subsection 401-3.01, the JMD and a documentation plan that provides a complete, accurate, and clear record of the sampling and testing results.

Failure to perform quality control forfeits the Contractor's right to a retest under Subsection 401-4.02

Provide copies of the documented sampling and testing results no more than 24 hours from the time taken.

Supplemental Process Quality Control:

The Engineer has the option to require supplemental process quality controls including additional sampling and testing.  Include the supplemental process quality controls in the documentation plan.
When directed by the Engineer:  provide “Density Profiles” and or “Test Strips.”

1.
Density Profiles.  Provide density profile testing, with a nuclear density gauge, of the mat and longitudinal joints.  Include the frequency of the test groups, configuration of the test groups for mat density and joint density individually or combined.  Indicate the number of tests in a test group intended to confirm the density of the mat and joints.

Locations that may require testing include:  all lanes on bridge decks, adjacent to longitudinal joints, areas where segregation is visible, thermal segregation potential exists, where mat density is lower than the minimum (considered segregated), and the paver starts/stops.  The Engineer will identify these and other areas that require density testing.

2.
Test Strips.  Construct test strips (ATM 412) using the approved job mix HMA a minimum of 5 working days prior to planned production paving, except use the proposed JMD when the test strip is being constructed to help evaluate the JMD as part of the mix performance analysis.  Submit a proposed test strip location to the Engineer for coordination, and approval; include in the process control documentation plan.  The Engineer's approval and written authorization of the location, date, and time, is required before construction of a test strip.

Establish roller patterns and the number of passes required to assure that proper placement and compaction is achieved.  The test strip shall include no less than 300 tons and no more than 1000 tons, except as may be authorized, in writing, by the Engineer.  The full complement of the paving train shall be on site to receive instructions from the Engineer as needed to complete the mix performance analysis.  Make the equipment available for inspection as required by Subsection 401-3.04.  Provide an onsite process control representative with authority to modify mix components as instructed by the Engineer.

Failed Test Strip:  the Engineer may direct the Contractor to remove and dispose of test strips not meeting specification requirements.  Contractor, construct a new test strip or return the surface materials and grade to their original condition as directed by the Engineer.  

Only after the Engineer approves the test strip may HMA be produced for production paving and payment.

Refer to Subsection 401-5.01 for payment of test strips.

CONSTRUCTION REQUIREMENTS

Replace Subsection 401-3.01 Pre-Paving Meeting, with the following:

401-3.01 PRE-PAVING MEETING. Meet with the Engineer for a pre-paving meeting in the presence of the project superintendent and paving foreman at least (5) working days before beginning paving operations.  Submit a paving plan and pavement inspection plan at the meeting.  When directed by the Engineer, make adjustments to the plan and resubmit.

1.
Paving Plan.  Include the following:

a.
Sequence of operations

b.
List of equipment that will be used for production, transport, pick-up (if applicable), laydown, and compaction

c.
Summary of plant modifications (if applicable) for production of WMA

d.
Procedures to produce consistent HMA

e.
Procedures to minimize material and thermal segregation

f.
Procedures to minimize premature cooling

g.
Procedures to achieve HMA density

h.
Procedures for joint construction including corrective action for joints that do not meet surface tolerance requirements

i.
Quality control testing methods, frequencies and sample locations for gradation, asphalt binder content, and density, and

J.
Any other information or procedures necessary to provide completed HMA construction that meets the Contract Requirements

2.
Pavement Inspection Plan. Include the following:

a.
Process for daily inspections

b.
Means and methods to remove and dispose of project materials

401-3.03 WEATHER LIMITATIONS.  Delete from the last sentence: "leveling course"

401-3.04 EQUIPMENT, GENERAL. Add the following to the 2nd sentence: "and test strip HMA."

401-3.06 HAULING EQUIPMENT. Add the following:

When directed by the Engineer cover the HMA in the hauling vehicle(s).

401-3.08 ROLLERS.  Add the following: Use both steel-wheel (static or vibratory) and pneumatic-tire rollers.

401-3.10 PREPARATION OF EXISTING SURFACE. Add the following to the 1st paragraph:  Allow tack coat to break before placement of HMA on these surfaces.  Do not apply the tack coat material until the Engineer approves the existing surface including, not limited to; the existing paved surface, the milled surface, and a prior layer of HMA pavement.

401-3.15 PLACING AND SPREADING. Add the following:

When the section of roadway being paved is open to traffic, pave adjacent traffic lanes to the same elevation within 24 hours.  Place approved material against the outside pavement edge when the drop off exceeds 2 inches. 

Do not pave against new Portland cement concrete curbing until it has cured for at least 72 hours.

401-3.16 COMPACTION.  Add the following:

Prevent indentation in the mat, do not leave rollers or other equipment standing on HMA that has not sufficiently cooled.

401-3.17 JOINTS.  Replace the 5th paragraph with the following: 

Uniformly coat the joint face of all top lift joints with a joint adhesive. Follow joint adhesive manufacturer's recommendations for temperatures and application method.  Remove joint adhesive applied to the top of pavement surface.  If infrared joint heaters are used and passing joint densities are achieved in each of the first three joint densities taken, then joint adhesive is not required.

In the last paragraph 1st sentence replace: "200 (F" with "150 (F"

401-3.18 SURFACE REQUIREMENTS AND TOLERANCE.  2nd paragraph 1st sentence replace "16-foot straightedge" with "10-foot straightedge."

Replace the 3rd paragraph with the following:

The Engineer will use an inertial profiler to measure the top lift HMA surface in the driving lanes for surface smoothness within 21 days after paving is complete and driving lanes are delineated.

Replace the 4th paragraph with the following:

Profiler measurements will not be taken in turn lanes, intersections, ramps, lane transitions, or within 25 feet of bridge abutments and transverse joints with pre-existing pavement.

401-4.01 METHOD OF MEASUREMENT.  Delete the 2nd sentence in number 12, 13, and 14.

401-4.02 ACCEPTANCE SAMPLING AND TESTING.  401-4.02, 4. Replace the last sentence with the following:

Retesting will be performed by the region Department laboratory.

401-4.03 EVALUATION OF MATERIALS FOR ACCEPTANCE.  

1.
HMA Price Adjustment.

Replace PAB:

PAB = Price Adjustment Base = 

[Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

Where

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = Price Adjustment Base = $130.00 per ton.

3.
Pavement Smoothness Price Adjustment. Replace the 2nd paragraph with the following:

The Engineer will calculate the pavement smoothness price adjustment according to Method 1 (pavement placed over graded subgrade), or Method 2 (pavement placed over existing pavement).

Replace PAB in Method 1 and Method 2,

PAB = [Bid Unit Price for 401(1_) + (n/100) x Bid Unit Price for 401(4_)],

n = Optimum asphalt binder content percent, established by the JMD.

With the following:

PAB = $130.00 per ton,

401-4.04 ASPHALT MATERIAL PRICE ADJUSTMENT.
1.
This provision shall apply:  Replace a. with the following:

a.
To asphalt material meeting the criteria of Section 702, and is included in items listed in the bid schedule of Sections 306, 307, 308, 401 thru 408, 520, 608 and 609.

Replace Subsection 5.01 with the following:

401-5.01 BASIS OF PAYMENT.  

The following items, unless included as individual Pay Items, are subsidiary to the Section 401 Hot Mix Asphalt Pavement related Pay Items as included in the bid schedule:

(
Asphalt binder

(
Liquid anti-strip additives

(
Tack coat

(
Crack sealing

(
Crack repair

(
Joint adhesive

(
Surface sealing of longitudinal joints

(
Surface tolerance corrections

(
Patching defective areas

(
Prelevel for ruts, delaminations and depressions

(
Repair unstable pavement

(
Job mix design

(
Density profiles, Subsection 401-2.10 Process Quality Control

(
Repair work and materials when planing equipment breaks through existing pavement – Subsection 401-3.10 Preparation of Existing Surface

(
Work and materials associated with Subsection 401-3.06 Hauling Equipment

(
Work and materials associated with Subsection 401-3.20 Roadway Maintenance

Test Strips:  Subsection 401-2.10 Process Quality Control.

a.
Approved.  Test strip construction and material, approved by the Engineer in writing, as meeting the specification requirements will be paid for at the Contract unit prices for HMA and asphalt binder as included in the Bid Schedule.  Price adjustments 401(8_), 401(9), 401(10) and 401(15) do not apply.

b.
Failed.  The materials, construction of, removal and disposal of a failed test strip will be at the Contractor’s expense.

Item 401(5) HMA, Temporary, Type     ; Class     . Removal and disposal of temporary HMA is subsidiary.

The following price adjustment Pay Items, unless included as individual Pay Items in the bid schedule, are payed under 401(8 ) HMA Price Adjustment, Type     ; Class      :

401(8_) HMA Price Adjustment, Type     ; Class     ,

401(9) Longitudinal Joint Density Price Adjustment,

401(10) Pavement Smoothness Price Adjustment, Method    .

Item 401(8_) HMA Price Adjustment, Type    ; Class    , is the sum of the price adjustments for each material lot and for deductions and fees assessed.  Deductions and fees assessed include:

(
Each mix design subsequent to the approved JMD for each type and class of HMA specified will result in a fee of $6000.

(
Failure to cut core samples within the specified period will result in a deduction of $100 per sample per day.

(
Failure to backfill voids left by sampling within the specified period will result in a deduction of $100 per hole per day.

(
If an asphalt binder referee test is requested and the ATV confirms the asphalt binder does not meet Contract requirements, a fee of $500 will be assessed.

Item 401(8_) HMA Price Adjustment, Type    ; Class    , does not apply to:

(
HMA, when contract quantity is less than 1500 tons

(
401(2) and 401(3) HMA, Leveling Course, Type     , Class     ,

(
401(5) HMA, Temporary, Type     , Class     ,

(
401(11) and 401(12) HMA, Driveway, Type     , Class     .

Item 401(15) Asphalt Material Price Adjustment.

For each Section as included in Subsection 401-4.04 Asphalt Material Price Adjustment, item 1.a, the "Asphalt Material Price Adjustment" is paid under the asphalt material Pay Item for the Section with the greatest quantity as determined by the estimate of quantities included in the Plans at the time of the bid opening.

(
When more than one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule the asphalt material price adjustment, for each Section's asphalt material, is paid under the Pay Item with the greatest quantity.

(
When more than one asphalt material is included in the project and only one "Asphalt Material Price Adjustment" Pay Item is included in the Plans or bid schedule, the asphalt material price adjustment, for each Section's asphalt material, is paid under the one Pay Item regardless of the quantity.

(
When the Pay Item "Asphalt Material Price Adjustment," is not included, for any section, no payment will be made.

Item 401(16) Crack Repair.  Cleaning loose material from cracks, asphalt binder, and HMA to fill cracks are subsidiary.

Item 401(17) Prelevel for Ruts, Delaminations, and Depressions.  Cleaning loose material, asphalt binder, and HMA are subsidiary.

Item 401(18) Repair Unstable Pavement. Removal of pavement and base course, asphalt binder, and HMA are subsidiary.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
401(1A)
HMA, Type II; Class A
Ton

401(2)
HMA, Leveling Course, Type  IV ; Class  B 
Lane-Station

401(3)
HMA, Leveling Course, Type  IV ; Class  B 
Ton

401(4)
Asphalt Binder, Grade PG 58-34
Ton

401(5)
HMA, Temporary, Type  II ; Class  B 
Ton

401(6)
HMA, Type     , Class     
Square Yard

401(7)
Liquid Anti-Strip Additives
Contingent Sum

401(8A)
HMA Price Adjustment, Type II; Class A
Contingent Sum

401(9)
Longitudinal Joint Density Price Adjustment
Contingent Sum

401(10)
Pavement Smoothness Price Adjustment, Method     
Contingent Sum

401(11)
HMA, Driveway, Type     ; Class     
Lump Sum

401(12)
HMA, Driveway, Type     , Class     
Ton

401(13)
Job Mix Design
Each

401(14)
Joint Adhesive
Linear Foot

401(15)
Asphalt Material Price Adjustment
Contingent Sum

401(16)
Crack Repair
Linear Foot

401(17)
Prelevel for Ruts, Delaminations, and Depressions
Square Yard

401(18)
Repair Unstable Pavements
Square Yard
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Special Provision

Replace Section 406 with:

SECTION 406
RUMBLE STRIPS

 TC "406
Rumble Strips" \f C \l "3" 
406-1.01 DESCRIPTION.  Form a series of indentations (rumble strips) into the roadway pavement.  Place rumble strips in each shoulder and the roadway centerline to the width, depth and length as indicated in the Contract documents and/or as directed by the Engineer.

406-1.02 RUMBLE STRIP.  A single uniform circular concave (cross section) indentation/depression milled into the pavement surface having a length measured perpendicular to the direction of travel, a width measured in the direction of travel and a depth measured from the surface of the pavement to the bottom of the indentation.

406-2.01 MATERIALS.  None.

406-2.02 MILLING EQUIPMENT.  Use equipment designed specifically for milling rumble strips into asphalt pavement.  Equip milling machine with a rotary type cutting head with a maximum outside diameter of 24-inches and a minimum length of 16-inches capable of producing a depression both 12-inches and 16-inches in length by 7 1/2-inches in width to a depth shown in the Plans.  Arrange the cutting tips to provide a smooth cut (approximately 1/16-inch between peaks and valleys).

Furnish the milling equipment with a guidance system, including a guide, clearly visible to the operator, to provide for consistent alignment of each rumble strip cut at the offsets from traveled way indicated on the Plans and to provide uniformity and consistency throughout the project.  The equipment shall incorporate water into the cutting head to minimize dust caused by the milling operation.

Equipment Manufacture: provide training for the operators and a representative onsite during installation of the rumble strip test section(s) (Subsection 406-3.03).  Representative: remain onsite until test specimen(s) satisfy the Plans and Specifications as determined by the Engineer.

CONSTRUCTION REQUIREMENTS
406-3.01 PAVEMENT SURFACE PREPARATION.  Inspect roadway to receive rumble strips for acceptable pavement condition and stake locations to receive rumble strips prior to installation.  Prepare the roadway for the milling operation by providing a smooth clean surface.  Sweep all loose material from the roadway surface in line with the planned rumble strips and to each side of the strips for the width of the milling machine plus an additional 12” minimum per side or edge of pavement whichever is smaller, and as directed by the Engineer.  

Sweep and broom as noted and with the equipment indicated in Subsection 643-3.04, No. 6, Sweeping and Power Brooming.

406-3.02 TOLERANCES FOR RUMBLE STRIPS.
1.
Length:  ( 1/2-inch.

2.
Width: ( 1/2-inch.

3.
Depth: ( 1/16-inch.

4.
Spacing:  ( 1/2-inch.

5.
Alignment: ( 1-inch from the striping layout in the Plans; existing striping and re-established striping.

If it is determined that the rumble strips are not being placed to specification, make immediate adjustments to correct the problem.

Rumble strips are unacceptable if:

1.
The strips are not straight.

2.
The length or width does not meet tolerance.

3.
The depth of the depression does not meet tolerance.

4.
The depression/indentation concave surface is not smooth, does not meet tolerance.

5.
The edge of the indentation/depression is not straight, smooth, and free of spalling.

6.
Pavement surface is damaged as a result of improper rumble strip installation.

Unacceptable rumble strip installation, dimensional, alignment, surface irregularities, and surface damage shall be ground, resurfaced and the rumble strip reinstalled to the satisfaction of the Engineer and at the Contractor’s expense.  Perform repairs using equipment similar to the equipment initially used to mill the rumble strip.  Do not perform repairs in a “patch work” manner.  If more than one repair is required; in a group of rumble strips repair the entire group.  Where a repair is required in a continuous run, repair the unacceptable rumble strip(s) and repair or replace the rumble strip to each side of the unacceptable rumble strip as required to provide continuity between rumble strips as originally intended.  The Engineer will confirm the extent of the repair(s) required.

If during production the work becomes unacceptable the Engineer may require resumption of testing, Subsection 406-3.03.  Testing in addition to the initial test for each rumble strip type will be at the Contractor’s expense.

406-3.03 RUMBLE STRIP TEST SECTION.  Install an initial 1/4 mile test section for each of the following rumble strip type(s):

1.
Shoulder.

Demonstrate for each type of rumble strip that the equipment and method will provide the desired milled-in rumble strip, including the surface inside each depression, without damaging the surrounding asphalt pavement.  If any of the initial test sections do not meet tolerances, provide new equipment, new method, or make necessary adjustments and retest.  These additional test sections will be required before production runs will be allowed to begin.

Testing in addition to the initial test sections, one for the shoulder type and one for the centerline type, will be at the Contractor’s expense.

Additionally, demonstrate the means and methods, including the equipment, for containing dust and waste material.

406-3.04 TRAFFIC STRIPING RE-ESTABLISHMENT.  Traffic striping is required to provide guidance for the rumble strip installation operation.  Contractor, where shoulder and/or centerline striping is missing to the extent that rumble strip location cannot be determined by the Engineer, re-establish the striping location prior to the milling operation.  Re-establish missing striping location by measuring laterally across the roadway from adjacent visible striping.  Maintain the same lane widths that exist at each end of the missing striping.  Provide sufficient location marking or “rabbit tracks” to ensure an accurate milling operation.  Shoulder re-striping is not required.  Re-establishing roadway striping location will not be measured or paid for separately but will be subsidiary to the respective rumble strip pay items.

406-3.05 RUMBLE STRIP INSTALLATION.  Install the following types of rumble strip at the locations shown in the Plans:

1.
Shoulder.  Do not disturb existing shoulder striping.

In compacted pavement with a temperature below 80˚ F, mill each type of rumble strip to the dimensions shown in the Plans.  Locate the inside edge of the rumble strip as shown in the Plans.  The Engineer will randomly check the edge alignment of the milled pattern.

406-3.06 CLEAN UP OF MILLINGS.  Handle, transport, and store, or dispose of material according to the Alaska Department of Environmental Conservation (DEC) regulations.  Remove off the project, on a daily basis, waste material (millings) resulting from the operation.

Disposal:  Dispose waste material outside the project limits, unless directed otherwise, in writing, by the Engineer.  Obtain written consent from the property owner.  Milled material not being spread on the roadway side slopes requires a Solid Waste Disposal Permit from the DEC.  Obtain a permit for disposal of milled material or dispose the material in a site previously approved.

Remove millings immediately following rumble strip installation.  Maintain the removal operation within 50 feet of the milling machine.  Dry power brooming and power brooming without direct immediate means of collection/pickup is not permitted.

During milling operations keep the travel lanes free of milling debris.  Do not berm the millings at the shoulder edge, do not allow milling debris to impede roadway drainage or enter waterways.  Use a sweeper, sweeper/vacuum, (Subsection 643-3.04 No. 6, Street Sweeping, and Power Brooming), continuously removing waste material, including dust from the operation.  Keep millings damp to help control airborne dust.  Millings shall not enter adjacent lanes open to traffic.

Remove the waste material from the roadway surface and any adjacent pathway beyond the shoulder.  Shoulder millings may be placed off of the road or pathway beyond the shoulder on the side slopes, except in areas where guardrail is present.  Uniformly spread shoulder millings on the roadway side slopes; alternatively, it may become property of the Contractor and disposed of off the project as indicated above.

Milled roadway segments shall be returned to debris-free state prior to re-opening for traffic.  

406-4.01 METHOD OF MEASUREMENT.  Section 109 and as follows:

Measure pay units by station, foot, or mile parallel to the centerline of the highway.

Station.  A single lineal measurement for every measured station for each shoulder rumble strip and centerline rumble strip installed.

Linear Foot.  A single lineal measurement for every measured foot of rumble strip installed.

Mile.  A single lineal measurement for every measured mile for each shoulder rumble strip and centerline rumble strip installed.

Shoulder rumble strip measurement includes gaps (provided for bicycles or other as shown in the Plans) between groups of rumble strips.

406-5.01 BASIS OF PAYMENT.  Section 109.

Except where specified as individual Pay Items:

All work, including test strips and materials is subsidiary to 406 Pay Items.

CR406-110812/Z585700000

Removal and sweeping of rumble strip milling debris is subsidiary to 406 Pay Items.

Z585700000
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
406(1)
Rumble Strips
Lump Sum

406(2)
Rumble Strips
Station

406(3)
Rumble Strips
Linear Foot

406(4)
Rumble Strips – Shoulders
Mile

406(5)
Rumble Strips – Centerline
Mile

406(6)
Sweeping and Disposal of Millings – Shoulders
Lump Sum

406(7)
Sweeping and Disposal of Millings – Centerline
Lump Sum

CR406-110812

Blank Page

 TC "DIVISION 500 — STRUCTURES" \f C \l "6" 
DIVISION 500 — STRUCTURES


Blank Page
SECTION 501
STRUCTURAL CONCRETE

 TC "501
Structural Concrete" \f C \l "3" 
Special Provision

501-5.01 BASIS OF PAYMENT.  Add the following after the last sentence of the first paragraph:

Reinforcing steel for headwalls shall be subsidiary to item 501(1).
Z585700000-CFHWY00002
Special Provision

Replace Section 507 with the following:

SECTION 507
BRIDGE RAILING

 TC "507
Bridge Railing" \f C \l "3" 
507-1.01 DESCRIPTION. Construct concrete, timber, or steel bridge railing, pedestrian railing and safety railing as shown on the Plans. Furnish and install bridge number plates as shown on the Plans.

507-2.01 MATERIALS. Use materials that conform to the following:

Steel Railing
Section 722

Timber Railing
Section 506

Concrete
Section 501

Epoxy-Coated Reinforcing Bars
Subsection 709-2.01 

Grout
Section 701

Cable
Use ¼ inch galvanized wire rope with a minimum breaking force of 7,000 pounds.

Bronze
ASTM B98, UNS Alloys C65100 or C65500 or 

ASTM B584, UNS Alloy C92200

SSP18-010116/CFHWY00002

CONSTRUCTION REQUIREMENTS

507-3.01 CONSTRUCTION REQUIREMENTS. 

1.
General. Construct railing to the line and grade shown on the Plans. Ensure that the rail does not reflect any unevenness of the bridge or headwall structure. Construct rail along the top of the headwall, centered within the width of the wall. Set rail posts plumb. Place railing after all falsework is removed and the span is self-supporting. Do not paint bridge railing.

Furnish and install concrete curbing, associated reinforcing steel, and the approach rail transition bracket for steel bridge railing.

SSP18/CFHWY00002

2.
Steel. Erect steel railing in conformance with Section 504, except do not use load indicating washers. Weld in conformance with Section 504. Complete welding before galvanizing the railing.

3.
Timber. Fabricate and install timber railing according to Section 506.

4.
Concrete. Construct concrete barriers to meet applicable requirements of Sections 501 and 503. Use Class A concrete with a specified compressive strength of 4000 psi. Apply a rubbed finish to exposed surfaces of concrete.

507-4.01 METHOD OF MEASUREMENT. Section 109. 

SSP18-010116/CFHWY00002

507-5.01 BASIS OF PAYMENT. The contract price includes all rail elements, rail posts, brackets, spacers, fastenings and anchors required to attach the railing to the structure; concrete and associated reinforcing steel included or partially contained within the limits of the concrete rail section or within the limits of the concrete curb for the steel bridge rail section; and bridge number plates.

The contract price of cable safety railing includes all materials and labor to construct and install as specified in the plans.

Payment will be made under: 

Pay Item No.
Pay Item
Pay Unit
507(1)
Steel Bridge Railing
Linear Foot

507(2)
Pedestrian Railing
Linear Foot

507(3)
Thrie Beam Bridge Railing
Linear Foot

507(4)
Concrete Barrier
Linear Foot

507(5)
Timber Bridge Railing
Linear Foot

507(6)
Cable Safety Railing
Linear Foot

SSP18/CFHWY00002

Blank Page

 TC "DIVISION 600 — MISCELLANEOUS CONSTRUCTION" \f C \l "6" 
DIVISION 600 — MISCELLANEOUS
CONSTRUCTION


Blank Page
SECTION 603
CULVERTS AND STORM DRAINS

 TC "603
Culverts and Storm Drains" \f C \l "3" 
Special Provisions

603-1.01 DESCRIPTION.  Add the following:

This work shall also consist of installing culvert marker posts.

CR603.2-082703

Add the following:
The Work shall also consist of all planning, coordination, and operations pertaining to the bypass pumping or diversion of storm flows around those portions of the pipes to be rehabilitated or replaced. Divert and dewater per Permits.

The Work also consists of preparing pipes for the installation of the pipe lining system, all in accordance with the pipe lining system manufacturer's recommendations and industry standards.

The Work shall include the performance of a closed-circuit television (CCTV) inspection, including DVD recording of the pre-lining pipe condition, providing all operations pertaining to pipe cleaning, and any other preparatory Work recommended by the pipe lining system manufacturer and industry standards.

The Work also consists of the performance of all operations pertaining to furnishing and installing a cured-in-place pipe (CIPP) lining system for pipe rehabilitation, and testing of the installed product.

The Work also consists of all permits, planning, coordination, and operations pertaining to the collection and disposal of water, steam condensate, or any other product generated by cleaning and lining operations of the pipe to be rehabilitated.

The Work shall include a Post-Construction inspection in two parts: 1) testing for the presence of uncured resin, and 2) a Closed-Circuit Television Inspection (Post-Construction CCTV Inspection) that shall document the lining system installation.  Provide laboratory resin test results, DVD records, and inspection logs to the Engineer. 

Z585700000-CFHWY00002

603-2.01 MATERIALS. Add the following:

Culvert marker posts shall meet the requirements of subsection 730-2.05, Flexible Delineator Posts.  The color shall be blue with no other markings.  The 2.5 inch by 6 foot post shall be rectangular in cross section with reinforcing ribs capable of a minimum bending radius of 9 inches.

CR603.2-082703

Add the following:
Furnish and supply all materials and equipment necessary to complete stream diversion and dewatering operations, including machinery, pumps, culverts, bulk bags, sandbags, hoses, piping, energy dissipaters, sediment traps, and the like, even if not specifically called for on the Plans.

Z585700000
Add the following:
The pipe lining system shall have a minimum service life of 20 years with standard operational and maintenance practices.

1. The pipe liner will consist of one or more layers of flexible needled felt with a geomembrane coating on either one or both sides, comprised of a minimum thickness of 12 mils, or an equivalent woven or non-woven material, capable of carrying resin. Furnish a resin compatible with the pipe liner and a compatible catalysis system as specified by the resin manufacturer. 

2.  The pipe lining system shall provide for adequate structural integrity to act as a "stand-alone" pipe upon deterioration of existing substrate pipe.

3.  The pipe lining system shall be capable of withstanding periodic higher temperatures during steam heating and thawing.  The pipe lining system shall also retain its installed form and shape during pipe thawing operations.

4.  Provide a pipe lining system that is chemically resistant and resistant to exposure to bacteria and other substances found in soils.

5. The pipe lining system shall require no special training or equipment for repairs made by the Department.

6.  Provide a pipe lining system that has a light color interior to promote proper reflective light during CCTV inspection.

7. Install a pipe lining system that has been successfully installed on a minimum of five (5) previous projects.

Z585700000-CFHWY00002

Add the following subsection:

603-2.02 SUBMITTALS. Submit submittals within ten (10) days of the effective date of the Notice to Proceed and at least five (5) working days prior to commencement of Work.

1. Provide documentation on the pipe lining system thickness, pipe lining system specifications, maintenance requirements, methods of repair, applicable ASTMs, and Material Safety Data Sheets (MSDS) for all materials used.

2.  Provide Installer's proof of manufacturer's certification.

3.  Provide proof the pipe lining system materials meet the appropriate ASTM performance standards for such materials in the form of certified test results from the Manufacturer. The tests shall confirm "long term" (minimum of 20-year design life) integrity and effective life span of the pipe lining system. Test sample results shall include, but not be limited to, the following: soil cell testing, chemical resistance, creep, and long-term structural loading tests.

4.  Provide a work plan detailing the installation procedure, sample program and locations, necessary permits acquired, and method of collecting and disposing of water generated during cleaning and curing operations to the Engineer for approval prior to installation.
5.  Provide certification that all products used in the preparation and installation of the pipe lining system are complementary to the pipe lining system and in no way detrimentally impact the manufacturer's warranty for the pipe lining system and products. The product certification shall also include the manufacturer's installation procedure and equipment necessary to complete installation.

6.  After installation of the first run of pipe lining, perform testing in accordance with ASTM F1216.

Perform the test on the first run of mainline liner installed. Submit a testing plan to the Engineer for approval prior to Work.

Add the following subsection:

603-2.03 ACCEPTABLE MANUFACTURERS OF PIPE LINING SYSTEMS.

1.  lnliner USA, Inc.

2.  National Liner

3.  Masterliner, Inc.

4.  lnsituform Technologies, Inc.

5.  Or an approved equal.

The acceptance of any of the above manufacturers or systems will be dependent upon compliance with these Contract documents, as verified by appropriate submittals.

Z585700000-CFHWY00002

603-3.03 JOINING PIPE.
2.
Metal Pipe. Add the following after the 2nd sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe of similar or dissimilar materials, regardless of the type of coupling band. Except, the end section joint does not require a gasket. Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

3.
Polyethylene Pipe. Add the following after the 1st sentence:

Install a gasket in all pipe joints; joints between new sections of pipe and joints between new and existing sections of pipe. Except, the end section joint, and where the pipe is manufactured with a locking joint such that the joint seals watertight, a gasket is not required. Use flexible watertight gaskets (ASTM D 1056 2B3) as specified in Subsection 705-2.05.

CR603.1-032411
Add the following subsection:
603-3.06 CULVERT MARKER POSTS.  Culvert marker posts shall be installed on the approach side of storm drain outfalls 30 inches and smaller, field inlets not in paved parking lots, all end sections to cross culverts, or as directed by the Engineer.  Forty-two inches of post shall remain above the ground after driving.

CR603.2-082703
Add the following subsection:

603-3.07 PREPARING PIPE FOR LINING. Thoroughly clean each section of the pipe scheduled for lining using a technique approved by the Engineer that is consistent with the pipe lining system manufacturer's instructions or industry standards for the preparation and cleaning of the pipe. Take all necessary precautions and actions to prevent debris from entering the pipe, and remove any debris that enters the system (including the downstream system) due to construction. Collect and properly dispose of all water used for cleaning and all material removed by the cleaning operations. 
Use a pan-and-tilt camera to perform a CCTV inspection in conjunction with the pipe cleaning process to determine the current condition of the pipe and prevent undermining of the road and pipe section. The inspection shall also identify any and all protruding objects, which may interfere with the installation or service performance of the pipe lining system and shall serve as a reference for the Contractor's operations to remove such protrusions prior to the installation of the pipe lining system.  If the CCTV inspection reveals differences from the Drawings, immediately notify the Engineer of the discrepancy in writing, using the Deviation Request form, and suggest appropriate solution(s) that are consistent with the recommendations of the pipe lining system's manufacturer.

The CCTV inspection shall be performed by experienced Contractor-furnished personnel who are trained and experienced in locating breaks and obstacles by CCTV.  Record inspections on standard DVD format. The DVD recording shall include an audio description of date, location of main, manholes, size of pipe, type of pipe, and pipe lining system.  Record said audio description on the DVD and include location of joints, bends, adverse grades, and irregularities.  Provide all DVD records and inspection logs to the Engineer.

Contractor's camera, lighting system, and DVD recording equipment used in the CCTV inspection shall produce good color quality images and shall meet current industry standards for clarity, resolution and sharpness.

In addition to the Work described above, perform all other actions and operations required by the pipe lining system manufacturer and/or industry standards to prepare the pipe for acceptance of the pipe lining system. Ensure that any substances and/or compounds used in the preparation of the pipe for the installation of the proposed lining system are acceptable in all respects to the manufacturer of said pipe lining system.

Coordinate the work so as to provide the Engineer two (2) working days to review the CCTV inspection, including the DVD recording of the pre-lining pipe condition.

Add the following subsection:

603-3.08 PIPE LINING. Install the pipe lining system and maintain quality control in accordance with the approved submittals and the manufacturer's instructions and industry standards. No excavation is permitted. Ensure the installed pipe lining system is free from visible defects and impurities (bubbles, color changes, changes in roughness, wrinkles, delaminations). Wrinkles in the finished liner pipe that cause a backwater, reduce the pipe's hydraulic capacity or structural stability, or that create voids between the liner and pipe wall, shall be unacceptable. Continuously monitor and record temperature and pressure during installation at each end of the installed lining system to ensure compliance with manufacturers recommended parameters for installation.

Ensure that the lining system material forms a continuous watertight conduit from end of pipe to end of pipe. Further ensure the lining system fits neatly and tightly against the entire inner circumference of the substrate pipe being lined after "curing" from end of pipe to end of pipe with no joints or cracks.

At each end of pipe lining system, provide a smooth transition between the invert of the substrate pipe being lined and the invert of the new pipe lining system in accordance with the manufacturer's specifications and industry standards. These transitions shall not collect debris from the collection system. If the cured pipe does not fit tightly against the host pipe at its termination point(s), the void(s) shall be sealed by filling them with a resin mixture compatible with the liner material.

Obtain test samples from the pipe lining system for testing by a local independent third-party-certified test laboratory to confirm manufacturer's design parameters of the pipe lining system were met during installation. Also obtain water test samples at outfalls to verify that uncured resin is not present.  In the event a local laboratory is not able to perform these tests, an alternate independent third party test laboratory may perform the tests which are not able to be performed locally. Contractor is responsible for all necessary sampling, testing coordination, laboratory fees, and all costs associated with providing the Engineer with the certified test results. Test samples taken shall not impact the overall performance of the 
pipe lining system, and shall conform to the intent of these Contract documents.  No excavation will be permitted to obtain test samples. Submit a sampling and testing plan for approval prior to the Work.

If tests for uncured resin are found to be above non-detection levels, take immediate steps to prevent release into the environment. The Contractor shall be responsible for all costs, fines, levies, penalties, etc. that may result from the release of chemicals into downstream water bodies.

Add the following subsection:

603-3.09 DISPOSAL OF WATER GENERATED BY CLEANING AND LINING OPERATIONS. Contractor is responsible for obtaining all necessary permits for disposal of water generated during pipe cleaning and pipe lining operations.

Prior to construction, submit to the Engineer a plan detailing the necessary permits acquired and the method of collecting and disposing of water generated during lining operations. Dispose of all water generated from lining operations in accordance with DEC regulations.

Add the following subsection:

603-3.10 POST CONSTRUCTION CCTV INSPECTION. After the pipe lining system has been installed, perform a post-construction CCTV inspection and DVD recording. Perform the post-construction CCTV inspection not less than 24 hours after the curing process to allow for cool down and thermal construction/expansion of the lining system to stabilize. The post construction CCTV inspection shall document the pipe lining system installation.

Contractor's camera, lighting system, and DVD recording equipment used in the post construction CCTV inspection shall produce good color quality images and shall meet current industry standards for clarity, resolution and sharpness. Record an audio description of date, location of main, manholes, size of pipe, type of pipe, and lining system on the DVD prior to recording pipe. Also, audio description shall parallel the recording and shall include location of joints, adverse grades, and irregularities.  Provide all DVD records and inspection logs to the Engineer. This post-construction CCTV inspection shall be recorded on a clean, separate DVD, and shall be submitted in conjunction with project Record Drawings as the record documentation for the project. Record the inspections on standard DVD format.
As directed by the Engineer, repair and/or replace any portions of the pipe lining where defects or imperfections are revealed at no additional cost to the Department.
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Add the following subsection:
603-3.11 STREAM DIVERSION AND DEWATERING.  Comply with current safety and environmental regulations during installation and operation of diversion and dewatering systems. Work must be performed in dry conditions.  Minimize disturbance of undisturbed ground. Engineer must approve placement of pads for dewatering equipment.

Acceptance of Contractor’s Stream Diversion Plan by the Engineer does not relieve Contractor of responsibility for the exercise of reasonable precaution, prudent construction practices, overloading or misuse of existing or new structures, the adequacy and safety of such works, and potential damage or undermining of existing or completed works.

Relocate fish contained within the coffer/diversion dams before the site is completely dewatered. Place relocated fish in the closest pool upstream of the construction area. If trash pumps are used for stream diversion, the intake must be operated and maintained to prevent fish entrapment, entrainment, or injury with the use of perforated or slotted plate and woven wire with a mesh size not greater than 3/32 inch or a 
profile bar and wedgewire with openings not greater than 1/16 inch. Approach velocities shall not exceed a passive velocity of 0.2 feet per second (fps) or an active velocity 0.4 fps.

Water resulting from Contractor’s dewatering effort may not be pumped or otherwise diverted into creeks unless required permits, including, but not limited to, ADNR, ADEC and the U.S. Environmental Protection Agency, are obtained. Under no circumstances will the Contractor be allowed to divert water from the excavation onto roadways. Contractor is to provide a disposal site for excess water and will be responsible for approval and maintaining dewatering in accordance with all necessary permits.  

Maintain the dewatering pumping operations to ensure return flow does not exceed State of Alaska water quality standards. Water pumped from the construction site may require additional filtration by filter fabrics or other methods to prevent turbid water from directly entering the stream. Turbid water pumped from the work site for the purpose of lowering the water table in the trench during culvert installation and stream channel reconstruction shall be discharged at least 100 feet from stream flows, except when performing rewatering procedures described in the this subsection.  

Conduct rewatering activities to minimize sediment movement downstream of the site upon completion of in-stream work. Prior to re-diverting full stream flows to reconstructed channel (including culvert), wet the channel to wash fines into stream bed. Slowly wet the channel through use of pumps or by diverting a small portion of stream flows into the reconstructed channel. Provide means for collecting sediment and turbid water at downstream end of reconstructed channel. Capture and pump turbid water from downstream end of channel back to upstream end of channel until fines are washed into stream bed and water runs clear as determined by the Engineer. After the initial sediment pulse is removed, slowly breach the coffer/diversion dams to avoid a large pulse of water being sent through the newly constructed channel.

Z585700000-CFHWY00002

603-4.01 METHOD OF MEASUREMENT. Add the following:

Culvert marker posts will not be measured for payment.

CR603.2-082703

Add the following:

Temporary culverts, pumps, hoses, stilling basins, sandbags, bulk bags, plastic liners, temporary rock and riprap, and other materials necessary for stream diversion and construction dewatering will not be measured for payment.

Z585700000
Add the following:
18-Inch CIPP Liner for Storm Drain: By the linear foot from end of pipe to end of pipe, as measured along pipe being lined.

36-Inch CIPP Liner for Storm Drain: By the linear foot from end of pipe to end of pipe, as measured along pipe being lined.

Z585700000-CFHWY00002
603-5.01 BASIS OF PAYMENT. Replace the first sentence with:

Coupling bands, gaskets and other items necessary for the proper joining of the sections are subsidiary.

CR603.1-032411
Add the following:

Culvert marker posts will not be paid for directly, but will be subsidiary to pipe items.

CR603.2-082703
Add the following:

Furnishing, mobilizing, modifying, operating, and maintaining all materials and equipment necessary to complete stream diversion and dewatering operations will be subsidiary to 603 Culvert and Storm Drain items.

Z585700000
Add the following:
All work required to prepare the pipe for lining, complete pipe lining, and post-construction pipe lining inspections is subsidiary to pipe lining pay items.

All work required to furnish, modify, operate, and maintain all materials and equipment necessary to complete stream diversion and dewatering operations will be subsidiary to Pay Items 603(1-84) 84 Inch CSP and 603(1-120) 120 Inch CSP. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

603(27)
18-Inch CIPP Liner for Storm Drain
Linear Foot

603(28)
36-Inch CIPP Liner for Storm Drain
Linear Foot

Z585700000-CFHWY00002

SECTION 604
MANHOLES AND INLETS

 TC "604
Manholes and Inlets" \f C \l "3" 
Special Provisions

604-1.01 DESCRIPTION.  Add the following:  

Sanitary Sewer and Storm Drain Facilities – Condition Inspections and Item Replacement

Sanitary Sewer Facilities:

Coordinate with the Engineer and City of Kenai; and participate in a pre-construction condition inspection before pavement removal begins, and a post-construction condition inspection after paving operations are complete.
Storm Drain Facilities:

Coordinate with the Engineer and participate in a pre-construction condition inspection before pavement removal begins, and a post-construction condition inspection after paving operations are complete.
The pre-construction inspections may identify additional items, manhole metal frames, covers, lids, catch basin inlets and grates, to be repaired and or replaced. Make repairs and or replace additional facility items as directed by the Engineer.

604-3.01 CONSTRUCTION REQUIREMENTS. Add the following:
Sanitary Sewer and Storm Drain Facilities – Condition Inspections and Item Replacement

Contractor furnishes the required traffic control, including personnel to assist, while performing inspections.

The Contractor forfeits all right to assert pre-existing damage if the Contractor fails to participate in the inspections.

Make repairs and install the replacement facility items as directed by the Engineer.
Sanitary Sewer Facilities:

During inspections the City of Kenai representative, the Engineer, and the Contractor will observe each facility’s location and condition. The engineer will indicate the additional facility items to be replaced.

Provide 7 calendar days advance written notice to City of Kenai scheduling a pre-construction inspection of the facilities. Conduct the inspection before pavement removal begins. Contact the City of Kenai Manager to determine where to send the written notice, (907) 283-8240.
City of Kenai furnishes the sanitary sewer manhole frames and covers. Contact the City of Kenai Project Manager to schedule the pick-up of the furnished materials. Allow 3 working days from the time contact is made to pick-up of the materials.
Salvage the replaced manhole frames and covers. Coordinate with, and deliver to the City of Kenai the salvaged materials.

Provide written notice to the City of Kenai scheduling a post-construction inspection of the facilities, after the paving operations are complete and 7 calendar days in advance of the inspection.

Provide the Engineer a copy of the written notices.

Storm Drain Facilities:
Contact the Engineer, a minimum of 7 calendar days in advance, to schedule a pre-construction inspection of the storm drain facilities. Conduct this inspection before pavement removal begins.

During inspections the Engineer and Contractor will observe each facility’s location and condition. The Engineer will indicate the additional facility items to be replaced.

Contractor furnishes the storm drain manhole frames and lids; and catch basin inlets and grates.
Contact the Engineer for scheduling a post-construction inspection of the facilities, after the paving operations are complete and 7 calendar days in advance of the inspection.
Dispose of storm drain materials and sanitary sewer material not wanted by the City of Kenai, according the City of Kenai rules and regulations.

604-5.01 BASIS OF PAYMENT. Add the following:

Pay Items 604(4) shall include full compensation for labor, equipment, and incidental materials for installation, complete-in-place after final paving as accepted by the Engineer, including but not limited to:

(
inspections

***Deleted***
(
repairs and installing the replacement materials

(
adjusting the facility item down prior to the planing operation

(
adjusting the facility item up prior to the paving operation

Repairs to facilities found damaged during the pre-construction inspection, installation of replacement materials, and removal and disposal of existing manhole metal frame and cover/lid or catch basin inlets and grates, will be paid for under Pay Item 604(99), Manholes and Inlets Condition Inspections, on a time and materials basis, in accordance with Subsection 109-1.05.
Repairs to facilities damaged or rendered inoperable, after the pre-construction inspection and before the final inspection, are the responsibility of the Contractor and no additional payment will be made.

All traffic control required for the inspections will be paid under the 643 Pay Items.

Existing manholes being adjusted by raising or lowering the frame or ring casting 12" or less - comply with Subsection 604-3.01, paragraph beginning, "adjust existing manhole or inlet ..." The corresponding Pay Item for this adjustment is 604(4) Adjust Existing Manhole.
***Deleted***
Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
604(99)
Manholes and Inlets Condition Inspections
Contingent Sum
CR604.1/Z585700000
SECTION 608
SIDEWALKS

 TC "608
Sidewalks" \f C \l "3" 
Special Provisions

608-1.01 DESCRIPTION.  Add the following:  

Construct asphalt (HMA) pathways, medians, and colored textured concrete as shown on the plans.
CR608.1/Z585700000-CFHWY00002-Z591080000
Add the following subsection:  

608-1.02 SUBMITTALS. Provide a 3 foot by 3 foot sample of the proposed finish for Engineer approval prior to beginning patterned concrete work. All other concrete work shall match the approved panel.

Z585700000
608-2.01 MATERIALS.  Delete paragraph number 2 and substitute the following:

2.
Asphalt (HMA)
Asphalt Binder, PG 52-28
Subsection 702-2.01

Aggregate, Type II or III
Subsection 703-2.04

Mix Design Requirements (ATM 417)

Marshall Stability, pounds, min.
1000

Percent Voids, Total Mix
2-5

Compaction, Blows/side
50

CR608.1-022015/Z585700000-CFHWY00002-Z591080000
Add the following:  

3.
Colored, Textured Concrete
Textured and colored concrete shall conform to the requirements of section 501, Structural Concrete, Class A with the following modification:

a. Air Entrainment – 7 percent. Air entraining agents complying with ASTM C 260 may be used.

b. Concrete shall be colored and using a manufactured system that is designed to facilitate architectural concrete surface treatment. The system shall employ a combination of integral color, surface hardener, release agent and stamping equipment. The system shall have demonstrated use for coloring and surface stamping of concrete for a minimum of five years.

c. Pattern of textured concrete sidewalk shall be a red running bond brick pattern that best matches the existing textured concrete sidewalk.

608-3.04 DETECTABLE WARNINGS Add the following:  

Detectable warnings shall be 24 inches in the direction of travel, extend the full width of the curb ramp, and consist of continuous detectable warnings on all curb ramps.

The detectable warning shall be located so that the edge nearest the curb line or other potential hazard is a maximum of 2 inches from the curb line or other potential hazard.  When manufactured detectable warnings are not available, Contractor shall cut detectable warnings in accordance with manufacturer's recommendations to provide radial detectable warnings.

Z585700000
Add the following Subsection 608-3.05:

608-3.05 ASPHALT PATHWAYS AND MEDIANS.  Construct pathways and medians according to Subsection 608-3.02, Asphalt Sidewalks.

CR608.1-022015/ Z585700000-CFHWY00002-Z591080000
Add the following subsection 608-3.06:  

608-3.06 COLORED, TEXTURED CONCRETE.  Colored, textured concrete shall be constructed in accordance with manufacturer’s recommendations for the system selected and in accordance with Subsection 608-3.01, Concrete Sidewalks.

Colored textured concrete shall be placed such that the pattern and line of the concrete is continuous and uninterrupted except where joined at the existing colored, textured concrete. Any significant difference in texture, pattern or appearance between two adjacent concrete panels, or from the sample panel, will result in the removal and replacement of concrete panels by the Contractor at no additional cost.

Z585700000
608-4.01 METHOD OF MEASUREMENT.  Add the following:

Asphalt Pathways, and Medians are measured by the ton of HMA.

Additional HMA used for matching existing surfaces, such as paved parking lots behind a new sidewalk/pathway, will be included in the measurement of the related asphalt Pay Item.

CR608.1-022015/Z585700000-CFHWY00002-Z591080000
Add the following:

Colored textured concrete sidewalk shall be measured by the square yard of finished surface. There shall be no measurement of the sample.

Z585700000
608-5.01 BASIS OF PAYMENT.  Add the following:

Asphalt binder and joint adhesive is subsidiary to related asphalt Pay Items.

Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
608(7)
Asphalt Pathway
Ton

608(8)
Asphalt Medians
Ton

608(9)
Colored Textured Concrete Sidewalk, 4 Inches Thick
Square Yard

CR608.1/ Z585700000-CFHWY00002-Z591080000
SECTION 611
RIPRAP

 TC "611
Riprap" \f C \l "3" 
Special Provision

611-2.01 MATERIALS.  In the 1st paragraph add the following after the first sentence:

Apparent specific gravity will be determined by ATM 308.

In the 1st paragraph replace "2:1." with "3:1."

CR611.1-102015

SECTION 615
STANDARD SIGNS

 TC "615
Standard Signs" \f C \l "3" 
Special Provisions

615-2.01 MATERIALS.
2.
Sign Fabrication.
Replace item 2a., with the following: 

a.
Orange Background Signs.  Use Type IX fluorescent orange reflective sheeting placed on sheet aluminum panels, except:

(1)
For temporary installations, the reflective sheeting may be placed on aluminum, plastic, or plywood sheet panels.

(2)
For flexible signs, (Roll-Up Signs) use fluorescent reflective sheeting Type VI or better (based on durability and reflectivity, as determined by the Engineer).  Roll-Up Sign – 3M Series RS 24, Reflexite Marathon Orange, or approved equal.

CR615.1-022015

615-3.01 CONSTRUCTION REQUIREMENTS.
7.
Add the following after the first paragraph:

Deliver salvaged sign panels, posts, and hardware to the State Maintenance Yard, located at 13296 Kenai Spur Highway.  Coordinate with Carl High, Maintenance Superintendent at telephone number 907-262-2199 for acceptance of material and desired location of stockpile.  .

CR615.2-091311

615-4.01 METHOD OF MEASUREMENT.  Replace the 3rd paragraph, "Delineators," with:

Delineators.  By each, complete in place.  A single delineator consists of one post equipped with three reflectors.

CR615.3-091311

SECTION 618
SEEDING

 TC "618
Seeding" \f C \l "3" 
Special Provisions

618-1.01 DESCRIPTION.  Replace the 1st sentence with:  Establish a perennial stand of grass or other specified living vegetative cover, by clearing, applying soil stabilization material(s) and seeding the area(s) shown in the Plans, including new and disturbed area(s), and area(s) identified by the Engineer.

618-2.01 MATERIALS.  Add the following to the list of material specifications:

Soil Stabilization Material
Section 727 (Stabilization Material)

Topsoil
Section 726 

(In this specification, topsoil is included when referencing Stabilization Material)

CR618.1-022015

618-3.01 SURFACE PREPARATION.  Replace the 1st, 2nd, 3rd and 4th paragraphs with the following:

Clear the area(s) to be seeded; make the area(s) reasonably free of ruts, holes, and humps. Clear area(s) of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the application of stabilization material, the seeding operation, growth of cover, or subsequent maintenance of the vegetative-covered areas. 

Apply stabilization material after clearing is complete, refer to 618-3.02.

Mix the seed with the stabilization material before applying the material (not including topsoil), or seed the stabilization material immediately after the material is applied for the best results as recommended by the supplier/manufacturer.

CR618.2-022015/Z585700000-CFHWY00002

CR618.2/Z585700000-CFHWY00002
618-3.02 SEEDING SEASONS.  Replace the 1st and 3rd paragraph with the following:  Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the time period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.4 Final Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

CR618.3-022015

618-3.03 APPLICATION.  Replace the 1st and 3rd paragraphs with the following:  Seed, seeding, reseeding includes the application of seed, fertilizer and stabilization material.
Apply seed mix, fertilizer, and stabilization material at the rate specified.  If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Add the following:

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.

CR618.1-022015/Z585700000-CFHWY00002
TABLE 618-1

APPLICATION RATES

	Component
	Ingredients
	Application Rate

(per MSF)

	Seed


     Standard Mix

            Riparian Mix
	Slender Wheatgrass (Wainwright)

Red Fescue (Arctared)

Annual Ryegrass (Lolium)

Red Fescue (Arctared)

Bering Hairgrass (Norcoast)

Polargrass (Alyeska or Kenai)

American Sloughgrass (Egan)

Bluejoint Reedgrass (Sourdough)


	             1.00 lbs.


0.80 lbs.


0.20 lbs.

Total = 2.00 lbs.

.

             0.60 lbs.

             0.80 lbs.

             0.30 lbs.


0.10 lbs.


0.20 lbs.

Total = 2.00 lbs.

	Soil Stabilizera.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1, <2:1 
	Mulch with Tackifier
	
45-58 lbs.

	            Slope ≥ 2:1 
	Flexible Growth Medium
	               69 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Soil Stabilizer/Stabilization Material.  Refer to Section 619 and 727 for additional soil stabilization and soil stabilization materials.

CR618.1/Z585700000-CFHWY00002
Do not remove required tags from seed bags.

Upon the Engineer’s approval, Nortran Tufted Hairgrass may be used as a substitute for Slender Wheatgrass (Wainwright) if Slender Wheatgrass (Wainwright) is commercially unavailable.  If this substitution is made, apply at the same application rate.

CR618.1-022015/Z585700000-CFHWY00002
Replace Subsection 3.04 with the following:

618-3.04 MAINTENANCE.  Maintain seeded areas in a satisfactory condition for the term of the Contract, including warranty obligations.

Maintenance includes but is not limited to:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material for seeding.  Seed repaired area(s).  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for growth of vegetative cover.  If in the opinion of the Engineer, too little or too much water is being applied, adjust the amount of water as directed.

Replace Subsections 618-3.05 with the following:

618-3.05 ACCEPTANCE.  The Engineer will perform a visual inspection of the vegetative mat considering each station and each side of the road a separate area.  Acceptance of the vegetative mat requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.

Replace Subsection 618-3.06 with the following:

618-3.06 PERIOD OF ESTABLISHMENT.  For each area accepted, the establishment period extends one complete growing season following the date of acceptance.  Employ all possible means to preserve/maintain the new vegetative mat in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative mat, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT.  Add the following:

M Gal is equal to 1000 gallons.

618-5.01 BASIS OF PAYMENT.  Delete the 1st sentence:  "Mulching will be paid for under Section 619".

Delete paragraphs beginning: “Seeding by the Acre”, “Seeding by the Pound” and "Water for Seeding" and replace with:
Seeding by the Acre.  Pay Item 618(1), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material, and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.
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Seeding by the Pound.  Pay Item 618(2A) and Pay Item 618(2B), Seeding:  Payment is for established vegetative mat.  Stabilization material preparation (seed, fertilizer, stabilization material and the water required for all hydraulic applications) are subsidiary.  Maintenance including:  1. Protection, 2. Repairs, 3. Reseeding, is also subsidiary.  Repairs and reseeding include, but are not limited to:  fill, stabilization material and preparation for seeding, seed, fertilizer, and the water required for hydraulic application.

CR618.1/Z585700000-CFHWY00002
Water for Seeding.

(
Water for hydraulic application is subsidiary to Pay Items 618(1) and 618(2), and includes, but is not limited to:  the initial application of seed, fertilizer, and stabilization material and the reapplication for repairs and reseeding.

(
Water applied for growth of vegetative mat (Subsection 618-3.04.4 Watering), for the term of the Contract, including warranty obligations, is paid under Pay Item 618(3).

Add the following:

Stabilization materials are paid under Section 619 and 620 Pay Items, except as noted for "Seeding by the Acre", "Seeding by the Pound" and warranty obligations, Subsection 105-1.16.

CR618.1-022015/Z585700000-CFHWY00002
Add the following Pay Items:

Pay Item No.
Pay Item
Pay Unit
618(2A)
Seeding, Standard Mix
Pound

618(2B)
Seeding, Riparian Mix
Pound

Z585700000-CFHWY00002
Special Provision

Replace Section 619 with the following:

SECTION 619
SOIL STABILIZATION

 TC "619
Soil Stabilization" \f C \l "3" 
619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2015 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R51-10

(
Compost for Erosion/Sediment Control (Compost Blankets)
R52-10

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.

619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.

CONSTRUCTION REQUIREMENTS

619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.

619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.

If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.

619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.

If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.

2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.

3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.

Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.

b.
Using Moderate-Term Mulch:

Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:

Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.

Staple matting/ECBs as recommended by the manufacturer for the application.

5.
Compost Blankets.  Construct compost blankets according to AASHTO R 52-10 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.

6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

a.
Sandbag.  Place the initial row in tight contact with the ditchline for the length of the dam.  Place each following row centered across the joint between the bags of the lift/row below.

7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.

8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.

d.
Compost Berm.  Construct compost berms according to AASHTO R 51-10.  Use coarse compost.

9.
Turf Reinforcement Mats.  According to manufacturer’s installation instructions.

619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract, including warranty obligations.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.

Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.

b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).

Where seeding is included as a part of the soil stabilization:

c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.

d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

619-5.01 BASIS OF PAYMENT.  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.

Seeding is paid under Section 618 Pay Items, topsoil under Section 620 Pay Items, silt fence under Section 633 Pay Items and temporary erosion, sediment, and pollution control under 641 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1)
Mulching
Square Yard

619(2)
Matting
Square Yard

619(3)
Compost
Square Yard

619(4)
Turf Reinforcement Mat
Square Yard

619(5)
Sediment Retention Fiber Rolls (SRFRs)
Linear Foot

619(6)
Check Dam and Sediment Barrier - Geotextile
Linear Foot

619(8)
Compost Berm
Linear Foot

619(9)
Sandbags
Each

619(10)
Manufactured Inlet Protection System
Each

619(11)
Sandbag Inlet Protection System
Each
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SECTION 621
PLANTING TREES AND SHRUBS

 TC "621
Planting Trees and Shrubs" \f C \l "3" 
Special Provisions

621-1.01 DESCRIPTION.  Add the following: This work also includes providing and storing dormant Willow cuttings to be used in the protection and revegetation of waterway banks.

621-2.01 PLANT STOCK.  Add the following to item 2:

Collect dormant cuttings under the supervision of a plant material consultant provided by the Contractor and approved by the Engineer.  The Contractor is responsible for locating, harvesting, and providing a controlled cold storage facility for dormant cuttings.  Contractor shall submit, at least one week before the harvest, the harvest site locations for site inspection and approval.

a.
Dormant Willow Cuttings. Harvest dormant cuttings from living woody plants when the plants are not actively growing. Collect the cuttings from the species specified unless the Engineer approves alternates. Do not mix invasive vines or plant materials with the cuttings.  Leave such material at the harvest site.

Provide live dormant cuttings ½-inch to 2-inches in diameter, 3-inches to 4-feet long.  Handle live dormant cuttings with care to avoid bark stripping and trunk wood splitting.  Make cuts 8-inches to 12-inches from the ground.  Make cuts flat or at a blunt angle with pruning shears.  Cut the basal ends, not the growing tips to obtain the required length.

Collect cuttings, to be used for spring and early summer plantings, during winter/early spring before leaves appear but no later than March 31.  For fall dormant plantings, collect cuttings in the late summer/early fall, after plants have gone dormant, after leaves change color, and have dropped.  Flower buds (“pussy willows”) are not acceptable.  These buds typically occur at the tips of branches produced during the last growing season.

1.
Binding.  Group cuttings and bind together securely with twine at the harvesting site for ease of handling and for protection during transport. Keep side branches intact.  Place growing tips in the same direction. Do not damage the cuttings.

2.
Identification.  Label live dormant cuttings.  Securely attach labels to the bundles and/or groups of cuttings, indicating plant species and the date collected.

3.
Transportation to Cold Storage.  Place cuttings in the transport vehicle using hoisting belts, in an orderly manner, and cover to prevent damage or bruising and to prevent drying out.  Schedule cutting and delivery to the cold storage facility so that the materials can be processed the day they arrive.

4.
Inspection.  Upon arrival at the cold storage facility, the Engineer will inspect labeled dormant cuttings for proper length, diameter, binding, labeling, and the presence of unapproved plants.  

5.
Cold Storage.  Store live dormant cuttings in a secure refrigerated area.  If collection of dormant cuttings occurs while daytime temperatures remain below freezing, freeze not colder than 0(F until planting.  If daytime temperatures are above freezing during collection, refrigerate cuttings at temperatures between 31(F and 40(F, with 60 to 70 percent humidity, until planting.

Place cuttings in ventilated plastic bags or a plastic cover.  Monitor temperature and humidity to prevent cuttings from drying out, sprouting, or  mildew.  Discard cuttings that have mold, are dried out, or have sprouted. Shade and protect outside storage locations from wind. Protect cuttings from drying.

6.
Transportation to Work Site. Before use, soak cuttings in cool water for at least 24-hours before, but for no more than 48-hours.  Take cuttings directly from the cold storage site to the planting site.  Deliver only plant material, to be installed that day, to the work site.  Do not return unplanted cuttings to cold storage.  Shade and protect cuttings from damage, bruising, wind, and drying during transport and while on site.

621-2.02 FERTILIZER.  Add the following:

Keep fertilizer out of waterways. Withhold use of fertilizer for protection and revegetation of waterway banks as described in Section 690. 

621-3.03 PLANTING.  Delete item 1. Plant Season, and substitute the following:

1.
Plant Season.
a.
Dormant Willow Cuttings and Live Willow Stakes:  Install dormant Willow cuttings and live Willow stakes according to Subsection 690-3.04 Waterway Bank. 

Add the following to item 5. Placing Plants:

d. Plant Willow cuttings and live Willow staking according to Subsection 690-3.04 Waterway Bank.

Add the following to item 6. Backfilling:  

Backfill Willow cuttings with topsoil according to Subsection 690-3.04.

621-3.04 PERIOD OF ESTABLISHMENT.  Add the following:

Willow Cuttings and Live Willow Stakes. According to Subsection 690-3.05.

621-3.06 PLANT REPLACEMENTS.  Add the following:

Willow Cuttings and Live Willow Stakes. According to Subsection 690-3.06.

621-3.07 MAINTENANCE.  Add the following:

Willow Cuttings and Live Willow Stakes.  According to Subsection 690-3.07.

621-4.01 METHOD OF MEASUREMENT.  Add the following: 

Willow Cuttings and Live Willow Stakes.  According to Subsection 690-4.01.

621‑5.01 BASIS OF PAYMENT.  Add the following: 

Willow Cuttings and Live Willow Stakes.

Salvaging/harvesting, storage and transporting Willow cuttings is subsidiary to Pay Item 690(12) Waterway Bank Revegetation and Protection. Refer to Subsection 690-5.01.

Z585700000-CFHWY00002
SECTION 623
BLOCK SODDING

 TC "623
Block Sodding" \f C \l "3" 
Special Provisions

623-2.01 MATERIALS.  Add the following:

Vegetative Mat.  Vegetative mats obtained as specified in Section 201 Clearing and Grubbing. Stock pile vegetated mat in the confines of the area to be cleared and grubbed. 

If the material must be stored on site prior to installation, the storage area shall be shaded and mats kept moist throughout the root zone.  Installation shall occur within 48 hours of salvage. Maintain in live condition.

623-3.01 CONSTRUCTION REQUIREMENTS. Add the following:

Vegetative Mat. Construction, survivability and maintenance according to Section 690.

623-4.01 METHOD OF MEASUREMENT. Add the following:

Vegetative Mat. According to Subsection 690-4.01.

623-5.01 BASIS OF PAYMENT.  Add the following:

Storage of native organic soils and vegetative mat, including transportation, is subsidiary to Pay Item 690(12) Waterway Bank Revegetation and Protection. Refer to Subsection 690-5.01.

Z585700000-CFHWY00002

Special Provisions

Replace Section 630 with the following:

SECTION 630
GEOTEXTILE FOR EMBANKMENT AND ROADWAY
SEPARATION, STABILIZATION AND REINFORCEMENT

 TC "630
Geotextile for Embankment and Roadway Separation, Stabilization and Reinforcement" \f C \l "3" 
630-1.01 DESCRIPTION.  Prepare ground surface, and furnish and place geotextiles for separation, stabilization, and/or reinforcement as shown on the Plans.

630-2.01 MATERIALS.  Use materials that conform to the following:

Geotextiles and Sewn Seam Strength
Subsection 729-2.01

Sewing Thread.  Use high strength polypropylene, or polyester. Do not use nylon thread.  Use thread of contrasting color to that of the geotextile itself.

630-3.01 CONSTRUCTION.
1.
Surface Preparation.  Prepare ground surface by removing stumps, brush, boulders, and sharp objects. Fill holes and large ruts, as directed by the Engineer, with material shown on the Plans or as approved by the Engineer.

2.
Geotextile Placement. Unroll geotextile directly onto the prepared surface.  Stretch geotextile to remove any creases, folds or wrinkles.  Do not drag the geotextile through mud or over sharp objects that could damage the geotextile.  Do not expose geotextiles to sunlight for longer than 14 days after removal of protective covering.  Do not allow geotextiles to get wet prior to installation.

a.
Separation and Stabilization.  Lay geotextile for embankment separation and stabilization parallel to roadway centerline.  On horizontal curves, place in segment lengths not exceeding those listed in Table 630-1, with butt ends cut to match and sewn or overlapped.  On tangents, straighten the geotextile and sew or overlap butt ends.  Shingle overlaps in the same direction as fill placement.  Prevent overlapped edges from lifting during construction.

b.
Reinforcement. Lay the machine direction of the geotextile, for embankment reinforcement, perpendicular to the roadway centerline or as shown on the Plans.  Join segments by sewing or an approved bonding or attachment process.  Shingle overlaps in the same direction as fill placement if seams are not sewn.  Prevent overlapped edges from lifting during construction.

TABLE 630-1

GEOTEXTILE PLACEMENT ON CURVES

	Degree of Curve
	Maximum Segment Length (ft.)

	1
	125

	2
	90

	3
	75

	4
	65

	5
	55

	6
	50


3.
Joining. Join adjacent geotextiles for separation or stabilization by overlapping or sewing.  Join adjacent geotextiles for reinforcement by sewing or as shown on the Plans.  Other attachment methods may be used if approved by the Engineer.

a.
Sew seams with a Butterfly or J-Seam. Use a double-thread chain stitch (lock stitch).  Bring adjacent sections of geotextile together and fold so that the stitching penetrates four layers of geotextile for the full seam length.  Make the stitching line 1 1/4-inches (± 1/4-inch) from the folded edge of the seam and at least 1/2-inch from the free edge of the geotextile.  Sew seams so that they face upward and can be easily inspected by the Engineer.  Illustrations showing correct stitch formation and seam configurations are provided in Figure 1-2 (page 1-28) of the FHWA publication, Geosynthetic Design & Construction Guidelines, FHWA-NHI-07-092, August 2008.

b.
Overlap geotextile sections by a minimum of 3-feet at all longitudinal and transverse joints.  Place the beginning of each new roll beneath the end of the previous roll to prevent the advancing fill from lifting the geotextile.  Shingle in the direction of construction.

4.
Material Placing and Spreading. Place embankment material closely following fabric laydown to avoid fabric displacement and exposure. During placing and spreading of material, maintain a minimum depth of 12-inches of cover material; or a minimum depth equal to the separation distance between multiple layers of geotextile as shown on the Plans when this separation distance is less than 12-inches; at all times between the geotextile and the wheels or tracks of construction equipment.  Limit the size and weight of construction equipment to reduce rutting in the initial lift above the geotextile to not greater than 3-inches deep to prevent overstressing the geotextile.

Spread the material in the direction of the upper overlapped geotextile.  Maintain proper overlap and geotextile continuity. If sewn or bonded seams are used, place the cover material and spread in only one direction for the entire length of the geotextile.  On weak subgrades limit height of dumped cover material to prevent localized subgrade and/or geotextile failure.  Do not drop stones or frozen material larger than 1-foot in diameter directly onto the geotextile from a height of more than 1-foot.

Compact using a smooth drum roller or in a manner approved the Engineer.  Do not allow construction equipment to make sudden stops and starts on the cover material.  Do not allow turning of vehicles on the initial lift of cover material above the geotextile.  Fill any ruts over 3-inches deep occurring during construction with additional material shown on the Plans; do not grade adjacent material into rut. Compact rut fill material to the specified density.

5.
Geotextile Repair. Should the geotextile be torn, punctured, or the overlaps or sewn joints disturbed – as evidenced by visible geotextile damage, subgrade pumping, intrusion, or embankment distortion – remove the backfill around and under (if required by the Engineer) the damaged or displaced area and repair or replace the damaged area.  Make repairs to the damaged area with a patch of the same type and class of geotextile originally placed.  Make patches overlap by a minimum of 3-feet or sew patches to the existing geotextile, as specified for joining of the same type and class of geotextile, unless otherwise directed by the Engineer.

a.
Separation and Stabilization.  Overlay torn area with geotextile with a minimum 3-feet overlap around the edges of the torn or damaged area or sew and bond according to Subsection 630-3.01.3.a. Ensure the patch remains in place when cover material is placed over the affected area.

b.
Reinforcement.  Sew according to Subsection 630-3.01.3.a unless joining by overlap is shown on the Plans. Ensure the patch remains in place when cover material is placed over the affected area.

630-4.01 METHOD OF MEASUREMENT.  Measure geotextile by the square yard of ground surface covered.  No allowance will be made for overlap, whether at joints or patches.

630-5.01 BASIS OF PAYMENT.  Payment will be at the Contract unit price. Repair and replacement costs for damaged geotextile are subsidiary to the Section 630 Pay Items.

Material used to fill ruts and holes will be paid for at the unit price for the type of material used.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
630(1)
Geotextile, Separation, Class 3
Square Yard

630(2)
Geotextile, Stabilization, Class 1
Square Yard

630(3A)
Geotextile, Reinforcement – Type 1
Square Yard

630(3B)
Geotextile, Reinforcement – Type 2
Square Yard
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Special Provisions

Replace Section 639 with the following:

SECTION 639
DRIVEWAYS

 TC "639
Driveways" \f C \l "3" 
639-1.01 DESCRIPTION.  Construct approaches, residential or commercial driveways at the locations shown in the Plans.

639-2.01 MATERIALS.  Use materials that conform to the standards for the main roadway.

639-3.01 CONSTRUCTION.  Construct driveways and approaches to the dimensions shown on the Plans.

639-4.01 METHOD OF MEASUREMENT.  By the number of driveways and approaches constructed as shown on the Plans or as directed.  Pavement removal and excavation required beyond the limits of the adjacent mainline will be subsidiary.

639-5.01 BASIS OF PAYMENT.  At the contract unit price shown in the bid schedule.  The contract unit price for driveways and approaches shall be full compensation for furnishing equipment and labor necessary to complete the work as specified.

Materials required to construct driveways and approaches will be paid for separately under the respective items listed in the bid schedule.

Native material meeting the minimum requirements of Selected Material, Type C will not be paid for directly, but will be considered subsidiary to 639 Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
639(1)
Residence Driveway
Each

639(2)
Commercial Driveway
Each

639(3)
Public Approach
Each

639(4)
Driveway
Each

639(6)
Approach
Each

CR639-050902

Special Provision

Replace Section 641 with the following:

SECTION 641
EROSION, SEDIMENT, AND POLLUTION CONTROL

 TC "641
Erosion, Sediment, and Pollution Control" \f C \l "3" 
641-1.01 DESCRIPTION.  Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the Construction General Permit.

641-1.02 DEFINITIONS.  These definitions apply only to Section 641.

ACTIVE TREATMENT SYSTEM (ATS) OPERATOR. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff. 

ALASKA CERTIFIED EROSION AND SEDIMENT CONTROL LEAD (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years. 

ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION (DEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.  

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM (APDES). A system administered by DEC that issues and tracks permits for storm water discharges.

BEST MANAGEMENT PRACTICES (BMPS).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

CLEAN WATER ACT (CWA).  Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

CONSTRUCTION ACTIVITY. Physical activity by the Contractor, Subcontractor or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute washdown, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

CONSTRUCTION GENERAL PERMIT (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by DEC. It authorizes stormwater discharges provided permit conditions and water quality standards are met.  

CORPS OF ENGINEERS PERMIT (COE PERMIT). A U.S. Army Corps of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

ELECTRONIC NOTICE OF INTENT (ENOI). The electronic Notice of Intent submitted to DEC, to obtain coverage under the CGP.

ELECTRONIC NOTICE OF TERMINATION (ENOT). The electronic Notice of Termination submitted to DEC, to end coverage under the CGP. 

ENVIRONMENTAL PROTECTION AGENCY (EPA). A federal agency charged to protect human health and the environment.

ERODIBLE STOCKPILE. Any material storage area or stockpile consisting of mineral aggregate, organic material, or a combination thereof, with greater than 3% passing the #200 sieve, and any material storage where wind or water transports sediments or other pollutants from the stockpile.  Erodible stockpile also includes any material storage area or stockpile where the Engineer determines there is potential for wind or water transport of sediments or other pollutants away from the stockpile.

EROSION AND SEDIMENT CONTROL PLAN (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

FINAL STABILIZATION. Is defined in this section as it is defined in the CGP.

HAZARDOUS MATERIAL CONTROL PLAN (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

IMMEDIATELY. Means no later than the end of the next work day, following the day when the earth-disturbing activities have temporarily or permanently ceased.

INSPECTION.  An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Stormwater Inspector.  

MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT.  A DEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

MULTI-SECTOR GENERAL PERMIT (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

NON-ERODIBLE STOCKPILE.  Any material stockpile identified in the CGP definition for Final Stabilization Section 1.b, and includes: riprap, gabion backfill, porous backfill, railroad ballast and sub-ballast, ditch lining, or fill material with low erodibility. The stockpile shall not have a gradation of more than 6% passing the #200 sieve unless approved by an Engineer. There shall be no possibility of sediment transport due to water or wind erosion.

OPERATOR(S). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

POLLUTANT. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sediment, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

PROJECT ZONE. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Contract. 

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone. 

RECORDS. Any record, report, information, document or photograph required to be created or maintained pursuant to the requirements of the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC PLAN). The Contractor’s detailed plan for petroleum spill prevention and control measures, that meet the requirements of 40 CFR 112.

SPILL RESPONSE FIELD REPRESENTATIVE. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan. 

STORM EVENT. A rainfall event that produces 0.5 inch or more of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of less than 0.1 inch of rain per day.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

STORM WATER POLLUTION PREVENTION PLAN TWO (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone. 
SUBCONTRACTOR SPILL RESPONSE COORDINATOR. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

SUBCONTRACTOR SWPPP COORDINATOR. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

SUPERINTENDENT. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP AMENDMENT. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP MANAGER. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.  

SWPPP PREPARER. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.

TEMPORARY STABILIZATION. Protecting soils from erosion and sediment loss by rainfall, snow melt, runoff, or wind with a temporary vegetative and/or non-vegetative protection cover. Temporary stabilization may include a combination of seeding, geotextiles, mulches, surface tackifiers, rolled erosion control products, gravel or paving, or the mentioned BMP's combined together with trackwalking.

UTILITY SPILL RESPONSE COORDINATOR. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

UTILITY SWPPP COORDINATOR. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS. For plans listed in Subsection 108-1.03.5 (SWPPP and HMCP), use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14 day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval. 

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP Form 25D-111. See Item 4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  The HMCP template can be found at the following webpage: http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml. Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP. 

3.
Spill Prevention, Control and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to DEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and DEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than three days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to DEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and DEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities forms 25D-107 and 25D-108, SWPPP Certifications forms 25D-111 and 25D-109, both permittee’s signed eNOIs and DEC’s written acknowledgement. 

5.
Ending CGP Coverage. Submit an eNOT to DEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response. 

6.
DEC SWPPP Review.  When CGP Part 2.1.3, requires DEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to DEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven (7) days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP. 

7.
Local Government SWPPP Review.  When local government or the CGP Part 2.1.4, requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;  

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within seven days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within seven days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within seven days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI.  When required by The CGP Part 2.7, modify your eNOI to update or correct information within 30 calendar days of the change. Reasons for modification include a change in start or end dates, change in Owner/Operator address and contact information, change in site information, any changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change 
in location of SWPPP records. 

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed.

641-1.04 PERSONNEL QUALIFICATIONS.  Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

1.
The SWPPP Preparer must meet at least one of the following qualifications:

a.
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC); 

b.
Current certification as AK-CESCL, and at least two years' experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

c.
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

2.
The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and 

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

3.
The SWPPP Manager must have current certification as AK-CESCL and must meet the CGP experience, training, and authority requirements identified for the Storm Water Lead and Storm Water Inspector positions as defined in the CGP, Appendix C, Qualified Person.

4.
ATS operator must have current certification as AK-CESCL, and be knowledgeable in the principals and practices of treatment systems in general, and the operation of the project-specific ATS.  The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator's certification course.

5.
The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 

1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12.2. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify that they have read and will abide by the CGP and the conditions of the project SWPPP Form 25D-105.

4.
Signatures and Initials.  Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with DEC, COE and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

3.
An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.3) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage.

Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites. 

641-1.07 UTILITY.

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.

1.
SWPPP Preparer and Pre-Construction Site Visit. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP. 

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least seven days notice of the site visit, so that the Department may participate. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and

c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and described in the CGP Part 5.0.

a.
Obtain the following forms after they have been completed by the Department and include them in the SWPPP:

(1)
SWPPP Delegation of Signature Authority – DOT&PF (25D-107)

(2)
SWPPP Certification for DOT&PF (25D-109)

(3)
SWPPP Delayed Action Item Report (25D-113), if needed

b.
Use the following Department forms for recording information in the SWPPP:

(1)
SWPPP Amendment Log (25D-114)

(2)
SWPPP Certification for Contractor (25D-111)

(3)
SWPPP Construction Site Inspection Report (25D-100)

(4)
SWPPP Corrective Action Log (25D-112)

(5)
SWPPP Daily Record of Rainfall (25D-115)

(6)
SWPPP Delegation of Signature Authority – Contractor (25D-108)

(7)
SWPPP Grading and Stabilization Activities Log (25D-110)

(8)
SWPPP Pre-Construction Site Visit (25D-106)

(9)
SWPPP Project Staff Tracking (25D-127)

(10)
SWPPP Subcontractor Certification (25D-105)

(11)
SWPPP Training Log (25D-125)

(12)
SWPPP Noncompliance (25D-143)

SWPPP Template forms and instructions are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

a.
The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections. 

b.
The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

(1)
Over which each operator has operational control; and

(2)
Where the Department and Contractor are co-operators.

c.
For work outside the Project Zone the SWPPP must identify the entity that has stormwater permit coverage, the operator, and the areas that are:

(1)
Dedicated to the Project and where the Department is not an operator; and

(2)
Not dedicated to the project, but used for the project.  

d.
Develop the SWPPP according to the requirements of the CGP Part 5.0 and this specification.   Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation. 

e.
Comply with the CGP Part 1.4.3 Authorized Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

f.
Include the Department’s Anti-degradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered a high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.6.

g.
There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Contractor will implement a monitoring plan approved by the Department for the storm water within the Project Zone, and will provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone. 

h.
Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.2.1.  Use stakes, flags, or silt fence, etc. to identifying areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.2.2.

i.
Comply with CGP Part 4.4, and the DEC General Permit for Excavation Dewatering (AKG0020000), requirements for dewatering for trenches and excavations.  

j.
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  

k.
Describe methods and time limits, to initiate temporary or permanent soil stabilization. For areas with mean annual precipitation of: 

(1)
Less than 40 inches, initiate stabilization immediately and within 14 days; or 

(2)
40 inches or greater, initiate stabilization immediately and within seven days. 

l.
Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete. 

m.
Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

n.
Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to their use and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI.

o.
The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

p.
Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and permanent stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the manufacturer's or BMP manual specifications for installation CGP Part 5.3.6.2. If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.” 

q.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment and grading activities.

r.
Provide a legible site map or set of maps in the SWPPP, showing the entire site and identifying boundaries of the property where construction and earth-disturbing activities will occur described in the CGP Part 5.3.5.

s.
Identify the inspection frequency in the SWPPP:

(1)
Inspect once every seven (7) days regardless of the precipitation amount.

t.
Linear Project Inspections, described in CGP Part 6.5, are not applicable to this contract. 

u.
The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities which were not included in the Department’s permitting and consultation.

v.
The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP. 

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer. 

Include in the SWPPP, proof of AK-CESCL or equivalent certifications for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager; record in the SWPPP, form 25D-127, the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates. 

Provide 24 hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24 hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide proof of AK-CESCL, or equivalent certifications for the Project Engineer, Stormwater Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s Records in the SWPPP Appendix E.  Include the Department’s Storm Water Inspector and Storm Water Monitoring Person (if applicable) in Section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  Prepare the HMCP using the DOT&PF template located at the following DOT&PF link; (http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml) for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24 hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state and local agencies.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

1.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

2.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.

The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager, those duties may include:

1.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring. 

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05  MATERIALS.  Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified by special provision, or use annual rye grass if no temporary seed mix is specified.

Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw that is certified as free of noxious weed by the United States Department of Agriculture, Natural Resources Conservation Service, Local Soil and Water Conservative District. Alaska Weed Free Forage Certification Program must be used when available. Hay may not be substituted for straw.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-2.06 CONTRACTOR REQUIREMENTS.  Contractor, be familiar with the requirements of the CGP. 

641-3.01 CONSTRUCTION REQUIREMENTS.  Comply with the SWPPP and the requirements of the CGP Part 5.0.

1.
Before Construction Activity may Begin.

Complete all of the following before beginning Construction Activities, except Winter Construction activity (CGP Part 4.2.4.2) may begin after completing a. through c.: 

a.
SWPPP Preparer visit the Project site, document the visit in the SWPPP Form 25D-106, and develop the SWPPP (or amended) with findings from the visit.

b.
Get approval of the SWPPP from the Engineer, Form 25D-109.

c.
Get authorization from the Engineer to begin.

d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, are listed as Active Status on the DEC website.

e.
Submit (when required) the Department approved SWPPP to DEC and Local Government.

f.
Transmit to the Engineer an electronic copy of the approved SWPPP.

g.
Delegation of Authority Form 25D-108 and 25D-107 for both the Contractor and DOT&PF Engineer are signed.

i.
Post notices.

Include the following information:

(1)
Copy of all eNOIs related to this project;

(2)
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can safely read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

j.
Install an outdoor rain gauge, per manufacturer’s guidance, in a readily accessible location on the Project.  Projects may utilize the nearest National Weather Service (NWS) precipitation gauge station, if within 20 miles of the project, to determine rainfall amounts during storm events.

k.
Delineate the site for both land disturbing activities and areas that will be left undisturbed.

l.
Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.  

Before subcontractors or utility companies begin soil disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and permanent stabilization are installed, maintained, and protected from damage. 

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures CGP 4.14. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log. Form 25D-125, the dates and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Comply with CGP Part 4.8.2 for fueling and maintenance activities. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

Comply with requirements of the HMCP and SPCC Plan, and all local, state and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.  

Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents)

3.
Pollutant and Hazardous Materials Reporting Requirements. 

If there has been an incident of non-compliance with the CGP that may endanger health or the environment, immediately report the incident to the Engineer and the DEC according to the CGP, Appendix A, Part 3.0. Notify the Engineer immediately and to the extent possible coordinate reports to DEC with the Engineer. The report must include:

a.
A description of the noncompliance and its causes;

b.
The exact dates and times of noncompliance ;

c.
If not yet corrected the anticipated time the project will be brought back into compliance; and

d.
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

If there has been an incident of non-compliance with COE Permits, then notify the Engineer immediately of the non-compliance. 

Report spills of petroleum products or other hazardous materials to the Engineer and other agencies as required by law. Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive. 

a.
Implement corrective action:

(1)
If an incident of non-compliance with the SWPPP, or CGP is identified;

(2)
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

(3)
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

(4)
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

(5)
If a prohibited discharge of pollutants, as specified in CGP Part 4.7, is occurring or will occur; or

(6)
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

b.
Implement corrective actions so that they comply with the following time requirements:

(1)
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

(2)
If a discharge occurs during a local 2-year, 24-hour storm event, initiate a corrective action a day after the storm event ends;

(3)
If installation of a new control measure is needed or an existing control measure requires redesign and reconstruction or replacement to make it operational, the corrective action must be completed within seven calendar days from the time discovered.

(4)
For all other conditions initiate corrective actions so both of the following requirements are met:

(a)
Corrective action is completed in time to protect water quality; and

(b)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within three days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.

a.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

(1)
Immediately;

(2)
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and 

(3)
As identified in the SWPPP. 

b.
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

c.
Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, non-erodible cover,  dust palliatives, or other approved methods.

d.
When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community the hydro-seeder must be located at the project. 

e.
Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

f.
Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

g.
When installing a culvert or other drainage structure where stream bypass is not used, install temporary or permanent stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary and permanent stabilization:

(1)
At the culvert or drainage structure inlet and outlet; and

(2)
In the areas upstream and downstream that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.

h.
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install permanent stabilization:

(1)
At the inlet and outlet of the culvert, drainage structure, or bridge;

(2)
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and

(3)
Under the bridge.

Within seven days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete.

6.
Ending CGP Coverage and BMP Maintenance in the Project Zone.

a.
The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone: 

(1)
Land disturbing activities have ceased;

(2)
Final Stabilization has been achieved on all portions of the Project Zone, in accordance with the CGP Part 4.5.2, and 

(3)
Temporary BMPs have been removed. 

b.
After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

(1)
Send written notice to the Contractor with the date that the conditions were met; 

(2)
Submit an eNOT to DEC; and

(3)
Provide a copy of the eNOT and DEC’s acknowledgement letter to the Contractor. 

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to DEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to DEC, and insert copies of the Department’s and the Contractor’s eNOTs with DEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and DEC’s acknowledgement letter to the Department within three days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.

The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification.

Keep the SWPPP, HMCP and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or DEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or DEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.5.

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS.

Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log Form 25D-112, SWPPP Amendment Log Form 25D-114, SWPPP Grading and Stabilization Activities Log Form 25D-110, Staff Tracking Log Form 25D-127, and SWPPP Daily Record of Rainfall Form 25D-115.  For active projects update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Stormwater Inspector jointly, unless impracticable. For this paragraph, “impracticable” means when both inspectors must fly to a remote area in the winter or when one inspector is sick or unable to travel to the site due to weather.  When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within three days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points, and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Insert a Complete-by-Date for each corrective action listed that complies with:

a.
Section 641-3.01 (4); and

b.
The CGP. 

Provide a copy of the completed, unsigned Inspection Report to the Engineer by the end of the next business day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within three days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an amendment that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the amendment.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

Inspection frequency may be reduced to at least one Inspection every month if approved by the Engineer and the entire site is temporarily stabilized.

When work is suspended due to fall freeze-up, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and 

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw CGP Part 6.2.3.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Fall Freeze-up. 

Construction Activities within the Project Zone must be stabilized with appropriate BMPs prior to fall freeze-up. 

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion. 

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added; 

e.
If the Inspection frequency is modified (note beginning and ending dates); or 

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than seven days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized. 

10.
Corrective Action Log.

The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or 

b.
Discovery by the Department’s or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP, or overdue maintenance (after sediment accumulated in sediment basins (including sediment traps and ponds) exceeds 50% of design capacity; or after sediment accumulates to more than a third above the ground height on silt fence and more than half the above ground height on storm water inlets, check dams, or berms) is a corrective action and must be documented on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log Form 25D-112, with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.  If discovered outside of an inspection, update the log with the date of discovery, the proposed corrective action, and the date the corrective action was completed. 

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.  

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Corrective Action Log as an appendix to the SWPPP. 

11.
Grading and Stabilization Activities Log. 

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.5.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

13.
Staff Tracking Log.

Use the SWPPP Staff Tracking Log, Form 25D-127, to keep staff records current. Include Records of the AK-CESCL or equivalent qualifications for the Superintendent, SWPPP Manager, ATS operator, any acting Superintendent and acting SWPPP Managers, and beginning and end dates for temporary personnel assignments related to administration of the CGP or Section 641. Update the SWPPP Staff Tracking Log within 24 hours of any changes in personnel, qualifications, or other staffing items related to administration of the CGP or Section 641.

641‑3.04 FAILURE TO PERFORM WORK. The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, or SWPPP, that may endanger health or the environment or for failure to perform work related to Section 641.

1.
Non-compliance.

a.
Incidents of Non-compliance. Failure to:

(1)
Obtain appropriate permits before Construction Activities occur;

(2)
Perform SWPPP Administration;

(3)
Perform timely Inspections;

(4)
Update the SWPPP;

(5)
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

(6)
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

(7)
Perform duties according to the requirements of Section 641;

(8)
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control; and

b.
Notice of non-compliance, either oral or written will include:

(1)
Reason/defects

(2)
Corrective actions required

(3)
Time allowed for completing the corrective action

c.
Levels of Non-compliance and Response correspond with harm to the workers, the public or the environment and whether the harm is:

(1)
Not-imminent, the Engineer will either orally or in writing, or both, provide notice to the Contractor indicating the incident of non-compliance.

Contractor's that take corrective action and complete the action to the satisfaction of the Engineer, within the time specified, may return to the status of compliance, and avoid elevating the response to imminent.

.

(2)
Imminent, the Engineer will orally provide notice to the Contractor of non-compliance and promptly provide written notice to suspend work until corrective action is completed. 

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work.

Additional actions, taken against the Contract whether the level of non-compliance is Not-imminent or Imminent, may include:

(a)
Withholding monies until corrective action is completed

(b)
Assessing damages or equitable adjustments

(c)
Employing others to perform the corrective action and deduct the cost

641‑3.05 ACCESS TO WORK.  The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

Item 641(1), and 641(7), are lump sum.

Item 641(2), measured on a contingent sum basis as specified by the Directive authorizing the work. 

Item 641(6), measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - RESERVED

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2- VERSION B

EROSION, SEDIMENT AND POLLUTION CONTROL – LIQUIDATED DAMAGES

	Code
	Specification Section Number and Description
	Deductible Amount in Dollars
	Cumulative Deductible Amounts in Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) SWPPP Manager
	Calculated in Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1)
641-2.01.1 Name of SWPPP Preparer

(2)
Not Applicable

(3)
641-3.03.8 Sign and Date SWPPP amendments with qualified person 641-2.01.4 SWPPP Include approving person’s name and AK-CESCL expiration date

(4)
641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	Not applicable.
	
	

	D
	641-3.03.5 Failure to stabilize a Project prior to Fall Freeze-Up
	$5,000 per Project per year
	

	E
	641-2.01.1  Failure to conduct pre-construction inspections before Construction Activities on all projects greater than 1 acre.
	$2,000 per Project
	

	F*
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information
	$750 per Inspection
	Additional $750 for every additional 7 day period without completing the required inspection.

	G
	641-3.01.4 Failure to timely accomplish BMP maintenance and/or repairs. In effect until BMP maintenance and/or repairs is completed.  
	$500 per Project per day
	

	H
	641-3.01.3  Failure to provide to the Engineer and DEC a timely oral noncompliance report of violations or for a deficient oral noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and DEC a timely written noncompliance report, use Form 25D-143, of violations or for a deficient written noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the most restrictive requirements of the CGP, approved SWPPP, or Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


*CODE F.
Liquidated Damages according to Code F will not be billed for typographic errors and minor data entry errors except the liquidated damages will be billed for these errors when:

(
the Contractor has previously been notified and subsequent inspection reports repeat the same or similar error,

(
multiple inspection reports are submitted after the submission due date and the same or similar errors are repeated on multiple overdue reports,

(
an error in recording the inspector's AK-CESCL certification date results in an inspector performing the inspection during a period when their certification was lapse or was otherwise invalid
641-5.01 BASIS OF PAYMENT. See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(2) Temporary Erosion, Sediment and Pollution Control. At the contingent sum prices specified for all labor, supervision, material, equipment, and incidentals to install, maintain, remove and dispose of approved temporary erosion, sedimentation, and pollution control BMPs required to implement the SWPPP and SPCC Plan.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, CGP are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items.  Temporary erosion, sediment and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

1.
Dewatering; 

2.
Shoring;

3.
Bailing;

4.
Permanent seeding; 

5.
Installation and removal of temporary work pads; 

6.
Temporary accesses; 

7.
Temporary drainage pipes and structures; 

8.
Diversion channels; 

9.
Settling impoundment; and

10.
Filtration.

Permanent erosion, sediment and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Work at the Contractor’s Expense.  Temporary erosion, sediment and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment and pollution Control Administration
Lump Sum

641(2)
Temporary Erosion, Sediment and Pollution Control
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum

CR641-020116

SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS

 TC "642
Construction Surveying and Monuments" \f C \l "3" 
Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.ae-traffic.com), or approved equal.

642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.

CR642.1-022015
SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
Special Provisions

643-1.03 TRAFFIC CONTROL PLAN.  Replace the last paragraph with the following:

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12 foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Add the following:

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

CR643.1-010116

643-2.01 MATERIALS.  

10.
Temporary Crash Cushions.  Replace with the following:

Temporary Crash Cushions.  Must have FHWA Acceptance letter for National Cooperative Highway Research Program (NCHRP) 350 or Manual for Assessing Safety Hardware (MASH), Test Level 3.  Use reflective sheeting that meets AASHTO M 268 Type III, IV or V.  Application of crash cushion must be appropriate for the intended use and be installed per manufacturer's recommendation.  Temporary crash cushions used as rail or barrier end treatments must be redirective.  Temporary crash cushions that are barrels or barricade filled with sand or water are considered nonredirective and may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit. 

CR643.2-022015

12.
Portable Changeable Message Board Sign.  Replace with the following:

Portable Changeable Message Board Sign.  Use new truck or trailer mounted portable changeable message board signs with self contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18 inch high characters.

b.
Eight character display per message module.

c.
Fully programmable message module.

d.
Remote control cellular, wireless radio frequency (RF), landline.

e.
Waterproof, lockable cover for the controller keyboard.

f.
Capacity for electric/hydraulic sign raising or lowering.

g.
Radar over speed detection.

h.
Variable flash and sequence rates.

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages.

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load.

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraph 600.10(c) (2) ground fault circuit interrupter (GFCI).  The chord will have integral GFCI protection located either in the attachment plug or 12 inches or less from the plug.

CR643.1-010116

13.
Plastic Safety Fence.  Replace a., b., and c. with the following:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

CR643.2-022015

Add No. 19:

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS.  Add the following:

Where construction activity encroaches onto the safe route in a traffic control zone, station a flagger at the encroachment to assist pedestrians and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

CR643.1-010116

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION.  Add the following:

The TCP shall accommodate an AASHTO WB-67D design vehicle.
Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

CR643.5-022015/Z585700000

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 24 hours after removing the existing pavement.

c.
When approved by the Engineer.

Add the following:

At any given time only one group shown below may be disturbed:

1. Group A (path segment 1 and 2)

2. Group B (path segment 3)

3. Group C (path segment 4 and 5)

More information for the path segments are shown in sheet A1 of the Bicycle-Pedestrian Facilities Rehabilitation and Improvements construction plan set. 

Provide and maintain access through or around the pathway work area at all times during construction. Ensure the pathway is traversable to bicycle and pedestrian traffic at the end of each work shift. 

CR643.5/Z585700000-Z591080000
Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

CR643.5-022015
643-3.04 TRAFFIC CONTROL DEVICES.  Replace items 1, 3, and 6 with the following:

1.
Embankments.  Add the following:

Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

3.
Fixed Objects.  Add the following:

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

6.
Street Sweeping and Power Brooming.  Replace with the following:

Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping.

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface causing fine particles to rise and be caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved surface sucking dirt, dust, and debris into the collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

CR643.1-010116

Add No. 11:

11.
Parallel Guardrail Terminal.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Parallel Guardrail Terminal unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations yard or as directed by the Engineer.

CR643.2-022015

643-3.05 AUTHORITY OF THE ENGINEER.  Replace the first sentence with:

When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice.  A written notice will follow the oral notice according to Subsection 105-1.01, Authority of the Engineer.

Add the following after the second sentence:

In no case shall this time exceed 24 hours.

643-3.06 TRAFFIC PRICE ADJUSTMENT.  Add the following after the 3rd paragraph:

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

Replace Table 643-3 with the following:

TABLE 643-3

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$ 30

	5,000 +
	$ 40


CR643.1-010116

643-3.08 CONSTRUCTION SEQUENCING.  Replace the 3rd paragraph with:

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below.

1.
July 10 through July 31.
2.
Monday through Sunday (other than July 10 through July 31):  0500 hrs to 2100 hrs.

3.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs on the Monday after the holiday.

CR643.6-022015/Z585700000-CFHWY00002-Z591080000
Add the following:

4.
Work on curb ramps shall not restrict traffic Monday through Sunday from 0600 hrs to 0900 hrs and 1500 hrs to 2100 hrs.

5.
Kenai Central High School Homecoming Parade, coordinate with local organizers for parade time and route. Maintain pedestrian facilities at all times.  If sidewalk closures are not feasible, provide temporary sidewalk surface during construction.
Z585700000
Add the following:

6.
Work on pathways shall not restrict pedestrian traffic Monday through Friday from 0530 hrs to 0800 hrs and 1600 hrs to 1900 hrs.
Sequence the work such that each area of sidewalk and all curb ramps are reconstructed and restored to full service within five (5) days following demolition of the existing sidewalk and curb ramps.
Z591080000–Z585700000
Add the following:

Lane restrictions, if allowed, shall be conducted so that no more than a 10 minute accumulated stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 20 minute stopped delay, 80 vehicles, or 1/2 mile (2640 feet) of traffic detained, will be allowed for motorists, except school buses.  If a queue of traffic develops at a stop, the entire queue must be emptied to include the last car that entered the queue at the time the queue was released.

Obtain the local school bus schedule and coordinate work efforts to ensure the school buses are not delayed through the construction zone.  This plan shall be submitted, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

Throughout construction, maintain sidewalks and curb ramps in compliance with the Americans with Disabilities Act (ADA) Accessibility Guidelines (ADAAG).

Ensure ADA facilities are only impeded where curb ramp replacement is shown on the plans.  During the work, ADA compliant pedestrian routes shall remain available to circumnavigate each city block.  Where the planned demolition/replacement of curb ramps makes complete circumnavigation impossible, no more than one ADA ramp per city block may be closed at any time.  Access to every business shall be maintained.

At intersections, two adjacent curb ramps may be closed at the same time.  Do not close ramps that are located diagonally across any intersection at the same time.  During parade events, intersection and curb ramps must remain open during the course of the event.
Pedestrian detours shall be the minimum practicable distance.  Pedestrians shall not be detoured by a distance greater than one city block from their desired route.

CR643.6/Z585700000-CFHWY00002
Add the following:

No staging equipment or equipment storage will occur outside DOT&PF ROW at Leif Hansen Memorial Park. The project will not temporarily or permanently restrict access to the park and all entrances will remain open to the public during construction.

CFHWY00002

643-3.09 INTERIM PAVEMENT MARKING.  In the second paragraph, delete the words:

“or cover them with black removable preformed marking tape.”

Replace the first sentence in the last paragraph with the following:

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these 

CR643.7-022015
643-4.01 METHOD OF MEASUREMENT.
2.
Traffic Control Device Items.  Replace the 3rd sentence with the following:

Special Construction signs are measured by the total area of legend bearing sign panel, as determined under Subsection 615-4.01 and compensation for a 24 hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-4.

Add No. 17:

17.
Hotline Road Report.  No measurement required to provide a 24 hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.
7.
Flagging and Pilot Car.  Add the following:

The Engineer will pay for Item 643(15A) Flagging on a contingent sum basis at the rate of $55.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work will be paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 
11.
Traffic Control.  Add the following: 

The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign.  Add the following:
Four Portable Changeable Message Board Signs used for Permanent Construction Signing will be paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.

CR643.1-010116

Add No. 18:
18.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1A).
CR643.5-022015

Add No. 19:

19.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items. Refer to Section 670 Traffic Markings, for further information.

CR643.7-022015

Add the following:

TABLE 643-5

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$36.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Sand or Water Filled Barrels or Barrier

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car
	Hour
	$71.00

	Watering
	M-Gallon
	$28.50

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


Replace Pay Item 643(15) with the following:

Pay Item No.
Pay Item
Pay Unit
643(15A)
Flagging
Contingent Sum

CR643.1-010116
SECTION 644
SERVICES TO BE FURNISHED BY THE CONTRACTOR

 TC "644
Services to be Furnished by the Contractor" \f C \l "3" 
Special Provisions

644-2.01 FIELD OFFICE.  Delete this subsection in its entirety and substitute the following:

Furnish and maintain a suitable office for the Engineer, available for occupancy from 2 weeks before beginning work, through 30 days after issuance of the notice of project completion as defined in Subsection 105-1.15.  The following office requirements shall be met:

1.
A minimum of 1000 square feet of floor area.  The office area shall be divided so that it contains an office room separated by a closable door.  The office room shall have a minimum of 160 square feet of floor area.

CR644.FOCOM-022015 / Z585700000
2.
A thermostatically controlled interior heating system with necessary fuel and capable of maintaining temperature between 65 degrees Fahrenheit and 75 degrees Fahrenheit. 
CR644.FOCOM / Z585700000
3.
Adequate electrical lighting and 120 volt, 60 hertz power, with a minimum of 6 electrical outlets.

4.
A minimum of 100 square feet of window area and adequate ventilation.

CR644.FOCOM-022015 / Z585700000
5.
Adequate parking for a minimum of 16 vehicles, with one handicap parking space meeting the requirements of Americans with Disabilities Act Accessibility Guidelines (ADAAG).  The office space shall be also meet ADAAG guidelines and be ADA accessible. 
CR644.FOCOM / Z585700000
6.
Attached indoor plumbing with sanitary lavatory facilities and potable drinking water provided.

7.
Provide engineering communication services to the field office, Subsection 644-2.08.

8.
If a part of the Contractor's building, it shall be completely partitioned off from the balance of the structure and provided with a separate outside door equipped with a lock.

9.
Located within 3 miles of the project.

10.
Weekly janitorial service consisting of emptying trash receptacles, vacuuming office area, and cleaning restrooms and counter areas.

11.
Provide one mobilization and one demobilization of the Engineer's office equipment and furniture.

CR644.FOCOM-022015

644-2.02 FIELD LABORATORY.  Replace 2.g. with the following:

g.
500 gallon capacity tank with a pressure pump or a commercial pressurized system.

Replace 6.a. with the following:

a.
Supply 240 volt, 60 hertz power, a 100 pound propane bottle, and a 500 gallon capacity water tank with a pressure pump or a commercial pressurized system for a State provided portable asphalt lab at a location designated by the Engineer.

Add the following:

7.
Provide one mobilization and one demobilization of the Engineer's laboratory equipment from Anchorage.

CR644.LAB-022015

Add the following subsection:

644-2.08 ENGINEERING COMMUNICATION.  Engineering Communications, minimum service includes:

a.
Three phone/facsimile lines (different phone numbers for each line)

b.
High speed internet service with modem (DSL or Cable)

CR644.FOCOM-022015

644-5.01 BASIS OF PAYMENT.  Add the following:

Electricity, propane, and water supplied for the State provided portable asphalt lab will not be paid for separately, but will be subsidiary to Pay Item 644(2) Field Laboratory.

CR644.LAB-022015

Add the following:

Pay Item 644(10) Engineering Communications.  Usage services including long distance calls made by State personnel and the Internet service provider will be reimbursed by the State.  Payment for communication usage services shall be based on paid receipts to the service provider plus 15%.

Connection fees (initial connection) local calls, providing equipment and disconnection are subsidiary to Pay Item 644(1) Field Office and as such are paid by the Contractor.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
644(10)
Engineering Communications
Contingent Sum

CR644.FOCOM-022015

Special Provision

Add the following Section:

SECTION 645
TRAINING PROGRAM

 TC "645
Training Program" \f C \l "3" 
645-1.01 DESCRIPTION. This Statewide Special Provision for on-the-job training (OJT) implements 23 CFR 230, Subpart A, Appendix B.

As part of the Equal Employment Opportunity Affirmative Action Program, the Contractor shall provide on‑the-job training aimed at developing full journey status in the type of trade or job classification involved. The number of individuals to be trained and the number of hours of training to be provided under this contract will be as shown on the bid schedule.

645-2.01 Objective. Training and upgrading of minorities and women toward journey status is the primary objective of this program. The Contractor shall enroll minorities and/or women, where possible, and document good faith efforts prior to the hire of non-minority males in order to demonstrate compliance with this Training Special Provision. Specific good faith efforts required under this Section for the recruitment and employment of minorities and women are found in the Federal EEO Bid Conditions, Form 25A-301.

645-3.01 General. The Contractor shall determine the distribution of the required number of apprentices/trainees and the required number of hours of training among the various work classifications based upon the type of work to be performed, the size of the workforce in each trade or job classification, and the shortage of minority and female journey workers within a reasonable area of recruitment.

Training will be provided in the skilled construction crafts unless the Contractor can establish prior to contract award that training in the skilled classifications is not possible on a project; if so, the Department may then approve training either in lower level management positions such as office engineers, estimators, and timekeepers, where the training is oriented toward construction applications, or in the unskilled classifications, provided that significant and meaningful training can be provided. Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Credit for offsite training hours indicated above may only be made to the Contractor where the apprentices/trainees are concurrently employed on the project and the Contractor does one or more of the following: contributes to the cost of the training, provides the instruction to the apprentice/trainee, or pays the apprentice's/trainee's wages during the offsite training period.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

Prior to award of the contract, the Contractor shall submit Form 25A-311, Training Utilization Report, indicating the training program to be used, the number of apprentices/trainees to be trained in each selected classification, the number of hours of training to be provided, and the anticipated starting time for training in each of the classifications.

Training must begin within 2 weeks of the anticipated start date(s); unless otherwise authorized by a Directive. Such authorization will be made only after submission of documentation by the Contractor, and approval by the Engineer, of efforts made in good faith which substantiate the necessity for a change.

Contractors may use a training program approved by the U.S. Department of Labor, Office of Apprenticeship (USDOL/OA); or one developed by the Contractor using Form 25A-310 and approved prior to contract award by the OJT Coordinator in the DOT&PF Civil Rights Office.

The minimum length and type of training for each classification will be established in the training program selected by the Contractor. Training program approval by the Department for use under this section is on a project by project basis.

It is expected that each apprentice/trainee will begin training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist or until training has been completed. It is not required that apprentices/trainees be continuously employed for the duration of the contract.

If, in the judgment of the Contractor, an apprentice/trainee becomes proficient enough to qualify as a journey worker before the end of the prescribed training period and the Contractor employs that individual as a journey worker in that classification for as long as work in that area remains, the individual's training program will be considered completed and the balance of training hours required for that apprentice/trainee shall be waived.

The Contractor shall furnish each ADOT&PF training program trainee a copy of the program (Form 25A-310) to be followed during training on the project, and with a written certification showing the type and length of training completed on the project. Existing USDOL/OA apprentices should already have a copy of their program. No employee shall be employed for credit as an apprentice/trainee in a classification in which that employee has previously worked at journey status or has previously completed a training course leading to journey status.

The Contractor shall periodically review the training and promotion potential of minority and women employees and shall encourage eligible employees to apply for such training and promotion.

The Contractor shall provide for the maintenance of records and the furnishing of periodic reports documenting the progress of each apprentice/trainee. The Contractor must submit Form 25A-313 by the 15th of each month and provide each ADOT&PF trainee written evaluation reports for each unit of training provided as established on Form 25A-310.

645-3.02 Wages. Trainees in ADOT&PF approved training programs will be paid prevailing Davis-Bacon fringe benefits plus at least 60 (but less than 100) percent of the appropriate minimum journey rate specified in the contract for the first half of the training period, at least 75 (but less than 100) percent for the third quarter of the training period, and at least 90 (but less than 100) percent for the last quarter of the training period. Trainee wages shall be identified on Form 25A-310. Apprentices in USDOL/OA training programs shall be paid in accordance with their approved program. Beginning wages of each trainee/apprentice enrolled in a Section 645 Training Program on the project shall be identified on Form 25A-312. 

645-3.03 Subcontracts. In the event the Contractor subcontracts a portion of the work, he shall determine how many, if any, of the apprentices/trainees are to be trained by the subcontractor. Any such subcontracts shall include this Section 645, Form 25A-311 and Form 25A-310, where appropriate. However, the responsibility for meeting these training requirements remains with the Contractor; compliance or non-compliance with these provisions rests with the Contractor and sanctions and/or damages, if any, shall be applied to the Contractor in accordance with subsection 645-5.01, Basis of Payment.

645-4.01 Method of Measurement. The Contractor will be credited for each approved apprentice/trainee employed on the project and reimbursed on the basis of hours worked, as listed in the certified payrolls. There shall be no credit for training provided under this section prior to the Contractor's submittal and approval by the Engineer of Form 25A-312 for each apprentice/trainee trained under this Section. Upon completion of each individual training program, no further measurement for payment shall be made.

645-5.01 Basis of Payment. Payment will be made at the contract unit price for each hour of training credited. Where a trainee or apprentice, at the discretion of the Contractor, graduates early and is employed as a journey worker in accordance with the provisions of Subsection 645-3.01, the Contractor will receive payment only for those hours of training actually provided.

This payment will be made regardless of any other training program funds the Contractor may receive, unless such other funding sources specifically prohibit the Contractor from receiving other reimbursement.

Payment for training in excess of the number of hours specified on the approved Form 25A-311 may be made only when approved by the Engineer through Change Order.

Non-compliance with these specifications shall result in the withholding of progress payments until good faith efforts documentation has been submitted and acceptable remedial action has been taken.

Payment will be at the end of the project following the completion of all training programs approved for the project. No payment or partial payment will be made to the Contractor if he fails to do any of the following and where such failure indicates a lack of good faith in meeting these requirements:

1.
provide the required hours of training (as shown in the Bid Schedule and approved Form 25A-311),

2.
train the required number of trainees/apprentices in each training program (as shown in the Bid Schedule and approved Form 25A-311), or 

3.
hire the apprentice/trainee as a journey worker in that classification upon completion of the training program for as long as work in that area remains.

Failure to provide the required training damages the effectiveness and integrity of this affirmative action program and thwarts the Department's federal mandate to bring women and minorities into the construction industry. Although precise damages to the program are impractical to calculate, they are at a minimum, equivalent to the loss to the individuals who were the intended beneficiaries of the program. Therefore, where the Contractor has failed, by the end of the project, to provide the required number of hours of training and has failed to submit acceptable good faith efforts documentation which establishes why he was unable to do so, the Contractor will be assessed an amount equal to the following damages to be deducted from the final progress payment:

Number of hours of training not provided, times the journey worker hourly scale plus benefits. The journey worker scale is that for the classification identified in the approved programs.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
645(1)
Training Program, One Trainee/Apprentice
Labor Hour

SSP-39-010116

SECTION 646
CPM SCHEDULING

 TC "646
CPM Scheduling" \f C \l "3" 
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-070214
Special Provisions

Add the following Section:

SECTION 647
EQUIPMENT RENTAL

 TC "647
Equipment Rental" \f C \l "3" 
647-1.01 DESCRIPTION.  This item consists of furnishing construction equipment, operated, fueled and maintained, on a rental basis for use in construction of extra or unanticipated work at the direction of the Engineer.  Construction equipment is defined as that equipment actually used for performing the items of work specified and shall not include support equipment such as, but not limited to, hand tools, power tools, electric power generators, welders, small air compressors and other shop equipment needed for maintenance of the construction equipment.

The work is to be accomplished under the direction of the Engineer, and the Contractor's operations shall at all times be in accordance with the Engineer's instructions.  These instructions by the Engineer shall be to the Contractor's supervisory personnel only, not to the operators or laborers.  In no case shall these instructions by the Engineer be construed as making the Department liable for the Contractor's responsibility to prosecute the work in the safest and most expeditious manner.

647-2.01 EQUIPMENT FURNISHED.  In the performance of this work, the Contractor shall furnish, operate, maintain, service, and repair equipment of the numbers, kinds, sizes, and capacities set forth on the Bid Schedule or as directed by the Engineer.  The operation of equipment shall be by skilled, experienced operators familiar with the equipment.

The kinds, sizes, capacities, and other requirements set forth shall be understood to be minimum requirements.  The number of pieces of equipment to be furnished and used shall be, as the Engineer considers necessary for economical and expeditious performance of the work.  The equipment shall be used only at such times and places as the Engineer may direct.

Equipment shall be in first class working condition and capable of full output and production.  The minimum ratings of various types of equipment shall be as manufactured and based on manufacturer's specifications.  Alterations will not be considered acceptable in achieving the minimum rating.  Equipment shall be replaced at any time when, in the opinion of the Engineer, their condition is below that normal for efficient output and production.

Equipment shall be fully operated, which shall be understood to include the operators, oilers, tenders, fuel, oil, air hose, lubrication, repairs, maintenance, insurance, and  incidental items and expenses.

647-2.02 EQUIPMENT OPERATORS AND SUPERVISION PERSONNEL. Equipment operators shall be competent and experienced and shall be capable of operating the equipment to its capacity.  Personnel furnished by the Contractor shall be, and shall remain during the work hereunder, employees solely of the Contractor.

The Contractor shall furnish, without direct compensation, a job superintendent or Contractor's representative together with such other personnel as are needed for Union, State, or Federal requirements and in servicing, maintaining, repairing and caring for the equipment, tools, supplies, and materials provided by the Contractor and involved in the performance of the work.  Also, the Contractor shall furnish, without direct compensation, such transportation as may be appropriate for the personnel.

647-3.01 CONSTRUCTION REQUIREMENTS. The performance of the work shall be according to the instructions of the Engineer, and with recognized standards and efficient methods.

The Contractor shall furnish equipment, tools, labor, and materials in the kinds, number, and at times directed by the Engineer and shall begin, continue, and stop any of the several operations involved in the work only as directed by the Engineer.

Normally, the work is to be done when weather conditions are reasonably favorable, 6 days per week, Mondays through Saturdays, except holidays.

The Engineer will begin recording time for payment each shift when the equipment begins work on the project.  The serial number and brief description of each item of equipment listing in the bid schedule and the number of hours, or fractions thereof to the nearest one quarter hour, during which equipment is actively engaged in construction of the project shall be recorded by the Engineer.  Each day's activity will be recorded on a separate sheet or sheets, which shall be verified and signed by the Contractor's representative at the end of each shift, and a copy will be provided to the Contractor's representative.

647-4.01 METHOD OF MEASUREMENT. The number of hours of equipment operation to be paid for shall be the actual number of hours each fully operated specified unit of equipment, or each fully operated specified combination of units of equipment, is actually engaged in the performance of the specified work on the designated areas in accordance with the instruction of the Engineer.  The pay time will not include idle periods, and no payment will be made for time used in oiling, servicing, or repairing of equipment, or in making changeovers of parts to the equipment.  Travel time to or from the project, will not be authorized for payment.  Hours paid shall be supported by certified payroll.

647-5.01 BASIS OF PAYMENT. 

Payment for Item 647(1) Wide Pad Dozer, 65 hp Min will be paid on a contingent sum basis on a per hour basis of $150.00/hour.

Payment for Item 647(5) Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth will be paid on a contingent sum basis on a per hour basis of $150.00/hour.

This shall be full compensation for furnishing, operating, maintaining, servicing, and repairing the equipment, and for incidental costs related to the equipment.  Furnishing and operating of equipment of heavier type, larger capacity, or higher wattage than specified will not entitle the Contractor to any extra compensation.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
647(1)
Wide Pad Dozer, 65 hp Min
Contingent Sum

647(2)
Wide Pad Dozer, 65 hp Min
Hour

647(5)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Contingent Sum

647(6)
Backhoe, 4WD, 1 cy Bucket, 75 hp Min, 15 ft Depth
Hour

CR647-082405

Special Provisions

Replace Section 651:

SECTION 651
CONTROL OF WORK – SUPPLEMENTAL REQUIREMENTS

 TC "651
Control of Work – Supplemental Requirements" \f C \l "3" 
651-1.01 DESCRIPTION. Supplemental requirements for Section 105, Control of Work.

651-1.02 RELATED SECTIONS. Section 105, Control of Work

651-1.03 UTILITIES.  Request locates from the utilities having facilities in the area.  Use the Alaska Digline, Inc. Locate Call Center for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)

City of Kenai, Public Works (KPW)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Homer Electric Association (HEA)

Hilcorp Alaska LLC.




Call the following utilities and agencies directly:

Kodiak-Kenai Cable Company, LLC. (KKCC) at (907) 278-6100

Contact Carl High, Maintenance Superintendent at (907)-262-2199 for luminaire line locates as DOT&PF does not subscribe to 811 utility locates.  If unable to contact Carl High, contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the appropriate District Superintendent's phone number for this project.

Utilities Relocated by Others. 

Utilities will be relocated by others concurrently with construction of this project. The Contractor will give the Utility, through the Engineer, 15 calendar days advance written notice regarding the dates when the utility owner is required to begin and end operations.

For utilities being relocated, the Contractor will:

1.
include utility work on the Construction Phasing Plan and Progress Schedule;

2.
provide erosion, sediment, and pollution control including the stabilization of areas disturbed during utility work.  Identify all utility companies performing ground disturbing activity in the Storm Water pollution Prevention Plan (SWPPP).  Refer to Section 641 for further information;

3.
clear and grub.  Payment will be made under Section 201, Clearing and Grubbing;

4.
provide traffic control and flagging.  Payment will be made under Section 643, Traffic Maintenance;

5
provide Right-of-Way and/or Construction Surveying before utility relocation.  Include:

(
Control for utility relocation - either ROW or Centerline staking with Station information.

(
Slope staking.

(
Proposed structures, not including utilities to be relocated by others.

Payment will be made as follows:

a.
Subsidiary to Pay Item 642(1) Construction Surveying, if the Contractor is required to provide the surveying as part of the Contract and/or,

b.
Under Pay Item 642(3) Three Person Survey Party, if the Construction or Right of Way staking required by the utility is either in advance of the 2 week work plan, or not required by the Contract.

The utility shall give the Contractor, through the Engineer, 15 calendar days advance written notice for required staking.

6.
remove and replace pavement.  Payment will be made under Section 202, Removal of Structures and Obstructions; Section 401, Hot Mix Asphalt and Surface Treatments; Section 408, Hot Mix Asphalt and Surface Treatments, Type V; Section 409, Hot Mix Asphalt and Surface Treatments, Type R (Crumb Rubber) and according to project typical section.

7.
remove and replace sidewalk and curb and gutter.  Payment will be made under Section 202, Removal of Structures and Obstructions, Section 608, Sidewalks, and Section 609, Curbing.

8.
provide bedding and backfill material, in accordance with Section 204, Structure Excavation for Conduits and Minor Structures, and the project typical sections.

9.
coordinate with the utility owner(s) and provide potholing services at the locations identified or as directed by the Engineer. Payment will be made under Section 682, Utility Potholing.

Work done by utility owner(s) is as follows:

Provide each utility five (5) calendar days advanced written notice for each work location that work is required. Provide a copy of written notice to the Engineer.
ENSTAR NATURAL GAS COMPANY

ENSTAR Natural Gas Company owns and operates natural gas distribution lines within the project limits. The following facilities will require relocation and/or adjustment:

Three (3) gas valves are to be adjusted by ENSTAR to finish grade located on the Kenai Spur Highway at approximate Stationing 224+46 CL, 224+48 CL, and 244+31 LT.

ENSTAR will cut and cap their 6-inch Steel and 6-inch Plastic distribution lines on either side fo the fish passage dig out locations; Sta. 220+02 to Sta. 221+02 and Sta. 235+81 to Sta. 237+21. ENSTAR will remove the lines during construction and reinstall them during backfill operations.

Coordinate with ENSTAR’s southern division supervisor five (5) days before pavement removal.

· James Merrow



Office: (907)714-7517


Cell: (907) 741-1803

HOMER ELECTRIC ASSOCIATION (HEA)

Homer Electric Association (HEA) owns and operates electrical distribution lines within the project limits. The following faciliites will require a safety line watch:

Two (2) Overhead Electrical Distribution lines will require a safety line watch in order to insure a ten (10) foot radius from construction operations is maintained on the Kenai Spur Highway at approximate Stationing 219+92 to 221+00 and 235+68 to 237+20. Coordinate with HEA two (2) days prior to excavation operations.

ACS OF THE NORTHLAND, LLC (ACS)

ACS owns and operates underground telecommunication facilities throughout the project limits. The contractor will coordinate with the engineer to pothole ACS’s underground fiber optic and 600 pair coper cable located between Sta. 220+34, 82’ RT and Sta. 220+84, 98’ RT to ensure no conflicts exist with the fish culvert and rock ribs.
651-1.04 COOPERATION BETWEEN CONTRACTORS.  The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	K-Beach Road MP 16-22.2 Resurfacing & Signalization
	Z597780000

	Sterling Highway: Soldotna Urban Pavement Preservation
	Z585240000

	Sterling Highway MP 114-135 Pavement Preservation
	Z566980000


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR651/Z585700000-CFHWY00002-Z591080000
Special Provisions

Replace Section 652:

SECTION 652
PROSECUTION AND PROGRESS – SUPPLEMENTAL REQUIREMENTS

 TC "652
Prosecution and Progress – Supplemental Requirements" \f C \l "3" 
652-1.01 DESCRIPTION.  Supplemental requirements for Section 108. Prosecution and Progress.

652-1.02 RELATED SECTIONS.  Section 108, Prosecution and Progress.

652-1.03 PROSECUTION AND PROGRESS.  In Subsection 108-1.03:

(
Replace the last sentence in the 1st paragraph with: "Submit the following at the Preconstruction Conference:"

(
Replace the last sentence in No. 1 with: "A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer."

CR652-012816

SECTION 660
SIGNALS AND LIGHTING

 TC "660
Signals and Lighting" \f C \l "3" 
Special Provisions

660-1.02 DEFINITIONS.  Revise the first sentence to read:

Use the definitions in NEMA TS 2-2003 V02.06, Traffic Controller Assemblies With NTCIP Requirements, Section 1, Definitions, along with the following:

2.
Luminaire. Revise the second sentence to read:
Luminaires consist of hood (including socket, lamp, and ballast), reflector, and glass globe or refractor.

660-2.01 MATERIALS.  Add the following:

Anchor Bolts:





Section 740-2.02

1.
Equipment List(s) and Drawings. Delete No. a. in its entirety and the last sentence in No. d. and substitute the following:

a.
Materials on the Qualified Products List: The Qualified Products List does not apply to the 660 items.  Provide catalog cuts of materials to the Engineer for review and approval.

d.
Materials Not Requiring Certification: Only submit these materials for review and approval if they are included on the Materials Certification List (MCL).

2.
As-Built Plans.  Add the following:  Place 1 copy of the controller cabinet diagram, detector assignment sheet and the intersection and phase diagram as reviewed by the Engineer in clear plastic envelopes and attach to the inside of each controller cabinet.

CONSTRUCTION REQUIREMENTS

660-3.01 GENERAL.  In No. 1., Scheduling of Work. Add the following to the first paragraph:  Contact the regional Traffic Signal Technician DOT&PF 24 hours in advance of work on a signal or lighting system. Contact shall be made through the Engineer.

After staking pole foundations, verify there will be no overhead or underground utility conflicts with foundations, poles, mast arms, or conduits.  Locate and protect existing underground and overhead utilities.  The location of cables, conduits, J-boxes, foundations and poles that are shown on the Plan sheets are approximate and it is the Contractor’s responsibility to verify the actual location when working in the area.  See Subsection 105-1.06.

Existing signing and traffic markings shall not be allowed to conflict with new signal modifications.  New signing and traffic marking modifications shall not conflict with existing signals and shall be kept current with signal modifications.

Conduct work with the existing traffic signal systems remaining in operation unless authorized otherwise by the Engineer.

Incidental materials and other items that are not shown on the Plans, assembly drawings, or specified herein, that are necessary to complete the system, must be furnished and installed as though such materials and other items were shown on the Plans, assembly drawings, or specified herein.

Protect metallic materials against corrosion.  Hot-dip galvanize ferrous metals such as bolts, braces, bodies, clamps, fittings, guards, nuts, pins, rods, shims, thimbles, washers, and miscellaneous parts not of corrosion resistant steel, according to ASTM A 123 or A 153, except where other equivalent protection treatment is specifically approved in writing by the Engineer.

Asphalt Patches placed in existing asphalt for loops and conduit crossings must be placed prior to the end of shift in which the loops and crossings are placed. Asphalt patches will match the thickness of the existing asphalt to a maximum of 3 inches thick. Where the existing asphalt is thicker than 3 inches, use compacted crushed aggregate base course to make up the difference.
In No. 2., Safety Precautions. Add the following:

Existing circuits listed on the wiring diagrams and Plan sheets were obtained from as-built information and must be verified before work involving those circuits.

Delete No.s 3. through 8. in their entirety and substitute the following:

3.
Excavating and Backfilling. Complete excavation and backfill required to install the signal and lighting components embedded in the roadway as shown in the Plans, including foundations, conduits, junction boxes, and loop detectors before final lift paving.  Provide traffic control to complete this work according to the requirements of Section 643.  Place excavated materials where it will not interfere with surface drainage.

Support and protect conduits and utilities scheduled to remain in service when encountering them during excavation.

Excavate trenches wide enough to install the number of conduits specified and to compact the bedding and backfill materials according to these specifications.

To install conduits, excavate trenches deep enough to allow for 6 inches of bedding material, the depth of the largest conduit, and the minimum burial depth specified between the top of the conduit and finished grade of the ground above the conduit.  Keep the longitudinal profile of trench bottoms free of irregularities that would prevent the assembled conduit run from continuously contacting the top of the bedding material.

When conditions allow HDPE conduit to be installed by a plowed technique, restoring the area disturbed from the process, shall be accomplished according to Subsection 204-3.01. Density testing may be waived and compactive effort substituted at the discretion of the Engineer.  This work is subsidiary to conduit installation.  Use Selected Material, Type A for backfill.

Dispose of, according to Subsection 203-3.01, excavated materials that remain after completing backfill work and excavated material not meeting the requirements of Selected Material, Type C, as defined in Subsection 703-2.07. Disposal of this material is subsidiary to the 660 Pay Items.
Dewater foundation and conduit excavations immediately before and during embedding and backfilling operations.  Backfill excavations with materials that meet the following requirements:

a.
Backfill foundations with material that meets the requirements of Selected Material, Type A that passes through a 3 inch sieve.

b.
Within the limits of the typical section, embed conduits and backfill trenches using material that meets the requirements of the lift where it is located, reusing excavated materials if it meets the requirements of the applicable lift.

c.
In other locations, embed conduits and backfill trenches using material that meets the requirements of Selected Material, Type C, reusing excavated materials if it meets this requirement.

d.
Import, when ordered, embedment and backfill materials that satisfy the preceding materials requirements.

Embed conduit(s) between two 6 inch lifts of material cleaned free of rocks exceeding a 1 inch maximum dimension.  Grade and compact the first lift to provide a surface that continuously contacts the assembled conduit run.

Within 6 feet of paved surfaces and around foundations, backfill in uniform layers no more than 6 inches deep and compact each layer according to Subsection 203-3.04.  In other locations, compaction may be as approved by the Engineer.

4.
Welding.  Complete welding according to Subsection 504-3.01.8. Welding and approved shop drawings.  

Submit shop drawings of the proposed work with the welding plans for approval.  The shop drawings shall include material specifications, component dimensions, the types of welds that will be made, and the proposed type and extent of weld inspection.

Repair the holes that were used to mount equipment, in reused poles and mast arms by welding in disks flush with the adjoining surface.  For the disk material, use steel that matches the ASTM designation, grade, and thickness of the steel used to fabricate each pole.  Cut disks that match the dimensions of the hole being repaired from pieces of steel plate bent to match the pole’s radius at the hole.  Grind the welds smooth and flush with the adjoining pole and disk surfaces.  Repair the damaged finish according to Subsection 660-3.01.8.

5.
Removing and Replacing Improvements.  The Contractor shall complete the following work at the Contractor’s expense.

a.
Remove improvements that block completion of the work detailed in the Plans as specified herein.

b.
Reconstruct with new materials the nonreusable improvements the Contractor removed to complete the work. 

c.
Replace with new materials the reusable items damaged by the Contractor, that are specified for reuse. 

d.
Reconstruct with new materials improvements damaged or removed by the Contractor not conflicting with the work and not scheduled for removal.

Nonreusable improvements consist of cast in place items, including: asphalt concrete pavement, sidewalks, curb and gutter, lawns, and traffic markings.  Reusable improvements include the items that were made before installation.  Crushed aggregate base material may not be used as backfill in the base course if excavation depth exceeds the thickness of the base course.

Complete reconstruction work, including materials, according to the applicable sections of the Alaska SSHC, and leave the work in a satisfactory and serviceable condition.  In completing the reconstruction work, match the alignments, widths, thicknesses, shapes, sizes, cross sections, and finishes of the existing improvements.

If removing a portion of sidewalk or curb and gutter, remove an entire segment between the weakened plane contraction joints or between an expansion joint and a weakened plane contraction joint.

Before removing a segment of Portland or asphalt cement concrete material, cut completely through the material with a saw along the outline of the area to be removed.  Make cuts neat and true and prevent shatter outside the area removed.

To replace lawns, leave the top of the backfilled excavation low enough to install 4 inches of compacted topsoil.  Match the top of the topsoil with the bottom of the vegetative mat. Apply seed and keep the seeded areas watered according to Section 618. 

Remove, keep alive, and replant trees, shrubs, and plants according to Section 621.  Replace the trees, shrubs, and plants that do not survive with plants of like size and type.

6.
Salvaging and Reusing Electrical Equipment.  When the Plans include existing electrical equipment scheduled for removal or relocation, remove, and store the equipment listed in the following paragraph without damaging it.  Deliver removed equipment not scheduled for reuse to the local District Maintenance Station or place specified in the Plans or Special Provisions.  Notify the district superintendent or person specified by telephone one week before planned delivery date.

Salvage the controller assemblies, signal heads, mounting brackets, luminaires, lighting standards, signal posts and poles, mast arms, optical detectors, load centers, light emitting diode optical units, and the lids of junction boxes scheduled for removal and other materials scheduled for relocation.  The Contractor shall replace at the Contractor’s expense salvaged equipment damaged or destroyed before or during delivery or reinstallation.

Controller assemblies and load centers include the cabinet and equipment contained in the cabinet before Contract award.

Remove from the highway right-of-way materials associated with the equipment removed or relocated and not scheduled for reuse, including conduits, junction boxes, conductors, and foundations.  Raze the tops of foundations abandoned in place according to Subsection 660-3.02.  Fill the holes left by removing junction boxes and foundations with Selected Material, Type A and compact as directed.

With approval, after removing conductors, buried conduits that do not interfere with other construction may be abandoned in place.  The Department may require a credit for this waiver.  Remove the ends of abandoned conduits from the junction boxes that will remain in service.

Within 15 days of the Notice to Proceed, complete an inventory of the materials that will be salvaged in the presence of the Engineer.  Note the location and condition of the materials.  When material specified for reuse is found in an unserviceable condition, the Engineer will determine whether to repair it or replace it with new material that will be paid for as extra work under Subsection 109-1.05.  Retain a copy of the inventory and give the original documents to the Engineer.

When the Plans specify reinstalling existing equipment at new locations and installing State furnished equipment, complete the following work at the Contractor’s expense.

a.
For poles, install new foundations, furnishing the new nuts, bolts, washers, and conduits needed to complete the installations.

b.
For lighting poles, install new illumination tap wires and fused disconnect kits.

c.
For luminaires, clean the luminaires inside and out and install new lamps of the same wattage.

d.
For signal heads, furnish and install the mounting brackets needed to complete the relocation, and clean the signal heads inside and out.

e.
For poles and undisturbed poles from which the Plans specify removing equipment, repair the holes that were made to mount equipment according to Subsection 660-3.01.4 Welding and repair the finishes according to Subsection 660-3.01.8 Repairing Damaged Finishes.

When ordered, the Engineer will pay for repairing existing damaged finishes on existing equipment according to Subsection 660-3.01.8 as extra work.

If deciding to use new equipment rather than reusing the equipment specified, notify the Engineer of the change and include a submittal according to Subsection 660-2.01.1.

Deliver the salvaged materials undamaged to the local DOT & PF Maintenance and Operations Yard.

Contact the local state Electrician one week before planned delivery.

7.
Field Tests.  Electrical circuits must pass the following tests before the Engineer will accept the work for payment.  Perform these tests in the presence of the Engineer, and document the results of each test on a per circuit basis.  Retain a copy of test results and give the original documents to the Engineer.  Furnish equipment needed to perform these tests.

Replace or repair at the Contractor’s expense, and in an approved manner, faulty materials and work revealed by these tests.  After making repairs, repeat tests on the repaired circuit and continue this process until circuits have passed required tests.  The Department reserves the right to have the Contractor retest circuits, and to use the retest results to accept or reject individual circuits.

a.
Grounds. Before completing the circuitry and functional tests, physically examine conduits ends, junction box lids, load centers, and the foundations for signal posts and poles, lighting poles, and controller cabinets to ensure the grounding system required by Subsections 660-3.06 and 661-3.01 has been installed and splices and connections are mechanically firm.

b.
Continuity.  Test each loop detector circuit for continuity at the roadside junction box before splicing the loop detector to the lead-in cable.  Each loop detector must have a resistance less than 0.5 ohms.

After splicing the loop detectors to the lead-in cables, test each pair at the controller or detector cabinet.  Each pair must have a value less than 5 ohms for single pair lead-in cables and 10 ohms for multipair lead-in cables.  The continuity test ohm reading at the cabinet must be greater than the ohm reading measured for the loop detector at the junction box.

c.
Insulation Resistance (megohm) Test.  Complete this test to verify the integrity of each conductor’s insulation after pulling the conductors and cables into position and before terminating the conductors.  At 500 VDC, each conductor’s insulation shall measure a minimum resistance of 100 megohms or the minimum specified by the manufacturer.  With single conductors, complete the test between each conductor and ground.  In each multiconductor cable, complete the test between conductors and between each conductor and ground.

After splicing the loops to the shielded pairs in the lead-in cables, measure each pair in the lead-in cables at the controller or detector cabinet between one conductor and the cabinet ground rod.

d.
Inductance Test. Measure each detector loop and lead-in cable system at the controller or detector cabinet.  The inductance must be in the range of 50 to 500 microhenries.

e.
Circuit.  Energize every signal indication circuit with lamps installed before installing the load switches.

f.
Functional.  Perform the following tests on each signal and lighting system after the component circuits have satisfactorily passed the tests for continuity, grounding, insulation integrity, and circuitry.

(1)
For each new traffic signal system, complete at least 24 hours of flashing operation, followed by not less than 5 days of continuous, satisfactory operation.  The Engineer may decide to omit the flashing portion of the test for modified signal systems and for new signals that replaced existing signals that remained in operation during the construction phase.

If the Engineer omits flashing operation and the system performs unsatisfactorily, correct the condition and repeat the test until the system runs for five days with continuous, satisfactory operation.

Begin the signal functional tests between 9:00 a.m. and 2:00 p.m. on any day, except a Saturday, Sunday, a legal holiday, or the day before the legal holiday.

Before each system turn on, aim signal faces according to Subsection 660-3.08 and ensure equipment specified in the Plans is installed and operable, including: pedestrian signals and push buttons; signal backplates and visors; vehicle detectors; highway lighting; and regulatory, warning, and guide signs.

(2)
Perform the functional test for each highway lighting system and sign illumination system until the systems burn continuously 5 days without the photocell, followed by a 5 day operational test using the photocell.

(3)
Perform the functional test for each flashing beacon system for not less than 5 days of continuous, satisfactory operation.

(4)
Perform a continuous 5 day burning test on each pedestrian overpass and underpass lighting system before final acceptance.

A shut down of the electrical system due to a power interruption does not constitute discontinuity of the functional test if the system functions normally when power is returned.

8.
Repairing Damaged Finishes.  Examine new, reused, and State furnished equipment for damage to its finish before putting the equipment into service.  Repair the damaged finishes found according to the following:

a.
Galvanized.  Repair damaged areas more than 12 inches away from welds and slip fit areas, by applying minimum 7.8 mils of zinc based alloy applied according to ASTM A780.
If the damaged areas are within 12 inches of welds and slip fit areas, make the repair by applying a minimum 7.8 mils of zinc rich paint applied according to ASTM A780.

b.
Painted.  Repair damage to painted finishes according to the following

(1)
Wash the equipment with a stiff bristle brush using a solution containing two tablespoons of heavy duty detergent powder per gallon of water.  After rinsing, wire brush surfaces to remove poorly bonded paint, rust, scale, corrosion, grease, or dirt.  Remove dust or residue remaining after wire brushing before priming.

(2)
Factory or shop cleaning methods may be used for metals if equal to the methods specified herein.

(3)
Immediately after cleaning, coat bare metal with pretreatment, vinyl wash primer, followed by 2 prime coats of zinc chromate primer for metal.

(4)
Give signal equipment, excluding standards, a spot finishing coat on newly primed areas, followed by 1 finishing coat over the entire surface.

(5)
Give nongalvanized standards 2 spot finish coats on newly primed areas.

Paint coats may be applied either by hand brushing or by approved spraying machines.  Perform the work in a neat and workmanlike manner.  The Engineer reserves the right to require the use of brushes for the application of paint, should the work done by the paint spraying machine prove unacceptable.

Add the following new No. 9:
9.
Regulation and Code.  Complete work according to the standards of the NEC, the NESC, and local safety codes as adopted and amended by the Authority Having Jurisdiction.

660-3.02 FOUNDATIONS.  Under No. 1.  Cast-in-Place Foundations. Add the following to the first paragraph:  Locate the tops of traffic signal post and pole foundations flush with the adjacent finished walkway, shoulder, or surrounding ground.

1.
Cast-in-Place Foundations.

f.
Revise the second sentence to read:  Before placing the form or reinforcing steel cage, remove loose material to ensure the foundation rests on firm, undisturbed ground.

i.
In the second sentence delete "prior to grouting." and substitute "before attaching the skirt."

j.
In the first sentence delete "concrete pile caps" and add, "foundations." Add the following to the end of the paragraph:  Protect foundation anchor bolts from damage before installing controller cabinets.  The Engineer must approve the method used for protection.  This work does not relieve the Contractor of responsibility specified under Subsection 107-1.15.

Replace k with the following:

k.
Furnish anchor bolts that conform to ASTM F1554, the grade and supplementary Charpy V-Notch requirements listed in the Plans. Furnish each anchor bolt with three nuts and two washers.

Install the bottoms of the bottom leveling nuts in a level plane within 1 inch of the top of foundations.  Adjust nuts until their tops form a level plane.  Install one washer on top of leveling nuts and, after setting the pole on these washers, install one washer under top nuts.

Bring leveling nuts (bottom nuts) to full bearing on the bottom of the base plate.

Generously lubricate the bearing surface and internal threads of top nuts with beeswax.  Tighten top nuts to a "snug" condition.  Use a click type torque wrench to apply 600 foot-pounds of torque to the "snug" top nuts.

After the top nuts are tightened to the correct torque, use a hydraulic wrench to rotate top nuts an additional one sixth (60() turn, while preventing the leveling nuts from turning.

Add l.

l.
Attach a #4 AWG, bare, copper wire as a grounding electrode conductor to the #4 spiral bar in the reinforcing steel cage.  Use an irreversible compression connector to make the attachment.  Protect the attachment during concrete placement.  In foundations that lack reinforcing steel cages, install 21 feet of coiled #4 AWG, bare, copper wire as the grounding electrode. Route the conductor to protrude near the top, center of the foundations.  Slide a minimum 6 inch long, PVC or HDPE, protective sleeve over the conductor.  Allow 1 inch of the sleeve and 24 inches of conductor to protrude from the foundations.

2.
Pile Foundations.  Add the following new subparagraph:

g.
Use no more than one splice per foundation.  Locate the splice at least 10 feet from the top of pile.

3.
All Foundations.
d.
Replace the last sentence with the following:  Backfill the resulting hole with Selected Material, Type A and compact material as directed by the Engineer.

Replace Subsection 660-3.03 with the following:
660-3.03 CONDUIT.  Electrical conductors shall be installed in conduit, except for overhead wiring, wiring inside poles, and when otherwise specified.  Use rigid metal conduits (RMC) and fittings for raceways, including bored casings, except when the Plans specify using polyethylene conduits.  Install conduits of the sizes specified along the routes detailed on the Plans.  When routing is not shown, route conduits as directed by the Engineer.

1.
Install conduits at least 30 inches below the finished grade of the ground above the conduit, except conduits that will be sealed under a minimum 4 inch thick Portland cement concrete sidewalk may be installed a minimum of 18 inches below the top back of curb or surface above the conduit, whichever is lower.

2.
Install conduits that cross unpaved areas and paved roadways that will be overlaid in excavated trenches.  Excavate, bed conduits, and backfill trenches according to Subsection 660-3.01.3, Excavating and Backfilling.

3.
Install conduit(s) under paved roadways and approaches that will not be overlaid by boring or drilling methods.  Jacking conduits into position is allowed.  However, if subsurface conditions prevent the successful completion of the work, install the conduit(s) by boring or drilling methods without additional compensation.

4.
If encountering obstructions during jacking or drilling operations obtain approval and cut small holes in the pavement to clear the obstruction.  Locate the bottom inside face of the bore pit no closer than the catch point of a 11/4 to 1 slope (a horizontal to vertical ratio) from the edge of pavement.  Do not leave these pits unattended until installing an approved means of protection.

5.
Sweep both rigid metal and polyethylene conduits through the open bottom of junction boxes by installing 90 degree rigid metal elbows on the ends of conduit runs.  To each elbow, install a nipple that terminates 5 to 12 inches above the bottom edge of each junction box.

6.
Install the tails of loop detectors without elbows through the walls of junction boxes at elevations that ensure the loops drain into the box.  Extend the ends a minimum of 2 inches beyond the inside wall of the box.

7.
Drill a 3/8 inch drain hole in the bottom of the lower straight section of elbows and in the bottom of conduits at the low points of conduit runs.  Smooth the edges of the drilled holes on the inside of elbows to prevent scraping the conductors.  Cover the holes with a wrap of approved filter cloth secured with 2 self clinching nylon cable ties.

8.
Keep conduits clean.  Install grounding bushings and approved plastic insert type plugs on the ends of conduit runs before backfilling around the conduit ends.

9.
At the low points of conduit runs, install sumps containing a minimum 2 cubic feet of coarse concrete aggregate material that conforms to Subsection 703-2.02.  Compact the aggregate sumps as directed to prevent settlement of the trench backfill.

10.
Install conduits that must cross existing facilities such as storm drain pipes, duct systems, and other underground utilities at the minimum depths specified, going under the facilities if necessary.  Install additional drains and aggregate sumps at the low spots, if any.

11.
Position conduits in trenches, junction boxes, and foundations to provide clearances of at least 21/2 inches around 2 inch conduits and at least 2 inches around conduits larger than 2 inches.

12.
Fabricate rigid metal conduits less than 10 feet long from standard lengths of conduit.  Cut conduits squarely to ensure the threading die starts squarely on the conduit.  Cut the same number of threads as found on the factory threaded ends.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.  Do not use slip joints or pieces of running thread pipe.

13.
Coat drilled holes, shop and field cut threads, and the areas with damaged zinc coating with zinc rich paint.

14.
When standard couplings cannot be used to join conduit components, use approved threaded unions.

15.
Bury a continuous strip of 4 mils thick, 6 inch wide polyethylene marker tape above underground conduit runs.  Install the tape 9 inches (± 3 inches) below finished grade, using two strips side by side to mark road crossings.  Furnish tapes with a black legend on a red background.

16.
When the Plans specify using polyethylene conduit, install RMC in structures and foundations, between type 2 and 3 load centers and the nearest junction box, and on the surfaces of poles and other structures.

17.
In foundations, install 90 degree elbows and conduits of the size and quantity shown on the Plans.  Extend the conduits a maximum of 2 inches above the top of the foundations for posts and poles with breakaway bases and 4 inches above the top of foundations for fixed base structures.

18.
Seal conduits leading to electrical equipment mounted on soffits, walls, and other locations below the grade of the serving junction box with an approved duct sealing compound.

19.
Install expansion fittings in conduits that cross expansion joints.

20.
Install a polypropylene pull rope with a minimum 200 pound tensile strength in future use or spare conduits, and reinstall the plugs.  Double back pull rope, at least two feet, into both ends of each conduit.

21.
The Contractor may install conduits larger than the sizes specified.  If used, it must be for the entire length of the run.  Reducing couplings or bushings are not allowed.  Complete work associated with installing conduits larger than specified without extra compensation.

22.
Clean existing conduits that will remain in service using a heavy duty air compressor that delivers at least 125 cubic feet of air per minute at a pressure of 110 pounds per square inch.  Clean the conduits before pulling in new cables and after removing cables to be removed or replaced as follows:

a.
When the conduits contain cables that will remain in service, leave the cables in place during the cleaning, and 

b.
Ream empty conduits with a mandrel or cylindrical wire brush before blowing them out with compressed air.

23.
When modifying existing conduit runs, complete the work as required for new installations using the same sizes and types of conduit.  When extending existing conduits, add no more than a 90 degree horizontal bend to the extension.

24.
When installing a junction box in a continuous run of existing conduit, remove a length of conduit in each conduit run and complete the work of installing the conduits, elbows, and nipples as required for a new installation.
25.
When adjusting existing junction boxes to a new grade, remove cables and replace the nipples as required to provide the clearances specified for new installations.

26.
Remove the ends of abandoned conduits from junction boxes that will remain in service.

27.
When Plans call for connecting polyethylene conduit to RMC use a UL listed electrofusion coupler rated for direct bury application. The coupler must be rated for same wall thickness as the adjoining conduits.  Thread the ends of the RMC with the same number of threads as found on the factory threaded ends of RMC.  Ream the inside of conduit ends cut in the shop or field to remove burrs and sharp edges.

Replace Subsection 660-3.04 with the following:
660-3.04 JUNCTION BOXES.  Install precast reinforced concrete junction boxes of the types specified.  For junction boxes that contain traffic signal conductors, furnish cast iron lids with the word TRAFFIC inscribed into them.  For junction boxes that contain lighting conductors exclusively, furnish cast iron lids with the word LIGHTING inscribed into them.

Junction Box Location

When shown, install junction boxes at the station and offset locations specified.  When lateral locations are not specified, install junction boxes 8 feet from the face of curb or edge of pavement.  If the 8 feet offset falls:

1.
In a pedestrian facility separated less than 7 feet from the roadway face of curb or edge of pavement, increase the offset and install the junction boxes on the backside of the facility. When lacking the right of way to install junction boxes outside the pathway, install at locations as directed, avoiding curb ramps, curb ramp landings, and the middle of walkways.

2.
In a pedestrian facility separated at least 7 feet from the roadway face of curb or edge of pavement, reduce the offset and install the junction box next to the facility.

3.
Outside the right of way, install the boxes just inside the right of way line.

4.
In a raised median, install junction boxes near the center of the median.

5.
In a ditch bottom or area that collects drainage, install the junction boxes at locations as directed.

6.
Behind guardrails that shield slopes steeper than 3:1 (a horizontal to vertical ratio), install junction boxes between posts and at least 5 feet back from the face of rail.

7.
On top of underground utilities or storm drains, install the junction boxes at locations as directed.

Longitudinally, install junction boxes adjacent to the loop detectors or pole they serve, except avoid installing Type 1A junction boxes in driveways and in locations subject to use by heavy trucks.  When shown near the ends of medians, install junction boxes at least 10 feet from the median end.  When the offsets for electroliers and flashing beacon posts place them near the junction boxes that serve them, install the junction boxes on the side of the electroliers and posts downstream of traffic flow.  When installing copper signal interconnect cable use minimum size Type II junction boxes.

Four (4) Limitations

Limit the distance between adjacent junction boxes to the following dimensions: 

1.
400 feet for conduits that contain signal interconnect cable only.

2.
300 feet for conduits, that exclusively contains two loop lead-in cables.

3.
300 feet for conduits that contain a single cable other than signal interconnect.

4.
190 feet for conduits, that contains more than one cable.

If the preceding limitations require installing additional junction boxes not shown on the Plans, the Engineer will pay for them as extra work; otherwise, installing additional junction boxes will be at the Contractor’s expense.
After grading the roadside, vertically adjust those junction boxes that do not conform to the following criteria.  In unpaved areas that will not be seeded, in areas adjacent to pedestrian facilities, and in paved medians, install the tops of junction boxes 1 inch below finished grade.  In seeded areas, install the tops of junction boxes to 2 inches below the seeded surface.

Bond junction box lids to an equipment grounding conductor according to Subsection 660-3.06.  Attach the jumpers to the lids with brass or stainless steel hardware.

Install a stone drain under each junction box.  Drains shall consist of porous backfill material that conforms to Subsection 703-2.10.  Minimum drain dimensions include an 18" depth and a length and width equal to those of the junction box it drains.  Compact the porous backfill material as directed to prevent junction box settlement.

In every new and reused junction box, install an electronic marker.  Conform markers to the American Public Works Association Standards including but not limited to:

(
Color - red

(
Material - high-density polyethylene

(
Shape - round (ball like)

(
Size - 4 to 5 inches in diameter

(
Configuration - encapsulating an antenna tuned to the appropriate frequency for locating power

(
Responsive range - up to 5 feet away from the locator device

(
Environmental conditions - including extremes in temperature at the installation site

(
Contain no internal power source

Acceptable marker manufacturers include:

(
3M, Dynatel EMS ball marker model no. 1402-XR

(
Tempo (a Textron Company), Omni Marker

(
Substituted, equivalent approved equal device

660-3.05 WIRING. Change last sentence of the first paragraph to read: Run signal cabling continuously without splices from the controller cabinet to the termination lugs in the signal housing.  Do not splice conductors within cabinets, poles, signal heads, and luminaries.

Delete the second paragraph in its entirety and substitute the following:
Conditions.

Do not pull conductors into conduits until the following conditions are met:

(
The prescribed clearances around conduit ends are provided,

(
Crushed rock sumps are installed under junction boxes,

(
Conduit ends protrude above the bottom of junction boxes within the prescribed range,

(
New conduits are free of material that became lodged in them during the completion of the work,

(
Reused conduits are cleaned according to Subsection 660-3.03,

(
Junction boxes are set to grade, and 

(
Grounding bushings are installed on the ends of metallic conduits.

Add the following line to Table 660-1 under a. of No. 9. 

	LOOP DETECTOR NUMBER
	COLORED PAIR

	Usually a spare pair
	Orange and Black


Delete subparagraph 11 and 12 and replace with the following:
11.
Encapsulate illumination cable splices in rigid 2 piece plastic molds filled with an insulating and sealing epoxy resin.  Furnish molds large enough to complete the splices and encase the cable jackets in the epoxy resin.  Furnish molds rated for 600 VAC operation, feature fill, and vent funnels for epoxy resin.  Fill the splice mold bodies with epoxy resin that is resistant to weather, aromatic and straight chain solvents, and that will not sustain combustion.

When approved by the Engineer, one splice may be used in the following cases:

a.
An in-line splice may be used when a planned cable run exceeds the length available from the manufacturer on a single spool of cable.

b.
In a run of 1,000 linear feet or more.

When a cable is spliced, it shall occur within an appropriately sized junction box or in the base of an electrolier designed for said splice.

12.
Encapsulate loop lead-in and telemetry cable splices in rigid, transparent, PVC molds filled with reenterable polyurethane electrical insulating and sealing compound.  Furnish splice kits rated for 1000 VAC operation and direct burial.

Provide reusable four piece molds that are held together with stainless steel hose clamps. Two pieces form a cylinder and two flexible end caps seal the ends and allow the conductor entry.  Use molds with dimensions suitable for the splice made, encase the cable jackets, and have fill and vent funnels.

Insert a loose woven polyester web that allows a full 1/4 inch of insulating compound to flow between the splice and the inside of the mold.  Fill the PVC molds with reenterable polyurethane electrical insulating and sealing compound that cures transparent, is nontoxic, is noncorrosive to copper, and does not support fungi or mold growth.

Add the following No. 18, 19, and 20:
18.
Retrofit reused poles with new tap wires, fused disconnect kits, and fuses.

19.
Whenever conductors cannot be terminated as specified in the Plans in circuit breakers due to size, splice a piece of #8 AWG power conductor onto the end of each conductor using an overlap type, irreversible compression connector.  Insulate the splice with heat shrink tubing.  Complete the splice in the space between the top of the load center foundation and the bottom of the cabinet. Limit the length of the #8 AWG conductors to 5 feet.

20.
Spare lighting conductors shall be capped in the pole bases and load centers by cutting the wire flush with the end of the insulation and bending the conductor back against itself and securing with three layers of electrical tape to prevent any possibility of making contact with ground or current carrying conductors.

Replace Subsection 660-3.06 with the following:
660‑3.06 BONDING AND GROUNDING.  Bond and ground branch circuits according to the NEC and the following requirements:  Make noncurrent carrying but electrically conductive components, including: metal conduits, junction box lids, cabinets, transformer cases, and metal posts and poles, mechanically and electrically secure to an equipment grounding conductor.  Make fixtures mounted on metal poles, including signal components and luminaires, mechanically and electrically secure to the pole.

Install grounding bushings with insulated throats on the ends of metallic conduits. 

Install a bare stranded copper wire for the equipment grounding conductor in conduits, except those conduits installed for future use.  Install size #8 AWG grounding conductors, except in those conduits that contain circuit conductors larger than #8 AWG.  In this case, install a wire equal in size to the largest circuit conductor.  Attach the grounding conductors to the grounding bushings, leaving 12 inches of slack between each bushing.  Connect grounding conductors together using irreversible compression type connectors to form a fully interconnected and continuous grounding system.
Retrofit existing spare conduits that will contain new cables exclusively with new grounding bushings.  When the Plans require installation or removal of conductors from existing conduits, retrofit with new grounding conductors sized according to the preceding paragraph.

Bond junction box lids to the grounding conductor using copper braid with a cross sectional area equal to a #8 AWG and eyelet spaced at 6 inch intervals.  Connect bonding jumpers to the grounding conductors using irreversible compression type connectors.  Replace missing or damaged conduit and junction box lid bonding jumpers.

Join the equipment grounding conductors from the conduits to the #4 AWG grounding electrode conductor using irreversible compression connectors at Portland cement concrete foundations.  For pile foundations, attach the equipment grounding conductor from the conduit to the pile cap adapter with a listed mechanical grounding connector.

When installing signal poles, signal posts, and lighting standards with frangible coupling bases, run a 5 feet long grounding conductor from the grounding bushing on the conduit to the grounding lug located in the handhole of each pole.

Bond slip base type standards and pedestals by using 2 conductors from the conduit, one attached with a ground rod clamp to an anchor bolt and the other connected to the grounding lug located in the handhole of each pole.

Ground one side of the secondary circuit of a transformer.

Install a 3/4 inch by 10 feet copper clad ground rod inside each controller cabinet foundation and a 6 AWG bare stranded copper wire for the grounding electrode conductor.

When routing a new conduit into an existing junction box or replacing an existing junction box, new and existing conduits shall have the grounding improved to current specifications.

660-3.07 TRAFFIC CONTROLLER ASSEMBLIES.

In the 3rd subparagraph revise the first sentence to read: At the time the controller assembly is delivered submit the following for each assembly:  and add the following to the last sentence (1 paper copy and 1 electronic copy in Adobe pdf format) 

In the 4th subparagraph replace "3.5 inch floppy" with "compact"

Delete 1. Shop Tests. Replace with the following:

1.
Shop Tests.  The Controller Assembly manufacturer shall conduct a pretest of the cabinet and controller assembly. The pretest includes but is not limited to:

a.
Ensure the cabinet is free of paint scratches, dents, sharp edges, and other physical defect.

b.
Ensure cabinet hinges, heater, ventilation system, lighting, and door locking mechanism function properly.

c.
Ensure that there are no shorts between AC+, AC-, and GND anywhere in the cabinet. 

d.
Check that there is no continuity between AC+ and DC+.

e.
Check for continuity between any green wire connection point and GND.

f.
Ensure devices within the cabinet are labeled properly.

The Controller Assembly manufacturer shall conduct a final test of the cabinet and controller assembly.  Qualified Cabinet Test Technicians shall conduct the final test.  The final test includes but is not limited to ensuring proper operation of; flash colors & combination, standard controller phasing, pedestrian pushbutton isolation, MMU, circuit breaker/fuse operation, telemetry operation, loop panel/detector rack operation, EVP operation and, proper police & auxiliary panel operation.

Upon completing the final test the cabinet shall be run, "burned in," under full loads for a period of not less than 48 hours with a test timing plan in effect which utilizes full cabinet phases and functionality.

In the course of testing, a component found to function incorrectly or exhibit physical damage must be replaced with an equivalent new component before delivery.  Should the cabinet fail during burn in, the cause of the failure must be remedied and the test restarted with another 48 hours of burn in. The intent of this specification is to meet or exceed the requirements of Econolite test procedure MWI-10-28 Rev. C. With prior approval of the Engineer, other equivalent test procedures may be substituted.

Upon completion of the pretest, final test, and burn in, the Controller Assembly manufacturer shall issue a letter of certification stating that the required tests have been completed, note defects found and the remedial action taken.  Further, the certification shall state the assembly conforms to the NEMA TS 2-2003 v02.06, Traffic Controller Assemblies with NTCIP Requirements, Section 2 Environmental Requirements.  Submit the certification letter and copies of the test results to the Engineer.

The work required in this subsection is subsidiary to the associated traffic signal system under Pay Item 660(1X) Traffic Signal System Complete.

Replace Subsection 660-3.08 with the following:
660-3.08 SIGNAL AND LIGHTING INSTALLATION REQUIREMENTS.  Install signal and lighting equipment according to the details shown on the Plans and the following:

Apply antiseizing compound to the following fasteners:  frangible couplings, mechanical grounding connectors, bolts that secure handhole covers and signal mounting hardware to poles and mast arms.  Remove the fasteners from luminaire mounting brackets, fused disconnect kits, grounding bushings, and signal faces that secure the visors, and apply antiseizing compound to these fasteners before completing the installation.

Before passing conductors through the holes made in posts, poles, and mast arms for wireways, remove the burrs and sharp edges from the inside and outside of these holes.

Until each traffic signal and/or flashing beacon goes into operation, keep the vehicular and pedestrian signal faces covered with beige colored canvas shirts sized to fit the signal faces shown in the Plans.  Each signal shirt shall feature elasticized openings that fit over the visors and at least two straps to secure it to the signal.  Provide shirts with a legend that reads "out of service" and a center section that allows an operator to see the indications during system tests.

When not shown in the Plans, determine the shaft lengths of lighting and signal poles and signal mast arm connector plate locations to provide the plan mounting heights of luminaires and traffic signal heads.

Furnish work to install foundations for relocated poles, including: conduit, excavation, reinforcing steel, class A concrete, anchor bolts, nuts, and washers.

1.
Electrolier Installation.  Before installing electroliers, check the socket position of each luminaire to verify it matches the position indicated in the instructions for the light distribution type shown on the Plans.

Install electroliers with mast arms with a slight rake by plumbing the side of the pole opposite the mast arm.  After the pole has been plumbed, level the luminaire as recommended by the manufacturer.

Install electroliers without mast arms with the centerline of the pole plumb.

2.
Signal Pole Installation.  Install signal poles with a slight rake by plumbing the side of the pole opposite the mast arm just above the base plate.  Tighten the nuts on the anchor bolts as described in Subsection 660-3.02.1k.

Cover the gap between the foundation and base plate by installing a metal skirt around the base plate, secured with stainless steel sheet metal screws.

3.
Vehicular Signal Head Installation.  With two piece mast arms, do not install signal heads within 12 inches on either side of the slip type field splice.

Attach each side mounted terminal compartment with two 1/2" x 13 bolts, with washers, threaded into holes tapped into the side of the pole at the location shown on the Traffic Signal Hardware Detail Sheet in the Plans.  Install the vertical pipe members plumb.  
When installing 5 sections vertically stacked signal heads on the sides of poles, secure the vertical pipe to the pole using a steel conduit hanger mounted 6 inches below the top horizontal pipe.

Aim through phase vehicular signal faces at a point located a distance from the face as shown in Table 660-2.  If two through signal faces are not visible from this point at a height of 42 inches above finished grade, consult the Engineer for corrective measures.

	TABLE 660-2

	THROUGH PHASE SIGNAL FACE AIMING POINTS

	85th Percentile Speed (mph)
	Minimum Visibility Distance (feet)

	20
	175

	25
	215

	30
	270

	35
	325

	40
	390

	45
	460

	50
	540

	55
	625

	60
	715


4.
Pedestrian Signal and Push Button Installation.  Orient pedestrian signal faces at the center of the crosswalk on the opposite side of the street.  Attach each clamshell bracket with two 1/2" x 13 bolts threaded into holes tapped into the side of the pole.  Install a spacer, furnished by the bracket manufacturer, on each bolt.

Install the push button on the crosswalk side of the pole.  Install R10-3E (R or L) push button signs above each push button.  Furnish signs with the arrow pointing in the direction of the appropriate crosswalk.  When channel is used for mounting push button signs, tap the top and bottom sign bolts into the pole.

5.
Underpass Lighting System Installation.  Mount the luminaires as detailed on the drawings to orient the axis of the lamp perpendicular to the axis of the underpass.

6.
Flashing Beacon Installation.  When the Plans specify using the flasher in a signal controller cabinet to energize beacons, furnish a two pole, fused block with built in fuse pullers and two fuses to protect the flasher.  Furnish and leave 5 feet of cable in the cabinet.  Others will install the fused block and terminate the beacon cables.

7.
Wood Pole Installation.  Place the poles in the ground to at least 6 feet deep.

After setting each pole in the ground, backfill the space around the pole with selected earth or sand, free of rocks 4 inches and larger, or deleterious material.  Place the material in layers approximately 4 inches thick and thoroughly compact them with mechanical tampers.

Furnish poles that provide a minimum vertical clearance of 21 feet between the pavement and low point of overhead conductor.
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Replace Subsection 660-3.09 with the following:
660-3.09 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS.  This work consists of protecting and maintaining the existing and temporary electrical systems during the life of the Contract.  The work includes: locating, repairing, replacing, adjusting, realigning, cleaning, and relocating components of traffic signals, lighting systems, and flashing beacons to keep them wholly operational and positioned according to the following specifications. Protect existing signal intertie during culvert installation operations.
Furnish the Engineer with the name and phone number of the person who will maintain the existing and temporary electrical facilities at the Preconstruction Conference.  Make this person available at times until the date of Acceptance for Traffic and Maintenance and provide labor, materials, and equipment this person may need to complete repairs ordered by the Engineer.

When beginning work, the Engineer will notify the Contractor and the local maintenance agencies in writing of the transfer of maintenance responsibilities, providing an effective date and time.  Maintenance does not include replacing defective equipment or repairing equipment damaged before the transfer of maintenance responsibility.  Therefore, before starting work on the project, inventory the condition of the existing equipment with the Engineer and document the damaged and defective equipment.  If beginning work before providing the Engineer with an inventory, the Contractor waives the right to claim extra compensation when the Engineer later finds damaged or defective equipment.

Keep components of the existing and temporary electrical systems operational during the progress of the work, except when the Engineer allows shutdowns to alter or remove the systems. The Engineer will consider these systems operational when no damaged or defective equipment is found in service, components are clean, located, and aligned as specified herein, and photoelectric controls operate the lighting systems.  The State will pay for electricity used to operate the systems, if the public benefits from their operation.  Furnish replacement equipment compatible with equipment used in the Central Region.

Begin work to repair, replace, adjust, realign, clean, and/or relocate components of an affected system within one hour when ordered by the Engineer.  If work is not complete, the Engineer may have outside forces complete the repairs and deduct the amount billed from monies due the Contractor.

Records.  When working on a traffic signal system, print a record of work performed in the diary found in each controller cabinet.  Make sure each entry includes

1.
The dates and times beginning and completing work, and the names of the Crewmembers completing the work.

2.
The characteristics of the equipment failure or faulty operation evident before repair.

3.
The changes made or corrective actions taken.

4.
The printed name and signature of the person responsible for making the repairs or changes.

The Engineer will limit signal system shutdowns to the hours traffic restrictions are allowed in Subsection 643-3.08, Construction Sequencing.  During shutdowns, use flag persons to control traffic.  Provide local traffic enforcement and maintenance agencies 24 hour notice before shutting down a traffic signal system.

Locate existing conduit runs, buried cables, junction boxes, and underground utilities before starting work that may damage these facilities or interfere with these systems.

Where roadways remain open to traffic and the work includes modifying the existing lighting systems, energize the modified circuit by sunset on the same day the Contractor retires the original circuit.

Relocate or replace signal poles, lighting standards, sign poles, flashing beacon poles, load centers, and controller cabinets whenever reducing clearance from the traveled way to less than 15.0 feet.

Alignment.  During the various phases of construction, shift the signal heads to keep them aligned horizontally and vertically with the approaches according to the following:

1.
For overhead signals located 53 feet and more from the stop line, maintain 18.0 feet to 21.5 feet of clearance between the traveled way and the bottom of each signal.  For closer signals refer to the MUTCD for maximum clearances.

2.
For side mounted signals, maintain nine feet to 11 feet of clearance between the traveled way and the bottom of the signal.

3.
Align overhead signals controlling a single lane with the center of the lane.

4.
Align overhead signals controlling two or more lanes with the lane lines separating the lanes.

5.
When the horizontal angle to the side mounted far right signal exceeds 20 degrees, relocate this signal to an overhead location.  Measure the angle 10 feet back from the stop line on the lane line between the two farthest left through lanes.

a.
With two or more through lanes, center one signal head over each lane.

b.
With one through lane and protected permitted signal phasing, leave the five section signal over the lane line and center the signal to be relocated over the through lane.

c.
Otherwise, install the relocated signal 8 feet to the right of the signal centered over the through lane.

6.
For pedestrian signals, maintain 7 to 9 feet between the traveled way and the bottom of each pedestrian signal.

7.
Aim signal heads according to Table 660-2 found in Subsection 660-3.08 Signal and Lighting Structures.

When no longer required, salvage original and Department provided equipment according to the Plans and No. 6.  Salvaging or Reusing Electrical Equipment, found in Subsection 660-3.01.  Remove other materials used in the temporary systems from the project.

CR660.1/Z585700000-CFHWY00002

Add the following new subsection:
660-3.11 TRAFFIC SIGNAL MODIFICATIONS.  Required work is detailed in the Plan sheets and notes and the following.  Work related to the Traffic Signal Communications System will be paid for separately.

The Contractor will have 10 hours to "changeover" the new controller assembly. Changeover includes but is not limited to: removing the existing controller assembly, replacing with new controller assembly, landing new and existing wires, programming the new controller unit, and bringing the signal back to full functionality.  The 10 hour window will only occur on the days Monday through Thursday at a time determined by the Engineer.  The Contractor will be assessed a Traffic Price Adjustment for an unauthorized lane closure according to Subsection 643-3.06.

Traffic control during the changeover will be paid for under section 643 Pay Items.  At a minimum, traffic control will include the following:

(
A portable changeable message board in advance of each approach with the message "Traffic Signal Work, New Traffic Pattern Ahead, from 00:00 AM/PM mm/dd/yy to 00:00 AM/PM mm/dd/yy
(
A flagger for each approach

Traffic signal modifications are subject to the full Standard Specification for Highway Construction, the Special Provisions and the following: 

1.
Traffic Controller Cabinet: When a new traffic controller cabinet is called for, ensure legible labeling of all cabinet cables including but not limited to; control, loop, EVP, UPS, interconnect, and telephone. Label loops and signal heads individually.
2.
Traffic Signal Heads:  When new traffic signal heads are required, provide with new LED units and new mounting hardware. If new heads are not called for, replace any missing visors or backplates subsidiary to the Traffic Signal Modification Pay Item.
When replacing traffic signal or pedestrian indications conform to Subsections 740-2.14 and 2.15 and maintain brand consistency throughout intersection. When new heads are provided aim heads according to Table 660-2.

3.
Loops: When shown in the plans, replace inductive loops including homerun cable and required splice. Loop tests are required per Section 660-3.01.7.

4.
Conduits: Unless new conduits are called for reuse existing conduits.  When new conductors are being added to existing conduits, conform to sections 660-3.03, 3.05, and 3.06.

5.
EVP Components: When called for in the plans provide EVP components including all cables and mounting hardware. Ensure proper operation of EVP system.

6.
UPS: When called for in the plans provide fully function UPS system. If no separate UPS item exist, the UPS will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

7.
Load Center: When called for in the plans provide fully functioning Load Center. If no separate load center item exists, the load center will be paid for subsidiary to the Traffic Signal Modifications Pay Item.

8.
Conductors: Reuse existing conductors except where the plans call for new conductors.

Salvage decommissioned reusable traffic signal equipment, components/materials and deliver to the local Maintenance & Operations station within 72 hours of removal. Decommissioned components damaged as part of the salvage effort must be replaced with new components at no additional cost. 
660-4.01 METHOD OF MEASUREMENT.  Add the following:

Pay Item 660(14) Temporary Electrolier.  By each electrolier and foundation furnished, installed, and maintained as directed by the Engineer.

Replace Section 5.01 with the following:

660-5.01 BASIS OF PAYMENT.
Payment Includes labor, equipment, and materials required to provide fully functional traffic signals and lighting systems, permanent and temporary, using new equipment.  Remanufactured or rebuilt equipment will not be permitted.

Subsidiary to each Pay Item including but not limited to (Except when included as a separate Pay Item):

(1)
General construction requirements,

(2)
Bonding and grounding,

(3)
Bored Casings,

(4)
Completing tests,

(5)
Conductors,

(6)
Conduit,

(7)
Dewatering excavations,

(8)
Excavation, trenches in rock or soil, bedding, backfill for foundations, conduits, components,

(9)
Foundations including concrete to complete foundations,

(10)
J-boxes including adjustment to final grade,

(11)
Labeling conductors,

(12)
Maintaining temporary and existing electrical systems,

(13)
Minor routing changes directed by the Engineer

(14)
Preparing as-builts

(15)
Removal and disposal of existing/new unused foundations, conduit, conductors, and J-boxes,

(16)
Removing, repairing and replacing improvements

(17)
Removal of signs and reinstallations required to install foundations, conduits, and J-boxes,

(18)
Repairing damage to finishes on new equipment
(19)
Salvaging reusable equipment and materials and delivering to the local Maintenance and  Operations station including but not limited to existing signal structure  

(20)
Wiring
660 Pay Items do not include:  roadway planing, roadway paving, drainage structures, erosion, sediment and pollution control, signing, striping and pavement markings, traffic control, and components of the traffic signal communication system.

Pay Item 660(1
) Traffic Signal System Complete (


).

1.
Signal structures

2.
Traffic controller assemblies including assembly testing and preparation, vehicle and pedestrian indications, video detection systems, inductive loop detection, emergency vehicle preemption systems, auxiliary and test equipment, on-site manufacturer assisted start up, minimum 2 year equipment warranty, and training when called for in the Plans.

3.
Work associated with installing loop detectors and conduit crossings, including:  Except when a separate Pay Item is used, saw cutting, asphalt removal, aggregate base course, tack coating, and installing new hot mix asphalt.

Pay Item 660(3
) Highway Lighting System Complete (


).

1.
Lighting structures.

Pay Item 660(14
) Temporary Electrolier. 

1.
Work to have plans and materials approved.

2.
Temporary electrolier including the structures, foundations, and load centers (as needed) and their removal.  Moving the electroliers, assembly and operational installation, removing and replacing, and installing conductors (in conduit or direct bury only).  Furnishing and installing temporary electrical load centers when existing load centers are not available for use. 

3.
Temporary electrolier will be paid on a contingent sum basis at the unit price of $2400/each.  The Engineer does not require a change order/directive for this Pay Item.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
660(1_)
Traffic Signal System Complete 

Lump Sum

660(2)
Flashing Beacon System Complete
Lump Sum

660(3_)
Highway Lighting System Complete 

Lump Sum

660(4)
Sign Illumination System Complete
Lump Sum

660(5_)
Structure Illumination System Complete (Pedestrian Undercrossing)
Lump Sum

660(7_)
Temporary Signal System Complete 

Contingent Sum

660(8)
Underpass Lighting System Complete
Lump sum

660(9)
Bored Casing 
Inch Minimum Diameter
Linear Foot

660(11)
Traffic Loop
Each

660(12_)
Underpass Lighting System Complete (Pedestrian Undercrossing)
Lump Sum

660(13)
Relocate Electrolier
Each

660(14_)
Temporary Electrolier 

Contingent Sum

660(15_)
Signal and Lighting Salvage 

Lump Sum

660(16_)
Pedestrian Lighting 

Lump Sum

660(17_)
Traffic Signal System Modifications 

Lump Sum

660(18)
Adjust Junction Box
Each

660(19_)
Junction Box, Type 

Each

660(20_)
Signal System Timing and Adjustments 

Contingent Sum
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SECTION 670
TRAFFIC MARKINGS

 TC "670
Traffic Markings" \f C \l "3" 
Special Provisions

670-1.01 DESCRIPTION.  Add the following:
Furnish, locate and install Pavement Markings as shown on the Plans and as directed.

Pavement Marking Type:  Methyl Methacrylate (MMA)

670-2.01 MATERIALS.  Replace the material reference,
“Methyl Methacrylate Markings






Subsection 712-2.17”, with,
Methyl Methacrylate Pavement Markings



Subsection 712-2.17

Methyl Methacrylate Pavement Markings are a combination of methyl methacrylate, glass beads and anti-skid aggregate.

Replace the last sentence with the following:
Submit a single certification from the manufacturer of the marking material, for each material combination, certifying the combination of marking material, glass beads and anti-skid aggregate, as furnished, provides the durability, retroreflectivity, and skid resistance specified.

670-3.01 CONSTRUCTION REQUIREMENTS.  Delete No. 4 and substitute the following:

4.
Methyl Methacrylate Pavement Markings (MMA).

a.
General.  15 days before starting work meet with the Engineer for a prestriping meeting.  At this meeting, do the following:
(1)
Furnish a striping schedule showing areas and timing of work, placing materials and the Traffic Control Plans to be used.

(2)
Discuss placement of materials, potential problems.

(3)
Discuss work plan at off ramps, on ramps and intersections.

(4)
Discuss material handling procedures.

(5)
Provide copies of the manufacturer’s installation instructions and copies of the Material Safety Data Sheets.

b.
Manufacturer’s Representative.  Provide the services of a manufacturer’s representative (the “Manufacturer’s Representative”).  Ensure the Manufacturer’s Representative observes the application of the pavement marking materials.  Cooperate with the Manufacturer’s Representative and the Engineer to ensure that the materials are placed according to these Specifications and the manufacturer’s recommended procedures.

c.
Manufacturer Certified Installers.  Install pavement markings using only striping installers certified by the marking materials manufacturer for the specific striping material and method.  Submit these certifications to the Engineer at the Preconstruction Conference.

d.
Preparation.  Prepare the roadway surface to receive pavement markings according to these Specifications and the manufacturer’s recommendations.  Clean and dry the roadway surface.  Completely remove contaminants such as dirt, loose asphalt, curing agents, surface oils, or existing road marking materials before applying pavement marking material.

e.
Equipment.

(1)
Grooving Equipment.

Use grooving equipment that produces a dry cut.  Use vacuum shrouded equipment or other equally effective containment procedures.

(2)
Marking Equipment.

(a)
Longitudinal Marking:  Use truck mounted application equipment capable of installing a double centerline and a single shoulder line in a single pass.  Use automatic bead applicators that place a uniform layer of beads on the lines.  Hand units are not permitted.

(b)
Other Markings:  Use manual or automatic application equipment.  Use stencils or extruders to form sharply defined markings.

f.
Application.  Apply marking material according to these Specifications and the manufacturer’s recommendations.  Use equipment designed and capable of properly mixing at the place and time of application and approved by the manufacturer for the type of product being installed.

Anti-skid Aggregate.  During marking material application, anti-skid aggregate will be evenly distributed and visible throughout the top 20 mils of the marking material mixture, and after the application, in the surface of the cured material.

SURFACE APPLIED

Marking thickness will be measured from the pavement surface.

(1)
Longitudinal Markings.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 60 mils.

(2)
Other Markings.
(a)
Transverse and Symbol Markings:

Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 60 mils.

(b)
Gore Markings:

Apply diagonal gore markings to yield a thickness of 60 mils.

INLAID

Groove the area(s) designated in the Plans.  Install markings in the same work shift as the grooving operation.  Markings will be measured flush with the pavement surface.
(1)
Longitudinal Markings.  Groove the pavement to a depth of 90 mils.  Apply markings for lane lines, edge lines, and centerlines to yield a thickness of 90 mils.

(2)
Other Markings.  

(a)
Transverse and Symbol Markings:

Groove the area for inlaid markings to a depth of 90 mils.  Apply marking for symbols, arrows, stop bars, railroad symbols, and cross walks to yield a thickness of 90 mils.

(b)
Roundabouts:

As designated on the plans, groove the area for inlaid markings in roundabouts to a depth of 500 mils.  Apply markings to yield a thickness of 500 mils.

(c)
Gore Markings:

Diagonal gore markings will not be inlaid unless shown in the Plans.

g.
Disposal of Waste.  Waste material(s) are the Contractor’s property.  This includes grindings and removed marking material.  Do not dispose of or store waste material(s) on State property.  Dispose of waste material(s) according to applicable Federal, State, and local regulations.

h.
Sampling.  On the form provided by the Engineer, record the following readings and locations where they were taken using project stationing, and submit them to the Engineer with 24 hours for evaluation.  Thickness of material and depth of slot are measured from the surface of the pavement.

SURFACE APPLIED

(1)
For surface applied longitudinal applications, measure the thickness of the lines (above the pavement surface) at the time of application, every 500 feet.

(2)
For surface applied other markings measure the thickness in three locations for each marking.

INLAID

(1)
For inlay longitudinal applications, record the depth of the slot every 500 feet during the grinding operation.

(2)
For inlay other markings measure the thickness in three locations for each marking.

Inspect the markings initially, and again two weeks after placement, to ensure the material has cured properly.  Remove soft spots or abnormally darkened areas and replace with material meeting specifications.

The Engineer may elect to use the Contractor’s readings or perform additional sampling.

Add the following:

Refer to the Survey Field Books identifying the no passing zones (see Subsection 642-3.01)

670-3.04 PAVEMENT MARKING REMOVAL.  Add the following:

Coordinate removal work with construction activity.  Remove pavement markings the same day permanent markings are applied, unless otherwise directed.  Use vacuum shrouded equipment or other equally effective containment procedures.

Replace Subsection 3.06 with the following: 

670-3.06 TOLERANCE FOR LANE STRIPING.

1.
Length of Stripe.  ± 2 inches.

2.
Width of Stripe.  ± 1/8 inch.

3.
Lane Width.  ± 4 inches from the width shown on the Plans.

4.
Stripes on Tangent.  Do not vary more than 1 inch laterally within a distance of 100 feet when using the edge of the stripe as a reference.

5.
Stripes on Curves.  Uniform in alignment with no apparent deviations from the true curvature.

6.
All Stripes.  Keep the center of the stripe within planned alignment.

7.
Double Stripes.  ± 1/4 inch.

8.
Thickness of Surface Applied.  Minimum specified to a maximum of + 30 mils.

9.
Depth of Inlay Slot.  Minimum specified to a maximum of + 40 mils.

10.
Thickness of Inlaid Marking Material.  Fill inlay area completely from the bottom of the inlay to the surface of the pavement.

If it is determined that the material is being placed too thin, the beads are not properly placed, the anti-skid aggregate is not visible, or otherwise not to specification, make immediate adjustments to correct the problem.

Pavement markings applied by any method will be unacceptable if:

1.
Marking is not straight or wide enough.

2.
Thickness of line is not uniform.

3.
Thickness of line is less than specified.

4.
Material is uncured.

5.
Material blackens or is inconsistent in color.

6.
Inlay slot is not the specified depth.

7.
Inlay slot is not filled to the specified depth.

8.
Edge of the markings is not clear cut and free of overspray.

9.
Reflective elements are not properly embedded.

10.
Retroreflectivity of the markings is less than specified.

11.
Anti-skid aggregate is not visible in the marking material during application and the dried surface.

12.
Markings exhibit poor adhesion.

13.
Color is not as specified.

Perform repairs using equipment similar to the equipment initially used to place the materials.  Do not perform repairs in a “patch work” manner.  If more than one repair is required in a single 500 foot section, grind and repair the entire section.

670-4.01 METHOD OF MEASUREMENT.  Add the following:
Thickness will be measured from the top of the marking to the top of the pavement surface.  Marking material placed in a depression left by pavement line removal will not be included in measuring the thickness of the line.

Delete No. 2. 
Delete No. 3 and replace with the following:
3.
Each.  Pavement markings using letters, numbers, and arrows will be measured on a unit basis with each separate word or symbol constituting a unit.  Railroad Markings will be measured by the complete unit shown for each lane of travel.

Add the following No. 4:

4.
Foot Basis.  Longitudinal pavement markings, transverse, and gore markings, surface applied or inlaid will be measured by the linear foot of 4 inch wide line.  Wider striping will be measured in multiples of 4 inches.

670-5.01 BASIS OF PAYMENT.  Add the following:

For all phases of construction:  There will be no separate payment for:

(
Over-runs of material caused by the variation of the gradation of the asphalt

(
Additional material required to achieve the thickness specified on open graded pavement

All work and materials associated with pavement markings are subsidiary to 670 items, including but not limited to:

(
Milling for installation of the inlaid pavement markings including the removal of millings

(
Temporary pavement markings and removal of conflicting markings, including repair of the roadway surface, milled surface or otherwise

(
Traffic Control required for the installation of permanent and temporary pavement markings, removal of conflicting markings, and repairs

CR670.1-110812/Z58570000

Replace Item 670(10) with the following:
Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

670(10)
MMA Pavement Markings
Lump Sum

670(10A)
MMA Pavement Markings, Longitudinal Surface Applied
Linear Foot

670(10B)
MMA Pavement Markings, Symbols and Arrow(s) Surface Applied
Each

670(10C)
MMA Pavement Markings, Transverse and Gore Surface Applied
Linear Foot

670(10D)
MMA Pavement Markings, Longitudinal Inlaid
Lump Sum
670(10E)
MMA Pavement Markings, Symbols and Arrow(s) Inlaid
Each

670(10F)
MMA Pavement Markings, Transverse and Gore Inlaid
Linear Foot

Delete Items 670(11) and 670(12).
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Special Provision

Add the following Section:

SECTION 682
UTILITY POTHOLING

 TC "682
Utility Potholing" \f C \l "3" 
682-1.01 DESCRIPTION.  Expose subsurface utilities using a vacuum-extract truck.  Record the location of the utility(s). Backfill the pothole and dispose of waste materials.

682-2.01 MATERIALS.

Backfill Material:


Aggregate Base Course, Grading D-1

Section 703

Asphalt Patch Material:

Hot Mix Asphalt Type II, Class B



Section 401

682-3.01 CONSTRUCTION.  Submit the utility potholing schedule to the Engineer and utility companies not less than 7 days before starting potholing.

Deliver the vacuum-extract truck to the job-site with the debris tank empty.

Expose the subsurface utilities.  Log the as-built information, subsection 682-3.02.  Backfill the pothole immediately after the Engineer accepts the logged data.  Backfill the first 6 inch lift using the excavated material, compact the material.  Backfill the balance of the pothole using Aggregate Base Course, Grading D-1, compact the material.  In paved areas, use Hot Mix Asphalt Type II, Class B to patch over the pothole, match the thickness of the surrounding pavement.

Dispose of excavations off-site.  Before beginning potholing, provide to the Engineer a certificate, signed by the owner or owner's representative, identifying the disposal site and acceptance of the project potholing excavations.

Utilities damaged by the potholing operation require the Engineer to be immediately notified.  The Contractor is responsible for the repairs and the associated costs.  Contact and coordinate repairs with the utility owner.

682-3.02 AS-BUILTS.  Create a utility pothole log, as-built, recording for each pothole: the date of potholing operation, utility type and size, station, offset, elevation, groundwater, and other pertinent data.  Survey the utility location using the project horizontal and vertical control; comply with the requirements of Section 642.  Submit the completed log to the Engineer within two working days following the completion of the pothole excavation.

682-4.01 METHOD OF MEASUREMENT.  The pay unit, contingent sum, is measured by the hour of work performed.
682-5.01 BASIS OF PAYMENT.  Pay Item No. 682(1) is paid at $450/hour for the work to pothole; expose the utility(s), backfill the hole, patch disturbed pavement and dispose of excavations.  The paid time includes the work; labor, and the fully operated vacuum truck or combination of vacuum truck and other Engineer approved equipment engaged in potholing at the area(s) identified in the Plans and/or identified by the Engineer.  The paid time includes the time to empty the vacuum truck of excavation material, including the travel time, from this project only, to a certified disposal site.

Travel time to and from the project, idle time, maintenance and repairs (labor, material and time) are subsidary and not included in the measured time.  

As-built, utility pothole log, per subsection 682-3.02, will be paid under Section 642.

Potholes for the Contractor's information and potholes not accepted by the Engineer will not be paid for by the Department.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
682(1)
Vac-Truck Pothole
Contingent Sum
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Special Provision

Add the following Section:

SECTION 690
WATERWAY

 TC "690
Waterway" \f C \l "3" 
690-1.01 DESCRIPTION.  Construct a waterway bed (culvert lining, stream bed, river bed, creek bed, and or similar), and waterway bank (protection and revegetation), at the locations on the Plans and or as staked.

Provide a plan and schedule for the culvert, waterway bed and waterway bank construction meeting the requirements of the Contract documents (Section 107 Legal Relations and Responsibility to Public - Permits, Section 643 Traffic Maintenance and similar).

690-1.02 REFERENCES.

1.
Stream Bank Revegetation and Protection: A Guide for Alaska; published by Alaska Department of Fish and Game; printed copy available from the Department, and electronic copy available on the internet.

690-2.01 MATERIALS. 

Clearing and Grubbing (salvage vegetative matt)
Section 201

Willow Cuttings/Bundles
Section 201 & 621

Excavation and Embankment (waterway bed and bank)
Section 203 & 703

Structure Excavation for Conduits and Minor Structures
Section 204 & 703

Structural Plate Pipe
Section 602 & 707

Culverts and Storm Drains
Section 603 & 707

Riprap
Section 611

Seeding
Section 618 & 724

Coir Logs
Section 619 & 727

Top Soil
Section 620 & 726

Block Sodding (vegetative mat)
Section 623

Erosion, Sediment, and Pollution Control
Section 641

Selected Material
Section 703

Waterway Bed Fill: A blend of 60% riprap, Class 1, and 40% selected material, Type B. 

Waterway Bank Fill: A blend of 50% riprap, Class 1, and 50% selected material Type B.

Unclassified waterway excavation may be substituted for the selected material Type B.

690-3.01 CONSTRUCTION REQUIREMENTS.  Provide equipment of a size and type to efficiently complete the work with the least impact on the waterway. Submit to the Engineer a list of equipment to be used during construction for review and approval. Do not damage the culvert structure or surface finish. Do not operate equipment directly on the surface of the culvert; work off of protective pad/dunnage or waterway bed fill material.

690-3.02 EXCAVATION.  Excavate to the dimensions shown on the Plans. Control excavated material to minimize disturbance to the channel and banks.

690-3.03 WATERWAY BED. Place waterway bed fill material in the culvert and existing waterway channel by methods that do not cause segregation or damage. Place or rearrange individual rocks to obtain a uniformly dense, compact, low permeability mass, matching the drawings and the waterway's natural channel. Place the fill in lifts of maximum depth equal to size of maximum rock or 8-inches, whichever is greater. Fill voids by machine or hand tamping after placing each lift. Compact bed materials, each lift, by mechanical means as approved by the Engineer. Make waterway bed surface roughness similar to the natural waterway bed.

Fill all voids left during placement of fill material, of waterway features (rock ribs), and bank reconstruction with selected material, Type B.  Use water pressure, metal tamping rods, and similar hand operated equipment to force material into all surfaces and subsurface voids between the rocks, and the rocks and structure.  After water is restored to the waterway, if voids are present between the rocks, add additional selected material Type B as directed by the Engineer.

690-3.04 WATERWAY BANK.  Tie in, to the existing waterway bank, the ends of the constructed banks similar to those found in the field and as shown on the Plans to create a smooth transition from the constructed bank to the existing bank. 

Place the bank reconstruction materials as shown on the Plans, and noted in the Specifications. Place the bank fill material combined with the coir log, dormant Willow cuttings and vegetative mat such that the top of the bank, the vegetated mat, is fairly flat and at the same elevation as the existing bank.

1.
Install Erosion Control measures before beginning work.

2.
Salvage/harvest and stockpile vegetative mat.

3.
Salvage/harvest and store Willow cuttings.

4.
Excavate the waterway bank.

5.
Place waterway bank fill.

6.
Place coir log:

a.
Excavate a trench for the log such that 2/3 of the log diameter is buried.

b.
Place the log; be sure the log has full contact with the soil, and securely stake in place with wooden stakes on both sides at 1-foot on center.

b.
Tie the ends of adjacent logs together with biodegradable twine.

c.
Compact the soil around the log.

7.
Angle the bench, created at the top of the coir log and waterway bank fill, slightly down and toward the existing bank, approximately 6:1.

8.
Place dormant Willow cuttings:
a.
Place Willow cuttings on the coir log and fill material with the cut ends placed to the back of the bench area and the tips or shoots pointing out into the creek channel. Expose no more than 1/4 of the total branch length beyond the coir log and the subsequent layer of vegetative mat.

b.
Place Willows cuttings in a crisscross pattern. Place 15 Willow cuttings per foot of prepared area.
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9.
Place topsoil, mixed with the Willows and on top of the Willows, to a depth of 4-inches. Fill all voids between Willow cuttings.
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10.
Place vegetative mat on the topsoil. Plant vegetative mats between May 15 and August 1.

a.
Wet the bank

b.
If the vegetative mat has lost topsoil, such that the in-place thickness of the mat will not be 12-inches thick, place additional topsoil over the Willows, filling voids, and increasing the mat thickness to 12-inches plus the initial 4-inches of topsoil.

c.
Stake all areas to be planted with vegetative mats as shown on the Plans prior to installation. Notify the Engineer of the delineated areas three working days prior to installation. Install only after receiving the Engineers approval.

d.
Place vegetative mats tightly together, without gaps, with full contact of the root mass to the soil surface below, tamp into place and anchor with wooden stakes 18-inches long and spaced 1 per square yard.
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e.
Place vegetative mat to extend 6 feet from edge of bank.
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11.
Place live Willow stakes ***Deleted***
a.
Prepare several live stakes from one dormant cutting. Cut stakes 10-inches to 24-inches long and roughly 1/2-inch to 2-inches in diameter. Discard flower buds. Each stake requires at least one or two leaf buds near the top of the live stake.

b.
Create a hole, in the vegetative mat, for the live stake with rebar or similar.

c.
Plant stakes as vertical as possible, 1-foot to 3-feet apart with 3/4 of the stake below ground and no more than one or two leaf buds exposed above ground.

d.
Tightly pack the soil around the stake so the stakes stand vertical and no air pockets remain.
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e.
Place 1 live Willow stakes per square yard of vegetative mat.

Replace trees cut down within the KPB Habitat Protection District, as measured within 50 feet of the OHW mark of anadromous rivers/streams, in compliance with KPB Habitat Protection District Permit. Plant two seedlings less than 5.5 feet tall for every tree removed within the KPB Habitat Protection District, or as directed by permits. Use seedlings salvaged as specified in Section 201. Furnish additional seedlings as necessary to provide required number of seedlings and satisfy permits. Install seedlings in accordance with permit stipulations. Refer to Subsection 690-1.02 for a list of acceptable tree species.
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690-3.05 WATERWAY BANK PERIOD OF ESTABLISHMENT.  The establishment period shall extend for one complete growing season after the required planting is completed. A growing season is from May 1, to September 30.

The Engineer may, but is not required to, determine the Project is complete except for the period of establishment, and issue a letter of Project Completion.  After project completion, work or materials due under this subsection during any remaining period of establishment are considered warranty obligations that continue to be due following project completion according to Subsection 105-1.16.
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690-3.06 PLANT REPLACEMENTS.  Engineer and Contractor's representative, in the spring of the year following the planting year and before June 30, shall inventory Willow cuttings, live Willow stakes,  vegetative mat, and seedlings planted on the project to determine the number/area of dead plants/organic materials.
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1.
Willow Cuttings.  At least 4 cuttings per foot, on average over a 4-foot section, for each individual layer, shall be healthy and in a flourishing condition. For areas not meeting this requirement, replant the areas using live staking techniques; space the replacement live stakes at 6-inches along the layer or as directed by the Engineer.  Do not remove the dead cuttings.
2.
Live Willow Staking. If the number of dead or unhealthy live plants is lower than 25% of the quantities originally planted, then no plant replacements are required.
If the number of dead or unhealthy live plants is higher than 25% of the quantities originally planted, replace a sufficient number of plants to increase the number of healthy plants to 75% of the quantities originally planted.

Provide healthy replacement Willow cuttings of the same size as the original plantings. 

Reset Willow stakes to an upright position.

3.
Vegetative Mat. If the planted vegetative mat survival (mat being vigorous and healthy) area is greater than 75% of the original planting area, no replacement mat is required.

If the mat survival area is less than 75%, replace the vegetative mat to increase the area to 75% of the originally planted area. 
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4.
Seedlings. If the number of dead or unhealthy live plants is lower than 25% of the quantities originally planted, then no plant replacements are required.
If the number of dead or unhealthy live plants is higher than 25% of the quantities originally planted, replace a sufficient number of plants to increase the number of healthy plants to 75% of the quantities originally planted.

Provide healthy replacement seedlings of the same size and species as the original plantings. 

Coordinate the replacement of the vegetative mat with the live Willow staking to minimize damage to healthy organic materials. The Engineer will select which of the dead or unhealthy Willow cuttings, Willow stakes, seedlings, and vegetative mat area to replace.
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Perform replacement planting between July 1 and July 15 according to the original planting procedures and as described in this subsection.

If after the maintenance period a survival rate, as described in 1, 2, and 3 above, of planted organic material has not been attained, replant the materials to attain the levels of survival as described in 1, 2, and 3 above, for each live organic material planted.

Contractor is responsible for replacing plants vandalized, stolen, or damaged during the maintenance period.  Replace plants as soon as weather conditions permit.  Provide replacement plant quality equal to, or better than, initially specified.
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690-3.07 MAINTENANCE.  Install and maintain plastic safety fence meeting the requirements in Section 643, in the locations shown in the Revegetation Details on the Plans. Install plastic safety fence per the manufacturer's recommendations upon completion of waterway bank protection and revegetation. Remove plastic safety fence at the end of the maintenance period for the Willow cuttings, live Willow stakes, vegetative mat, and seedlings.

Deep water vegetative mat, Willow cuttings, live Willow staking, and seedlings immediately after planting.  Deep watering shall provide water penetration throughout the entire layer, to the top of the waterway bank fill, with minimum runoff.  Rain will not be considered a substitute for deep watering unless permitted by the Engineer.
Deep water the vegetative mat, Willow cuttings, live Willow stakes, and seedlings as follows:
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1.
Deep water at least twice a week during the first 45 days after planting.

2.
45 days after planting, deep water during the remainder of the first growing season ending September 30 of the same year as the planting, through the maintenance period ending September 30 of the second growing season, as follows:

a.
Once a week in May, June and July.

b.
Once between August 10 and August 20.

c.
Once during the last week in September.

3.
The Engineer may direct the Contractor to deep water past September 30 or provide supplemental waterings any time during the life of the project when weather conditions are excessively warm or dry.

CR690-010116/CFHWY00002
Daily water vegetative mat, Willow cuttings, live Willow staking, and seedlings or as directed by the Engineer. Keep the mats moist until final acceptance of the project or as accepted by the Engineer.
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Watering equipment shall be equipped with, or followed by a vehicle equipped with a Type B advance warning arrow panel using caution mode according to Part VI of the Alaska Traffic Manual.

The maintenance period extends from the time of planting to September 30 of the next growing season.

690-4.01 METHOD OF MEASUREMENT. Section 109.

690(10) Waterway Bed Fill: linear foot of the waterway

690(11) Waterway Bank Fill: linear foot of bank.

690(12) Waterway Bank Revegetation and Protection: linear foot of bank.

Measured between reference points shown on the Plans.
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690-5.01 BASIS OF PAYMENT. 

1.
Pay Items 690(10) and 690(11) respectively include the materials and all work to place and maintain the materials in place, including but not limited to, excavation, placement/backfilling, benching, compacting, filling voids and similar.

2.
Pay Item 690(12) includes the materials and all work to salvage/harvest, store, transport, place and maintain organic materials in the state specified (vegetative mat, Willow cuttings, live Willow stakes, seedlings, coir logs, topsoil, watering, and similar). The use of a Type B advance warning arrow panel for watering under this section, and plastic safety fence, supply, installation, and maintenance are subsidiary.

Partial payments of up to 80% of full amount may be authorized for Pay Item 690(12), at time of acceptance. The balance will be paid with one final payment at the completion of the maintenance period, if at that time a minimum of plants are living, vigorous and healthy:

a.
Willow Cuttings. 4 plants per foot

b.
Live Willow Stakes. 75% of live Willow stakes by area

c.
Vegetative mat. 75% of vegetative mat by area

d.
Seedlings. 75% of live seedlings by area

Replanting to reach the survival level specified is subsidiary.
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Hauling, stockpiling, and disposal of unsuitable and surplus material are subsidiary to Section 690 Pay Items.

Use of a Type B advance warning arrow panel for watering under this section is subsidiary to Pay Item 690(12).
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Water diversion is subsidiary to 690 Pay Items.
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Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
690(10)
Waterway Bed Fill
Linear Foot

690(11)
Waterway Bank Fill
Linear Foot

690(12)
Waterway Bank Revegetation and Protection
Linear Foot

690(13)
Waterway Restoration
Lump Sum

CR690-010116/CFHWY00002
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DIVISION 700 — MATERIALS
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SECTION 703
AGGREGATES

 TC "703
Aggregates" \f C \l "3" 
Special Provisions
Replace Subsection 703-2.04 with the following:

703-2.04 AGGREGATE FOR HOT MIX ASPHALT.  Process and crush aggregate that is free from clay balls, organic matter, other deleterious material, and not coated with dirt or other finely divided mineral matter.  Aggregate used must consist of sound, tough, durable rock of uniform quality.

Remove all natural fines passing a No. 4 sieve before crushing aggregates for Type IV, and VH mixes.

Coarse Aggregate.  Aggregate retained on the No. 4 Sieve.

Meet Table 703-3 requirements:

TABLE 703-3

COARSE AGGREGATE QUALITY FOR HMA

	Description
	Specification
	Type II,

Class A
	Type I;

Type II, Class B;

Type III
	Type IV
	Type VH

	LA Wear, % max.
	AASHTO T 96
	45
	45
	45
	45

	Degradation Value, min.
	ATM 313
	30
	30
	30
	30

	Sodium Sulfate Loss,

% max. (5 cycles)
	AASHTO T 104
	9
	9
	9
	9

	Fracture, % min.
	ATM 305
	90, 2 face
	80, 1 face
	90, 2 face
	98, 2 face

	Flat-Elongated Pieces,

% max.
	ATM 306
	
	
	
	

	1:5
	
	8
	8
	8
	8

	Absorption, % max.
	ATM 308
	2.0
	2.0
	2.0
	2.0

	Nordic Abrasion, 

% max.
	ATM 312
	-
	-
	-
	8 a


a.
Hard Aggregate that meets the Nordic Abrasion values specified may be obtained from, but not limited to, the following sources:

(
MS 52-068-2, located at MP 217 on the Parks Highway near Cantwell

(
Alaska Lime Co, Jim Caswell, located at MP 216.5 on the Parks Highway near Cantwell

(
CalPortland plants located in Dupont Washington

(
Jack Cewe Ltd located in Coquitlam British Columbia, Canada

Fine Aggregate.  Aggregate passing the No. 4 sieve.

Aggregate shall meet the quality requirements of AASHTO M 29, including S1.1, Sulfate Soundness.

Aggregate for Type II, Class A mix shall not contain more than 10% natural fines (blend sand and mineral filler) added to the crushed aggregate, and shall not exhibit rut depth larger than 1/4-inch, as determined by ATM 419.

Fine aggregate for Type IV and VH mixes:

(
do not blend back natural sand

(
shall be non-plastic as determined by ATM 205

(
shall have a minimum uncompacted void content (Fine Aggregate Angularity) determined by AASHTO T 304, Method A, of 45%

TABLE 703-4

BROAD BAND GRADATIONS FOR HOT MIX ASPHALT AGGREGATE

Percent Passing by Weight

	SIEVE
	GRADATION

	
	Type I
	Type II
	Type III
	Type IV
	Type VH

	1 inch
	100
	-
	-
	-
	-

	3/4 inch
	80-90
	100
	-
	-
	100

	1/2 inch
	60-84
	75-90
	100
	100
	65-90

	3/8 inch
	48-78
	60-84
	80-90
	80-95
	55-80

	No. 4
	28-63
	33-70
	44-81
	55-70
	40-60

	No. 8
	14-55
	19-56
	26-70
	35-50
	≤ 45

	No. 16
	9-44
	10-44
	16-59
	20-40
	≤ 35

	No. 30
	6-34
	7-34
	9-49
	15-30
	≤ 25

	No. 50
	5-24
	5-24
	6-36
	10-24
	≤ 20

	No. 100
	4-16
	4-16
	4-22
	5-15
	≤ 12

	No. 200
	4-7
	4-7
	4-7
	4-7
	4-7


703-2.07 SELECTED MATERIAL.

Replace 1. with the following:

1.
Type A. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205.  Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 4
20-55%

No. 200
0-6%, determined on the minus 3-inch portion of the sample
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Replace 2. with the following:

1.
Type B. Type B. Aggregate containing no muck, frozen material, roots, sod or other deleterious matter and with a plasticity index not greater than 6 as tested by ATM 204 and ATM 205. Meet the following gradation as tested by ATM 304:

Sieve
Percent Passing by Weight
No. 200
0-15%, determined on the minus 3-inch portion of the sample
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703-2.13 STRUCTURAL FILL. Replace Table 703-12 with the following:

TABLE 703-12

AGGREGATE GRADATION FOR STRUCTURAL FILL

	SIEVE
	PERCENT PASSING BY WEIGHT

	3-inch
	100

	3/4-inch
	75-100

	No. 4
	20-55

	No. 200
	0-6


Replace Subsection 703-2.16 with the following:

703-2.16 RECYCLED ASPHALT PAVEMENT (RAP). RAP shall be free of contamination and deleterious materials.  RAP maximum particle size shall not exceed 1.5-inch.
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Add the following subsection:
703-2.17 PEA GRAVEL. Pea gravel shall consist of natural stone, free of clay, shale, organic matter, graded in accordance with ASTM C 136, to the following:

TABLE 703-15
PEA GRAVEL GRADATION

	SIEVE
	PERCENT PASSING BY WEIGHT

	5/8-inch
	100

	1/4-inch
	0
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SECTION 706
CONCRETE AND PLASTIC PIPE

 TC "706
Concrete and Plastic Pipe" \f C \l "3" 
Special Provision

Add the following Subsection 706-2.07:

706-2.07 CORRUGATED POLYETHYLENE PIPE. Meet the following:

Culverts
AASHTO M 294, Type S or Type D

Underdrains
AASHTO M 252

CR706.1-060115

SECTION 712
MISCELLANEOUS

 TC "712
Miscellaneous" \f C \l "3" 
Special Provisions

712-2.17 METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace No. 1. Quality Requirements: with the following:

1.
Quality Requirements:  Use a marking material formulated for the application type specified.  Use a marking material manufactured from new materials and free from dirt and other foreign material.  Use a methyl methacrylate based resin system for part “A”.  Use benzoyl peroxide system for part “B”.

Extruded or stenciled application:  Material formulated for extruded or direct stenciled application with factory intermix beads, and anti skid aggregate and the application of additional surface applied beads.

Submit a manufacturer certification for both the methyl methacrylate material, glass beads and anti-skid aggregate to ensure that the materials furnished conform to these Specifications.

2.
Performance Properties:  Add the following:

I.
Color:
Yellow, PR-1 Chart, 33538 Federal Yellow.  White, minimum daylight reflectance of 84.

712-2.18 GLASS BEADS FOR METHYL METHACRYLATE PAVEMENT MARKINGS.  Replace the bead table with the following:

Use the type and quantity of beads specified in writing by the marking material manufacturer required to satisfy the specified performance requirements.  The written certification will note the bead coating is compatible with the marking material binder.

1.
Bead Manufacturer and Type.  

a.
Swarco, Megalux-Beads or

b.
Approved equal beads

Approved Equal Beads.  Equal beads will demonstrate:

(1)
Bead coatings compatible with marking materials.  Marking Material Manufacturer will certify compatibility.

(2)
Lasting retro reflectivity.  
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SECTION 724
SEED

 TC "724
Seed" \f C \l "3" 
Special Provision

724-2.02 MATERIALS.
Delete Table 724-1 and replace with the following:

TABLE 724-1

SEED REQUIREMENTS
	Species
	Sproutable Seed, %, Min.

	Arctared Red Fescue
	78

	Egan American Sloughgrass
	67

	Norcoast Bering Hairgrass
	71

	Nortran Tufted Hairgrass
	71

	Wainwright Slender Wheatgrass
	88

	Alyeska Polargrass
	71

	Bluejoint
	71

	Tilesy Sagebrush
	71

	Tundra Glaucous Bluegrass
	76

	Gruening Alpine Bluegrass
	72

	Nugget Kentucky Bluegrass
	76

	Beach Wildrye
	70

	Annual Ryegrass
	76

	Perennial Ryegrass
	76


*Sproutable Seed is the mathematical product of Germination and Purity.
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SECTION 726
TOPSOIL

 TC "726
Topsoil" \f C \l "3" 
Special Provision

Delete Subsection 726-2.01, except for Table 726-1 and replace with the following:

726-2.01 TOPSOIL.  Furnish topsoil that is representative of the existing, natural organic blanket of the project area.  Perform a quality test, as defined by ATM 203, on the soil to determine the organic content of the soil.  Supply the results to the Engineer.

Soil with an organic content of 5 percent or more may be reused and spread on the finished slopes where topsoil is noted on the plans.  Remove roots, stumps, unnatural material, and rocks greater than 3 inch in diameter from the organic material before it is graded onto the finished slope.

Soil with an organic content of less than 5 percent cannot be used as topsoil for the project.  In this case furnish topsoil consisting of a natural friable surface soil without admixtures of undesirable subsoil, refuse or foreign materials having an organic content of 5 percent or more, as determined by ATM 203.  The material shall be reasonably free from roots, clods, hard clay, rocks greater than 3 inches in diameter, noxious weeds, tall grass, brush, sticks, stubble or other litter, and shall be free draining and nontoxic.  Notify the Engineer of the topsoil source location at least 30 calendar days before delivery of topsoil to the project from the identified location.  The Engineer will inspect the topsoil and its sources before approval will be granted for its use.
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Special Provision

Replace Section 727 with the following:

SECTION 727
SOIL STABILIZATION MATERIAL

 TC "727
Soil Stabilization Material" \f C \l "3" 
727-2.00 GENERAL.  Free of noxious weeds, seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.

1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.

The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.

If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.

a.
Stabilized Mulch Matrices (SMMs)

b.
Bonded Fiber Matrices (BFMs)

c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)

e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)

(
Extended-Term Flexible Growth Medium (ET-FGM)

727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)

C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.

2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).

1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.

727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52-10.

2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51-10.

727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.

727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.

727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.

2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.

1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert

c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.

CR727-050812
Special Provision

Replace Section 729 with the following:

SECTION 729
GEOSYNTHETICS

 TC "729
Geosynthetics" \f C \l "3" 
729-2.01 GEOTEXTILE FOR SUBSURFACE DRAINAGE, SEPARATION, STABILIZATION, EROSION CONTROL AND EMBANKMENT REINFORCEMENT.
1.
Subsurface Drainage. A non-woven geotextile that meets AASHTO M 288 for Subsurface Drainage and meets Class 2 Strength Property Requirements.

2.
Separation. A non-woven (needle-punched) geotextile that meets AASHTO M 288 for Separation, except provides a minimum of 0.50 sec-1, and meets Class 3 Strength Property Requirements.

3.
Stabilization. A non-woven (needle-punched) geotextile that meets AASHTO M 288 for Stabilization, except provides a minimum permittivity of 0.70 sec-1, and meets Class 1 Strength Property Requirements.

4.
Erosion Control. Meets AASHTO M 288 for Permanent Erosion Control and meets Class 1 Strength Property Requirements.

5.
Reinforcement. Meets the requirements in Table 729-1 for Type 1 or Type 2.

Package, label, handle and store geotextile materials according to ASTM D 4873.

TABLE 729-1

GEOTEXTILE REINFORCEMENT PROPERTIES
	Property
	Test Method
	Units
	Requirement a

	
	
	
	Type 1
	Type 2

	Grab Tensile
	ASTM D 4632
	lb.
	200/200
	400/400

	Grab Elongation
	ASTM D 4632
	% (MD)
	10
	10

	Wide Width Tensile
	ASTM D 4595
	lb./in. (ultimate)
	200/200
	400/400

	Wide Width Tensile
	ASTM D 4595
	lb./in. (@ 5% strain)
	100/100
	200/200

	Seam Breaking Strength
	ASTM D 4632
	lb./in.
	180
	360

	Puncture
	ASTM D 4621
	lb.
	500
	1500

	Trapezoidal Tear
	ASTM D 4533
	lb.
	100
	150

	AOS
	ASTM D 4751
	U.S. sieve size
	#30 b
	#30 b

	Permittivity
	ASTM D 4491
	sec-1
	0.20
	0.20

	Flow Rate
	ASTM D 4491
	gal./min./ft2
	10
	10


a.
Minimum Average Roll Values (MARV) in machine-direction (MD)/cross-machine direction (XD) unless otherwise specified.

b.
Maximum average roll value

729-2.02 RESERVED.

729-2.03 PAVING FABRIC. Meet AASHTO M 288 for Paving Fabric.

729-2.04 SILT FENCE. Meet AASHTO M 288 for Temporary Silt Fence.

729-2.05 GEOGRID FOR EMBANKMENT AND ROADWAY STABILIZATION AND REINFORCEMENT. Provide geogrid consisting of a regular network of connected polymer tensile elements with aperture geometry sufficient to provide significant mechanical interlock with the surrounding material.  Provide dimensionally stable geogrid that is able to retain its geometry during construction.  Provide geogrid structure that resists ultraviolet degradation and all forms of chemical and biological degradation encountered in the material in which it is buried.

Package, label, handle, and store geogrid material according to ASTM D 4873.

1.
Stabilization. Provide geogrid that meets the survivability requirements in Table 729-2 and meets the physical requirements in Table 729-3.

2.
Reinforcement. Provide geogrid that meets the survivability requirements in Table 729-2.

TABLE 729-2

GEOGRID SURVIVABILITY REQUIREMENTS
	Property
	Test Method
	Units
	Requirement

	
	
	
	Class 1
	Class 2

	Ultimate Multi –Rib Tensile Strength a
	ASTM D 6637
	lb./ft.
	1230
	820

	Junction Strength a
	ASTM D 7737
	lb.
	25
	25

	Ultraviolet Stability (Retained Strength)
	ASTM D 4355
	%
	50% after 500 hours of exposure


a.
Minimum Average Roll Values (MARV) in any rib direction.

TABLE 729-3

Geogrid Physical Requirements
	Property
	Test Method
	Units
	Requirement

	2% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 400

	5% Tensile Strength a
	ASTM D 6637
	lb./ft.
	( 800

	Percent Open Area
	COE, CW-02215
	%
	50 – 80

	Aperture Size b
	Direct measure
	in.
	0.5 – 3.0


a.
Minimum Average Roll Values (MARV) in machine-direction (MD)/cross-machine direction (XD).

b.
Measured as the spacing between parallel ribs.

CR729-070115

SECTION 730
SIGN MATERIALS

 TC "730
Sign Materials" \f C \l "3" 
Special Provision

730-2.04 SIGN POSTS.
Add No. 7:

7.
Structural Tubing and W-Shape Beams.

a.
Structural tubing shall conform to ASTM A500, Grade B, or ASTM A501.  The tubing shall be square and of the dimensions called for in the Plans with 0.2 inch thick walls.  0.4 inch diameter holes shall be drilled as required to permit mounting of the sign.

b.
W-shape beams shall conform to ASTM A36.

c.
Structural tubing and W-shape beams shall be hot dip galvanized according to 1.b. of this subsection.  Damaged and abraded tubes and beams shall be repaired according to 1.c. of this subsection.

CR730.1-062204
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APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS
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APPENDIX B

ENVIRONMENTAL PERMITS
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APPENDIX C

MATERIAL CERTIFICATION LIST
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APPENDIX D

SIGN SHOP DRAWINGS
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TEMPORARY CONSTRUCTION PERMITS
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Temporary Construction Permits" \f C \l "5" 
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