Special Notice To Bidders

SPECIAL NOTICE TO BIDDERS

The Department hereby notifies bidders that information to assist in bid preparation is available from the Department of Transportation and Public Facilities, Anchorage office, located at 4111 Aviation Avenue.

1.
Publications.  The following are available from the Plans Room or for download online:

a.
Standard Specifications for Highway Construction, 2017 Edition ($25.00).  Available online at:

www.dot.state.ak.us/stwddes/dcsspecs/assets/pdf/hwyspecs/sshc2017.pdf
b.
Alaska Test Methods Manual (Lab & Field), July 15, 2018 Edition ($25.00). Available online at:

www.dot.state.ak.us/stwddes/desmaterials/mat_waqtc/pop_testman.shtml
c.
Alaska Storm Water Pollution Prevention Plan Guide, March 2017.

www.dot.state.ak.us/stwddes/desenviron/resources/stormwater.shtml
d.
Utility facility clearance requirements. Available online at:
(
Homer Electric Association, Inc. (HEA) Electrical Facility Clearance Requirements http://www.homerelectric.com/power-line-safety/
(
ENSTAR Natural Gas Company (ENSTAR)

www.enstarnaturalgas.com/safety-education/natural-gas-safety/safety-for-excavators-contractors/
e.
Erosion and Sediment Control Plan (ESCP). Kenai Spur Highway Rehabilitation: Sports Lake Road to Swires Road – Phase II – Advanced Clearing, 0221(019)/CFHWY00661. April 2020.

f.
Traffic Control Plan (TCP). Kenai Spur Highway Rehabilitation: Sports Lake Road to Swires Road – Phase II – Advanced Clearing, 0221(019)/CFHWY00661. May 2020.
2.
Materials Certification List (MCL).  The MCL provides the Engineer with the appropriate approving authority.  Contractor, submit certification for each material to the Engineer.  The MCL is included in Appendix 
C
.  

3.
Environmental Documents.  The Department has approved an environmental document addressing concerns and environmental commitments.  This document is available for review in the Department Section of Preliminary Design and Environmental.  (907) 269-0542.

4.
Section 120, Disadvantaged Business Enterprise (DBE) Program.  The Department, in coordination with US DOT, has adopted a Race-Neutral DBE Program effective for Federal-aid projects advertised in Central Region after June 30, 2015.  In particular, all bidders shall be aware that Good Faith Effort Documentation is required from the successful bidder for all contracts, regardless of DBE goal or DBE utilization, in accordance with Section 120 Disadvantaged Business Enterprise (DBE) Program.

The overall DBE Utilization Goal is revised to 8.83 percent.

Direct questions about this notice to the Manager of the Civil Rights Office, (907) 269-0848. Civil Rights Office - http://www.dot.state.ak.us/cvlrts/index.shtml .

5.
Cargo Preference Act Requirements. The provisions of the Cargo Preference Act (CPA) must be physically incorporated into all Federal-aid Projects awarded after February 15, 2016, and must be physically incorporated in all agreements with subcontractors and lower tier subcontractors.
Form 25D-55 (2/16) is revised to include the CPA provisions to the Required Contract Provisions for Federal-Aid Construction Contracts.  See the last page of Form 25D-55 for the CPA requirements.

For additional details, please visit: www.marad.dot.gov/ships-and-shipping/cargo-preference/laws-and-regulations/
6.
Buy America Act. On December 22, 2015, U.S. District Court for the District of Columbia issued a decision vacating the Federal Highway Administration (FHWA) 90 percent threshold exemption for manufactured steel and iron products and the miscellaneous steel or iron components, subcomponents and hardware waiver.  As a result of the federal court decision, FHWA withdrew their December 21, 2012 policy memorandum clarifying provisions of the Buy America Act requirements.

7.
Laborers Mechanics Minimum Rate of Pay.  The current Laborers Mechanics Minimum Rate of Pay contains information on remote sites and per diem.  The Department of Labor has issued WHPL #197, which further clarifies this requirement. 
8.
Cross-Reference for Pay Item Numbers.  Pay item numbers in the Bid Schedule are cross-referenced to the pay item numbers in all other contract documents.  The cross-reference for pay item numbers is included in the Estimate of Quantities table on the plans.
9.
COVID-19 Management Plan. In cooperation with the Associated General Contractors of Alaska, DOTPF has developed a COVID-19 Management Plan that has been approved by the Alaska Department of Commerce, Community, and Economic Development for utilization by DOTPF contractors and consultants in compliance with requirements of Health Mandates 10 and 12. A copy of this plan may be downloaded at:

http://dot.alaska.gov/stwddes/dcsconst/assets/pdf/covid_response_master.pdf.

To comply with the Health Mandates, all DOTPF contractors, subcontractors, and consultants must either adopt the pre-approved COVID-19 Management Plan or develop their own approved plan.

Consistent with Section 107-1.01 of the Standard Specifications for Highway Construction, the Contractor will be responsible for paying all costs and expenses incurred to comply with all COVID-19 Health Mandates in effect during times when the Contractor is performing project-related work activities. The Contractor will additionally be responsible for preparing all general or site-specific mitigation and response plans required for its forces, along with any attendant schedule delays or impacts. To the extent mitigation and response plans are required by a Health Mandate, those will be provided to the Engineer seven (7) days prior to mobilization.
10.
Limitation of Operation. Limit disturbed unstabilized ground. Refer to Subsection 652-1.04 Limitation of Operation for further information.
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DIVISION 100 — GENERAL PROVISIONS

Blank Page

SECTION 101
DEFINITIONS AND TERMS
 TC "101
Definitions and Terms" \f C \l "3" 
Standard Modification

101-1.01 GENERAL. 

Add the following paragraph after the sixth paragraph:

Delete "Standard Drawing" throughout the Alaska Standard Specifications for Highway Construction and throughout the Alaska Traffic Manual Supplement and replace in both documents with, "Alaska Standard Plan".

101-1.03 DEFINITIONS.

Add the following definition:

ALASKA STANDARD PLAN. Detail Drawing adopted by the Department for repetitive use, showing details to be used where appropriate.

Delete the following definition:

STANDARD DRAWING.
HSM18-4-020819

Delete the definition for BID and replace with the following:

BID (OR PROPOSAL). The bidder's offer, on the prescribed forms, to perform the specified work at the prices quoted.

Add the following five definitions:

BID FORMS. Department-furnished forms that a bidder must complete and submit when making a bid in response to an advertised project. Bid forms may include a bid schedule, certification forms, acknowledgment forms, and other documents.

DIGITAL SIGNATURE. An electronic signature that conforms to the Uniform Electronic Transactions Act, AS 09.80.010 et seq.

ELECTRONIC BID. A bid that a bidder (i) prepares on the Department’s bid forms accessed through the Department’s approved online bidding service and (ii) submits to the Department through use of that bidding service’s online submittal process.

ELECTRONIC MAIL (EMAIL). A system for sending messages from one person to another via telecommunications links between computers or terminals using dedicated software.

MANUAL BID. A bid that a bidder (i) prepares on the Department’s bid forms accessed either through the Department’s approved online bidding service or obtained from the Department’s Regional Contracts Office and (ii) submits to the Department in physical paper form by hand delivery, U.S. Mail, or courier service.

HSM18-1.101-070118

SECTION 102
BIDDING REQUIREMENTS AND CONDITIONS

 TC "102
Bidding Requirements and Conditions" \f C \l "3" 
Standard Modification

102-1.05 PREPARATION OF BID.  Delete the subsection in its entirety and replace with the following: 

A bidder shall prepare its bid using either the Department approved bid preparation software or the Department provided bid forms or legible copies of the Department’s forms. All entries shall be legible and in ink or type.

Bidders shall: 

1.
Enter all prices required on the Bid Schedule, in figures; 

2.
Enter a unit price for each contract item for which a quantity is given; 

3.
Enter the products of the respective unit prices and quantities in the column provided; 

4.
Enter lump sum prices for lump sum contract items in the column(s) provided; and 

5.
Enter the total amount of all contract items for the basic bid and, when specified, any alternates. 

When a bid item contains a choice to be made by the bidder, the bidder shall indicate a choice according to the Specifications for that item. No further choice is permitted.

The bid must be signed in ink or by a digital signature by the person or persons authorized to sign the Contract for the bidder. If a bidder is a corporation, the bid must be signed by a corporate officer or agent with authority to bind the corporation. If a bidder is a partnership, a partner must sign. If the bidder is a joint venture, each principal member must sign. If a bidder is a sole proprietorship, the owner must sign. Each person signing the bid must initial any changes made to entries on the bid forms. 

A bidder submitting an electronic bid agrees that its digital signature constitutes a binding signature.

The bidder shall make no claim against the Department in the event it is unable to submit its bid through approved online bidding service and/or approved online bidding service is unable to submit the bid(s) to the Department. The Department reserves the right to postpone the public bid opening in the event of technical problems.

For multiple-project bid openings, the bidder may limit the total dollar amount or number of projects to be accepted by completing and attaching the following statement with its bid for at least one of the projects.  The Department will then determine which of the low bids it will accept, up to the total indicated.

“We wish to disqualify all of our successful bids at this bid opening which exceed the total of $_____________ or ____ contracts and hereby authorize the Department to determine which bids to disqualify, based on this limit.”

102-1.06 NONRESPONSIVE BIDS.  Delete the subsection in its entirety and replace with the following:

1.
A bid shall be rejected as nonresponsive if it: 

a.
Is not properly signed by an authorized representative of the bidder and in a legally binding manner;

b.
Contains unauthorized additions, conditional or alternative bids, or other irregularities that make the bid incomplete, indefinite, or ambiguous;

c.
Includes a reservation of the right to accept or reject any award, or to enter into a contract pursuant to an award, except for an award limitation under Subsection 102-1.05;

d.
Fails to include an acceptable bid guaranty with the bid;

e.
Is materially unbalanced; or

f.
Fails to meet any other material requirement of the Invitation To Bid.

2.
A bid may be rejected as nonresponsive, in the Department's discretion, if it:

a.
Is not typed or completed in ink;

b.
Fails to include an acknowledgement of receipt of each addendum by assigned number and date of issue; or

c.
Is missing a bid price for any pay item, except when alternate pay items are authorized.

102-1.07 BID GUARANTY. Delete the subsection in its entirety and replace with the following: 

Bids shall be accompanied by a bid guaranty in the amount specified on the Invitation To Bid. The guaranty shall be unconditionally payable to the State of Alaska and shall be in the form of an acceptable paper Bid Bond (Form 25D-14), an electronic bid bond acceptable to the Department and verified through its online bidding service, a certified check, a cashier's check, or a money order.

The surety of a Bid Bond may be any corporation or partnership authorized to do business in Alaska as an insurer under AS 21.09. A legible power of attorney shall be included with each paper Bid Bond (Form 25D-14).

An individual surety will not be accepted as a bid guaranty. 

102-1.08 DELIVERY OF BIDS.  Delete the subsection in its entirety and replace with the following: 

Bids shall be submitted electronically through the online bidding service, or shall be submitted in a sealed envelope. When bids are submitted in a sealed envelope, the envelope shall clearly indicate its contents and the designated address, as specified on the Invitation to Bid. Bids for other work may not be included in the envelope. In the event of a bid delay, electronic bidders that have already submitted their bid prior to the bid delay must resubmit their bid utilizing all Bid Forms EBSX Files or their bid will not be received. 

The Department will not accept a bid submitted by email or fax unless specifically called for in the Invitation to Bid. 

102-1.09 WITHDRAWAL OR REVISION OF BIDS. Delete the subsection in its entirety and replace with the following:

Manual Bids may be withdrawn or revised in writing delivered by mail, fax, or email , provided that the designated office receives the withdrawal or revision before the deadline stated in the in the Invitation To Bid. Withdraw requests must be signed and submitted by the bidder’s duly appointed representative who is legally authorized to bind the bidder. Revisions shall include both the modification of the unit bid price and the total modification of each item modified but shall not reveal the amount of the total original or revised bids.

Electronic Bids may be withdrawn or resubmitted through the online bidding service. Revisions to electronic bids delivered by mail, fax, or email will not be permitted. If electronic bid withdrawal is unsuccessful, electronic bids may be withdrawn in writing delivered by mail, fax, or email provided that the designated office receives the withdrawal before the deadline stated in the Invitation To Bid. Written withdrawal requests must be signed and submitted by the bidder’s duly appointed representative who is legally authorized to bind the bidder.

102-1.11 ADDENDA REQUIREMENTS. Delete the subsection in its entirety and replace with the following:

The Department will issue addenda if it determines, in its discretion, that clarifications or changes to the Contract documents or bid opening date are needed. The Department may send addenda by any reasonable method such as fax, email, or may post the addenda on its website or online bidding service. Unless picked up in person or included with the bid documents, addenda or notice that an addendum has been issued will be addressed to the individual or company to whom bidding documents were issued and sent to the email address or fax number on the plan holders’ list. Notwithstanding the Department’s efforts to distribute addenda, bidders are responsible for ensuring that they have received all addenda affecting the Invitation To Bid. Bidders must acknowledge all addenda on the Bid Forms, by fax, or by email before the deadline stated in the Invitation to Bid. 

102-1.12 RECEIPT AND OPENING OF BIDS. Delete the subsection in its entirety and replace with the following:

The Department will only consider bids, revisions, and withdrawals received before the deadline stated in the Invitation to Bid.

The Department will assemble, open, and publicly announce bids at the time and place indicated in the Invitation to Bid, or as soon thereafter as practicable. The Department is not responsible for prematurely opening or failing to open bids that are improperly addressed or identified.

Add the following subsection:

102-1.14 ELECTRONIC MAIL Within its submitted bid, a bidder must include a current electronic mail (email) address of bidder’s representative who possesses authority to receive, process, and respond to Department emails regarding the advertised project.

The Department may send notices and information to a bidder by using the furnished email address of the bidder’s authorized representative.

A bidder shall notify the Department if the bidder requests the Department to send email notices or information to an address different from the email address initially provided in its bid forms. The bidder shall notify the Department of such change by sending a request in writing to the Contract’s point of contact identified on the Invitation to Bid that is signed by a representative who is authorized and empowered to legally bind the bidder.

Delivery of an email sent by the Department is complete upon receipt in the addressee’s email account. An email sent after 4:30 pm shall be deemed to have occurred at the opening of business on the next working day.

If needed, the Department may demonstrate proof of email delivery by affidavit or certification that includes the following:

1.
The date and time that the Department sent the email message;

2.
The email address from which the Department sent the message;

3.
The name and email address to which the Department sent the message;

4.
A statement that the Department sent the email message and that the person signing the affidavit or certification believes the transmission to have been complete and without error; and

5.
An attached copy of the subject email.

HSM18-1.102-070118

SECTION 103
AWARD AND EXECUTION OF CONTRACT

 TC "103
Award and Execution of Contract" \f C \l "3" 
Standard Modification

103-1.01 CONSIDERATION OF BIDS. Delete the subsection in its entirety and replace with the following:
After the bids are opened and read, the bids will be mathematically checked and compared on the basis of the sum of the products of the bid schedule quantities and the unit bid prices. The unit bid prices govern if there is an error in extending the unit bid prices, or in totaling the extensions, or if an extension is missing. The results of the bid comparisons will be made available to the public as soon as practicable.

Until the Award, the Department may reject any or all bids, waive minor informalities or advertise for new bids without liability to any bidder if the Department, in its discretion, determines that to do so is in the best interests of the State.

A bidder may request withdrawal of a bid after opening and before the Award only in accordance with AS 36.30.160(b) and State procurement regulations. Submit the request to the Contracting Officer.

An interested party, as defined in AS 36.30.699, may protest a proposed Award of contract as per AS 36.30.560 and AS 36.30.565. Submit the protest to the Contracting Officer.

WHOLLY STATE-FUNDED PROJECTS. On wholly state-funded projects, determination of the low bidder will include bidder preferences as required under AS 36.30.321, according to subsections 1-3 below. Alaska Bidder Preference, Alaska Veteran Preference, and Alaska Product Preference are not applicable on projects with federal funding.

1.
Alaska Bidder Preference: A bidder claiming this preference shall provide with their bid an Alaska Bidder Preference Certification, certifying they qualify as an Alaska bidder eligible for Alaska Bidder Preference according to AS 36.30.

If the bidder qualifies as an Alaska bidder, a five percent (5%) preference will be applied to the price of the bid. "Alaska bidder" means a person who:

a.
holds a current Alaska business license;

b.
submits a bid for goods, services, or construction under the name as appearing on the person's current Alaska business license;

c.
has maintained a place of business within the state staffed by the bidder or an employee of the bidder for a period of six months immediately preceding the date of the bid;

d.
is incorporated or qualified to do business under the laws of the state, is a sole proprietorship and the proprietor is a resident of the state, is a limited liability company organized under AS 10.50 and all members are residents of the state, or is a partnership under former AS 32.05, AS 32.06, or AS 32.11 and all partners are residents of the state; and

e.
If a joint venture, is composed entirely of ventures that qualify under (a) through (d), above.

2.
Alaska Veteran Preference: A bidder claiming this preference shall provide an Alaska Veteran Preference Certification, certifying they qualify as an Alaska bidder eligible for Alaska Veteran preference according to AS 36.30.

If a bidder qualifies as an Alaska bidder and is a qualifying entity, an Alaska Veteran Preference of 5 percent shall be applied to the bid price. The preference may not exceed $5,000 (AS 36.30.321). A “qualifying entity” means a:

a.
sole proprietorship owned by an Alaska veteran;

b.
partnership under AS 32.06 or AS 32.11 if a majority of the partners are Alaska veterans;

c. 
limited liability company organized under AS 10.50 if a majority of the members are Alaska veterans; or

d. 
corporation that is wholly owned by individuals, and a majority of the individuals are Alaska veterans.

A preference under this section is in addition to any other preference for which the bidder qualifies. 

To qualify for this preference, the bidder must add value by the bidder itself actually performing, controlling, managing and supervising a significant part of the services provided or the bidder must have sold supplies of the general nature solicited to other state agencies, governments, or the general public.

An Alaska veteran is a resident of Alaska who:

(1)
served in the Armed forces of the United States, including a reserve unit of the United States armed forces; or the Alaska Territorial Guard, the Alaska Army National Guard, the Alaska Air National Guard, or the Alaska Naval Militia; and

(2)
was separated from service under a condition that was not dishonorable. 

3.
Alaska Product Preference: A bidder claiming this preference shall complete and sign the Alaska Product Preference Worksheet, according to the worksheet instructions, and submit the completed worksheet with their bid.

Except for timber, lumber and manufactured lumber products used in the construction project under AS 36.30.322(b), an Alaska products preference will be given as required under AS 36.30.326 - 36.30.332 when the bidder designates the use of Alaska products.

If the successful bidder/contractor proposes to use an Alaska product and does not do so, a penalty will be assessed against the successful bidder/contractor according to AS 36.30.330(a).

Each Alaska product declared on the Alaska Product Preference Worksheet must have an “Approval” date on the Alaska Product Preference Program List, that is on or before the bid opening date for this contract, and that does not expire before the bid opening date for this contract.

103-1.03 AWARD OF CONTRACT. Delete the subsection in its entirety and replace with the following: 

The Department will award the Contract to the lowest responsible and responsive bidder unless it rejects all bids. The Department will notify all bidders in writing via email, fax, or U.S. Mail of its intent to award.

The Department will notify the successful bidder in writing of its intent to award the Contract and request that certain required documents, including the Contract Form, bonds, and insurance be submitted within the time specified. The successful bidder's refusal to sign the Contract and provide the requested documents within the time specified may result in cancellation of the notice of intent to award and forfeiture of the bid security.

If an award is made, it will be made as soon as practicable and usually within 40 days after bid opening. Award may be delayed due to bid irregularities or a bid protest, or if the award date is extended by mutual consent. Bids shall be valid for 120 days after bid opening, and may be extended by mutual consent.

HSM18-1.103-070118

SECTION 105
CONTROL OF WORK

 TC "105
Control of Work" \f C \l "3" 
Special Provisions

Add the following Subsection 105-1.011 Related Sections:

105-1.011 RELATED SECTIONS.
Section 651, Control of Work – Supplemental Requirements

CR105.5-012816

105-1.15 PROJECT COMPLETION.
3rd paragraph 1st sentence, replace: "621-3.04" with "618-3.06 and 621-3.04"

CR105.7-042015

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

 TC "107
Legal Relations and Responsibility to Public" \f C \l "3" 
Special Provisions

Replace Subsection 107-1.02 Permits, Licenses, and Taxes with the following:

107-1.02 PERMITS, LICENSES, AND TAXES. The terms, conditions, and stipulations in permits obtained either by the Department or by the Contractor are made a part of this Contract. Permits obtained by the Department for this project are attached to these Specifications as appendices. Contact names and phone numbers for permits obtained by the Department are shown on the individual permits.  

The Department will:

1.
Secure permits and licenses that the Department determines are required for the construction of the proposed project, and the use of mandatory sources, designated sources and designated material disposal areas for the proposed project; and

2.
Modify Department-acquired permits during the performance of the contract, if deemed necessary by the Engineer.

3.
The Department has received the following permits on the Contractor's behalf:

a. Kenai Peninsula Borough Habitat Protection Permit
The Contractor shall:

1.
Acquire any permits and licenses required to complete the project that are not acquired by the Department;

2.
Provide qualified professionals to collect data or perform studies necessary to acquire permits for the use of sites not previously permitted;

3.
Give all notices required for the prosecution of the work; 

4.
Abide by all permits and licenses whether acquired by the Department or by the Contractor;

5.
Notify the Engineer promptly if any activity cannot be performed as specified in the permits, and cease conducting the activity until permit modifications or any required additional permits are obtained;

6.
Obtain modifications to permits acquired by the Contractor;

7.
Pay all charges, fees and taxes;

8.
Provide proof of payment of all taxes before the Department makes final payment; and

9.
Provide the information necessary to comply with the Alaska Department of Environmental Conservation, Alaska Pollutant Discharge Elimination System (APDES) to discharge storm water from the construction site.  Requirements for this permit are given under Section 641, Erosion, Sediment, and Pollution Control.

10.
Provide a wetland specialist able to conduct wetlands determinations and delineations according to the Corps of Engineers 1987 Wetland Delineation Manual, and the Regional Supplement to the Corps of Engineers Wetland Delineations Manual (Alaska Region, Version 2.0, September 2007).  The wetland specialist shall conduct the determination and delineations of sites outside the project limits or not previously permitted, impacted by the Contractor's operations.  These delineations will be subject to Corps of Engineers approval.

The provisions of permits acquired by the Contractor, and of notices and information under this section does not shift or create responsibility for compliance with Federal or State law to the Department, or otherwise impose a duty for oversight or review. 

In addition, before using an area on or off project site not previously permitted for use by the Contract, the Contractor shall:

1.
Contact all government agencies having possible or apparent permit authority over that area;

2.
Obtain all required permits, clearances, and licenses from those agencies;

3.
Obtain permission from any property owners or lessees with an interest in the property; and 

4.
Provide all of the following to the Engineer:

a.
All permits or clearances necessary to use the site for its intended purpose(s); 

b.
A written statement that all permits or clearances necessary have been obtained; 

c.
Written evidence that the Contractor has contacted all of the relevant agencies and that no additional permits are required on the part of the Contractor, including at a minimum the name of the agency and staff person contacted, the date contacted, and result of coordination; and 

d.
A plan that identifies how the site will be finally stabilized and protected.

The Engineer may reject a proposed site if the Contractor fails to provide any of the above information or to demonstrate that a proposed site can be finally stabilized to eliminate future adverse impacts on natural resources and the environment.

CR107.2-120117.SSHC2017

107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES.  Replace the 1st sentence including numbers 1, 2, and 3, with:

When operation encounters historic or prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, (shell heaps, land or sea mammal bones or tusks, or other items of historical significance), cease operations immediately and notify the Engineer.

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  Add the following:

Non-municipal Water Source. If water is required for a construction purpose from a nonmunicipal water source, obtain a Temporary Water Use Permit from the Water Resource Manager, and provide a copy to the Engineer.  The Water Resource Manager is with the Department of Natural Resources in Anchorage and may be contacted at (907) 269-8645.

CR107.3-051517

Add the following:
Eagles.  Eagles are protected under 16 U.S.C. 668-668c Protection of Bald and Golden Eagles, that prohibits “takes” of eagles, their eggs, nests, or any part of the bird.  The Act defines “taking” as “to pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest, or disturb.”

Maintain a Primary Zone of minimum 330-feet as an undisturbed habitat buffer around nesting eagles.  If topography or vegetation does not provide an adequate screen or separation, extend the buffer to 1320-feet, or a sufficient distance to screen the nest from human activities.  The actual distance will depend on site conditions and the individual eagle’s tolerance for human activity.  Within the Secondary Zone, between 330-feet and 660-feet from a nest tree, no obtrusive facilities, or major habitat modifications shall occur.  If nesting occurs in sparse stands of trees, treeless areas, or where activities would occur within line-of-site of the nest, extend the buffer up to 2640-feet.  No blasting, logging and other noisy, disturbing activities should occur during the nesting period (February 1 – August 31) within the primary or secondary zones.

Do not disturb a nesting eagle.  Notify the Engineer when an active eagle nest is within the primary or secondary zones.

CR107.1-100118

SECTION 108
 PROSECUTION AND PROGRESS

 TC "108
Prosecution and Progress" \f C \l "3" 
Special Provisions

Add the following Subsection 108-1.011 Related Sections:

108-1.011 RELATED SECTIONS.
Section 652, Prosecution and Progress – Supplemental Requirements

CR108.3-012816R
Standard Modification

108-1.07 FAILURE TO COMPLETE ON TIME. Replace Table 108-1 with the following:
Table 108-1
DAILY CHARGE FOR LIQUIDATED DAMAGES
FOR EACH CALENDAR DAY OF DELAY
	Original Contract Amount
	Daily Charge

	From More Than
	To and Including
	

	$ 0
	500,000
	$1,000

	500,000
	1,000,000
	1,500

	1,000,000
	5,000,000
	1,800

	5,000,000
	10,000,000
	2,500

	10,000,000
	25,000,000
	3,800

	25,000,000
	---------
	4,800


CR_HSM20-1-041420

SECTION 109
MEASUREMENT AND PAYMENT
 TC "109
Measurement and Payment" \f C \l "3" 
Standard Modification

109-1.01 GENERAL. Insert the following after the second paragraph:
Pay item numbers in the Bid Schedule are cross-referenced to the pay item numbers in all other contract documents.  The cross-reference for pay item numbers is included in the Estimate of Quantities table on the plans.

HSM18-1.109-070118

Special Provisions

109-1.02 MEASUREMENT OF QUANTITIES.  Replace item, "14. Weighing Procedures" with "Weighing Procedures".  "Weighing Procedures" is a subtopic under item "13. Ton (2,000 pounds)."

CR109.3-042015

109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS.  Under Item 3. Equipment, Item a. add the following to the second paragraph:
The rental rate area adjustment factors for this project shall be as specified on the adjustment maps for the Alaska – South Region.
Provide a printed copy of the current EquipmentWatch rate sheet for each piece of equipment utilized on time and materials work.

CR109.2-110118

SECTION 120
DISADVANTAGED BUSINESS eNTERPRISE (DBE) PROGRAM

 TC "120
Disadvantaged Business Enterprise (DBE) Program" \f C \l "3" 
Special Provisions
120-1.01 DESCRIPTION.
Delete the second paragraph of Subsection 120-1.01 and replace with the following:

The Department, in coordination with the Federal Highway Administration (FHWA), adopted a Race-Neutral DBE Program with an overall DBE Utilization Goal of 8.83 percent for Alaska’s FHWA Federal-Aid program.  Although the Race-Neutral program does not establish or require individual project DBE Utilization Goals, 49 CFR establishes the Bidder is responsible to make a portion of the work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to facilitate DBE participation.

SM3-122217.SSHC2017

 TC "DIVISION 200 — earthwork" \f C \l "6" 
DIVISION 200 — EARTHWORK

Blank Page
SECTION 201
CLEARING AND GRUBBING

 TC "201
Clearing and Grubbing" \f C \l "3" 
Special Provisions

201-3.01 GENERAL.  Add the following:
Perform the work necessary to preserve and/or restore land monuments and property corners from damage.  Restore land monuments and/or property corners that are disturbed according to Section 642.  An undisturbed area five feet in diameter may be left around existing monuments and property corners.  A list of land monuments and property corners is shown on the Right of Way maps.

CR201.3-042313

201-3.02 CLEARING.  Replace the third sentence of the second paragraph with the following:
Cut trees and brush flush with the surrounding ground.
201-3.04 HAND CLEARING.  Delete the second sentence of the third paragraph. 
CFHWY00661
Add the following:

Clearing and grubbing is not permitted within the migratory bird window of May 1 to July 15; except as permitted by Federal, State and local laws when approved by the Engineer.

CR201.1-010114

201-5.01 BASIS OF PAYMENT.  Add the following:

The work required to preserve and restore land monuments and property corners is subsidiary to 201 Pay Items.

CR201.3-042313

 TC "DIVISION 600 — MISCELLANEOUS CONSTRUCTION" \f C \l "6" 
DIVISION 600 — MISCELLANEOUS
CONSTRUCTION

Blank Page
Special Provisions
Replace Section 618 with the following:
SECTION 618
SEEDING

 TC "618
Seeding" \f C \l "3" 
618-1.01 DESCRIPTION. Establish a healthy living perennial stand of grass or other vegetative living groundcover by seeding. Maintain the living cover for the term of the Contract.

618-2.01 MATERIALS. Use materials that conform to the following:

Water
Subsection 712-2.01

Seed
Section 724 (Grass Seed)

Fertilizer
Section 725

Topsoil
Section 726

Soil Stabilization
Section 619

Soil Stabilization Material
Section 727

TABLE 618-1

GRASS SEED MIX, SOIL STABILIZER, AND FERTILIZER APPLICATION RATES

	Materials
	Ingredients
	Application Rate

(per MSFc)

	Grass Seed Mix a, b
	Nortan – Tufted Hairgrass

Arctred – Red Fescue

Wainwright - Slender Wheatgrass

Annual Ryegrass


	
0.60 lbs.


0.45 lbs.


0.37 lbs.


0.08 lbs.


Total = 1.50 lbs.

	Soil Stabilizer.
	
	

	
Slope ≤ 3:1
	Mulch
	
46 lbs.

	
Slope >3:1 
	Mulch with tackifier
	
45-58 lbs.

	Fertilizer
	20-20-10
	
12 lbs.


a.
Do not remove the tags from seed bags.

b.
Submit an alternate seed mix when the specified seed is not commercially available. Provide a letter confirming the specified seed is not available. Include an agronomist certified seed mix design, including application rate, suited to the project site.

c.
MSF = 1000 ft2.

CONSTRUCTION REQUIREMENTS

618-3.01 SURFACE PREPARATION. Remove ruts, holes, humps and other irregularities from the surface. Clear stones four inches in diameter and larger, weeds, plant growth, sticks, stumps, and other debris that will interfere with the application of stabilization material, topsoil, the seeding operation, growth of vegetative groundcover, and subsequent maintenance of the cover.

Smooth the slopes for a uniform appearance and round the top and bottom of the slopes to facilitate tracking or raking. Do not disrupt drainage flow lines.

Evenly place stabilization material and or topsoil when specified.

Prepare the surface material by grooving the material in a uniform pattern that is perpendicular to the fall of the slope. Use one or more of the following grooving methods with associated equipment before the application of seed:

1.
Manual raking with landscaping rake;

2.
Mechanical track walking with track equipment; or

3.
Mechanical raking with a scarifying slope board. Form one-inch wide grooves spaced no more than six inches apart.

618-3.02 SEEDING SEASON. Seed disturbed areas after permanent cessation of ground disturbing activities in that area, within the period specified in the Alaska Department of Environmental Conservation (ADEC) Alaska Pollutant Discharge Elimination System (APDES) Construction General Permit (CGP) for Alaska, Section 4.5 Soil Stabilization, and Section 641 Erosion, Sediment, and Pollution Control.

Do not seed during windy conditions, when climatic conditions or ground conditions would hinder placement or proper growth.

Seed between May 15 and August 15.

618-3.03 APPLICATION. Seed, seeding, reseeding includes the application of seed, fertilizer, and stabilization material.
If the seed mix, fertilizer and stabilization material are not included in the Plans or Specifications, including their application rates, use the recommendations of the ADNR and the Revegetation Manual for Alaska.

Do not seed areas of bedrock and plant beds.

Use any of the following methods:

1.
Hydraulic Method

Apply seed and stabilization material in one application when using the hydraulic method.  Apply fertilizer with the hydraulic method.  Include the fertilizer with the seed and stabilization material or apply separately.

a.
Furnish and place a slurry made of seed, fertilizer, water, and other materials.

b.
Use hydraulic seeding equipment that will maintain a continuous agitation and apply a homogeneous mixture through a spray nozzle. The pump must produce enough pressure to maintain a continuous, nonfluctuating spray that will reach the extremities of the seeding area with the pump unit located on the roadbed. Provide enough hose to reach areas not practical to seed from the nozzle unit situated on the roadbed.

c.
If mulch material is required, it may be added to the water slurry in the hydraulic seeder after adding the proportionate amounts of seed and fertilizer. Add seed to the slurry mixture no more than 30 minutes before application.

d.
Mix the slurry and apply it evenly.

2.
Dry Methods

a.
Use mechanical spreaders, seed drills, landscape seeders, aircraft, cultipacker seeders, fertilizer spreaders, or other approved mechanical spreading equipment.

b.
Spread fertilizer separately at the specified rate.

618-3.04 MAINTENANCE.  Maintenance includes but is not limited to the following:

1.
Protecting seeded areas against traffic by approved warning signs or barricades and against erosion.

2.
Repairing surfaces gullied or otherwise damaged following seeding.  Fill erosion gullies 4 inches deep and greater filling the gully to surrounding grade including the portions less than 4 inches deep.  Apply and prepare the stabilization material and or topsoil for seeding.  Seed repaired area.  Refer to Subsections 618-3.01 & 3.03.

3.
Reseeding areas not showing evidence of satisfactory growth within 3 weeks of seeding and after repairs are complete.  Reseed bare patches of soil more than 10 square feet in area.  Contact ADNR for advice or corrective measures, when seeded areas are not showing evidence of satisfactory growth.

4.
Watering seeded areas for healthy growth of vegetative cover.  Adjust the amount of water when directed.

618-3.05 ACCEPTANCE. The vegetative groundcover will be inspected considering each station and each side of the road a separate area.  Acceptance of the cover requires a minimum of 70% cover density in the inspection area, gullies repaired and reseeded, and no bare patches of soil more than 10 square feet in area.

Repair/reseed areas that are not accepted.

618-3.06 PERIOD OF ESTABLISHMENT. For each area accepted, the establishment period extends one complete growing season following the date of Project Completion, Subsection 105-1.15.  Employ all possible means to preserve/maintain the new vegetative groundcover in a healthy and vigorous condition to ensure successful establishment.  Maintain the vegetative cover, according to Subsection 618-3.04, to not less than the requirements for acceptance, Subsection 618-3.05.

618-4.01 METHOD OF MEASUREMENT. Section 109 and as follows:

Seeding by the Acre. By the area of ground surface acceptably seeded and maintained. 

Seeding by the Pound.  By the weight of dry seed acceptably seeded and maintained.

Water for Seeding. If weighed, a conversion factor of 8.34 pounds per gallon will be used to convert weights to gallons. 

M Gal equals 1000 gallons.

618-5.01 BASIS OF PAYMENT. 

1.
Pay Items 618(1) and (2) Seeding. Payment is for healthy established vegetative groundcover through the establishment period.

a.
The initial surface preparation, seed, fertilizer, mulch when applied hydraulically, their application, and the water for hydraulic application are subsidiary. 

b.
Maintenance fill, stabilization material, topsoil, surface preparation, seed, fertilizer, mulch when applied hydraulically, and the water required for hydraulic application are subsidiary.

2.
Pay Item 618(3) Water for Seeding. Payment is for water applied for growth of vegetative groundcover through the establishment period. Water for hydraulic application of materials is subsidiary to Pay Items 618(1) and (2). 

Except for maintenance, stabilization material is paid under Section 619 and topsoil under Section 620.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
618(1)
Seeding
Acre

618(2)
Seeding
Pound

618(3)
Water for Seeding
M Gal.

CR618-050118R




Special Provision

Replace Section 619 with the following:

SECTION 619
SOIL STABILIZATION

 TC "619
Soil Stabilization" \f C \l "3" 
619-1.01 DESCRIPTION.  Furnish, install, and maintain materials to stabilize the soil.  Control erosion, sediment, and pollution.

619-1.02 RELATED SECTIONS, REFERENCE ORGANIZATIONS, AND STANDARD DOCUMENTS.

1.
Alaska Department of Transportation and Public Facilities (ADOT&PF): 

Standard Specifications for Highway Construction, 2017 Edition.

Seeding
Section 618

Topsoil
Section 620

Planting Trees and Shrubs
Section 621

Silt Fence
Section 633

Erosion, Sediment, and Pollution Control
Section 641

Soil Stabilization Material
Section 727

2.
American Association of State Highway and Transportation Officials (AASHTO):

Standard Practice for:

(
Compost for Erosion/Sediment Control (Filter Berms and Filter Socks)
R 51

(
Compost for Erosion/Sediment Control (Compost Blankets)
R 52

3.
United States Composting Council (USCC):

(
Testing Methods for the Examination of Compost and Composting (TMECC)
(
Seal of Testing Assurance Program (STA) documents

4.
Erosion Control Technology Council (ECTC)

(
Hydraulic Erosion Control Products (HECPs) Specification Chart

Table 1, Performance Chart for Standard HECPs

(
Rolled Erosion Control Products (RECPs) Specification Chart

Table 1, Rolled Erosion Control - Temporary

Table 2, Rolled Erosion Control - Permanent

5.
National Transportation Product Evaluation Program (NTPEP)

(
Testing and Evaluation of Products Materials and/or Devices

6.
Texas DOT/Texas Transportation Institute (TTI) Hydraulics and Erosion Control Laboratory

619-1.03 SUBMITTALS.  Submit stabilization and erosion, sediment and pollution control performance testing results with certifications for each material, Section 619-2.01 Materials.  Submit a sample of each material to the Engineer 7 days before the scheduled installation.

1)
Test compost, all applications, no more than 90 days before installation.

2)
At a minimum, certificate will include the name of the manufacturer, product name, style number or similar, chemical composition of the material, the fibers, netting, yarn and similar and the weed free status of the material.

3)
Organic materials shall be accompanied with all applicable health certificates and permits.

4)
Furnish a Material Safety Data Sheet (MSDS) that demonstrates the product is not harmful to plants, animals, and aquatic life.

619-2.01 MATERIALS.  Select stabilization materials, individually or a combination of, matched to the project applications/conditions (sheet flow, concentrated flow, slope, length of slope, access, etc.) providing performance and functional longevity meeting the most restrictive requirements of the Construction General Permit (CGP), the approved Stormwater Pollution Prevention Plan (SWPPP) and Section 641 Erosion, Sediment and Pollution Control.

1)
Mulch
Subsection 727-2.01

(
Dry Erosion Control, Stabilization Products

(
Hydraulic Erosion Control Products (HECPs)

2)
Matting
Subsection 727-2.02

(
Rolled Erosion Control Products (RECPs)

3)
Sediment Retention Fiber Rolls (SRFRs)
Subsection 727-2.03

(
Filter Socks

(
Compost Socks

(
Coir Logs

4)
Compost
Subsection 727-2.04

5)
Tackifier
Subsection 727-2.05

6)
Soil Binders (Polyacrylamide (PAM))
Subsection 727-2.06

7)
Geotextile-Encased Check Dams and Sediment Barriers
Subsection 727-2.07

8)
Sandbag
Subsection 727-2.08

9)
Manufactured Inlet Protection System
Subsection 727-2.09

10)
Clear Plastic Covering
Subsection 727-2.10

11)
Staples
Subsection 727-2.11

12)
Other stabilization materials submitted to and approved by the Engineer.

Include on the packaging the manufacturer's name, the content, the air dry-weight and the guaranteed chemical analysis of the contents.  Ship and deliver to the site in the original, unopened containers.

CONSTRUCTION REQUIREMENTS

619-3.01 GENERAL.  Stabilization may include individual or a combination of materials, including but not limited to temporary seeding, mulch, tackifier, staples, matting, stabilizing emulsions, soil binders, dustless sweeping, dust palliatives, and others.

1.
Material Storage and Protection.  Store materials elevated off the ground and covered protecting them from construction and or damage from the environment including but not limited to:

(
Precipitation

(
Extended ultraviolet radiant including sunlight

(
Chemicals that are strong acids or other

(
Flames and welding sparks

(
Excess temperatures

(
Other environmental conditions that may damage the materials

2.
Fabrication.

a.
Sandbags.  Sand bags shall measure 15 inches by 30 inches.  Place approximately 1.0 cubic foot of select Material, Type B, in each sandbag sack.  Close the open end of the sandbag as recommended by the fabric manufacturer.

619-3.02 SURFACE PREPARATION.  Clear all areas to be stabilized of stones 4 inches in diameter and larger and of weeds, plant growth, sticks, stumps, and other debris or irregularities that might interfere with the stabilization operation, growth of cover (where vegetative cover is part of the stabilization operation) or subsequent maintenance of the vegetative-covered area(s).

Smooth the surface of the area(s) to be stabilized; make the areas reasonably free of ruts, holes, and humps; trackwalk if required by the manufacturer; apply the stabilization material to each area.

If specified, apply topsoil to the area to be stabilized before application of the stabilizing material.  Section 618 and 620.

619-3.03 APPLICATION.  Apply stabilization material, including rate of application, according to the specifications.  If not specified, apply according to the manufacturer's requirements.  Where manufacturer requirements conflict with the specification, except where the Engineer directs otherwise, apply the material according to the requirements of the manufacturer.

If seeding is specified, except where seed is included in the stabilization material, complete the application of stabilization materials within 24 hours after seed is placed.

Do not use vehicles or equipment which cause rutting or displacement of the subgrade or topsoil.

1.
Temporary Seeding.  Annual Ryegrass per Subsection 724-2.02, Table 724-1.  Apply at a rate of 1/2 lb/1000 sq. ft., minimum, on level ground to a maximum of 1 1/2 lb/1000 sq. ft., maximum, on sloping ground and highly erodible soils.  Prepare surface and place seed as noted under Subsection 619-3.02 Surface Preparation and Section 618 Seeding.  Confirm application of temporary seeding with the Engineer.

2.
Tacking Agents - Tackifiers.  Apply tacking agents according to the manufacturer's installation instructions matched to the application providing functional longevity, erosion control effectiveness, and vegetative establishment.

3.
Soil Binders.  Apply soil binders according to the manufacturer's installation instructions.

a.
Using Polyacrylamide (PAM) and PAM with Short-Term Mulch:
Apply PAM on bare soils.

Apply PAM and PAM with short-term mulch only where sediment control is in place and complete.

Do not apply PAM and PAM with short-term mulch on saturated ground during rainfall.

b.
Using Moderate-Term Mulch:

Apply moderate-term mulch according to manufacturer's installation instructions.  If the curing period to achieve maximum performance is greater than the time period before precipitation is predicted, or the soil is saturated, do not apply the moderate-term mulch except as approved by the Engineer.

c.
Using Long-Term Mulch:

Apply long-term mulch according to the manufactures installation instructions.

4.
Erosion Control Blankets (ECBs).  Select blankets, as specified by the manufacturer, to match the slope; and installed according to the manufacturer's instructions rolled out on well prepared soils to assure intimate contact and anchored with staples, stakes and or anchor trenches.  Temporary erosion control blankets with 60 percent or greater open area may be installed prior to seeding.  Place blankets with less than 60 percent open area immediately after the seeding operation.

Staple matting/ECBs as recommended by the manufacturer for the application.

5.
Compost Blankets.  Construct compost blankets according to latest AASHTO R 52 and as specified.  Use coarse compost and place over bare soil a blanket of 2 inch minimum thickness, except as otherwise specified.  Apply material either by hand spreading and or pneumatically.  Compost will have no free water visible or produce dust when handled.  Place compost before seeding or mix seed with compost.

6.
Check Dams.  Place check dams as soon as possible and practicable or when and where if directed by the Engineer.  Place the check dams perpendicular to channels and construct of a height sufficient to maximize detention while keeping the water in the channel.  Place and install check dams according to the Plans and anchor to maintain in effective position.

a.
Sandbag.  Place the initial row in tight contact with the ditchline for the length of the dam.  Place each following row centered across the joint between the bags of the lift/row below.

7.
Stabilized Construction Entrance.

Temporary stabilized construction entrance shall be constructed according to the Plans, prior to beginning any clearing, grubbing, earthwork, or excavation.

When the stabilized entrance no longer prevents track out of sediment or debris, the Contractor shall either rehabilitate the existing entrance to original condition, or construct a new entrance.

When the Plans require a tire wash in conjunction with the stabilized entrance, the Contractor shall include details for the tire wash and the method for containing and treating the sediment-laden runoff as part of the SWPPP.  All vehicles leaving the site shall stop and wash sediment from their tires.

8.
Sediment Control Barriers.  Sediment control barriers shall be installed according to the Plans or manufacturer's recommendations in the areas of clearing, grubbing, earthwork, or drainage prior to starting those activities.

a.
Sandbag.  Place the initial row in tight contact with the surface perpendicular to the slope.  Place each following row centered across the joint between the bags of the lift/row below.

b.
Sediment Retention Fiber Rolls.

c.
Silt Fence.

d.
Compost Berm.  Construct compost berms according to latest AASHTO R 51.  Use coarse compost.

9.
Turf Reinforcement Mats.  According to manufacturer's installation instructions.

619-3.04 MAINTENANCE.  Maintain stabilized areas in a satisfactory condition for the term of the Contract.  Inspect as required by the CGP, approved SWPPP, and Section 641 Erosion, Sediment and Pollution Control and correct any deficiencies immediately.  Remove and dispose of temporary measures, including trapped sediment and contaminants, off project at approved locations.  Materials manufactured as degradable may be left in place when approved by the Engineer.

Maintenance includes but is not limited to:

a.
Protecting stabilized areas against traffic by approved warning signs or barricades.

b.
Repairing surfaces gullied or otherwise damaged following application of stabilization material(s).

Where seeding is included as a part of the soil stabilization:

c.
Reseeding, as required by Section 618 Seeding.  Reapply the stabilization materials correcting the problems of the initial application.

d.
Watering, where vegetative growth is part of the soil stabilization, according to Section 618 Seeding.
The Engineer will perform inspection of the stabilization as required in the CGP, Section 641, and the SWPPP.  Make repairs as required by same and as directed.
619-4.01 METHOD OF MEASUREMENT.  Section 109, measured on the slope of the ground surface.

619-5.01 BASIS OF PAYMENT.  Water, maintenance, repair, removal, and disposal of temporary stabilization materials are subsidiary.

Seeding is paid under Section 618 Pay Items, topsoil under Section 620 Pay Items, silt fence under Section 633 Pay Items and temporary erosion, sediment, and pollution control under 641 Pay Items.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
619(1)
Mulching
Square Yard

619(2)
Matting
Square Yard

619(3)
Compost
Square Yard

619(4)
Turf Reinforcement Mat
Square Yard

619(5)
Sediment Retention Fiber Rolls (SRFRs)
Linear Foot

619(6)
Check Dam and Sediment Barrier - Geotextile
Linear Foot

619(8)
Compost Berm
Linear Foot

619(9)
Sandbags
Each

619(10)
Manufactured Inlet Protection System
Each

619(11)
Sandbag Inlet Protection System
Each

CR619-050118.SSHC2017

Special Provision

Replace Section 641 with the following:
SECTION 641
EROSION, SEDIMENT, AND POLLUTION CONTROL

 TC "641
Erosion, Sediment, and Pollution Control" \f C \l "3" 
641-1.01 DESCRIPTION. Provide project administration and Work relating to control of erosion, sedimentation, and discharge of pollutants, according to this section and applicable local, state, and federal requirements, including the APDES Construction General Permit. The state APDES program is administered by DEC.  Section 301(a) of the Clean Water Act (CWA) and 18 AAC 83.015 provide that the discharge of pollutants to water of the U.S. is unlawful except as allowed by the CGP. 

641-1.02 DEFINITIONS. These definitions apply only to Section 641.
ACTIVE TREATMENT SYSTEM (ATS) OPERATOR. The Contractor’s qualified representative who is responsible for maintaining and operating an active treatment system (as defined in the CGP) for storm water runoff. 

ALASKA CERTIFIED EROSION AND SEDIMENT CONTROL LEAD (AK-CESCL). A person who has completed training, testing, and other requirements of, and is currently certified as, an AK-CESCL from an AK-CESCL Training Program (a program developed under a Memorandum of Understanding between the Department and others). The Department recognizes AK-CESCLs as “qualified personnel” required by the CGP. An AK-CESCL must be recertified every three years. (See Qualified Person)
ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION (DEC).  The state agency authorized by EPA to administer the Clean Water Act’s National Pollutant Discharge Elimination System.  

ALASKA POLLUTANT DISCHARGE ELIMINATION SYSTEM (APDES). A system administered by DEC that issues and tracks permits for storm water discharges.

BEST MANAGEMENT PRACTICES (BMPS).  Temporary or permanent structural and non-structural devices, schedules of activities, prohibition of practices, maintenance procedures, and other management practices to prevent or minimize the discharge of pollutants to waters of the United States. BMPs also include, but are not limited to, treatment requirements, operating procedures, and practices to control plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from material storage.

CLEAN WATER ACT (CWA).  Federal Water Pollution Control Amendments of 1972, as amended (33 U.S.C. 1251 et seq.).

CONSTRUCTION ACTIVITY. Physical activity by the Contractor, Subcontractor or utility company; that may result in erosion, sedimentation, or a discharge of pollutants into storm water. Construction Activity includes soil disturbing activities (e.g. clearing, grubbing, grading, excavating); and establishment of construction materials or equipment storage or maintenance areas (e.g. material piles, borrow area, concrete truck chute wash-down, fueling); and industrial activities that may discharge storm water and are directly related to the construction process (e.g. concrete or asphalt batch plants).

CONSTRUCTION GENERAL PERMIT (CGP). The permit authorizing storm water discharges from Construction Activities, issued and enforced by Alaska DEC. It authorizes storm water discharges provided permit conditions and water quality standards are met.  

CORPS OF ENGINEERS PERMIT (COE PERMIT). A U.S. Army Corps of Engineers Permit for construction in waters of the US. Such permit may be issued under Section 10 of the Rivers and Harbors Act of 1899, or Section 404 of the Clean Water Act.

ELECTRONIC NOTICE OF INTENT (ENOI). The electronic Notice of Intent submitted to DEC, to obtain coverage under the CGP.

ELECTRONIC NOTICE OF TERMINATION (ENOT). The electronic Notice of Termination submitted to DEC, to end coverage under the CGP. 

ENVIRONMENTAL PROTECTION AGENCY (EPA). A federal agency charged to protect human health and the environment.

ERODIBLE STOCKPILE. Any material storage area or stockpile consisting of mineral aggregate, organic material, or a combination thereof, with greater than 5 percent passing the #200 sieve, and any material storage where wind or water transports sediments or other pollutants from the stockpile.  Erodible Stockpile also includes any material storage area or stockpile where the Engineer determines there is potential for wind or water transport of sediments or other pollutants away from the stockpile.

EROSION AND SEDIMENT CONTROL PLAN (ESCP). The Department’s project specific document that illustrates measures to control erosion and sediment on the project. The ESCP provides bidders with the basis for cost estimating and guidance for developing an acceptable Storm Water Pollutant Prevention Plan (SWPPP).

FINAL STABILIZATION. Is defined in this section as it is defined in the CGP. Appendix C.
HAZARDOUS MATERIAL CONTROL PLAN (HMCP).  The Contractor's detailed project specific plan for prevention of pollution from storage, use, transfer, containment, cleanup, and disposal of hazardous material (including, but are not limited to, petroleum products related to construction activities and equipment).  The HMCP is included as an appendix to the SWPPP.

INSPECTION.  An inspection required by the CGP or the SWPPP, usually performed together by the Contractor’s SWPPP Manager and Department’s Storm Water Inspector.  

MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT.  A DEC storm water discharge permit issued to certain local governments and other public bodies, for operation of storm water conveyances and drainage systems. See CGP for further definition.

MULTI-SECTOR GENERAL PERMIT (MSGP). The Alaska Pollutant Discharge Elimination System General Permit for storm water discharges associated with industrial activity.

LOW-ERODIBLE STOCKPILE.  Any material stockpile identified in the CGP definition for Final Stabilization Section 1.b, and includes: riprap, gabion backfill, porous backfill, railroad ballast, and sub-ballast, ditch lining, or fill material with low erodibility. The stockpile shall not have a gradation of more than 5 percent passing the #200 sieve unless approved by an Engineer. There shall be no possibility of sediment transport due to water or wind erosion.

OPERATOR(S). The party or co-parties associated with a regulated activity that has responsibility to obtain permit coverage under the CGP.  ”Operator” for the purpose of the CGP and in the context of storm water associated with construction activity, means any party associated with a construction project that meets either of the following two criteria:

1.
The party has operational control over construction plans and specifications, including the ability to make modifications to those plans and specifications; or

2.
The party has day to day operational control of those activities at a project which are necessary to ensure compliance with a SWPPP for the site or other permit conditions (e.g. they are authorized to direct workers at a site to carry out activities required by the SWPPP or comply with other permit conditions).

POLLUTANT. Any substance or item meeting the definition of pollutant contained in 40 CFR § 122.2. A partial listing from this definition includes: dredged spoil, solid waste, sediment, sewage, garbage, sewage sludge, chemical wastes, biological materials, wrecked or discarded equipment, rock, sand, cellar dirt and industrial or municipal waste.

PROJECT ZONE. The physical area provided by the Department for Construction. The Project Zone includes the area of highway or facility under construction, project staging and equipment areas, and material and disposal sites; when those areas, routes and sites, are provided by the Contract. 

Material sites, material processing sites, disposal sites, haul routes, staging and equipment storage areas; that are furnished by the Contractor or a commercial operator, are not included in the Project Zone. 

QUALIFIED PERSON. A person knowledgeable in the principles and practice of erosion and sediment controls. A qualified Person must be certified under the Alaska Certified Erosion and Sediment Control Lead (AK-CESCL) training program. One of the following training and certification programs may substitute for AK-CESCL certification: CPESC, CESSWI, CPSWQ, OR CISEC (CGP, Appendix C).

RECORDS. Any record, report, information, document, or photograph required to be created or maintained pursuant to the requirements of the CGP, the CGP storm water requirements of the Clean Water Act; and applicable local, state, and federal laws and regulations regarding document preservation.
SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC PLAN). The Contractor’s detailed plan for petroleum spill prevention and control measures that meet the requirements of 40 CFR 112.

SPILL RESPONSE FIELD REPRESENTATIVE. The Contractor’s representative with authority and responsibility for managing, implementing, and executing the HMCP and SPCC Plan. 

STORM EVENT. A rainfall event that produces more than 0.5-inch of precipitation in 24 hours and that is separated from the previous storm event by at least 3 days of less than 0.1 inch of rain per day.

STORM WATER POLLUTION PREVENTION PLAN (SWPPP). The Contractor’s detailed project specific plan to minimize erosion and contain sediment within the Project Zone, and to prevent discharge of pollutants that exceed applicable water quality standards. The SWPPP includes, but is not limited to, amendments, records of activities, inspection schedules, and reports, qualifications of key personnel, and all other documentation, required by the CGP and this specification, and other applicable local, state, and federal laws and regulations.

STORM WATER POLLUTION PREVENTION PLAN TWO (SWPPP2). The Contractor’s detailed project specific plan to comply with CGP or MSGP requirements, for Contractor construction-related activities outside the Project Zone. 
SUBCONTRACTOR SPILL RESPONSE COORDINATOR. The subcontractor’s representative with authority and responsibility for coordinating the subcontractor’s activities in compliance with the HMCP and SPCC Plan.

SUBCONTRACTOR SWPPP COORDINATOR. The subcontractor’s representative with authority to direct the subcontractor’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the subcontractor’s compliance with the SWPPP.

SUPERINTENDENT. The Contractor’s duly authorized representative in responsible charge of the work.  The Superintendent has responsibility and authority for the overall operation of the Project and for Contractor furnished sites and facilities directly related to the Project. 

SWPPP AMENDMENT. A revision or document that adds to, deletes from, or modifies the SWPPP.

SWPPP MANAGER. The Contractor’s qualified representative who conducts Inspections, updates SWPPP records, and has authority to suspend work and to implement corrective actions required for CGP compliance.  

SWPPP PREPARER. The Contractor’s qualified representative who is responsible for developing the initial SWPPP.
TEMPORARY STABILIZATION. Protecting soils from erosion and sediment loss by rainfall, snow melt, runoff, or wind with a temporary vegetative and/or non-vegetative protection cover. Temporary stabilization may include a combination of seeding, geotextiles, mulches, surface tackifiers, rolled erosion control products, low-erodible gravel or paving, or the mentioned BMP's combined together with trackwalking.

UTILITY SPILL RESPONSE COORDINATOR. The Utility’s representative with authority and responsibility for coordinating the Utility’s activities in compliance with the HMCP and SPCC Plan.

UTILITY SWPPP COORDINATOR. The Utility’s representative with authority to direct the Utility’s work, and who is responsible for coordination with the Superintendent and SWPPP Manager, and for the Utility’s compliance with the SWPPP.

641-1.03 PLAN AND PERMIT SUBMITTALS. For plans listed in Subsection 108-1.03.5 (SWPPP, HMCP and SPCC), use the Contractor submission and Department review deadlines identified in Subsection 641-1.03.

Partial and incomplete submittals will not be accepted for review.  Any submittal that is re-submitted or revised after submission, but before the review is completed, will restart the submittal review timeline. No additional Contract time or additional compensation will be allowed due to delays caused by partial or incomplete submittals, or required re-submittals.

1.
Storm Water Pollution Prevention Plan. Submit an electronic copy and three hard copies of the SWPPP to the Engineer for approval. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. Organize and bind the SWPPP and related documents for submittal according to the requirements of Subsection 641-2.01.2.

The Department will review the SWPPP submittals within 14 days after they are received. Submittals will be returned to the Contractor, and marked as either “rejected” with reasons listed or as “approved” by the Department. When the submittal is rejected, the Contractor must revise and resubmit the SWPPP. The 14-day review period will restart when the contractor submits an electronic copy and three hard copies of the revised SWPPP to the Engineer for approval. 

After the SWPPP is approved by the Department, the Contractor must sign and certify the approved SWPPP using Form 25D-111. See Subsection 641-1.03.4 for further SWPPP submittal requirements.

2.
Hazardous Material Control Plan.  The HMCP Template can be found at the following webpage: http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml. Submit an electronic copy and three hard copies of the HMCP, as an appendix to the SWPPP, to the Engineer for approval. The HMCP submittal and review timeline, and signature requirements are the same as the SWPPP. 

3.
Spill Prevention, Control, and Countermeasure Plan. When a SPCC Plan is required under Subsection 641-2.03, submit an electronic copy and three signed hard copies of the SPCC Plan to the Engineer. Deliver these documents to the Engineer at least 21 days before beginning Construction Activity. The Department reserves the right to review the SPCC Plan and require modifications.

4.
CGP Coverage. The Contractor is responsible for permitting of Contractor and subcontractor Construction Activities related to the Project. Do not use the SWPPP for Construction Activities outside the Project Zone where the Department is not an operator.  Use a SWPPP2 for Construction Activities outside the Project Zone.

After Department approval of the SWPPP and prior to beginning Construction Activity, submit an eNOI with the required fee to DEC for coverage under the Construction General Permit (CGP). Submit a copy of the signed eNOI and DEC’s written acknowledgement (by letter or other document), to the Engineer as soon as practicable and no later than 3 days after filing eNOI or receiving a written response.

Do not begin Construction Activity until the conditions listed in Subsection 641-3.01.1 are completed.

The Department will submit an eNOI to DEC for Construction Activities inside the Project Zone. The Engineer will provide the Contractor with a copy of the Department’s eNOI and DEC’s written acknowledgment (by letter or other document), for inclusion in the SWPPP.

Before Construction Activities occur, transmit to the Engineer an electronic copy of the approved and certified SWPPP, with signed Delegations of Signature Authorities on Forms 25D-107 and 25D-108, SWPPP Certifications on Forms 25D-111 and 25D-109, both permittee’s signed eNOIs and DEC’s written acknowledgement. 

5.
Ending CGP Coverage. Submit an eNOT to DEC within 30 days after the Engineer has determined the conditions listed in Subsection 641-3.01.6 have been met. Submit a copy of the signed eNOT and DEC’s acknowledgement letter to the Department within 3 days of filing the eNOT or receiving a written response. 

6.
DEC SWPPP Review.  When CGP Part 2.1.3, requires DEC SWPPP review:

a.
Transmit a copy of the Department-approved SWPPP to DEC using delivery receipt confirmation;

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within 7 days of receiving the confirmation; and

c.
Retain a copy of delivery receipt confirmation in the SWPPP. 

7.
Local Government SWPPP Review.  When local government or the CGP Part 2.1.4, requires local government review: 

a.
Transmit a copy of the Department-approved SWPPP and other information as required to local government, with the required fee.  Use delivery receipt confirmation;  

b.
Transmit a copy of the delivery receipt confirmation to the Engineer within 7 days of receiving the confirmation;  

c.
Transmit a copy of any comments by the local government to the Engineer within 7 days of receipt;  

d.
Amend the SWPPP as necessary to address local government comments and transmit SWPPP Amendments to the Engineer within 7 days of receipt of the comments; 

e.
Include a copy of local government SWPPP review letter in the SWPPP; and

f.
File a notification with local government that the project is ending. 

8.
Modifying Contractor’s eNOI.  When required by the CGP Part 2.7, modify your eNOI to update or correct information within 30 calendar days of the change. Reasons for modification include a change in start or end dates, change in Owner/Operator address and contact information, change in site information, any changes in number of acres to be disturbed, change in decision to use or not use treatment chemicals, or change 
in location of SWPPP records. 

The Contractor must submit an eNOT and then submit a new eNOI instead of an eNOI modification when: the operator has changed.

641-1.04 PERSONNEL QUALIFICATIONS. Provide documentation in the SWPPP that the individuals serving in these positions meet the personnel qualifications.

1.
The SWPPP Preparer.

a.
Total disturbed acreage, 20 acres or less, must meet at least one of the following qualifications:

(1).
Current certification as a Certified Professional in Erosion and Sediment Control (CPESC); 

(2).
Current certification as AK-CESCL, and at least two years' experience in erosion and sediment control, as a SWPPP Manager or SWPPP writer, or equivalent. Provide documentation including project names, project timelines, and work responsibilities demonstrating the experience requirement; or

(3).
Professional Engineer registered in the State of Alaska with current certification as AK-CESCL.

b.
Total disturbed acreage greater than 20 acres, must meet Subsection 641-1.04.1.above, and complete a SWPPP Preparation course.

2.
The Superintendent must meet the following qualifications:

a.
Current certification as AK-CESCL; and 

b.
Duly authorized representative, as defined in the CGP, Appendix A, Part 1.12.3.

3.
The SWPPP Manager must have current certification as AK-CESCL The SWPPP Manager must meet the experience, , and authority requirements identified in the CGP for the Storm Water Lead and Storm Water Inspector positions. 

4.
The Active Treatment System (ATS) operator must have current certification as AK-CESCL, and be knowledgeable in the principles and practices of treatment systems in general, and the operation of the project-specific ATS.  The ATS operator must have at least three months field experience with ATS, or completion of an ATS manufacturer’s training course, or completion of system operator certification course.

5.
The Department accepts people having any of the following certificates as equivalent to AK-CESCL, if the certificates are current according to the sponsoring organization’s policies:

a.
CPESC, Certified Professional in Erosion and Sediment Control; or

b.
CISEC, Certified Inspector in Sediment and Erosion Control.

641-1.05 SIGNATURE/CERTIFICATION REQUIREMENTS AND DELEGATIONS. 

1.
eNOI and eNOT. The eNOI and eNOT must be signed and certified by a responsible corporate officer according to CGP Appendix A, Part 1.12. Signature and certification authority for the eNOI and eNOT cannot be delegated.

2.
Delegation of Signature Authority for Other SWPPP Documents and Reports.  Use Form 25D-108 to delegate signature authority and certification authority to the Superintendent position, according to CGP Appendix A, Part 1.12.3, for the SWPPP, Inspection Reports and other reports required by the CGP. The Superintendent position is responsible for signing and certifying the SWPPP, Inspection Reports, and other reports required by the CGP, except the eNOI and eNOT.

The Engineer will provide the Department’s delegation on Form 25D-107, which the Contractor must include in the SWPPP.

3.
Subcontractor Certification. Subcontractors must certify on Form 25D-105, that they have read and will abide by the CGP and the conditions of the project SWPPP.

4.
Signatures and Initials.  Handwrite signatures or initials on CGP documents and SWPPP forms, wherever a signature or initial is required.

641-1.06 RESPONSIBILITY FOR STORM WATER PERMIT COVERAGE.

1.
The Department and the Contractor are jointly responsible for permitting and permit compliance within the Project Zone.

2.
The Contractor is responsible for permitting and permit compliance outside the Project Zone. The Contractor has sole responsibility for compliance with DEC, COE, and other applicable federal, state, and local requirements, and for securing all necessary clearances, rights, and permits. Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer.

An entity that owns or operates, a commercial plant (as defined in Subsection 108-1.01.4) or material source or disposal site outside the Project Zone, is responsible for permitting and permit compliance. The Contractor has sole responsibility to verify that the entity has appropriate permit coverage.

3.
Subsection 107-1.02 describes the requirement to obtain permits, and to provide permit documents to the Engineer. 

4.
The Department is not responsible for permitting or permit compliance, and is not liable for fines resulting from noncompliance with permit conditions: 

a.
For areas outside the Project Zone;

b.
For Construction Activity and Support Activities outside the Project Zone; and

c.
For commercial plants, commercial material sources, and commercial disposal sites. 

641-1.07 UTILITY. 

Relocation Coverage. A Utility company is not an Operator when utility relocation is performed concurrently with the Project, as outlined in Section 105-1.06.  The Department maintains operational control over the Utility’s plans and specifications for coordination with project construction elements, and the Contractor has day-to-day control over the various utility construction activities that occur in support of the Project.  A Utility company is considered a subcontractor for concurrent relocation.

After the Contractor has an active NOI for the Project, a Utility Company performing advance relocation work under a separate SWPPP no longer has Operator status and files the NOT for the Utility Company’s SWPPP covering only the completed utility work.  Remaining utility relocation work is included in and performed under the Project SWPPP.

641-2.01 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) REQUIREMENTS.

1.
SWPPP Preparer and Pre-Construction Site Visit. 

Use a SWPPP Preparer to develop the SWPPP and associated documents, according to the requirements of the CGP and COE permit. The SWPPP Preparer must put their name, qualifications (including the expiration date of any certifications), title and company name in the SWPPP. 

The SWPPP Preparer must conduct a pre-construction inspection at the Project site before construction activity begins. If the SWPPP Preparer is not a Contractor employee, the SWPPP Preparer must visit the site accompanied by the Contractor. Give the Department at least 7 days advance notice of the site visit, so that the Department may participate. 

During the pre-construction inspection, the SWPPP Preparer must identify, or if a draft of the SWPPP has already been prepared verify that the SWPPP fully addresses and describes:

a.
Opportunities to phase construction activities;

b.
Appropriate BMPs and their sequencing; and

c.
Sediment controls that must be installed prior to beginning Construction Activities.

Document the SWPPP Preparer’s pre-construction inspection in the SWPPP on Form 25D-106, SWPPP Pre-Construction Site Visit, including the names of attendees and the date.

2.
Developing the SWPPP.

Use the Department’s project ESCP, Environmental commitments, and other Contract documents as a starting point for developing the SWPPP. The approved SWPPP replaces the ESCP. 

Develop the SWPPP with sections and appendices, according to the current DOT&PF SWPPP template. Include information required by the Contract and described in the CGP Part 5.0.

a.
Obtain the following forms after they have been completed by the Department and include them in the SWPPP:

(1)
SWPPP Delegation of Signature Authority – DOT&PF (25D-107)

(2)
SWPPP Certification for DOT&PF (25D-109)

(3)
SWPPP Delayed Action Item Report (25D-113), if needed

b.
Use the following Department forms for recording information in the SWPPP:

(1)
SWPPP Amendment Log (25D-114)

(2)
SWPPP Certification for Contractor (25D-111)

(3)
SWPPP Construction Site Inspection Report (25D-100)

(4)
SWPPP Corrective Action Log (25D-112)

(5)
SWPPP Daily Record of Rainfall (25D-115)

(6)
SWPPP Delegation of Signature Authority – Contractor (25D-108)

(7)
SWPPP Grading and Stabilization Activities Log (25D-110)

(8)
SWPPP Pre-Construction Site Visit (25D-106)

(9)
SWPPP Project Staff Tracking (25D-127)

(10)
SWPPP Subcontractor Certification (25D-105)

(11)
SWPPP Training Log (25D-125)

(12)
SWPPP Noncompliance (25D-143)

SWPPP Template forms and instructions are available online at:

http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml
Compile the SWPPP in three ring binders with tabbed and labeled dividers for each section and appendix.

3.
SWPPP Considerations and Contents.

a.
The SWPPP must provide erosion and sediment control measures for all Construction Activity within the Project Zone. Construction activity outside the Project Zone must have permit coverage, using a separate SWPPP2, and separate Contractor Inspections. 

b.
The SWPPP must consider the activities of the Contractor and all subcontractors and utility companies performing work in the Project Zone. The SWPPP must describe the roles and responsibilities of the Contractor, subcontractors, utility companies, and the Department with regard to implementation of the SWPPP.  The SWPPP must identify all operators for the Project, including utility companies performing Construction Activity, and identify the areas:

(1)
Over which each operator has operational control; and

(2)
Where the Department and Contractor are co-operators.

c.
For work outside the Project Zone the SWPPP must identify the entity that has storm water permit coverage, the operator, and the areas that are:

(1)
Dedicated to the Project and where the Department is not an operator; and

(2)
Not dedicated to the project, but used for the project.  

d.
Account for the Contractor’s construction methods and phasing. Identify the amount of mean annual precipitation. 

e.
Comply with the CGP Part 1.4.3 Authorized Non-Storm Water Discharges. List locations where authorized non-storm water will be used, including the types of water that will be used on-site.

f.
Include the Department’s Antidegradation Analysis in the SWPPP if storm water from the Project Zone discharges into receiving water that is considered a high quality water and that constitutes an outstanding national resource, according to CGP Part 2.1.6.

g.
Where the project intersects a Public Water System (PWS), the Engineer will notify the PWS contact for the Department and Contractor according to the CGP Part 4.10. Contractor Amend a copy of the communications in Appendix Q.
h.
There are special requirements in the CGP Part 3.2, for storm water discharges into an impaired water body, and they may include monitoring of storm water discharges. For Projects meeting the permit criteria, the Contractor shall implement a monitoring plan approved by the Department for the storm water within the Project Zone, and shall provide the required information and reports for inclusion in the SWPPP. The Contractor is responsible for monitoring and reporting outside the Project Zone. 

i.
Preserve natural topsoil unless infeasible. Delineate the site according to CGP Part 4.2.1.  Use stakes, flags, or silt fence, etc. to identify areas where land disturbing activities will occur and areas that will be left undisturbed. Minimize the amount of soil exposed during Construction activity according to CGP Part 4.2.2.

j.
Comply with CGP Part 4.4, and the DEC General Permit for Excavation Dewatering (AKG002000), requirements for dewatering for trenches and excavations.  

k..
The SWPPP must identify specific areas where potential erosion, sedimentation, or pollution may occur.  The potential for wind erosion must be addressed.  The potential for erosion at drainage structures must be addressed.  

l.
Describe methods and time limits, to initiate temporary or final soil stabilization, CGP Part 4.5.1.1Begin stabilization no later than the end of the next work day, following the day when the earth-disturbing activities have permanently ceased on any portion of the site or temporarily ceased on any portion of the site and will not resume for a period exceeding:

(1)
Seven days for areas with mean annual precipitation 40 inches or greater; or

(2)
Fourteen days for areas with mean annual precipitation less than 40 inches.

Time allotted to complete temporary and final stabilization, 641-2.01, 3l.

m.
Within 7 days of initiating final stabilization, CGP Part 4.5.1.4, either complete final stabilization or continue maintenance of work until final stabilization is complete. Complete temporary stabilization within 14  days of initiating stabilization, CGP Part4.5.1.2.

n.
Include in the “Stabilize Soils” section of the SWPPP, a description of how you will minimize the amount of disturbed and unstabilized ground in the fall season. Identify anticipated dates of fall freeze-up and spring thaw. Describe how you will stabilize areas when it is close to or past the seasonal time of snow cover or frozen conditions, and before the first seasonal thaw. Include a plan for final stabilization.

o.
Plans for Active Treatment Systems must be submitted to DEC for review at least 14 days prior to use of the system and the Operator of the ATS identified in the SWPPP. Any use of treatment chemicals must be identified on the NOI, documented in the SWPPP, and meet with the requirements in the CGP Part 4.6.

p.
The SWPPP must provide designated areas for equipment and wheel washing, equipment fueling and maintenance, chemical storage, staging or material storage, waste or disposal sites, concrete washouts, paint and stucco washouts, and sanitary toilets. These activities must be done in designated areas that are located, to the extent practicable, away from drain inlets, conveyance channels, and waters of the US. No discharges are allowed from concrete washout, paint and stucco washout; or from release oils, curing compounds, fuels, oils, soaps, and solvents. Equipment and wheel washing water that doesn’t contain detergent may be discharged on-site if it is treated before discharge.

q.
Design temporary BMPs for a 2 year 24 hour precipitation amount. Describe BMPs in the SWPPP and in SWPPP Amendments, including source controls, sediment controls, discharge points, and temporary and final stabilization measures. Describe the design, placement, installation, and maintenance of each BMP, using words, and drawings as appropriate. Describe the design capacity of sediment basins (including sediment ponds and traps). Provide a citation to the BMP Manual or publication used as a source for the BMP, including the manufacturer's or BMP manual specifications for installation (CGP Part 5.3.6.2). If no published source was used to select or design a BMP, then the SWPPP or SWPPP amendment must state that “No BMP manual or publication was used for this design.” 

r.
Describe the sequence and timing of activities that disturb soils and of BMP implementation and removal. Phase earth-disturbing activities to minimize unstabilized areas, and to achieve temporary or final stabilization quickly. Whenever practicable incorporate final stabilization work into excavation, embankment, and grading activities. Include drawings showing each phase of the project with the BMPs implemented in the Phase.
s.
Provide a legible site map or set of maps in the SWPPP, showing the entire site and identifying boundaries of the property where construction and earth-disturbing activities will occur, as described in the CGP Part 5.3.5. Include all BMPs on the site map.
t.
Identify the inspection frequency in the SWPPP:

(1)
Inspect once every 7 days regardless of the precipitation amount.

u.
Linear Project Inspections, described in CGP Part 6.5, are not applicable to this contract. 

v.
The SWPPP must cite and incorporate applicable requirements of the Project permits, environmental commitments, COE permit, and commitments related to historic preservation. Make additional consultations or obtain permits as necessary for Contractor specific activities that were not included in the Department’s permitting and consultation.

w.
The SWPPP is a dynamic document. Keep the SWPPP current by noting installation, modification, and removal of BMPs, and by using amendments, SWPPP amendment logs, Inspection Reports, corrective action logs, records of land disturbance and stabilization, and any other records necessary to document storm water pollution prevention activities and to satisfy the requirements of the CGP and this specification. See Subsection 641-3.03 for more information.

4.
Recording Personnel and Contact Information in the SWPPP. 

Identify the SWPPP Manager as the Storm Water Lead and Storm Water Inspector positions in the SWPPP. Document the SWPPP Manager’s responsibilities in Section 2.0 Storm Water Contacts, of the SWPPP template and:

a.
Identify that the SWPPP Manager does not have authority to sign inspection reports (unless the SWPPP Manager is also the designated project Superintendent).

b.
Identify that the SWPPP Manager cannot prepare the SWPPP unless the SWPPP Manager meets the Contract requirements for the SWPPP Preparer. 

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications for the Superintendent and SWPPP Manager, and for any acting Superintendent and acting SWPPP Managers.  If the Superintendent or SWPPP Manager is replaced permanently or temporarily, by an acting Superintendent or acting SWPPP Manager, record in the SWPPP (use Form 25D-127) the names of the replacement personnel, the date of the replacement. For temporary personnel record their beginning and ending dates. 

Provide 24-hour contact information for the Superintendent and SWPPP Manager. The Superintendent and SWPPP Manager must have 24-hour contact information for all Subcontractor SWPPP Coordinators and Utility SWPPP Coordinators.

Include in the SWPPP, proof of AK-CESCL, or equivalent certifications of ATS operators. Record the names of ATS operators and their beginning and ending dates, on Form 25D-127.

The Department will provide proof of AK-CESCL, or equivalent certifications for the Department's Project Engineer, Storm Water Inspectors, and Monitoring Person (if applicable), and names and dates they are acting in that position. Include the Department’s staff certifications in Appendix E.  Include the Department’s staff names, dates acting, and assignments, in Section 2.0 of the SWPPP.

641-2.02 HAZARDOUS MATERIAL CONTROL PLAN (HMCP) REQUIREMENTS.  
1.
Prepare the HMCP using the DOT&PF template located at the following DOT&PF link; (http://www.dot.state.ak.us/stwddes/dcsconst/pop_constforms.shtml) for prevention of pollution from storage, use, containment, cleanup, and disposal of all hazardous material, including petroleum products related to construction activities and equipment. Include the HMCP as an appendix to the SWPPP. Compile Material Safety Data Sheets in one location and reference that location in the HMCP. 

2.
Designate a Contractor’s Spill Response Field Representative with 24 hour contact information. Designate a Subcontractor Spill Response Coordinator for each subcontractor. The Superintendent and Contractor’s Spill Response Field Representative must have 24-hour contact information for each Subcontractor Spill Response Coordinator and the Utility Spill Response Coordinator.

3.
List and give the location and estimated quantities of hazardous materials (Including materials or substances listed in 40 CFR 117 and 302, and petroleum products) to be used or stored on the Project. Hazardous materials must be stored in covered storage areas.  Include secondary containment for all hazardous material storage areas. 

4.
Identify the locations where fueling and maintenance activities will take place, describe the activities, and list controls to prevent the accidental spillage of petroleum products and other hazardous materials. Controls include placing absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

5.
List the types and approximate quantities of response equipment and cleanup materials available on the Project. Include a list and location map of cleanup materials, at each different work site and readily available off site (materials sources, material processing sites, disposal sites, staging areas, etc). Spill response materials must be stored in sufficient quantity at each work location, appropriate to the hazards associated with that site.

6.
Describe procedures for containment and cleanup of hazardous materials.  Describe a plan for the prevention, containment, cleanup, and disposal of soil and water contaminated by spills.  Describe a plan for dealing with contaminated soil and water encountered during construction. Clean up spills or contaminated surfaces immediately.

7.
Describe methods of disposing of waste petroleum products and other hazardous materials generated by the Project, including routine maintenance.  Identify haul methods and final disposal areas.  Assure final disposal areas are permitted for hazardous material disposal.

8.
Describe methods of complying with the requirements of AS 46.04.010-900, Oil and Hazardous Substances Pollution Control, and 18 AAC 75. Include contact information for reporting hazardous materials and petroleum product spills to the Project Engineer and reporting to federal, state and local agencies.

641-2.03 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN (SPCC Plan) REQUIREMENTS.  Prepare and implement an SPCC Plan when required by 40 CFR 112; when both of the following conditions are present on the Project:

1.
Oil or petroleum products from a spill may reach navigable waters (as defined in 40 CFR 112); and

2.
Total above ground storage capacity for oil and any petroleum products is greater than 1,320 gallons (not including onboard tanks for fuel or hydraulic fluid used primarily to power the movement of a motor vehicle or ancillary onboard oil-filled operational equipment, and not including containers with a storage capacity of less than 55 gallons)

Reference the SPCC Plan in the HMCP and SWPPP.

641-2.04 RESPONSIBILITY AND AUTHORITY OF THE SUPERINTENDENT AND SWPPP MANAGER.

The Superintendent is responsible for the overall operation of the Project and all Contractor furnished sites and facilities directly related to the Project. The Superintendent shall sign and certify the SWPPP, Inspection Reports, and other reports required by the CGP, except the NOI and NOT. The Superintendent may not delegate the task or responsibility of signing and certifying the SWPPP submitted under Subsection 641-1.03.1, Inspection Reports, and other reports required by the CGP. 

The Superintendent may assign certain duties to the SWPPP Manager.
1.
Ensuring Contractor’s and subcontractor’s compliance with the SWPPP and CGP;

2.
Ensuring the control of erosion, sedimentation, or discharge of pollutants;

3.
Directing and overseeing installation, maintenance, and removal of BMPs;

4.
Performing Inspections; and

5.
Updating the SWPPP including adding amendments and forms.

When Bid Item 641(7) is part of the Contract, the SWPPP Manager must be available at all times to administer SWPPP requirements, and be physically present within the Project Zone or the project office, for at least eight hours per day when construction activities are occurring. 

The Superintendent and SWPPP Manager shall be knowledgeable in the requirements of this Section 641, the SWPPP, CGP, BMPs, HMCP, SPCC Plan, environmental permits, environmental commitments, and historic preservation commitments.

The Superintendent and SWPPP Manager shall have the Contractor’s complete authority and be responsible for suspending construction activities that do not conform to the SWPPP or CGP.

641-2.05 MATERIALS. Use materials suitable to withstand hydraulic, wind, and soil forces, and to control erosion and trap sediments according to the requirements of the CGP and the Specifications.

Use the temporary seed mixture specified and if not specified as directed.
Use soil stabilization material as specified in Section 727.

Use silt fences as specified in Section 729.

Use straw and straw products certified weed free of prohibited and restricted noxious weed seed and quarantined pests, according to Alaska Administrative Code, Title 11, Chapter 34 (11 AAC 34). When straw or straw products certified according to 11 AAC 34 are not available, use non-certified products manufactured within Alaska before products manufactured in another state, country or territory. Grass, legumes, or any other herbaceous plants produced as hay, shall not be substituted for straw, or straw products.

Use Oregon Scientific RGR126 wireless rain gauge with temperature, or Taylor 2751 Digital Wireless Rain Gauge with Thermometer, or approved equivalent.

641-3.01 CONSTRUCTION REQUIREMENTS. Comply with the SWPPP and the requirements of the CGP Part 5.0.

1.
Before Construction.
The following actions must be completed before Construction Activity begins:

a.
The SWPPP Preparer must visit the Project, the visit must be documented in the SWPPP Form (25D-106), and the SWPPP must be developed (or amended) with findings from the visit;

b.
The SWPPP must be approved by the Engineer on Form 25D-109;
c.
The Contractor must be authorized to begin by the Engineer; 
d.
The Project eNOIs for the Department and for the Contractor, as well as any other eNOIs if there are additional operators, must be listed as Active Status on the DEC website;
e.
The Department approved SWPPP must be submitted to DEC and Local Government (when required); and
f.
The Contractor has transmitted to the Engineer an electronic copy, and at least one hardcopy of the approved SWPPP.
g.
The Delegation of Authority (Forms 25D-108 and 25D-107) for both the Contractor and DOT&PF Engineer are signed.
h.
Begin winter construction activity according to CGP Part 4.12.2, provided actions a, c, and g are completed. If winter construction activities may extend beyond spring thaw, the following actions must be completed before spring thaw:

(1)
Actions a through g, listed above, and

(2)
Appropriate control measures to minimize erosion and sediment runoff during spring thaw and summer rainfall are installed.
I.
Post notices.

Include the following information:

(1)
Copy of all eNOIs related to this project;

(2)
Location of the SWPPP.

Post notices on the outside wall of the Contractor’s project office, and near the main entrances of the construction project. Protect postings from the weather. Locate postings so the public can safely read them without obstructing construction activities or the traveling public (for example, at an existing pullout).  Do not use retroreflective signs for the SWPPP posting. Do not locate SWPPP signs in locations where the signs may be confused with traffic control signs or devices. Update the notices if the listed information changes.

j.
Install an outdoor rain guage per manufacturer’s guidance in a readily accessible location on the Project.  Projects may utilize the nearest National Weather Service (NWS) precipitation gauge station, if within 20 miles of the project, to determine rainfall amounts during storm events.

k.
Delineate the site for both land disturbing activities and areas that will be left undisturbed.

l.
Install sediment controls and other BMPs that must be placed prior to the initiation of Construction Activity.

2.
During Construction.  

Before subcontractors or utility companies begin soil-disturbing activities, provide to them copies of applicable portions of the SWPPP, and require them to sign a SWPPP Subcontractor Certification, Form 25D-105. Include SWPPP Subcontractor Certifications as an appendix to the SWPPP. Ensure subcontractors and utility companies understand and comply with the SWPPP and the CGP. Inform subcontractors and utility companies of SWPPP amendments that affect them in a timely manner. Coordinate with subcontractors and utility companies doing work in the Project Zone so BMPs, including temporary and final stabilization are installed, maintained, and protected from damage. 

Provide on-going training to employees and subcontractors, on control measures at the site and applicable storm water pollution prevention procedures. Training must be specific to the installation, maintenance, protection, and removal of control measures CGP 4.14. Training must be given at a frequency that will be adequate to ensure proper implementation and protection of control measures, and no less frequently than once a month during construction activity. Document on the SWPPP Training Log, Form 25D-125, the dates and attendees to these trainings. Include the SWPPP Training Log as an appendix to the SWPPP.

Notify the Engineer immediately if the actions of any utility company or subcontractor do not comply with the SWPPP and the CGP.

Comply with Subsection 107-1.11 Protection and Restoration of Property and Landscape. Concrete washout must be fully contained.

Comply with CGP Part 4.8.2 for fueling and maintenance activities. Place absorbent pads or other suitable containment under fill ports while fueling, under equipment during maintenance or repairs, and under leaky equipment. 

Comply with requirements of the HMCP and SPCC Plan, and all local, state, and federal regulations that pertain to the handling, storage, containment, cleanup, and disposal of petroleum products or other hazardous materials.  

Keep the SWPPP and HMCP current (refer to Subsection 641-2.01.3, SWPPP Considerations and Contents)

3.
Pollutant and Hazardous Materials Reporting Requirements. 

If an incident of non-compliance occurs that may endanger health or the environment a report must be made, CGP, Appendix A, Part 3.4:

a.
Orally report to the Engineer as soon as the permittee becomes aware of the incident,
b.
Orally report to DEC within 24 hours after the permittee becomes aware of the incident, and

c.
In writing, report to DEC within 5 days after the permittee becomes aware of the circumstances To report in writing complete the written noncompliance report on Form 25D-143, and file the written report with DEC. Coordinate the report with the Engineer. Include in the report:

(1) A description of the noncompliance and its causes;
(2)
The exact dates and times of noncompliance;

(3)
If not yet corrected the anticipated time the project will be brought back into compliance; and

(4)
The corrective action taken or planned to reduce, eliminate and prevent reoccurrence.

Notify the Engineer and COE Regulatory Program as soon as the permittee becomes aware of an incident of noncompliance with COE Permits.

Report spills of petroleum products or other hazardous materials to the Engineer as soon as the permittee becomes aware of the incident, the DEC (CGP Part 9.3), and other agencies as required by law.  Use the HMCP and SPCC Plan (if available) for contact information to report spills to regulatory agencies.

4.
Corrective Action and Maintenance of BMPs.

Implement maintenance as required by the CGP, SWPPP, and manufacturer’s specifications, whichever is more restrictive. 

a.
Implement corrective action:

(1)
If an incident of noncompliance with the SWPPP, or CGP is identified;

(2)
If an Inspection or the Engineer identifies the SWPPP or any part of the SWPPP is ineffective in preventing erosion, sedimentation or the discharge of pollutants;

(3)
If a required BMP was not installed according to the SWPPP schedule or phasing, or was installed incorrectly, or was not installed according to the CGP Part 4.0;

(4)
If a BMP is not operating as intended, has not been maintained in an effective operation condition, or is unable to effectively perform the intended function;

(5)
If sediment accumulates more than one-third of the distance of the above-ground height of the silt fence;

(6)
If sediment accumulates to more than one-half retention height for an inlet BMP, check dam, berm, wattle, or other control measures;
(7)
If a prohibited discharge of pollutants, as specified in CGP Part 4.7, is occurring or will occur; or

(8)
If there is accumulation of sediment or other pollutants, that is in or near any storm water conveyance channels, or that may enter a discharge point or storm sewer system. If there is accumulation of sediment or other pollutants that is being tracked outside the project zone.

b.
Implement corrective actions so that they comply with the following time requirements:

(1)
For conditions that are easily remedied (i.e. removal of tracked sediment, maintenance of control measure, or spill clean-up), initiate corrective action within 24 hours and complete as soon as possible;

(2)
If a discharge occurs during a local 2-year, 24-hour storm event, initiate a corrective action the day after the storm event ends;

(3)
If installation of a new control measure is needed or an existing control measure requires redesign and reconstruction or replacement to make it operational, the corrective action must be completed within 7 calendar days from the time discovered.

(4)
For all other conditions initiate corrective actions so both of the following requirements are met:
(a)
Corrective action is completed in time to protect water quality; and

(b)
Corrective action is completed no later than the Complete-by-Date that was entered in an Inspection Report (see Subsection 641-3.03.2 for more information).

If a corrective action is not implemented within the time requirements of this section, document the situation in the SWPPP, notify the Engineer, and implement corrective action as soon as possible.

If a corrective action could affect a subcontractor, notify the subcontractor within 3 days of taking the corrective action. Require in your written subcontract, that subcontractors must notify the Contractor within 24 hours of becoming aware of a condition that requires a corrective action.

5.
Stabilization.

a.
Stabilization may be accomplished using temporary or permanent measures.  Initiate stabilization of disturbed soils, erodible stockpiles, disposal sites, and of erodible aggregate layers so that all of the following conditions are satisfied:

(1)
Not later than the end of the next work day, following the day when the earth-disturbing activities have temporarily or permanently ceased (CGP Part 4.5.1.1, Note:).
(2)
As soon as necessary to avoid erosion, sedimentation, or the discharge of pollutants; and 

(3)
As identified in the SWPPP. 

b.
Land may be disturbed and stabilized multiple times during a project. Coordinate work to minimize the amount of disturbed soil at any one time. Do not disturb more soil than you can stabilize with the resources available.

c.
Temporarily stabilize from wind and water erosion portions of disturbed soils, portions of stockpiles, and portions of disposal sites, that are not in active construction. Temporary stabilization measures may require a combination of measures including but not limited to vegetative cover, mulch, stabilizing emulsions, blankets, mats, soil binders, low-erodible cover,  dust palliatives, or other approved methods.

d.
When temporary or permanent seeding is required, provide a working hydro seeding equipment located within 100 miles of the project by road; with 1,000 gallon or more tank capacity, paddle agitation of tank, and the capability to reach the seed areas with an uniform mixture of water, seed, mulch and tackifier. If the project is located in an isolated community, the hydro-seeder must be located at the project. 

e.
Before applying temporary or permanent seeding, prepare the surface to be seeded to reduce erosion potential and to facilitate germination and growth of vegetative cover. Apply seed and maintain seeded areas. Reseed areas where growth of temporary vegetative cover is inadequate to stabilize disturbed ground.

f.
Apply permanent seed according to Sections 618 and 724, within the time periods allowed by the CGP and the contract, at locations where seeding is indicated on the plans and after land-disturbing activity is permanently ceased.

g.
When installing a culvert or other drainage structure where stream bypass is not used, install temporary, or final stabilization concurrently or immediately after placing the culvert or drainage structure in a manner that complies with the SWPPP, applicable project permits and prevents discharge of pollutants. Install temporary or final stabilization:

(1)
At the culvert or drainage structure inlet and outlet; and

(2) In the areas upstream and downstream that may be disturbed by the process of installing the culvert, culvert end walls, culvert end sections, or drainage structure.
h.
Before deactivating a stream bypass or stream diversion used for construction of a bridge, culvert, or drainage structure, install final or temporary stabilization when approved by the Engineer:
(1)
At the inlet and outlet of the culvert, drainage structure, or bridge;

(2)
In the area upstream and downstream of the culvert, drainage structure, or bridge, that is disturbed during installation or construction of the culvert, drainage structure, or bridge; and
(3)
Under the bridge.

Within 7 days of initiating final stabilization, either complete final stabilization or continue maintenance of work until final stabilization is complete, CGP Part 4.5.1.5, 

Complete temporary stabilization within 14 days of initiating stabilization, CGP Part 4.5.1.2

6.
Ending CGP Coverage and BMP Maintenance in the Project Zone.

a.
The Engineer will determine the date that all the following conditions for ending CGP coverage have been met within the Project Zone: 

(1)
Land disturbing activities have ceased;

(2)
Final Stabilization has been achieved on all portions of the Project Zone, according to the CGP PART 4.5.2 (including at Department furnished material sources, disposal sites, staging areas, equipment areas, etc.); and

(3)
Temporary BMPs have been removed. 

b.
After the Engineer has determined the conditions for ending CGP coverage have been met, the Department will:

(1)
Send written notice to the Contractor with the date that the conditions were met; 

(2)
Submit an eNOT to DEC; and

(3)
Provide a copy of the eNOT and DEC’s acknowledgement letter to the Contractor. 

The Contractor is responsible for ending permit coverage within the Project Zone, by submitting an eNOT to DEC within 30 days of meeting the conditions for ending CGP coverage. The Contractor is responsible for BMP maintenance and SWPPP updates until permit coverage is ended.

If the Contractor’s CGP eNOI acreage includes Support Activities and any other areas where the Department is not an Operator, the Contractor may not be able to file an eNOT at the same time as the Department.  In this case, the Contractor must amend the SWPPP and separate SWPPP2(s), to indicate the Department’s CGP coverage has ended, and the Department is no longer an Operator within the Project Zone.

The Contractor must indicate in the SWPPP the areas that have reached Final Stabilization, and the dates land disturbing activities ended and Final Stabilization was achieved. The Contractor must submit an eNOT to DEC, and insert copies of the Department’s and the Contractor’s eNOTs with DEC’s acknowledgement letters in the appendix of the SWPPP. 

The Contractor must submit a copy of each signed eNOT and DEC’s acknowledgement letter to the Department within 3 days of filing the eNOT or receiving a written response.

The Contractor is responsible for coordinating local government inspections of work and ending permit coverage with local government. See Subsection 641-1.03.5 for more information.

7.
Transmit final SWPPP.

Transmit one copy of the final SWPPP, including all amendments, appendices, and maps, to the Engineer; when the project eNOTs are filed, or within 30 days of the Department’s eNOT being filed, whichever is sooner. Transmittal must be by both electronic and at least one hard copy.

641-3.02 SWPPP DOCUMENTS, LOCATION ON-SITE, AVAILABILITY, AND RECORD RETENTION.

The SWPPP and related documents maintained by the Contractor are the Record for demonstrating compliance with the CGP. Copies of SWPPP documents transmitted to the Engineer under the requirements of this specification are informational and do not relieve the Contractor’s responsibility to maintain complete records as required by the CGP and this specification.

Keep the SWPPP, HMCP, and SPCC Plan at the on-site project office. If there is not an on-site project office, keep the documents at a locally available location that meets CGP requirements and is approved by the Engineer. Records may be moved to another office for record retention after the eNOTs are filed. Records may be moved to another office during winter shutdown.  Update on-site postings if records are relocated during winter shutdown. Provide the Department with copies of all Records.

Retain Records and a copy of the SWPPP, for at least three years after the date of eNOT. If EPA or DEC inspects the project,  issues a Notice of Violation (NOV), or begins investigation for a potential NOV before the retention period expires, retain the SWPPP and all Records related to the SWPPP and CGP until at least three years after EPA and/or DEC has determined all issues related to the investigation  are settled.

The SWPPP and related documents must be made available for review and copy, to the Department and other regulatory agencies that request them.  See CGP Parts 5.10, 6.6 and 9.5.

641‑3.03 SWPPP INSPECTIONS, AMENDMENTS, REPORTS, AND LOGS. Perform Inspections, prepare Inspection Reports, and prepare SWPPP Amendments in compliance with the SWPPP and the CGP.  Update SWPPP Corrective Action Log Form 25D-112, SWPPP Amendment Log Form 25D-114, SWPPP Grading and Stabilization Activities Log Form 25D-110, SWPPP Project Staff Tracking Form 25D-127, and SWPPP Daily Record of Rainfall Form 25D-115.  For active projects update the Records daily.

1.
Inspection during Construction.

Conduct Inspections according to the schedule and requirements of the SWPPP and CGP.

Inspections required by the CGP and SWPPP must be performed by the Contractor’s SWPPP Manager and the Department’s Storm Water Inspector jointly, unless approved by the Engineer, when:

a.
One of the inspectors is not on site, access is only by air, and weather delayed or canceled flights;

b.
One of the inspectors is sick;

c.
The project is on a reduced frequency inspection schedule with no staff on site, the only access to the site is by air, and it is economical to send only one inspector; or 

d.
When the Engineer determines a safety concern that makes joint inspection impracticable.
When this is the case, the Operator who conducts the Inspection must provide a copy of the Inspection Report to the other Operator within 3 days of the Inspection date and document the date of the report transmittal.

2.
Inspection Reports.

Use only the DOT&PF SWPPP Construction Site Inspection Report, Form 25D-100 to record Inspections. Changes or revisions to Form 25D-100 are not permitted; except for adding or deleting data fields that list: Location of Discharge Points, and Site Specific BMPs. Complete all fields included on the Inspection Report form; do not leave any field blank.

Insert a Complete-by-Date for each corrective action listed that complies with:

a.
Section 641-3.01 (4), and

b.
The CGP. 

Provide a copy of the completed, unsigned Inspection Report to the Engineer by the end of the next business day following the inspection.

The Superintendent must review, correct errors, and sign and certify the Inspection Report, within 3 days of the date of Inspection. The Engineer may coordinate with the Superintendent to review and correct any errors or omissions before the Superintendent signs the report. Corrections are limited to adding missing information or correcting entries to match field notes and conditions present at the time the Inspection was performed. Deliver the signed and certified Inspection Report to the Engineer on the same day the Superintendent signs it.

The Engineer will sign and certify the Inspection Report and will return the original to the Contractor within three working days.

The Engineer may make corrections after the Superintendent has signed and certified the Inspection Report. The Engineer will initial and date each correction. If the Engineer makes corrections, the Superintendent must recertify the Inspection Report by entering a new signature and date in the white space below the original signature and date lines. Send a copy of the recertified Inspection Report to the Engineer on the day it is recertified.

If subsequent corrections to the certified Inspection Report are needed, document the corrections in an amendment memo that addresses only the omitted or erroneous portions of the original Inspection Report. The Superintendent and the Engineer must both sign and certify the amendment memo. The issuance of an amendment memo does not relieve the Contractor of liquidated damages that may have been incurred as a result of the error on the original certified inspection report.

3.
Inspection before Seasonal Suspension of Work.

Conduct an Inspection before seasonal suspension of work to confirm BMPs are installed and functioning according to the requirements of the SWPPP and CGP.  

4.
Reduced Inspection Frequencies.

Conduct Inspections according to the inspection schedule indicated in the approved SWPPP.  Any change in inspection frequency must be approved by the Engineer, and beginning and ending dates documented as an amendment to the SWPPP.

If the Engineer approves and the entire site is stabilized, the frequency of inspections may be reduced to at least one inspection every 30 days.  At actively staffed sites, inspect within 2 business days of the end of a storm event that results in a discharge from the site.

When work is suspended due to fall freeze-up, the Engineer may suspend inspection requirements after fourteen days of freezing conditions if:

a.
Soil disturbing activities are suspended; and 

b.
Soil stabilizing activities are suspended.

Inspections must resume according to the normal inspection schedule identified in the SWPPP, at least 21 days before anticipated spring thaw. See CGP Part 6.2.3.

The Engineer may waive requirements for updating the Grading and Stabilization Activities Log and Daily Record of Rainfall during seasonal suspension of work.  If so, resume collecting and recording weather data on the Daily Record of Rainfall form one month before thawing conditions are expected to result in runoff.  Resume recording land disturbance and stabilization activities on the Grading and Stabilization Activities Log when Construction Activity resumes.

5.
Stabilization before Fall Freeze-up and Spring Thaw. 

Stabilize Construction Activities within the Project Zone with appropriate BMPs prior to the anticipated date of fall freeze-up, in accordance with the CGP Part 4.12.

Exceptions to stabilization prior to anticipated date of fall freeze up include:

a.
When stabilization activities are precluded by snow cover or frozen ground conditions prior to the anticipated date of fall freeze up, or 

b.
When winter construction activity is authorized by the Engineer and conducted according to the contract.
Stabilize Construction Activities within the Project Zone with appropriate BMPs prior to spring thaw, as defined in the CGP.

6.
Inspection before Project Completion.

Conduct Inspection to ensure Final Stabilization is complete throughout the Project, and temporary BMPs that are required to be removed are removed. Temporary BMPs that are biodegradable and are specifically designed and installed with the intent of remaining in place until they degrade, may remain in place after project completion. 

7.
Items and Areas to Inspect.

Conduct Inspections of the areas required by the CGP and SWPPP.

8.
SWPPP Amendments and SWPPP Amendment Log.

The Superintendent and the SWPPP Manager are the only persons authorized to amend the SWPPP and update the SWPPP Amendment Log Form 25D-114. The Superintendent or the SWPPP Manager must sign and date amendments to the SWPPP and updates to the SWPPP Amendment Log.

SWPPP Amendments must be approved by the Engineer.

Amendments must occur:

a.
Whenever there is a change in design, construction operation, or maintenance at the construction site that has or could cause erosion, sedimentation or the discharge of pollutants that has not been previously addressed in the SWPPP;

b.
If an Inspection identifies that any portion of the SWPPP is ineffective in preventing erosion, sedimentation, or the discharge of pollutants;

c.
Whenever an Inspection identifies a problem that requires additional or modified BMPs

d.
Whenever a BMP is modified during construction or a BMP not shown in the original SWPPP is added; 

e.
If the Inspection frequency is modified (note beginning and ending dates); or 

f.
When there is a change in personnel who are named in the SWPPP, according to Subsection 641-2.01.4.

Amend the SWPPP narrative as soon as practicable after any change or modification, but in no case, later than 7 days following identification of the need for an amendment.  Every SWPPP Amendment must be signed and dated. Cross-reference the amendment number with the Corrective Action Log or SWPPP page number, as applicable. When a BMP is modified or added, describe the BMP according to Subsection 641-2.01.3.

Keep the SWPPP Amendment Log current. Prior to performing each scheduled Inspection, submit to the Engineer a copy of the pages of the Amendment Log that contain new entries since the last submittal. Include copies of any documents amending the SWPPP.

Keep the SWPPP Amendment Log as an appendix to the SWPPP.

9.
Site Maps.

Document installation, routine maintenance, and removal of BMPs by making notes on the SWPPP Site Maps. Include the date and the recording person’s initials by these notes. Identify areas where Construction Activities begin, areas where Construction Activities temporarily or permanently cease, and areas that are temporarily or permanently stabilized. 

10.
Corrective Action Log.

The Superintendent and SWPPP Manager are the only persons authorized to make entries on the SWPPP Corrective Action Log, Form 25D-112. Document the need for corrective action within 24 hours of either:

a.
Identification during an inspection; or 

b.
Discovery by the Department's or Contractor’s staff, a subcontractor, or a regulatory agency inspector.

Modification or replacement of a BMP, installation of a new BMP not shown in the original SWPPP,  overdue BMP maintenance, or other reasons listed as corrective actions in 641-3.01.4 must be documented on the Corrective Action Log.

Within 24 hours of discovery, update the Corrective Action Log Form 25D-112, with the date of discovery and proposed corrective action. If discovered during an inspection, update log with inspection date and proposed corrective actions noted on the Inspection Report.  If discovered outside of an inspection, update the log with the date of discovery, the proposed corrective action, and the date the corrective action was completed. 

After the corrective action has been accomplished, note in the Corrective Action Log the action taken and if a SWPPP amendment was needed. Date and initial the entry.  

Keep the Corrective Action Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection.  

Keep the Corrective Action Log as an appendix to the SWPPP. 

11.
Grading and Stabilization Activities Log. 

The Superintendent and SWPPP Manager are the only persons authorized to date and initial entries on the SWPPP Grading and Stabilization Activities Log, Form 25D-110. Use the SWPPP Grading and Stabilization Activities Log, to record land disturbance and stabilization activities.

Keep the Grading and Stabilization Activities Log current and submit a copy to the Engineer prior to performing each scheduled SWPPP Inspection. Keep the Grading and Stabilization Activities Log organized and completed to demonstrate compliance with the CGP Part 4.5.

Keep the Grading and Stabilization Activities Log as an appendix to the SWPPP. 

12.
Daily Record of Rainfall.

Use SWPPP Daily Record of Rainfall, Form 25D-115, to record weather conditions at the Project.  Update the form daily and include the initials of the person recording each day’s entry.  Submit a copy to the Engineer prior to performing each scheduled Inspection.  Keep the Daily Record of Rainfall as an appendix to the SWPPP.

13.
Staff Tracking Log.

Use the SWPPP Project Staff Tracking, Form 25D-127, to keep staff records current. Include Records of the AK-CESCL or equivalent qualifications for the Superintendent, SWPPP Manager, ATS operator, any acting Superintendent and acting SWPPP Managers, and beginning and end dates for temporary personnel assignments related to administration of the CGP or Section 641. Update the SWPPP Staff Tracking Log within 24 hours of any changes in personnel, qualifications, or other staffing items related to administration of the CGP or Section 641.

641‑3.04 FAILURE TO PERFORM WORK. The Engineer has authority to suspend work and withhold monies, for an incident of non-compliance with the CGP, or SWPPP, that may endanger health or the environment or for failure to perform work related to Section 641.
1.
Non-compliance.

a.
Incidents of Non-compliance. Failure to:

(1)
Obtain appropriate permits before Construction Activities occur;

(2)
Perform SWPPP Administration;

(3)
Perform timely Inspections;

(4)
Update the SWPPP;

(5)
Transmit updated SWPPP, Inspection Reports, and other updated SWPPP forms to the Engineer;

(6)
Maintain effective BMPs to control erosion, sedimentation, and pollution in accordance with the SWPPP, the CGP, and applicable local, state, and federal requirements;

(7)
Perform duties according to the requirements of Section 641; or

(8)
Meet requirements of the CGP, SWPPP, or other permits, laws, and regulations related to erosion, sediment, or pollution control.

b.
Notice of non-compliance, either oral or written will include:

(1)
Reason/defects

(2)
Corrective actions required

(3)
Time allowed for completing the corrective action

c.
Levels of Non-compliance and Response correspond with harm to the workers, the public or the environment and whether the harm is:

(1)
Not-imminent, the Engineer will either orally or in writing, or both, provide notice to the Contractor indicating the incident of non-compliance.

Contractor's that take corrective action and complete the action to the satisfaction of the Engineer, within the time specified, may return to the status of compliance, and avoid elevating the response to imminent.

.

(2)
Imminent, the Engineer will orally provide notice to the Contractor of non-compliance and promptly provide written notice to suspend work until corrective action is completed. 

Additional actions, taken against the Contract whether the level of non-compliance is Not-imminent or Imminent, may include:

(a)
Withholding monies until corrective action is completed

(b)
Assessing damages or equitable adjustments

(c)
Employing others to perform the corrective action and deduct the cost

No additional Contract time or additional compensation will be allowed due to delays caused by the Engineer’s suspension of work.

641‑3.05 ACCESS TO WORK.  

The Project, including any related off-site areas or support activities, must be made available for inspection, or sampling and monitoring, by the Department and other regulatory agencies. See CGP Part 6.6.

641-4.01 METHOD OF MEASUREMENT. 

See Section 109 and as follows:

Item 641(1), and 641(7), are lump sum.

Item 641(5), measured on a contingent sum basis as specified by the Directive authorizing the work. 

Item 641(6), measured on a contingent sum basis with withholding determined by the Department.

TABLE 641-1 BMP VALUES - RESERVED

Liquidated Damages assessed according to Table 641-2 are not an adjustment to the Contract amount. These damages charges are related to Contract performance but are billed by the Department to the Contractor, independent of the Contract amount. An amount equal to the Liquidated Damages may be withheld for unsatisfactory performance, from payment due under the Contract, until the Contractor remits payment for billed Liquidated Damages.

TABLE 641-2- VERSION C

EROSION, SEDIMENT AND POLLUTION CONTROL – LIQUIDATED DAMAGES

	Code
	Specification Section Number and Description
	Deductible Amount in Dollars
	Cumulative Deductible Amounts in Dollars

	A
	641-1.04 Failure to have a qualified (AK-CESCL or equivalent) SWPPP Manager
	Calculated in Code B or F
	

	B
	Failure to meet SWPPP requirements of:

(1)
641-2.01.1 Name of SWPPP Preparer
(2)
Not Applicable

(3)
641-3.03.8 Sign and Date SWPPP amendments by qualified person.
(4)
641-3.02 Records maintained at project and made available for review
	$750 per omission
	

	C
	Not Applicable.
	
	

	D
	641-3.03.5 Failure to stabilize a Project prior to fall freeze-up
	$5,000 per Project per year
	

	E
	641-2.01.1. Failure to conduct pre-construction inspections before Construction Activities on all projects greater than 1 acre.
	$2,000 per Project
	

	F*
	641-3.03. Failure to conduct and record CGP Inspections

641-3.03.1 Personnel conducting Inspections and Frequency

641-3.03.2 Inspection Reports, use Form 25D-100, completed with all required information
	$750 per Inspection
	Additional $750 for every additional 7 day period without completing the required inspection.

	G
	641-3.01.4 Corrective action, failure to timely accomplish BMP maintenance and/or repairs. In effect until BMP maintenance and/or repairs is completed.  
	$500 per Project per day
	

	H
	641-3.01.3  Failure to provide to the Engineer and DEC a timely oral noncompliance report of violations or for a deficient oral noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	I
	641-3.01.3 Failure to provide to the Engineer and DEC a timely written noncompliance report, use Form 25D-143, of violations or for a deficient written noncompliance report
	$750 for the first day the report is late or deficient
	Additional $750 for every 14 day period without the required information

	J
	641-3.04 Failure to comply with the requirements of the CGP, approved SWPPP, and Section 641, except as listed above
	$750 per occurrence for the first day of noncompliance
	Additional $750 for every day the deficiency remains uncorrected


*CODE F.
Liquidated Damages according to Code F will not be billed for typographic errors and minor data entry errors, except the liquidated damages will be assessed for these errors when:

a.
the Contractor has previously been notified and subsequent inspection reports repeat the same or similar error,

b.
multiple inspection reports are submitted after the submission due date and the same or similar errors are repeated on multiple overdue reports,

c.
an error in recording the inspector's AK-CESCL certification date results in an inspector performing the inspection during a period when their certification was lapsed or was otherwise invalid

641-5.01 BASIS OF PAYMENT. See Subsection 641-3.04 Failure to Perform Work, for additional work and payment requirements.

Item 641(1) Erosion, Sediment and Pollution Control Administration. At the Contract lump sum price for administration of all work under this Section. Includes, but is not limited to, SWPPP and HMCP and SPCC Plan preparation, agency fees for SWPPP reviews, SWPPP amendments, pre-construction Inspections, Inspections, monitoring, reporting, and Record keeping or copying Records related to the SWPPP and required by the CGP, and Record retention.

Item 641(5) Temporary Erosion, Sediment and Pollution Control by Directive. At the contingent sum prices specified in the Directive using time and materials to authorize the work, for all labor, supervision, materials, equipment, and incidentals to install, maintain, remove and dispose of temporary erosion, sedimentation, and pollution control BMPs. Prices for this item will be by time and materials according to Subsection 109-1.05, or by mutual agreement between the Engineer and Contractor. All additional Erosion, Sediment, and Pollution Control Administration necessary due to this item will not be paid for separately but will be subsidiary to other bid items.

Item 641(6) Withholding. The Engineer may withhold an amount equal to Liquidated Damages, assessed according to Section 641, from payment due the Contractor. Liquidated Damages for violations of the Contract, CWA, and CGP are determined by the Engineer according to Table 641-2. The Engineer may withhold payment due the Contractors until the Contractor pays the Liquidated Damages to the Department.

The Department will not release performance bonds until Liquidated Damages assessed according to Section 641 are paid to the Department, and all requirements according to Subsection 103-1.05 are satisfied.

Item 641(7) SWPPP Manager. At the Contract lump sum price for a SWPPP Manager that conforms to this specification. When Item 641(7) appears in the Bid Schedule, the SWPPP Manager must be a different person than the superintendent, and must be physically present during construction activity with duties and authority as described in Subsection 641-2.04. When Item 641(7) does not appear in the Bid Schedule, the SWPPP Manager is subsidiary to Item 641(1).

Subsidiary Items.  Temporary erosion, sediment, and pollution control measures that are required outside the Project Zone are subsidiary. Work required by the HMCP and SPCC Plan including hazardous material storage, containment, removal, cleanup and disposal, are subsidiary to Item 641(1) Erosion, Sediment and Pollution Control Administration.

Work under other pay items. Work that is paid for directly or indirectly under other pay items will not be measured and paid for under Section 641. This work includes but is not limited to: 

1.
Dewatering; 

2.
Shoring;

3.
Bailing;

4.
Permanent seeding; 

5.
Installation and removal of temporary work pads; 

6.
Temporary accesses; 

7.
Temporary drainage pipes and structures; 

8.
Diversion channels; 

9.
Settling impoundment; and

10.
Filtration.

Permanent erosion, sediment, and pollution control measures will be measured and paid for under other Contract items, when shown on the bid schedule.

Work at the Contractor’s Expense.  Temporary erosion, sediment, and pollution control measures that are required due to carelessness, negligence, or failure to install temporary or permanent controls as scheduled or ordered by the Engineer, or for the Contractor’s convenience, are at the Contractor’s expense.

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit
641(1)
Erosion, Sediment and pollution Control Administration
Lump Sum

641(5)
Temporary Erosion, Sediment and Pollution Control by Directive
Contingent Sum

641(6)
Withholding
Contingent Sum

641(7)
SWPPP Manager
Lump Sum

CR641-010120
SECTION 642
CONSTRUCTION SURVEYING AND MONUMENTS

 TC "642
Construction Surveying and Monuments" \f C \l "3" 
Special Provisions

642-2.01 MATERIALS.  Add the following:

4.
Digital Measuring Instrument:  Nu-metrics, Nitestar DMI (www.ae-traffic.com), or approved equal.
642-3.01 GENERAL.  Add No. 11:

11.
Before work on the project starts, stake and reference the existing centerline on both sides of the roadway alignment.  Stake the existing centerline on tangents at 100 ft, and 50 ft intervals on curves from the beginning and ending of super-elevation changes when the roadway is no longer at normal crown.  Stake sign locations at proper offset.  Stakes shall be a minimum of 1" x 2" x 2'-0" and be offset 4 to 8 ft from the shoulder on both sides of the roadway.  Extend lath stakes a minimum of 2 ft above ground.  Show the offset distance to centerline and the station from the beginning of the project.  Maintain staking until the final roadway striping is completed.  Staking accuracy work requires an electronic distance measuring instrument (DMI) be installed in the Contractor's vehicle.  Calibrate the DMI to roadway alignments as stationed in the Plans before beginning work.  Record the calibration and staking information in the field book.

Install a reference sign every 500 ft.  These reference signs shall meet the following requirements:

1.
mounted with the base a minimum of 5 ft above the shoulder,

2.
located a minimum of 10 ft from the edge of shoulder,

3.
marked with the station from the beginning of the project, in 6 inch high permanent black lettering with a letter proportion height to width ration of 1:0.6 and a stroke width to height ratio of 1:6, on an orange background.

CR642.1-022015
Special Provisions

Replace Section 643 with the following:

SECTION 643
TRAFFIC MAINTENANCE

 TC "643
Traffic Maintenance" \f C \l "3" 
643-1.01 DESCRIPTION. Protect and control traffic during the contract. Furnish, erect, maintain, replace, clean, move, and remove the traffic control devices required to ensure the traveling public’s safety. Perform all administrative responsibilities necessary to implement this work.

Maintain all roadways and pedestrian and bicycle facilities affected by the work in a smooth and traversable condition. Construct and maintain approaches, crossings, intersections, and other necessary features throughout the project for the life of the contract.

Illuminate construction activities listed in Table 643-4 during hours of night work on roads open to the public within project limits.

643-1.02 DEFINITIONS. These definitions apply only to Section 643
ATM. When used in this Section, ATM stands for the Alaska Traffic Manual, which Comprised of the Manual on Uniform Traffic Control Devices (MUTCD), the Alaska Traffic Manual Supplement, any adopted revisions or interim addenda to either document issued subsequently, and corrections to known errors to either document.
Balloon Light.  Light surrounding by a balloon-like enclosure kept inflated by pressurized air or helium, and producing uniform light through 360 horizontal degrees.

Construction Phasing Plan. A plan for each phase of the project showing how to accommodate traffic. Show the sequence of work by segment or phase, if required.

Fixed Objects. Private vehicles, parked flagger vehicles, idle construction equipment, construction material stockpiles, culvert ends, individual trees, power poles, utility poles and appurtenances, and other items deemed by the Engineer to present a hazard to motorists, pedestrians, or bicyclists traveling through the work zone.

Night Work. Work occurring between sunset and sunrise on all days except the “No Lighting Required” period shown in the Table 643-1 below:

TABLE 643-1

PROJECT LOCATIONS – NIGHT TIME ILLUMINATION EXCLUSION

	Latitude
	No Lighting Required
	Nearby

	(degrees)
	Start
	End
	Cities

	South of 61 
	Lighting Required All Year
	Everything South of Hope

	61
	June 11
	July 1
	Anchorage, Valdez, Girdwood

	62
	June 2
	July 13
	Wasilla, Palmer, Glennallen, Talkeetna

	63
	May 27
	July 17
	Cantwell, Paxson, McGrath

	64
	May 22
	July 21
	Tok, Delta, Nome 

	65
	May 18
	July 25
	Fairbanks

	66
	May 14
	July 29
	Circle City

	67
	May 10
	August 2
	Coldfoot, Kotzebue

	68
	May 7
	August 6
	Galbraith Lake

	69
	May 3
	August 9
	Happy Valley

	70
	April 30
	August 12
	Deadhorse

	71
	April 27
	August 15
	Barrow

	72
	April 24
	August 19
	


Traffic. The movement of vehicles, pedestrians, and bicyclists through road construction, maintenance operations, utility work, or similar operations.

Traffic Control Plan (TCP). A drawing or drawings indicating the method or scheme for safely guiding and protecting motorists, pedestrians, bicyclists, and workers in a traffic control zone. The TCP depicts the traffic control devices and their placement and times of use.

Traffic Control Zone. A portion of a road construction project, maintenance operation, utility work or similar operation that affects traffic and requires traffic control to safely guide and protect motorists, pedestrians, bicyclists, or workers.

643-1.03 TRAFFIC CONTROL PLAN. Implement an approved TCP before beginning work within the project limits. 

The TCP includes, but is not limited to, signs, barricades, traffic cones, plastic safety fence, sequential arrow panels, portable changeable message board signs, special signs, warning lights, portable concrete barriers, crash cushions, flaggers, pilot cars, interim pavement markings, temporary lighting, temporary roadways and all other items required to direct traffic through or around the traffic control zone according to these Specifications and the ATM. Address in the TCPs placement of traffic control devices, including location, spacing, size, mounting height and type. Include code designation, size, and legend per the ATM and the Alaska Sign Design Specification (ASDS). Include longitudinal buffer space for the posted speed limit, according to Table 6C-2 of the ATM unless project conditions or geometric features prohibit including all or a portion of the buffer length. 

When a TCP is included in the Plans, use it, modify it, or design an alternative TCP. When a TCP is omitted from the Plans, provide one according to this Section and the ATM.

Submit new or modified TCPs to the Engineer for approval. All TCPs must include the following information:

1.
Project name and number.

2.
A designated TCP number and name on each page.

3.
For TCPs more than one page, each page must be numbered.

4.
The posted speed limit for each roadway.

5.
Existing striping width, lane width, and road surfacing.

6.
Construction lane widths, striping layout, and temporary pavement marker layout.

7.
Provisions for Pedestrian, Bicycle, and ADA travel through the work zone.

8.
Dates and times the TCP will be in effect and why it is being used.

9.
The Worksite Traffic Supervisor’s signature certifying that all TCPs conform to the ATM and the Contract.

10.
The Project Superintendent’s signature confirming the TCP is compatible with the work plan.

11.
The name(s) of the Worksite Traffic Supervisor, his/her alternate and their 24-hour telephone number(s).

12.
Signs to be used and the ASDS designation number and size.

13.
Location and spacing of all devices and signs.

14.
A plan to address any possible slopes, drop offs, paving joints, or similar temporary features that may occur during use of the TCP.

15.
For TCPs proposed to be used at night, note how the requirements will be met for the required lighting and retroreflective material.

TCPs submitted for approval without all the required information will be rejected. Allow 7 days for review of each TCP submittal. All required modifications to a TCP require a new submission and an additional 7 days for review.

A minor revision to a previously approved TCP during construction requires 48 hours for review and approval by the Engineer.

The TCPs, Plans, and Alaska Standard Plans show the minimum required number of traffic control devices. If unsafe conditions occur, the Engineer may require additional traffic control devices.

A waiver may be requested, in writing, of regulation 17 AAC 25 regarding oversize and overweight vehicle movements inside the project limits.  If the waiver is approved, movements of oversize and overweight vehicles in or near traffic inside the project limits will be done according to the provisions of an approved Traffic Control Plan.  Maintain a minimum 12-foot lateral separation between the nonstreet legal vehicles and the motoring public.  The Traffic Control Plan shall specify the traffic control devices required for these operations.

Road Closures and Major Traffic Sequencing (events).  Submit a written request to the Engineer for review and approval of each proposed event and event date.  Allow 7 days for the Engineer to review any proposed event or subsequent changes/corrections.  The proposed event date will be no less than 14 days from the date of written approval.

643-1.04 WORKSITE TRAFFIC SUPERVISOR. Provide a Worksite Traffic Supervisor responsible for maintaining 24-hour traffic operations. 

1.
Qualifications. The Worksite Traffic Supervisor shall be knowledgeable and experienced regarding the requirements of the ATM and the implementation of those requirements. The Worksite Traffic Supervisor shall be familiar with the Plans, the Specifications, proposed operations, and certified as one of the following:

a.
Traffic Control Supervisor, American Traffic Safety Services Association (ATSSA)

b.
Work Zone Temporary Traffic Control Technician, or Work Zone Safety Specialist, International Municipal Signal Association (IMSA)

Certify according to Form 25D-124 that the Worksite Traffic Supervisor has a minimum 4000 hours of temporary traffic control work experience, is competent and capable, and has the authority to perform the duties and responsibilities in accordance with this section. 

(
Temporary traffic control work experience shall demonstrate an understanding of concepts, techniques, and practices in the installation and maintenance of traffic control devices, and skill in reading, interpreting, implementing, and modifying TCPs. 

(
Temporary traffic control work experience includes: flagging; installing traffic control devices in accordance with TCPs; monitoring traffic control devices and TCP performance; and recognizing and reporting deficiencies in traffic control devices and TCPs for correction.

(
Temporary traffic control work experience is gained while serving as a Worksite Traffic Supervisor-in-training, temporary traffic control support personnel, and Flagger. 

(
Four thousand hours of experience serving solely as a Flagger does not satisfy these requirements.

Worksite Traffic Supervisors shall maintain current certification and be able to show their certification anytime they are on the project.

2.
Duties.

a.
Prepare the TCPs and public notices and coordinate traffic control operations between the Project Superintendent and the Engineer.

b.
Physically inspect the condition and position of all traffic control devices used on the project at least twice each day and at approximately 12-hour intervals.  Ensure that traffic control devices work properly, are clean and visible, and conform to the approved TCP.  Complete and sign a detailed written report of each inspection within 24 hours.  Use Traffic Control Daily Review Form 25D-104.

c.
Supervise the repair or replacement of damaged or missing traffic control devices.

d.
Review and anticipate traffic control needs. Make available proper traffic control devices necessary for safe and efficient traffic movement.

e.
Review work areas, equipment storage, and traffic-safety material handling and storage.

f.
Hold traffic safety meetings with superintendents, foremen, subcontractors, and others as appropriate before beginning construction, prior to implementing a new TCP, and as directed. Invite the Engineer to these meetings.

g.
Supervise all traffic control workers, flaggers, and pilot car drivers.

h.
Certify that all flaggers are certified as required by Subsection 643-3.04.4.  Submit a copy of all flagger certifications to the Engineer.

i
Supervise lighting for night work.

3.
Authority. The Worksite Traffic Supervisor shall have the Contractor’s authority to stop work and implement immediate corrective action to unsafe traffic control, in locations where unsafe traffic control is present.

643-1.05 CONSTRUCTION PHASING PLAN. Submit a Construction Phasing Plan for approval no less than 5 working days prior to the preconstruction conference. Include the following:

1.
Form 25D-124 designating the Worksite Traffic Supervisor, providing the 24-hour telephone number, and certifying minimum 4,000 hours of work experience as described in 643-1.04 Worksite Traffic Supervisor.

2.
A construction-phasing plan for each phase or segment of the project. 

3.
TCPs for the first phase of the project. Show permanent and temporary traffic control measures, including the times each TCP will be used.

Submit any changes to the Engineer for approval 7 days before proposed implementation.

643-1.06 TRAFFIC MAINTENANCE SETUP. When shown on the bid schedule, Traffic Maintenance Setup items are site specific and are detailed as individual TCPs on the plan sheets. They depict the method or scheme required to route traffic safely and efficiently when any of the following restrictions occur:

1.
Lane Closure. The closure of one or more lanes on a roadway.

2.
Detour. The redirection of traffic through or around a traffic control zone.

3.
Road Closure. The closure of a roadway with or without a specified detour route.

4.
One Lane Road. A two-way roadway reduced to a single-lane roadway with flaggers, pilot cars, traffic signals, stop signs, or yield signs.

643-2.01 MATERIALS. Provide traffic control devices meeting the following requirements:

1.
Signs. Use signs, including sign supports, that conform to Section 615, the ATM, and ASDS.

a.
Construction Signs: Regulatory, guide, or construction warning signs designated in the ASDS. 

b.
Permanent Construction Signs: As designated on the Plans or an approved TCP. 

c.
Special Construction Signs: All other signs are Special Construction Signs. Neatly mark the size of each sign on its back in 3-inch black numerals.

2.
Portable Sign Supports. Use wind-resistant sign supports with no external ballasting. Use sign supports that can vertically support a 48 X 48 inch traffic control sign at the height above the adjacent roadway surface required by the ATM.

3.
Barricades and Vertical Panels. Use barricades and vertical panel supports that conform to the ATM. Use Type III Barricades at least 8 feet long. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

4.
Portable Concrete Barriers. Use portable concrete barriers that conform to the Contract. For each direction of traffic, equip each 12.5-foot section of barrier with at least two side-mounted retroreflective tabs placed approximately 6 to 8 feet apart, or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier. Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V.

5.
Warning Lights. Use Type A (low intensity flashing), Type B (high intensity flashing) or Type C (steady burn) warning lights that conform to the ATM.

6.
Drums. Use plastic drums that conform to the requirements of the ATM. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

7.
Traffic Cones and Tubular Markers. Use reflectorized traffic cones and tubular markers that conform to the requirements of the ATM. Use traffic cones and tubular markers at least 28 inches high. Use retroreflective sheeting that meets ASTM D4956 Type II or III.

8.
Interim Pavement Markings. Apply markings according to Section 670 and the manufacturer's recommendations. Use either: 

a.
Paint meeting Subsection 708-2.03 with glass beads meeting Subsection 712-2.08, 

b.
Preformed Marking Tape (removable or non-removable) meeting Subsection 712-2.14, or 

c.
Temporary Raised Pavement Markers meeting Subsection 712-2.15 or 712-2.16, as appropriate. 

9.
High-Level Warning Devices. Use high-level warning devices that conform to the ATM.

10.
Temporary Crash Cushions. Use retroreflective sheeting that meets ASTM D4956 Type III, IV or V. Application of crash cushion must be appropriate for the intended use and be installed per manufacturer’s recommendation. Temporary crash cushions used as rail or barrier end treatments must be redirective. Temporary crash cushions that are barrels or barricade filled with sand or water may only be used when the forecasted temperature during their use is above 32 degrees Fahrenheit.

11.
Sequential Arrow Panels. Use Type A (24 X 48 inch), Type B (30 X 60 inch) or Type C (48 X 96 inch) panels that conform to the ATM.

12.
Portable Changeable Message Board Signs.  Use new truck or trailer mounted portable changeable message board signs with self-contained power supply for the sign and with:

a.
Message sign panel large enough to display 3 lines of 18-inch high characters

b.
Eight character display per message module

c.
Fully programmable message module

d.
Remote control cellular, wireless radio frequency (RF), landline

e.
Waterproof, lockable cover for the controller keyboard

f.
Capacity for electric/hydraulic sign raising or lowering

g.
Radar over speed detection

h.
Variable flash and sequence rates

i.
Light emitting diode (LED) display, using Institute of Transportation Engineers (ITE) amber/yellow

j.
The capacity for a minimum of 150 pre-programmed messages

k.
Battery-Pack Operation Duration:  minimum of 55 hours under full load

l.
Power chords shall comply with the National Electrical Code (NEC) Article 600.10 Portable and Mobile Signs, paragraphs 600.10(C)(1) Cords and 600.10(C)(2) Ground-Fault Circuit Interrupter (GFCI). The cord will have integral GFCI protection located in either the attachment plug or 12 inches or less from the plug.

13.
Plastic Safety Fence. Use 4-foot high construction orange fence manufactured by one of the following companies, or an approved equal:

a.
"Safety Fence" by Jackson Safety, Inc., Manufacturing and Distribution Center, 5801 Safety Drive NE, Belmont, Michigan, 49306.  Phone (800) 428-8185.

b.
"Flexible Safety Fencing" by Carsonite Composites, LLC, 19845 U.S. Highway 76, Newberry, South Carolina, 29108.  Phone (800) 648-7916.

c.
"Reflective Fencing" by Plastic Safety Systems, Inc., 2444 Baldwin Road, Cleveland, Ohio 44104.  Phone (800) 662-6338.

14.
Temporary Sidewalk Surfacing. Provide temporary sidewalk surfacing as required by an approved TCP and the following:

a.
Use plywood at least 1/2-inch thick for areas continuously supported by subgrade. Use plywood at least 1 inch thick for areas that are not continuously supported.

b.
Do not use unsupported 1-inch plywood longer than 30 inches.

c.
Use plywood with regular surfaces. Do not overlap plywood joints higher than 1/2-inch. Bevel overlap joints so the maximum slope of the overlapping edge is 2 horizontal to 1 vertical.

d.
Fasten so wind and traffic will not displace temporary surfacing.

15.
Temporary Guardrail. Use temporary guardrail that meets Section 606, except that posts may require placement under special conditions, such as in frozen ground.

16.
Flagger Paddles. Use flagger paddles with 24 inches wide by 24 inches high sign panels, 8 inch Series C lettering (see ASDS for definition of Series C), and otherwise conform to the ATM.  Use retroreflective sheeting that meets ASTM D4956 Type VIII, IX or XI. Use background colors of fluorescent orange on one side and red on the other side.

17.
Truck Mounted Attenuator, TMA. The TMA shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight per the manufacturer’s recommendations. 

18.
Portable Steel Barriers. Use portable steel barriers that conform to the contract.  For each direction of traffic, equip each section of barrier with side-mounted retroreflective tabs placed approximately 6 to 8 feet apart,   or a continuous 4-inch wide horizontal retroreflective stripe mounted 6 inches below the top of the barrier.    Use yellow tabs or stripe when barriers are placed at centerline. Use white tabs or stripe when barriers are placed on the roadway shoulder. Use retroreflective sheeting that meets ASTM D4956 Type III, IV, or V.

19.
Flexible Markers.  Refer to Subsection 606-2.01 Materials.

643-2.02 Crashworthiness. Temporary Work Zone devices, including portable barriers, manufactured after December 31, 2019, must have been successfully tested to the 2016 edition of Manual for Assessing Safety Hardware (MASH). Such devices manufactured on or before this date, and successfully tested to National Cooperative Highway Research Program (NCHRP) Report 350 or the 2009 edition of MASH, may continue to be used throughout their normal service lives.

TABLE 643-2

WORK ZONE TRAFFIC CONTROL DEVICE AND

BARRIER CRASH TESTING COMPLIANCE

	Category
	Devices
	Devices Manufactured Before

Dec. 31, 20191
	Devices Manufactured after

Dec. 31, 20191
	Method of Documentation

	1
	Low-mass single-piece devices w/o attachments; traffic cones, tubular markers, single piece drums, delineators
	NCHRP 350, MASH 2009, or MASH 2016
	MASH 2016
	Manufacturer's Certification for devices exceeding height and weight limits

	2
	Category 1 devices with attachments, barricades, portable sign supports, drums w/lights, other devices weighing less than 100 pounds but not included in Category 1
	NCHRP 350, MASH 2009, OR MASH 2016
	MASH 2016
	FHWA eligibility letter, if available, at Test Level 32, or DOT&PF eligibility determination

	3
	Fixed sign supports, truck mounted attenuators, temporary crash cushions, bridge railing, bridge and guardrail transitions, and guardrail and barrier end treatments.
	NCHRP 350, MASH 2009, 0R MASH 2016
	MASH 2016
	FHWA eligibility letter, if available, at Test Level 32, or DOT&PF eligibility determination

	
	Portable Concrete and steel barriers
	NCHRP 350, MASH 2009, or MASH 2016
	MASH 2016
	FHWA eligibility letter, if available, at Test Level 3, or DOT&PF eligibility determination, unless otherwise required in the Contract


1
The Engineer will determine whether a device is in serviceable condition. Serviceable means the device will function equivalent to a new device of the same manufacture.

2
When no test level is specified in a FHWA Eligibility letter; it is implied that the tests were run for Test Level 3.

In Table 643-2, Category 1 devices that exceed the following weights and heights require certification that they meet the evaluation criteria of NCHRP Report 350 or MASH, Test Level 3. This certification may be a one-page affidavit signed by the vendor. Documentation supporting the certification (crash tests and/or engineering analysis) must be kept on file by the certifying organization. No certification is required for devices less than or equal to both the weight and height on the schedule below:

Device
Composition
Weight
Height

Cones
Rubber

20 lb.
36 in.


Plastic

20 lb.
48 in.

Candles
Rubber

13 lb.
36 in.


Plastic 

13 lb.
36 in.

Drums
Hi Density Plastic

77 lb.
36 in.


Low Density Plastic
77 lb.
36 in.

Delineators
Plastic or Fiberglass
N/A
48 in.

643-3.01 GENERAL CONSTRUCTION REQUIREMENTS. Keep the work, and portions of the project affected by the work, in good condition to accommodate traffic safely. Provide and maintain traffic control devices and services inside and outside the project limits, day and night, to guide traffic safely.

Unless otherwise provided in this Section, keep all roadways, business accesses, and pedestrian facilities within the project limits open to traffic. Obtain the Engineer’s approval before temporarily closing residential, commercial, or street approaches. Provide access through the project for emergency vehicles and school and transit buses. Properly sign and/or flag all locations where the traveling public is redirected or stopped. Organize construction operations so the total of all construction related stoppages experienced by a vehicle traveling through the project does not exceed 20 minutes except when indicated otherwise in the Contract.

Stop equipment at all points of intersection with the traveling public unless an approved TCP shows otherwise.

Continue to operate all illumination and signalization according to the requirements of Subsection 660-3.09. When moving approach lanes, realign signal heads as necessary according to the ATM. Coordinate any modifications to existing traffic signals with the agency that maintains and operates them. Operate flood lighting at night according to the ATM. Adjust flood lighting so that it does not shine into oncoming traffic.

Provide and maintain safe routes for pedestrians and bicyclists through or around traffic control zones at all times, except when regulations prohibit pedestrians or bicyclists. Station a flagger, where construction activity encroaches onto the safe route in a traffic control zone, to assist pedestrians, and bicyclists past the construction activity.

Maintain business access(s) during flagging operations.

Immediately notify the Engineer of any traffic related accident that occurs within the project limits as soon as an employee or a subcontractor becomes aware of the accident.

643-3.02 ROADWAY CHARACTERISTICS DURING CONSTRUCTION. Obtain an approved TCP before reducing existing roadway lane and shoulder widths and before starting construction. Maintain a clear area with at least 2 feet between the edge of traveled way and the work area. Use barricades, traffic cones, or drums to delineate this area. Place traffic control devices on the work side of the clear area. Space them according to the ATM.

Where specified in the Plans, Specifications, Special Provisions, and or the TCP:  traffic may be maintained on a continuous gravel surface.

1.
Specified Gravel Surface.  Traffic may be maintained on a continuous gravel surface where specified:

a. 
N/A

 Highway:  

N/A

 weeks.

b.
BOP to Station 

N/A


 : No time restriction.

c.
Station 


N/A

 to Station 


N/A

 (or EOP).

d.
Other project roadways:  1000 ft / 5000 ft, no time restriction.

2.
Gravel Surface Not Specified.

a.
Through traffic shall not traverse more than two gravel sections of roadway in any given period.

b.
Pavement Break(s) for Culvert or Utility Work:  Patch pavement breaks(s), with hot mix asphalt, not more than 48 hours after removing the existing pavement.

c.
When approved by the Engineer.

If maintaining traffic on an unpaved surface, provide a smooth and even surface that public traffic can use at all times. Properly crown the roadbed surface for drainage. Before beginning other grading operations, place sufficient fill at culverts and bridges to permit traffic to cross smoothly and unimpeded. Use part-width construction techniques when routing traffic through roadway cuts or over embankments under construction. Excavate the material or place it in layers. Alternate the construction activities from one side to the other. Route the traffic over the side opposite the one under construction.

Detour traffic when the Plans or an approved TCP allows. Maintain detour routes so that traffic can proceed safely. When detours are no longer required, obliterate the detour. Topsoil and seed appropriate areas.

If two-way traffic cannot be maintained on the existing roadway or detour, use half-width construction or a road closure if it is shown on an approved TCP. Make sure the TCP indicates closure duration and conditions. Schedule the roadway closures to avoid delaying school buses, and peak-hour traffic. For road closures, post closure-start and road-reopen times at the closure site, within view of waiting traffic.

Pave lanes next to the median first.  Pave lanes next to exit and entrance ramps last.  Place temporary 12:1 sloped wedge of asphalt concrete against the abrupt pavement edge on lanes next to exit and entrance ramps.  Do not open the roadway to traffic until slope wedges are in place.

643-3.03 PUBLIC NOTICE. Give notice at least 3 days before major changes, delays, lane restrictions, or road closures to local officials and transportation organizations, including but not necessarily limited to:

(
Alaska Trucking Association

(
Alaska State Troopers

(
Division of Measurement Standards

(
Local Police Department

(
Local Fire Department

(
Local Government Traffic Engineer

(
School and Transit Authorities

(
Local Emergency Medical Services

(
Local Media (newspapers, radio, television)

(
Railroads (where applicable)

(
U.S. Postal Service

(
Major Tour Operators

Provide local traffic enforcement and maintenance agencies 24-hour notice before shutting down a traffic signal system. Provide notice as required by utility companies before repairing or replacing a utility.

Provide the Alaska State Troopers, local police and fire department with the radio frequencies used on the project and the 24-hour telephone numbers of the Worksite Traffic Supervisor and the Project Superintendent. These telephone numbers are used to alert construction employees when emergency vehicles must pass through the project. When notified of emergencies make every necessary effort to expedite rapid passage.

Additional notices may be given through the Navigator or 511 System for selected projects. Check the special provisions for those requirements.

643-3.04 TRAFFIC CONTROL DEVICES. Before starting construction, erect permanent and temporary traffic control devices required by the approved TCPs. The Engineer will determine advisory speeds when necessary.

For lane closures on multilane roadways, use sequential arrow panels. During hours of darkness when required by the approved TCP, use flashing warning lights to mark obstructions or hazards and steady-burn lights for channelization.

Use only one type of traffic control device in a continuous line of delineating devices, unless otherwise noted on an approved TCP. Use drums or Type II barricades for lane drop tapers.

During non-working hours and after completing a particular construction operation, remove all unnecessary traffic control devices. Store all unused traffic control devices in a designated storage area which does not present a nuisance or visual distraction to traffic. If sign panels are post mounted and cannot be readily removed, cover them entirely with either metal or plywood sheeting. Completely cover signal heads with durable material that that fully blocks the view of signal head and will not be damaged or removed by weather.

Keep signs, drums, barricades, and other devices clean at all times.

Use only traffic control devices that meet the requirements of the “Acceptable” category in ATSSA (American Traffic Safety Services Association) “Quality Guidelines for Temporary Traffic Control Devices” and meet crashworthiness requirements per Section 643-2.02. 

Immediately replace any devices provided under this Section that are lost, stolen, destroyed, inoperable or deemed unacceptable while used on the project. Stock repair parts for each Temporary Crash Cushion used on the project. Repair damaged crash cushions within 24 hours.

Maintain pre-existing roadside safety hardware at an equivalent or better level than existed prior to project implementation until the progress of construction necessitates removing the hardware. All existing hazards that are currently protected with roadside safety hardware or new hazards which result from project improvements shall be protected or delineated as required in the plans, specifications, and approved TCPs until permanent roadside safety hardware is installed. All temporary roadside safety hardware shall meet crashworthiness requirements of 643-2.02.
All items paid under this Section remain the property of the Contractor, unless noted otherwise in the contract. Remove them after completing the project.

1.
Embankments.  Close trenches and excavations at the end of each continuous work shift, except as indicated by the Engineer.

Install portable concrete or steel barrier, plastic drums, barricades, tubular markers, plastic safety fence, and cones as specified on the Plans or TCPs to delineate open trenches, ditches, other excavations, and hazardous areas when they exist along the roadway for more than one continuous work shift.

2.
Adjacent Travel Lane Paving. When paving lifts are 2 inches or greater and you cannot finish paving adjacent travel lanes or paved shoulders to the same elevation before the end of the paving shift, install: W8-11 (Uneven Lanes), W8-9 (Low Shoulder), W8-17 (Shoulder Drop-Off), W14-3 (No Passing Zone), R4-1 (Do Not Pass), R4-2 (Pass with Care), and W8-1 (Bump) signs as appropriate. Place additional signs every 1500 feet if the section is longer than 1/2 mile.

3.
Fixed Objects And Construction Vehicles And Equipment Working On Or Next To The Traveled Way.  Do not park equipment in medians.  Locate fixed objects at least 30 feet from the edge of traveled way. Fixed objects that exist prior to construction activity are not subject to this requirement unless the proposed temporary traffic routing moves the edge of traveled way closer to the pre-existing fixed object.  Vehicles and other objects within parking lots in urban environments are considered preexisting fixed objects regardless of whether they are or are not present continuously throughout the day.

When worksite restrictions, land features, right of way limitations, environmental restrictions, construction phasing, or other construction conditions allow no practicable location meeting the preceding requirements, the Engineer may approve alternate locations for fixed objects. Alternate locations shall be as far as practicable from the edge of traveled way. When the alternate location provides 15 feet or more separation from the edge of traveled way, the Engineer may verbally approve the alternate location. When the alternate location provides less than 15 feet separation, written approval is required.

When the Engineer determines a fixed object or fixed objects present unacceptable hazard, use drums, or Type II barricades with flashing warning lights, or use portable concrete or steel barriers, or temporary crash cushion to delineate or shield the hazard, as approved by the Engineer.

Remove obstructions greater than 4 inches above the nominal foreslope grade at the end of each continuous work shift.

4.
Flagging. Furnish trained and competent flaggers and all necessary equipment, including lighting of the flagging position during nighttime operations, to control traffic through the traffic control zone. The Engineer will approve each flagging operation before it begins and direct adjustments as conditions change.

Flaggers must be certified as one of the following:

a.
Flagging Level I Certification by IMSA 

b.
Flagger Certification by ATSSA 

c.
Traffic Control Supervisor, ATSSA

d.
Work Zone Safety Specialist, IMSA

e.
ATSSA Flagging Instructor

Flaggers shall maintain current flagger certification.  Flaggers must be able to show their flagger certification anytime they are on the project. 

Flaggers must maintain their assigned flagging location at all times, unless another qualified flagger relieves them, or the approved traffic control plan terminates the flagging requirements. Remove, fully cover, or lay down flagger signs when no flagger is present. Keep the flaggers’ area free of encumbrances.  Keep the flagger’s vehicle well off the roadway and away from the flagging location so the flagger can be easily seen.

Provide approved equipment for two-way radio communications between flaggers when flaggers are not in plain, unobstructed view of each other.

Obtain the Engineer’s written approval before flagging signalized intersections. When flagging a signalized intersection, either turn off and cover the traffic signal or place it in the All-Red Flash mode. Coordinate changing traffic signal modes and turning off or turning on traffic signals with the agency responsible for signal maintenance and operation and the Engineer. Get their written approval in advance. Only uniformed police officers are permitted to direct traffic in an intersection with an operating traffic signal.

5.
Pilot Cars. You may use pilot cars when part of an approved TCP, if the Engineer determines one-way traffic is necessary, or if the route through the traffic control zone is particularly hazardous, involved, or frequently altered to preclude adequate signing,  Do not use pilot cars to avoid localized traffic control at several locations.  Pilot car operators may not control Automated Flagger Assistance Devices while operating a pilot car.
Organize construction operations so the total of all stoppages experienced by a vehicle traveling through a project does not exceed 20 minutes. However, this does not imply that you may allow 20 minutes in all cases. Coordinate multiple pilot-car operations within a project or adjoining projects to minimize inconvenience to the traveling public. Two or more pilot cars may be used to provide two-way traffic through the traffic control zone to reduce the waiting period. The flagger or pilot car operator must record each pilot car’s departure time in a bound field book furnished by the Engineer. Whenever practical, the flagger should tell the motorist the reason for and approximate length of the delay. Make every reasonable effort to yield right-of-way to the public and prevent excessive delay. 

Use an automobile or pickup as the pilot car, with the company logo prominently displayed. Equip the pilot car with a two-way radio for contact with flaggers and other pilot cars. Mount a G20-4 sign (Pilot Car Follow Me) on the rear at least 5 feet above the driving surface. Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on all Pilot Cars. Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.  Identify the last vehicle in the column.

When pilot car operations are approved, establish all required pilot car traffic control devices before beginning work.  Continue pilot car operations until no longer necessary and an approved TCP is in place for operations without pilot car, including all required traffic control devices.

6.
Street Sweeping and Power Brooming. Keep free of loose material paved portions of the roadway and haul routes open to the public, including sections of roadway off the project where the Contractor’s operations have deposited loose material.  Use equipment for brooming and sweeping as recommended by the manufacturer and the following:

Dirt, dust and construction materials, mobilized as a result of power brooming and or sweeping, shall not be pushed, ejected, thrown or drift beyond the lesser of, 2 feet from the equipment perimeter or the edge of the paved surface.

All equipment shall operate to typical industry standards.  Maintain equipment to operate as designed by the manufacturer.  Equipment will employ safety equipment, warning lights, and other as required by the Specifications and these Special Provisions.

Sweeper and Broom Options:  Table 643-5, Traffic Control Rate Schedule, Street Sweeping

a.
Regenerative Sweeper:  Sweeper that blows a stream of air at the paved surface, causing fine particles to rise, and then caught through a vacuum system.

b.
Vacuum Sweeper:  Sweeper that creates a vacuum at the paved, surface sucking dirt, dust, and debris into a collection system.

c.
Mechanical Broom Sweeper:  Sweeper designed to pick up and collect larger size road debris, stones and litter, etc.  In addition to the requirements noted in these Specifications, use of a mechanical broom sweeper requires the Engineer to approve the sweeper for the intended use.

d.
Power Broom:  Power brooming that wets, pushes and or ejects loose material directly into an attached collection/pickup container may be used when approved by the Engineer.  The added moisture will be contained to the paved roadway surface.


Dry Power Brooming is not permitted.  Power brooming without direct/immediate means of collection/pickup is not permitted.

7.
Watering. Furnish, haul, and place water for dust control and pavement flushing, as directed. Use water trucks that can provide a high-pressure water stream to flush the pavement and a light-water spray to control dust. If the flushing operations contaminate or fill adjacent catch basins, clean and restore them to their original condition. This requirement includes sections of roadway off the project where flushing is required. The Engineer will control water application.

Obtain an Alaska Department of Natural Resources permit for water removal before taking water from a lake, stream, or other natural water body. Comply with the Alaska Department of Fish and Game screening requirements for all water removal operations.

8.
Portable Changeable Message Board Signs. Furnish Changeable Message Signs when approved on a TCP. Display only messages approved on the TCP. Follow application guidelines in the ATM.

9.
Truck Mounted Attenuator (TMA.) TMAs are mounted on the rear of work vehicles. Impact attenuators shall meet crashworthiness requirements of 643-2.02. TMAs shall be mounted on a vehicle with a minimum weight of 15,000 pounds and a maximum weight in accordance with the manufacturer’s recommendations. TMAs shall have an adjustable height so that it can be placed at the correct elevation during usage and to a safe height for transporting. Approach ends of TMAs shall have impact attenuator markings in accordance with the ATM. Do not use a damaged attenuator in the work. Replace any damaged TMA at your expense.

10.
Traffic Control Vehicles.  Use high intensity flashing strobe lights, oscillating beacons, or rotating beacons on the Work Zone Supervisor’s vehicle and on vehicles being used to transport and set-up traffic control devices.  Vehicle hazard warning lights may supplement but are not permitted to be used instead of high intensity flashing strobe lights, oscillating beacons, or rotating beacons.

643-3.05 AUTHORITY OF THE ENGINEER.  When existing conditions adversely affect the public’s safety or convenience, the Contractor will receive an oral notice, and then a written notice according to Subsection 105-1.01, Authority of the Engineer. The notice will state the defect(s), the corrective action(s) required, and the time required to complete the corrective action(s). In no case shall this time exceed 24 hours.  If corrective action(s) are not completed within the specified time, the Engineer may immediately suspend work on the offending operations until the defect(s) are corrected. The Engineer may require outside forces to correct unsafe conditions. The cost of work by outside forces will be deducted from any monies due under the terms of this Contract.

643-3.06 TRAFFIC PRICE ADJUSTMENT. A Traffic Price Adjustment, under Item 643(23), will be assessed for unauthorized lane closures or reductions. Unauthorized lane reductions will be assessed as one full lane closure, for each lane reduced without authorization.

Authorized lane closures and/or lane reductions are those shown in the Contract, an approved TCP, or authorized in writing.

Unauthorized lane reductions include unacceptable roadway, pedestrian walkway or route, and bicycle route or pathway surfaces, such as severe bumps, ruts, washboarding, potholes, excessive dust or mud, and non-conforming or out of place traffic control devices. Failure to install temporary crash cushions or barriers, when required according to the Contract or TCP, is also considered an unauthorized lane reduction. The Engineer will make the sole determination whether unauthorized lane reductions or closures are present. 

Failure to maintain an acceptable infrastructure or traffic control plan will result in a price adjustment equal to 100 percent of the applicable rate shown in Table 643-3, Adjustment Rates, for the time the roadway or pedestrian facility is in an unacceptable condition.

The rates are liquidated damages which represent highway user costs, based on Average Daily Traffic (ADT). The Engineer will use the rate shown for the current ADT for this project, as published in the Regional Traffic Volume Report prepared by the Department's Planning Section. Adjustment rates for unauthorized reduction or closure of each lane of pedestrian walkways or route, and bicycle route or pathway, are the same as for one full roadway lane closure.

TABLE 643-3

ADJUSTMENT RATES

	Published ADT
	Dollars/Minute of Delay/Lane

	0 – 5,000
	$30

	5,000 +
	$40


643-3.07 MAINTENANCE OF TRAFFIC DURING SUSPENSION OF WORK. Approximately one month before work is suspended for the season, schedule a preliminary meeting with the Engineer and Maintenance & Operations to outline the anticipated roadway condition and the work expected to be completed before shutdown. Schedule a field review with the Department for winter maintenance acceptance. At the field review, the Engineer will prepare a punch list for implementation before acceptance. 

To be relieved of winter maintenance responsibility, leave all roads with a smooth and even surface for public use at all times. Properly crown the roadbed surface for drainage and install adequate safety facilities. Make sure all illumination and signals, including vehicle detectors, are in good working order. 

After the project is accepted for winter maintenance and until ordered to resume construction operations, the Department is responsible for maintaining the facility. The Department will accept maintenance responsibility only for portions of the work that are open to the public, as determined by the Engineer. The Department will not accept maintenance responsibility for incomplete work adjacent to accepted roads. The contractor is responsible for maintaining all other portions of the work. The Engineer will issue a letter of “Acceptance for Winter Maintenance” that lists all portions of the work that the Department will maintain during a seasonal work suspension. The contractor retains all contractually required maintenance responsibilities until receipt of this letter.

If the contractor suspends work due to unfavorable weather (other than seasonal) or due to failure to correct unsafe conditions, carry out Contract provisions, or carry out the Engineer’s orders. All costs for traffic maintenance during the suspended period will be borne by the Contractor.

When work is resumed, replace or renew any work or materials lost or damaged during temporary use. If the Department caused damage during winter suspension, payment will be made for repairs by unit pay item or in accord with Subsection 109-1.05, Compensation for Extra Work. When the Engineer directs, remove any work or materials used in the temporary maintenance. Complete the project as though work has been continuous.

643-3.08 CONSTRUCTION SEQUENCING. The construction sequencing detailed in these provisions, the Special Provisions, and the Plans is suggested only. The Contractor may propose alternative construction sequencing. 

Throughout the project, maintain the existing roadway, pedestrian walkway, or route, and bicycle route or pathway configuration (such as the number of lanes and their respective widths) except for restrictions to traffic allowed in the Special Provisions or on the Plans, and addressed through approved TCPs. A restriction to traffic is any roadway surface condition, work operation, or traffic control setup that reduces the number of lanes or impedes traffic. Obtain an approved TCP before restricting traffic.

Unless otherwise determined by the Engineer and on an approved Traffic Control Plan (TCP), do not restrict traffic during the times listed below:

1.
Monday through Friday:  0530 hrs to 0800 hrs and 1630 hrs to 1900 hrs.

2.
Around any Holiday: 

a.
If a holiday falls on Sunday, Monday, or Tuesday, the above stipulations apply from 1200 hrs on the Friday before the holiday to 0300 hrs. on the day after the holiday.

b.
If a holiday falls on Wednesday, the above stipulations apply from 1200 hrs on the Tuesday before the holiday to 0300 hrs. on the Thursday after the holiday.

c.
If a holiday falls on Thursday, Friday, or Saturday, the above stipulations apply from 1200 hrs on the day before the holiday to 0300 hrs. on the Monday after the holiday.

3.
During Kenai River Dip-Netting Season:
July 10th to July 30th.
Lane restrictions, if allowed shall be conducted so that no more than a 5 minute accumulated stopped delay, 20 vehicles, or 1/8 mile (660 feet) of traffic is detained, whichever occurs first, before releasing the detained motorists.  During paving operations, a 10 minute stopped delay, 40 vehicles, or 1/4 mile (1320 feet) of traffic detained, allowed for motorists, except school buses.  If a queue of traffic develops at a stop, empty the entire queue to include the last car that entered the queue at the time the queue was released.

Do not delay the school busses through the construction zone; obtain the local school bus schedule and coordinate work efforts.  Submit the plan, as a TCP, to the Engineer for approval before the implementation of the school bus coordination plan.

643-3.09 INTERIM PAVEMENT MARKINGS. Place permanent or interim pavement markings according to this Subsection, details shown on the Plans, approved TCPs, and Parts III and VI of the ATM before opening existing paved roadways, temporary paved roadways, detours, interim paving lifts, and roadways with seal coats and surface treatments for more than one continuous work shift. This work may include restriping the existing roadway before beginning construction, before seasonal suspension, and/or after seasonal suspension.

Remove conflicting pavement markings according to Subsection 670-3.04, Paint Removal.

Mark existing roadway sections that will be opened to traffic during the winter. Mark over the existing lines and markings, unless shown otherwise on the Plans or an approved TCP.

Maintain all interim pavement markings for their intended life including reapplication when necessary. There will be no compensation to upgrade interim pavement markings required for work operations lasting up to 2 weeks.

Use only temporary raised pavement markers as interim pavement markings on final pavement surfaces. Completely remove and dispose of them when placing the final markings. Completely remove any residual adhesive that might misguide motorists. Place final pavement markings on finished pavement surfaces and interim pavement surfaces before suspending work for the winter.

Stage the construction to avoid routing traffic over conflicting markings, for more than one continuous work shift. If traffic is routed over conflicting markings during a work shift, delineate the roadway with a complement of warning signs, channelizing devices, and flaggers as required by the ATM.

Use only temporary raised pavement markers meeting Subsection 712-2.16 as interim markings on seal coat and surface treatment pavements. Install the markers according to the manufacturer’s instructions before applying the asphalt surface material and cover coat. Remove the vinyl protective covers after applying the asphalt pavement.

On multicourse surface treatments, install the temporary raised pavement markers after applying the full width of the first layer of cover coat. Install the markers on each day's completed surface before removing the pilot car operations and allowing unescorted traffic on the surface treatment.

Apply final pavement markings according to Subsection 670-3.01, Construction Requirements, of these Special Provisions.

Apply final pavement markings within 10 days of completing the final sweeping or brooming of the mainline seal coat or surface treatment.

643-3.10 LIGHTING FOR NIGHT WORK. Illuminate the night work areas according to Table 643-4. 

Table 643-4 does not provide a comprehensive list of operations that require lighting.  Provide lighting for other operations when necessary.

Use balloon lighting as the main light sources. Do not use floodlights without prior approval by the Engineer. When approved, install floodlighting in a manner that minimizes glare for motorists, workers, and residents living along the roadway. Locate, aim, louver, and/or shield light sources to reduce glare.

The Engineer shall be the sole judge of when glare is unacceptable, either for traffic or for adjoining residences. When notified of unacceptable glare, modify the lighting system to reduce glare to an acceptable level.
TABLE 643-4

NIGHT WORK ILLUMINATION EQUIPMENT AND LOCATION REQUIREMENTS

	Type of Work or Equipment
	Lighting Configuration

	Paving, Milling, Striping, Pavement Marking Removal, Rumble Strip Installation
	At least one machine-mounted balloon light of at least 2000 watts. Provide additional lights or wattage if necessary to provide complete coverage. 

	Rolling, pavement sweeping
	At least 4 sealed beam halogen lamps in the front and four in the back.  Each should be at least 55 watts.

	Flagging
	One balloon light of at least 2000 watts, located within 30 feet of the flagger location.  Locate so the flagger and the flagging location are illuminated. Provide additional lights or wattage if necessary to provide complete coverage of the flagging location.

	Truck Crossings where haul vehicles cross or enter a road with more than 10,000 ADT, or where the haul vehicle crossing or entering location is controlled by portable traffic signals or flaggers
	At least one balloon light of at least 2000 watts, located on the main road on the far right side of the intersection. Locate light within 30 feet of the edge of the side street. If there is a flagger at the crossing, locate the lights or lights so the lighting requirements for Flagging are also satisfied.


If the Contractor fails to provide required lighting equipment or provides lighting that creates unacceptable glare, the Contractor shall cease all construction activities that require illumination, including flagging operations, until the condition or conditions are corrected.

Use lighting equipment in good operating condition and that complies with applicable state and local adopted codes and standards, and OSHA, NEC, and NEMA requirements.
Provide suitable brackets and hardware to mount lighting fixtures and generators on machines and equipment. Design mountings so lights can be aimed and positioned as necessary to reduce glare. Locate mounting brackets and fixtures so they don’t interfere with the equipment operator or overhead structures. Connect fixtures securely in a manner that minimizes vibration.

Ensure ground, trailer, and equipment-mounted light towers or poles are sturdy and freestanding without the aid of guy wires. Towers shall be capable of being moved as necessary to keep pace with the construction operation. Position the ground and trailer-mounted towers and trailers, to minimize the risk of being impacted by traffic on the roadway, or by construction traffic, or equipment.

Raise trailer or equipment mounted lights to maximum height, except do not exceed the clearance required for overhead objects such as overhead signals, overhead signs, trees, aerial utilities, or bridges. Aim and adjust lights to provide the required light levels. Provide uniform illumination on the hopper, auger, and screed areas of pavers. Illuminate the operator’s controls on all machines uniformly.

Furnish each side of non-street legal equipment with a minimum of 75 square inches high intensity retroreflective sheeting in each corner, so at least 150 square inches of sheeting is visible from each direction.  Provide red sheeting on the rear of the equipment and yellow sheeting elsewhere. 

Existing street and highway lighting and conventional vehicle headlights may supplement but do not relieve the Contract requirement to provide lighting for night work, according to the requirements of Table 643-4.

Provide sufficient fuel, spare lamps, spare generators, and qualified personnel to ensure that all required lights operate continuously during nighttime operations. Ensure generators have fuel tanks of sufficient capacity to permit operation of the lighting system for a minimum of 12 hours. In the event of any failure of the lighting system, discontinue the operation that requires illumination until the required level and quality of illumination is restored. 

Maintain a supply of at least twenty emergency flares for use in the event of emergency or unanticipated situations. Comply with local noise ordinances.

Install all post-mounted electroliers located within the clear zone, on NCHRP 350 or MASH compliant breakaway bases.

643-3.11 HIGH VISIBILITY GARMENTS. Ensure all workers within project limits wear outer garments that are highly visible and comply with the following requirements:

1.
Standards.  Use high visibility garments conforming to the requirements of ANSI/ISEA 107-2004, Class 2 for tops or Class E for bottoms, and Level 2 retroreflective material.  

2.
Labeling.  Use garments labeled in conformance with Section 11.2 of ANSI/ISEA 107-2004 or ANSI/ISEA 107-2010.  

3.
Tops.  Wear high visibility vests, jackets, or coverall tops at all times. 

4.
Bottoms.  Wear high visibility pants or coverall bottoms during nighttime work (sunset to sunrise). Worksite traffic supervisors, employees assigned to traffic control duties, and flaggers wear high visibility pants or coverall bottom at all times. 

5.
Outer Raingear.  Wear raingear tops and bottoms conforming to the requirements of this Subsection 643-3.11.

6.
Exceptions.  When workers are inside an enclosed compartment of a vehicle, they are not required to wear high visibility garments. 

7.
Condition.  Furnish and maintain all vests, jackets, coveralls, rain gear, hard hats, and other apparel in a neat, clean, and presentable condition. Maintain retroreflective material to Level 2 standards. 

Payment for high visibility garments for workers is subsidiary to other traffic contract items.

643-4.01 METHOD OF MEASUREMENT. Section 109 and as follows: Quantities will not be measured during winter suspension of work.

1.
Traffic Maintenance. Calendar Day: Every day shown on the calendar, beginning and ending at midnight. Measurement begins on the day following receipt of the Notice to Proceed or on the first day of work at the project site, whichever is later, and ends on the date of project completion.

2.
Traffic Control Device Items. By the number of units of each bid item shown on the bid schedule (or the Traffic Control Rate Schedule, if item 643(25), Traffic Control, is included) that are installed, accepted, and operational. Incomplete or unsatisfactory devices will not be measured. Special Construction Signs are measured by the total area of legend-bearing sign panel, as determined under Subsection 615-4.01. Compensation for a 24-hour period shall be made under Construction Signs in the Traffic Control Rate Schedule, Table 643-5. Items measured by the day are for each item per 24-hour period.

3.
Traffic Maintenance Setup Items. By each lane closure or one-lane road in place per hour. By each detour or road closure in place per 24-hour period.

4.
Portable Concrete Barrier. By each nominal 12.5-foot section placed according to the approved TCPs, for the initial placement and for each subsequent relocation when moved more than 10 feet in any direction. Each transition piece (sloping end) will be measured as a single section.

5.
Temporary Crash Cushion. By each acceptable installation. 

6.
Interim Pavement Marking. By the single-stripe station. A single stripe is a marking or a temporary raised pavement marker 4 inches wide. Wider striping is measured in multiples of 4 inches. Centerline gaps are not deducted from measurements. 

7.
Flagging and Pilot Car. By the number of approved hours, supported by certified payroll. 

8.
Street Sweeping. By the number of operated hours, supported by certified payroll and approved by the Engineer. 

9.
Watering. By the 1,000 gallons (M-Gallon) of water applied. The Engineer may specify measurement by weight or volume. If by weight, convert to gallons at 8.34 pounds per gallon. If by volume, convert to gallons at 7.48 gallons per cubic foot.

10.
Traffic Price Adjustment. By each minute that any lane of traffic is not open to full use by the traveling public, measured to the nearest minute. The Engineer will determine whether the roadway is opened to full use.

11.
Traffic Control. By the units specified in the Special Provisions.

12.
Portable Changeable Message Board Sign. By the 24-hour period for each sign, as shown on an approved TCP and displaying an approved message. 

13.
Plastic Safety Fence. By the linear foot, as placed, to protect or channelize pedestrian traffic as shown on an approved TCP. Any adjustment in configuration of the fence at the same location that does not result in an increased amount of fence is not measured. Opening and closing the fence to gain access to and from the worksite is not measured.

14.
Temporary Sidewalk Surfacing. By the square yard as shown on an approved TCP.

15.
Temporary Guardrail. By the linear foot, including end treatments, as shown on an approved TCP.

16.
Portable Steel Barrier. By the linear foot placed according to the manufacturer’s recommendation and approved TCPs, for the initial placement, and for each subsequent relocation when moved more than 10 feet in any direction. 

17.
Hotline Road Report.  No measurement required to provide a 24-hour toll free (1-800 ###-####) “Hotline Road Report” telephone with a prerecorded message, and weekly notices with daily updates.  Work will be subsidiary to Pay Item 643(1) or 643(2), Traffic Maintenance.

643-5.01 BASIS OF PAYMENT.

1.
Traffic Maintenance. The contract price includes all resources required to provide the Worksite Traffic Supervisor, all required TCPs and public notices, the Construction Phasing Plan, and the maintenance of all roadways, approaches, crossings, intersections and pedestrian and bicycle facilities, as required. This item also includes any Traffic Control Devices required but not shown on the bid schedule.

Items required by the Contract that are not listed on the bid schedule or not included in other items are subsidiary to Item 643(1) or 643(2) Traffic Maintenance, except the following:

Traffic Price Adjustment

Traffic Maintenance Setup

2.
Traffic Control Device Items. The contract price includes all resources required to provide, install, maintain, move, and remove the specified devices. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary.

3.
Traffic Maintenance Setup Items. Each setup consists of all traffic control devices, flaggers, pilot cars, and subsidiary items necessary to implement the TCP shown on the Plans. Warning lights, high-level warning devices, vertical panels, and sign supports required for traffic control devices are subsidiary. 

Construction and obliteration of temporary roadways, when required on the Plans or approved TCP under a traffic maintenance setup item, is paid for under their respective roadway pay items.

When topsoil or seeding is required for detours, payment will be made under Sections 620 and/or 618.

4.
Portable Concrete Barrier. The contract price includes all resources required to provide, install, maintain, and remove each barrier section.

5.
Temporary Crash Cushion. The contract price includes all resources required to provide, install, maintain, repair, and remove each crash cushion.

6.
Interim Pavement Marking. The contract price includes all resources required to provide, install, maintain, and remove the specified markings. Installation of word and symbol markings are subsidiary. The No-Passing Zone signing, described in Subsection 643-3.04, is subsidiary.

7.
Flagging and Pilot Car. The contract price includes all required labor, vehicles, radios, flagger paddles and pilot car signs, and transportation to and from the worksite.

The Engineer will pay for Item 643(15A) Flagging on a contingent sum basis at the rate of $58.00/hour.  The Engineer does not require a change order/directive for the flagging Pay Item.  Flagging associated with Change Order work paid at the prices according to Subsection 109-1.05 Compensation for Extra Work. 

8.
Street Sweeping. The contract price includes all resources required to keep the roadway free of loose material. 

9.
Watering. The contract price includes all resources required to provide watering, as directed.

10.
Traffic Price Adjustment. If Item 643(23), Traffic Price Adjustment, is shown on the bid schedule, the total value of this contract will be adjusted, for unauthorized lane reductions or closures, at the rates listed in Table 643-3.

11.
Traffic Control. Payment for Item 643(25), Traffic Control, will be made at the unit rate value contained in the Traffic Control Rate Schedule shown in the Special Provisions for the accepted units of traffic control devices. The Engineer does not require a change order/directive for Pay Item 643(25), Traffic Control.

12.
Portable Changeable Message Board Sign. The contract price includes all resources required to furnish, move, and operate the sign. 

Two Portable Changeable Message Board Signs used for Permanent Construction Signing paid for under Item 643(3) Permanent Construction Signs.  Additional portable changeable message board signs will be paid for under 643(25), Traffic Control.

13.
Plastic Safety Fence. The contract price includes all resources required to install, maintain, and remove the fence.

14.
Temporary Sidewalk Surfacing. The contract price includes all resources required to construct, maintain, and remove the surfacing.

15.
Temporary Guardrail. The contract price includes all resources required to construct, maintain, and remove the guardrail.

16.
Portable Steel Barrier. The contract price includes all resources required to provide, install, maintain, move, and remove each barrier. 

17.
Lighting for Night Work.  Payment for illuminating night work areas and any required adjustments to work zone illumination is subsidiary to other items.

18.
Pavement Breaks.  Temporary hot mix asphalt at pavement breaks, as noted in Subsection 643-3.02.2. Gravel Surface Not Specified is subsidiary to Pay Item 401(1).

19.
Temporary Pavement Markings.  Except where specified as an individual Pay Item (Interim Pavement Markings) temporary pavement markings are subsidiary to Section 670 Pay Items. Refer to Section 670 Traffic Markings, for further information.

20.
Temporary Crash Cushion / Redirective.  The price listed in the Traffic Control Rate Schedule, Table 643-5, will be full compensation for the purchase, installation, maintenance during construction, removal, and salvaging the Temporary Crash Cushion / Redirective unit(s).  Deliver the salvaged unit(s) to the nearest ADOT & PF Maintenance & Operations Station or as directed by the Engineer.

Traffic control devices, barriers, and crash cushions required to delineate or shield fixed objects will not be measured or paid for separately, but will be subsidiary

Traffic control devices, barriers, and crash cushions required to delineate or shield guardrail posts or non-crashworthy ends will not be measured or paid for separately, but will be subsidiary, when required for failure to meet completion timelines in subsection 606-3.01.

TABLE 643-5

TRAFFIC CONTROL RATE SCHEDULE

	Traffic Control Device
	Pay Unit
	Unit Rate

	Construction Signs
	Each/Day
	$6.50

	Special Construction Signs
	Square Foot
	$28.00

	Type II Barricade
	Each/Day
	$3.30

	Type III Barricade
	Each/Day
	$11.00

	Traffic Cone or Tubular Marker
	Each/Day
	$1.10

	Drums
	Each/Day
	$3.30

	Sequential Arrow Panel
	Each/Day
	$36.00

	Portable Concrete or Steel F Shape Barrier

(12.5 foot long or $8/foot for other lengths)
	Each
	$100.00

	Temporary Crash Cushion / Non-redirective Water Filled Barrier 

(all required per end)
	Each
	$2500.00

	Temporary Crash Cushion / Non-redirective Water Filled Barrels

(all required per end)
	Each
	$3285.00

	Temporary Crash Cushion / Non-redirective Sand Filled Barrels

(all required per end)
	Each
	$4325.00

	Temporary Crash Cushion / Redirective
	Each
	$9230.00

	Pilot Car (4x2, 1/2 ton truck)
	Hour
	$72.00

	Watering Truck – up to 4900 gallon capacity
	M-Gallon
	$28.00

	Watering Truck – more than 4900 gallon
	M-Gallon
	$21.00

	Street Sweeping:
Regenerative Sweeper, Vacuum Sweeper,






Mechanical or Power Broom with Vacuum
	Hour
	$214.00

	40,000 GVW Truck with Crash Attenuator
	Hour
	$162.00

	Plastic Safety Fence
	Lineal Foot
	$1.00

	Portable Changeable Message Board Sign
	Calendar Day
	$130.00

	Temporary Sidewalk Surfacing
	Square Foot
	$2.00

	Flexible Markers (Flat Whip, Reflective)
	Each
	$60.00

	Temporary Guardrail
	Lineal Foot
	$25.00


Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

643(1)
Traffic Maintenance
Calendar Day

643(2)
Traffic Maintenance
Lump Sum

643(3)
Permanent Construction Signs
Lump Sum

643(4)
Construction Sign
Day

643(5)
Type II Barricade
Day

643(6)
Type III Barricade
Day

643(7)
Traffic Cone/Tubular Marker
Day

643(8)
Plastic Safety Fence
Linear Foot

643(9)
Drum
Day

643(10)
Sequential Arrow Panel, Type C
Day

643(11)
Special Construction Signs
Square Foot

643(12)
Portable Concrete Barrier
Each

643(13)
Temporary Crash Cushion
Each

643(14)
Interim Pavement Marking
Station

643(15)
Flagging
Hour

643(16)
Pilot Car
Hour

643(17)
Street Sweeping
Hour

643(18)
Watering
M-Gallon

643(19)
Lane Closure
Hour

643(20)
Detour
Day

643(21)
Road Closure
Day

643(22)
One Lane Road
Hour

643(23)
Traffic Price Adjustment
Contingent Sum

643(24)
Portable Changeable Message Board Sign
Day

643(25)
Traffic Control
Contingent Sum

643(26)
Temporary Sidewalk Surfacing
Square Yard

643(27)
Temporary Guardrail
Linear Foot

643(30)
Portable Steel Barrier
Linear Foot
643(31)
Interim Pavement Marking
LS

643(32)
Flagging
CS

643(33)
Detour
LS
CR643-010120

SECTION 644
SERVICES TO BE FURNISHED BY THE CONTRACTOR
 TC "644
Services to be Furnished by the Contractor" \f C \l "3" 
Special Provisions

644-2.05 VEHICLES.  Delete the second and third paragraphs and substitute the following:

Pickup(LT)/Sport Utility Vehicle (SUV):  Furnish full-size, four-wheel drive vehicles, either pickup/light truck(s) with crew cabs or sport utility vehicle(s).  Provide vehicles less than three model years old, in good condition, and with less than 36,000 miles on the odometer.  Furnish all fuels, maintenance and parts, and insurance during the Department’s operation and use.

Equip each vehicle with lightbars wired into the vehicle’s electrical system with a dash mounted switch easily accessible to the vehicle operator.  Provide Code 3; Model 6005H (formerly PE 6200 LE) lightbars, or approved equal.  Approved equal equipment shall have the following characteristics:

(
(4) 55 watt rotators with amber filters

(
1200 flashes per minute

(
(2) diamond mirrors

(
55 inches in length

If you are working after October 1, provide four studded snow tires mounted on each vehicle.

You are responsible for normal wear and tear, and any other incidental damage including broken windshields, occurring during the Department’s operation and use.  The Department is responsible for damage to any vehicle caused by its own negligent operation.

CR644.LTSUV-022015_SSHC2015.17
644‑4.01 METHOD OF MEASUREMENT. Delete the third paragraph and substitute the following: 

Vehicle (LT/SUV). For each vehicle provided. If a replacement vehicle is necessary, no additional measurement will be made. 

CR644.LTSUV-022015_SSHC2015.17

644-5.01 BASIS OF PAYMENT.  Add the following:

Pay Item 644(8) Vehicle (LT/SUV):

1.
A percentage of the Contract unit price, to be determined by the Engineer, will be paid as full compensation for furnishing the vehicle at the site.

2.
The balance of the Contract unit price will be prorated over the anticipated active construction period with a portion included as part of each interim payment, for maintenance, repairs, and fuel and, at the end of the project, for removing it from the site.  If anticipated construction period changes, the final increment will be held until final payment. 

Payment will be made under:

Pay Item No.
Pay Item
Pay Unit

644(8)
Vehicle (LT/SUV)
Each

CR644.LTSUV-022015_SSHC2015.17

SECTION 646
CPM SCHEDULING

 TC "646
CPM Scheduling" \f C \l "3" 
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.  Replace this Subsection with the following:

Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.  Delete No. 2.

2.
60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates.  and substitute the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-070214

Special Provision

Add the following Section:

SECTION 651
CONTROL OF WORK – SUPPLEMENTAL REQUIREMENTS
 TC "651
Control of Work – Supplemental Requirements" \f C \l "3" 
651-1.01 DESCRIPTION. Supplemental requirements for Section 105, Control of Work.

651-1.02 RELATED SECTIONS. Section 105, Control of Work

651-1.03 UTILITIES.  Request locates from the utilities having facilities in the area.  

Use the Alaska Digline, Inc. "Locate Call Center" for the following utilities.

	ALASKA DIGLINE, INC.

	Locate Call Centers:

Anchorage
278-3121

Statewide
(800) 478-3121

	Call Centers will notify the following:

Alaska Communications Systems (ACS)

AT & T Alascom (AT&T)

ENSTAR Natural Gas (ENS)

General Communications, Inc. (GCI)

Homer Electric Association (HEA)


State Facility Utilities: before beginning work, contact the Central Region Maintenance & Operations Office at (907) 269-0760 to obtain the District Superintendent's phone number where the project is located, and request locates.

Call the following utiltities and agencies directly:


City of Kenai, Public Works, 907-283-8240


City of Soldotna, Public Works, 907-262-9107

CR651/CFHWY00661
651-1.04 COOPERATION BETWEEN CONTRACTORS.  The following state owned projects may be under construction concurrently with this project.

	Project Name:
	Project No.:

	Kenai Spur Highway Rehabilitation: Sports Lake to Swires Road – Phase I
	Z545940000

	
	


Coordinate traffic control, construction, and material hauling operations with the prime contractor of the above projects to minimize impact on the traveling public, and to minimize conflicts with the work being performed under the other contracts.

CR651/CFHWY00661
CR651-020118_SSHC2015.17/CFHWY00661

Special Provisions

Replace Section 652 with the following:

SECTION 652
PROSECUTION AND PROGRESS – SUPPLEMENTAL REQUIREMENTS
 TC "652
Prosecution and Progress – Supplemental Requirements" \f C \l "3" 
652-1.01 DESCRIPTION.  Supplemental requirements for Section 108. Prosecution and Progress.

652-1.02 RELATED SECTIONS.  Section 108, Prosecution and Progress.

652-1.03 PROSECUTION AND PROGRESS.  In Subsection 108-1.03:

(
Replace the last sentence in the 1st paragraph with: "Submit the following at the Preconstruction Conference:"

(
Replace the last sentence in No. 1 with: "A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer."

652-1.04 LIMITATION OF OPERATIONS. In Subsection 108-1.04:

(
Add: "Limit ground disturbed by construction activities and not permanently stabilized between all roadways combined, at any specific time, to a maximum of 11,000 feet parallel to the roadway(s), unless additional length is approved. Stabilize disturbed ground according to Section 641 Erosion, Sediment, and Pollution Control."

CR652/CFHWY00661
CR652-071519/CFHYW00661

 TC "DIVISION 700 — MATERIALS" \f C \l "6" 
DIVISION 700 — MATERIALS

Blank Page
Special Provisions

Replace Section 727 with the following:

SECTION 727
SOIL STABILIZATION MATERIAL
 TC "727
Soil Stabilization Material" \f C \l "3" 
727-2.00 GENERAL.  Free of restricted and prohibited noxious weeds (11 AAC 34) , seeds, chemical printing ink, germination and growth inhibitors, herbicide residue, chlorine bleach, (except where specified: rock, metal, plastics) and other deleterious materials and not harmful to plants, animals and aquatic life.  Wood cellulose "paper" fiber, wood chips, sawdust, and hay are not permitted as stabilization materials.

727-2.01 MULCH.  Flexible blanket/covering, temporary degradable (bio/photo) form of erosion control.  Use one of the following:

Dry Erosion Control, Stabilization Products.  Hand applied or spread with mulch blower equipment.
1.
Straw.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life. Straw material shall be certified weed-free straw using North American Weed Management Association (NAWMA) Standards.  In-lieu of certified weed-free straw provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

2.
Shredded Bark Mulch.  Shredded bark and wood with the following characteristics:

a.
Not containing resin, tannin, or other compounds in quantities harmful to plant life.

b.
Maximum length of individual pieces is 2 inches with 75% passing through a 1 inch sieve.

c.
Will form a uniform ground cover/mat, have moisture absorption, retention, and percolation properties, not be susceptible to spreading by wind or rain providing a good growth medium.

d.
May contain up to 50% shredded wood material.

e.
Shredded wood material aged 1 year minimum prior to use.

Hydraulic Erosion Control Products (HECPs) Applied hydraulically.

A fiber mulch matrix:  biodegradable and composed of wood, straw, coconut and other fibers natural and man-made.  When applied, create a continuous, porous, absorbent high water holding, flexible blanket/mat/mulch/covering making intimate contact with, and adhering to sloped soil surface; permitting water infiltration; resists erosion and promotes rapid germination and accelerated plant growth.  The fibers may be thermally processed, and cross-linked with a hydro-colloidal or linear anionic tackifier (curing period 24-48 hours) or mechanically-bonded (no curing period).  When agitated in slurry tanks with water the fibers will become uniformly suspended, without clumping to form homogeneous slurry.
The HECPs shall be delivered premixed by the manufacturer.  The HECP will contain only the materials provided in the sealed containers from the manufacturer.  No added components are permitted after the manufacturer seals the product container, before application, during application or otherwise.  Submit documentation dated within 3 years of application, from an independent accredited laboratory as approved by the Engineer, showing that the product's testing performance meets the requirements for the slope(s) to be protected on the project, according to the National Transportation Product Evaluation Program (NTPEP), Erosion Control Technology Council (ECTC) and or the Texas DOT/Texas Transportation Institute (TTI) Laboratory.
If the HECP contains cotton or straw provide documentation that the material is certified weed free using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

The HECP shall contain a dye to facilitate placement and inspection of the material.

1.
Wood Strand, Fiber.

A blend of angular, loose, long thin wood pieces with a high length to width ratio and that are frayed.  Minimum 95% of strands between 2 inches and 10 inches, at least 50% of the length shall have a width thickness between 1/16 and 1/8 inch.  No single strand shall have a width or thickness greater than 1/2 inch.  Processed wood fiber with the following characteristics:

a.
Will remain in uniform suspension in water under agitation and will blend with grass seed, fertilizer and other additives to form homogeneous slurry.

b.
Will form a blotter-like uniform ground cover on application, have moisture absorption, retention and percolation properties, the ability to cover, and hold grass seed in contact with soil, and not create a hard crust upon drying providing a good growth medium.

2.
Dried Peat Moss.  Partially decomposed fibrous or cellular stems and leaves of any of several species of Sphagnum mosses with the following characteristics:

a.
Chopped or shredded to allow distribution through normal hydraulic type seeding equipment and capable of being suspended in water to form part of a homogeneous slurry.

b.
Free from woody substances and mineral matter such as sulfur or iron and with a pH value of between 4.0 and 6.5.

c.
Furnished in an air dry condition and containing less than 35% moisture by weight.  Have a water holding capacity of not less than 800% by weight on an oven dry basis.

3.
Fiber Matrix (FM) Mulch - Types.
a.
Stabilized Mulch Matrices (SMMs)
b.
Bonded Fiber Matrices (BFMs)
c.
Mechanical Bonded Fiber Matrix (MBFM)

d.
Polymer Stabilized Fiber Matrix (PSFM)
e.
Fiber Reinforced Matrices (FRMs)

(
Flexible Growth Medium (FGM)
(
Extended-Term Flexible Growth Medium (ET-FGM)
727-2.02 MATTING.  Fiber mulches, mulch matrices, nets and turf reinforcement mats manufactured from wood fibers, straw, jute, coir, polyolefins, PVC, nylon and others creating dimensionally stable nets, meshes, geotextiles and blankets; creating a continuous, porous, absorbent, flexible blanket/mat/mulch/covering making intimate contact with and adhering to sloped soil surface, resisting erosion and promoting rapid germination and accelerated plant growth.

Rolled Erosion Control Products (RECPs) (Temporary Degradable and Permanent Erosion Control)
Use RECPs that bear the Quality and Date Oversight and Review (QDOR) Seal from the ECTC.  Independent test results from the NTPEP, that the mulch, when tested according to ASTM 6459 Standard Test Method for Determination of Rolled Erosion Control Products (RECP), Performance in Protecting Hillslopes from Rainfall-Induced Erosion, meets the performance requirement using the Revised Universal Soil Loss Equation (RUSL).

Functional Longevity.

1.
Temporary Degradable.

a.
Duration.

1)
Short-Term RECPs. (RECPs 3 - 12 months)

C Factor = .15 maximum

Test Soil Type = Sandy Loam

(National Resources Conservation Service (NCRS) Soil Texture Triangle)

2)
Moderate (Extended) -Term RECPs.  (RECPs 24 months)

C Factor = .05 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

3)
Long-Term RECPs.  (RECPs 36 months)
C Factor = .01 maximum

Test Soil Type = Sandy Loam (NCRS Soil Texture Triangle)

b.
Product types.

1)
Mulch-Control Nets (MCNs).  Planar woven natural fiber or extruded geosynthetic mesh used to anchor loose fiber matting/mulches.

2)
Erosion Control Blankets (ECBs).  Processed natural and/or polymer fibers, yarns or twines mechanically, structurally, or chemically bound together to form a continuous matrix with a minimum weight of 8 oz/yd2 and a limiting shear stress of 0.45 lb/ft2.

3)
Netless.  Fibers mechanically interlocked and/or chemically adhered together.

4)
Single-net and Double-net.  Fibers mechanically bound together by single or double netting.

5)
Open Weave Textiles (OWTs).  Fibers woven into a continuous matrix.

c.
Materials.

1)
Burlap.  Standard weave with a weight of 3.5 to 10 oz/yd2.

2)
Jute Mesh Fabric.  Cloth of a uniform, open, plain weave of undyed and unbleached single jute yarn.  Use yarn that is loosely twisted and not varying in thickness more than one-half its normal diameter.  Furnish jute mesh in rolled strips meeting the following requirements:

a)
Width:  45 to 48 inches, ( 1 inch

b)
78 warp-ends per width of cloth (minimum)

c)
41 weft-ends per yard (minimum)

d)
Weight:  20 ounces per linear yard, ( 5%

3)
Woven Paper or Sisal Mesh Netting.  Woven from twisted yarns available in rolls 45 to 48 inches wide.  Mesh may vary from closed to open weave, ranging from 1/8 to 1/4 inch openings.  Shrinkage after wetting may not exceed 20% of the surface area.

4)
Knitted Straw Mat.  Commercially manufactured ECB.  Use photodegradable netting and biodegradable thread.  Use straw, in an air-dried condition, from oats, wheat, rye, or other approved grain crops that are free from noxious weeds, seeds, mold, or other materials detrimental to plant life.  ECB may contain coconut or fiber to reinforce the straw.  Straw material shall be certified weed-free straw using NAWMA Standards.  In-lieu of certified weed-free straw, provide documentation that the material is steam or heat treated to kill seeds or provide U.S. or state's department of agriculture laboratory test reports, dated within 90 days prior to the date of application showing that there are no viable seeds in the straw.

5)
Woven/Curled Wood blanket.  Machine produced mat of curled wood shavings with a minimum of 80% 6-inch or longer fibers, with consistent thickness and the fibers evenly distributed over the entire area of the blanket.  Smolder resistant without the use of chemical additives.  Cover the top side of the blanket with biodegradable extruded plastic mesh.

6)
Coconut (Coir Fiber).  Machine produced mat, ECB of consistent thickness and coir fiber evenly distributed over the area of the mat.  Use bio/photo degradable netting and thread.
2.
Permanent.

a.
Product Types and Materials.

1)
Turf Reinforcement Mats (TRMs).  A rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire mesh, and/or other elements, processed into a permanent, three-dimensional matrix of sufficient thickness with a minimum weight of 8 oz/yd2 and a minimum limiting shear stress of 1.5 lb/ft2.  TRMs (may be supplemented with degradable components) shall impart immediate erosion protection, enhance vegetation establishment during and after maturation and permanent vegetation reinforcement providing long-term functionality.

727-2.03 SEDIMENT RETENTION FIBER ROLLS (SRFRs).  Fiber rolls also referred to as wattles.  Manufacture of photodegradable or biodegradable fabric netting without preservative treatment, evenly woven, free of crusted material, cuts, and tears.  Manufacture stakes of photodegradable or biodegradable material (wood stakes, except as approved by the Engineer).
1.
Filter Sock (Wattle)
a.
Fabric netting.

b.
Filled with wood fiber, straw, flax, rice, coconut fiber material.

c.
Minimum diameter 5 inches.

2.
Compost Sock.

a.
Extra Heavy weight fabric netting with a minimum strand width of 5 mils.

b.
Filled with coarse compost.

c.
Minimum diameter 8 inches.

3.
Coir Log.

a.
Woven wrap bristle coir twine netting.

b.
Filled with 100% coconut (coir) fiber uniformly compacted.

c.
Segments maximum length 20 foot, diameter as suited to the application and a density of 7 lbs/pcf or greater.

d.
Coir twine strength equal to 80 lb minimum weaved to a 2 inch x 2 inch opening pattern.

e.
Ties made of hemp rope by 1/4 inch diameter.
727-2.04 COMPOST.  Suitable for serving as a soil amendment or an erosion control material.  Sanitized, mature compost meeting local, state, and Federal quality requirements tested and certified by the U.S. Composting Council (USCC) under the Seal of Testing Assurance (STA) Program.  Biosolids compost must meet the Standards for Class A biosolids outlined in 40 Code of Federal Regulations (CFR) Part 503.  Additionally, meet the requirements of the AASHTO specifications:

1.
Compost Blankets.  Standard Practice for Compost for Erosion/Sediment Control (Compost Blankets) R 52.
2.
Compost Filter Berms and Filter Socks.  Standard Practice for Compost for Erosion/Sediment Control (Filter Berms and Filter socks) R 51.
727-2.05 TACKIFIER.  Tackifier, viscous overspray, generally composed of dry powered vegetable gums derived from guar gum, psyllium and sodium alginase; asphaltic emulsions; petroleum distillates; co-polymer emulsions; and lignosulfonates and used to anchor soil, compost, seed, the mulch fibers to one another, and the ground.  Contain no growth or germination inhibiting materials nor significantly reduce infiltration rates.  Tackifier shall hydrate in water and readily blend with other slurry material.  Tackifier options include:

1.
Type A.  Organic tackifier with certification of plant sources; or

2.
Type B.  Synthetic tackifier with certification confirming product is not harmful to plants, animals, or aquatic life.

727-2.06 POLYACRYLAMIDE (PAM).  Use as a tie-down for soil, compost, seed and as a flocculent. Polyacrylamide (PAM) products shall meet the requirements of American National Standards Institute (ANSI)/National Sanitation Foundation International (NSF) Standard 60 for drinking water treatment, be anionic (not cationic), linear and not cross-linked with an average molecular weight greater than 5 Mg/mole, minimum 30 percent charge density; contain at least 80% active ingredients and a moisture content not exceeding 10% by weight.

Deliver PAM in a dry granular powder or liquid form.
727-2.07 GEOTEXTILE-ENCASED CHECK DAM AND SEDIMENT BARRIER.  Urethane foam core encased in geotextile material (silt fence material Section 633), minimum 8 inches height by minimum base width of 16 inches by minimum 7 foot length.  Overhang the geotextile 6 inch minimum each end with apron type ties by 24 inches each side of the foam core.
727-2.08 SANDBAG.
1.
Sandbag Sack Fabric. Fabric shall be a nonwoven, needle punched design meeting the Minimum Average Roll Values (MARV) verified in accordance with ASTM D4759.
2.
Seam Thread.  Similar durability to the sandbag sack fabric.

3.
Sandbag Fill Material.

a.
Selected Material
703-2.07
Type B

4.
Cinch Ties.  Plastic ties or equivalent tie recommended by the sandbag manufacturer.

727-2.09 MANUFACTURED INLET PROTECTION SYSTEM.
1.
Manufacturers:

a.
Ultra Tech International – Ultra-DrainGuard

b.
Bowhead Environmental and Safety - StreamGuard Exert II Sediment Insert
c.
Enpac - Catch Basin Insert, Oil and Sediment or

d.
Approved equal.

727-2.10 CLEAR PLASTIC COVERING.  A clear plastic covering meeting the requirements of the National Institute of Standards and Technology (NIST) voluntary Product Standard PS 17 - 69 for polyethylene sheeting having a minimum thickness of 6 mils.

727-2.11 STAPLES.  U-shaped staples for anchoring matting, approximately 6 inches long and 1 inch wide.  Machine-made:  No. 11 gage or heavier steel wire.  Hand-made:  12-inch lengths of No. 9 gage or heavier steel wire.
CR727-050812R
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APPENDIX A

CONSTRUCTION SURVEY REQUIREMENTS
 TC "Appendix A
Construction Survey Requirements" \f C \l "5" 
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ENVIRONMENTAL PERMITS
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TEMPORARY CONSTRUCTION EASEMENTS
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Include: Section 619/CR619 Soil Stabilization; Section 724/CR724.1 Seed; 726/CR726.1 Topsoil and 727/CR727 Soil Stabilization Materials when including CR618.








Typically, mulch will be subsidiary as noted herein. The use of Pay Item, 619(1) Mulch, is very rare.  If mulch is included as a Pay Item, Section 618 will require editing to remove all references for applying mulch as part of the slurry, the initial and maintenance, and as subsidiary.  The application rate of mulch is included in Section 618 and not in Section 619 - this will have to be addressed in the project specials if mulch is paid as 619(1) Mulch.








Section 618 is not the place to specify soil stabilization material or topsoil.  Include topsoil, and soil stabilization material, general or specific, in the Estimate of Quantities, the Plans and the Bid Schedule.  Example:  "Soil Stabilization Material" in the Plans would be paid by Section 641; "Compost" or "Topsoil" in the Plans would be paid by Section 619, 620 or might be subsidiary to 618, etc.








Weed Free:  Do not add a project specific provision to include the requirement for "certified weed free seed mixture."  The SSHC requires the Contractor to meet the AK Seed Regulations. The regulations require the seed to be certified and certification requires the mixture to be free of noxious weeds.  Weed free is not a State or Federal regulation and there is likely no certification for such.  Stoney Wright at the Agriculture extension confirms this.  Contractors will not able to meet a weed free requirement.





Include Section 618 Seeding Special, CR618, when including CR724.1
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