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Project Specific Special

SECTION 108
PROSECUTION AND PROGRESS
108-1.06 CONTRACT TIME, EXTENSION OF CONTRACT TIME AND SUSPENSION OF WORK.  Add the following:

5.
Long Lead Items.  The Contractor shall provide the Engineer with copies of purchase orders for electrical items (poles, mastarms, and load centers) within 20 calendar days after receipt of Notice to Proceed.  Include the estimated delivery date to Anchorage, Alaska for electrical items in the Purchase Order.

Upon delivery of electrical items, the Contractor shall provide a copy of the delivery order to the Engineer.  The Contractor has 45 days from delivery of electrical items to complete associated work.  If the project is not completed within the 45 days liquidated damages will be assessed at 25% of values according to subsection 108-1.07 Failure to Complete on Time.
The Contractor is responsible for maintenance of the project until Contract Time is suspended or the project is completed.
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