



Alaska Department of Transportation & Public Facilities

Southcoast Region TAS Overview


Modern, Resilient, Agile

Building a Safer, Stronger and Sustainable Transportation Future - Together

Christopher Goins, P.E., Southcoast Region Director

March 6, 2025

SOUTHEAST | 2025 CONSTRUCTION



*Indicates projects that will be advertised later in the season and may only see preliminary construction in 2025

2025 SOUTHEAST CONSTRUCTION PROGRAM

ALASKA PENINSULA AND ALEUTIANS | 2025 CONSTRUCTION

NEW IN 2025

- 1 Cold Bay Trout Creek Culverts WFL *
- 2 FFY24 Southcoast Airport Pavement Markings
- 3 Kodiak Airport Taxiways C and D Reconstruction*
- 4 Kodiak Airport Apron and Taxiway F Reconstruction
- 5 Kodiak Airport Perimeter Fencing Upgrades
- 6 Kodiak Areawide Rockfall Treatment Preservation
- 7 Kokhanok Airport Resurfacing and Fencing*
- 8 St. Paul Airport Visual Aid Replacement
- 9 Unalaska Taxiway and Apron Rehabilitation*

*Indicates projects that will be advertised later in the season and may only see preliminary construction in 2025




Last updated 2/25/25

CONTINUING

- ## 10 | False Pass Airport Snow Removal Equipment Building

AREA-WIDE PROJECTS



2025 SOUTHEAST CONSTRUCTION PROGRAM

Project ID	Project Name	Current TAS Month	Current TAS Year	Confidence in Release	95% Review Complete	Utility Agreement Complications	ROW Complications	Critical Path
SFHWHY00440	HNS HIGHWAY MPT1-9- DEC 20 SE PR	3	2025		✓	●	●	PDA approval
SFHWHY00326	COLD BAY TROUT CREEK CULVERTS WFL	4	2025		✓	▲	●	Utility agreement
SFAPT00558	KDK ADQ AIRPORT TAXIWAYS C AND D RECNSTN	4	2025		✗	▲	●	Design
SFHWHY00312	SIT SEAWALK PHASE II WFLHD RASPS	4	2025		✗	●	●	Design
SFHWHY00625	FFY25 Southeast Region District Paint	5	2025		✓	●	●	Funding approval
SFHWHY00591	KTN N.Tongass HWY Resurface: A/P F.T. To Ward Creek Bridge Stage 2	5	2025		✓	●	▲	ROW
SFHWHY00103	SIT HALIBUT POINT RD & PETERSON AVE INTERSECTION SAFETY IMPR	6	2025		✗	●	▲	Final ROW & Electrical design
SFAPT00178	UNALASKA TAXIWAY AND APRON REHABILITATION	6	2025		✓	●	●	EV, 106

SOUTHEAST TENTATIVE
ADVERTISE SCHEDULE
CONFIDENCE ASSESSMENT

Project ID	Project Name	Current TAS Month	Current TAS Year	Confidence in Release	95% Review Complete	Utility Agreement Complications	ROW Complications	Critical Path
SFAPT00361	KOKHANOK AIRPORT RESURFACING AND FENCING	6	2025		✓	●	●	Final plans
SFHwY00481	JNU GLACIER HWY. CHIP SEAL - INDUSTRIAL TO ROUNDABOUT	6	2025		✓	●	●	Design
SFHwY00438	JNU ROADWAYS AND CULVERTS - DEC 20 SE PR	8	2025		✗	●	●	Final Design
SFHwY00446	HNS HWY / LUTAK ROAD - DEC 20 SE PR	8	2025		✗	●	▲	ROW risk
SFHwY00532	JNU MENDENHLL LOOP RESRFCE: VALLEY-FLYD DRYDN & FLYD-STPHN	8	2025		✗	●	●	
SAMHS00419	AUKE BAY EAST BERTH TERMINAL IMPROVEMENTS	8	2025		✓	●	●	Establish new dredging project & assoc. permitting
SFHwY00403	JNU LOOP RD-VALLEY BLVD INTERSECTION SAFETY IMP HSIP	8	2025		✗	●	▲	ROW/EV
SDRER00445	HNS ROADWAY & CULVERTS 189485 - DEC 20 SE PR	9	2025		✗	●	▲	ROW

SOUTHEAST TENTATIVE ADVERTISE SCHEDULE CONFIDENCE ASSESSMENT

Project ID	Project Name	Current TAS Month	Current TAS Year	Confidence in Release	95% Review Complete	Utility Agreement Complications	ROW Complications	Critical Path
SFHw/Y00524	HSIP: JNU VANDERBILT CONTINUOUS GREEN T	9	2025		✓	●	●	Elec design
SFAPT00234	HNS AIRPORT REHABILITATION	11	2025		✗	●	●	FAA Environ doc approval
SFHw/Y00499	SGY KLONDIKE HWY ROCKFALL MITIGATION	11	2025		✗	●	●	FHWA ATP to Final design approval
SFHw/Y00603	HSIP POW RUMBLE STRIP IMPROVEMENTS	11	2025		✗	●	●	EV & design
Z681370000	HNS AIRPORT SRE BUILDING	11	2025		✓	●	●	FAA Environ doc approval
SFHw/Y00260	KDK REZANOFF DR RESURFACE: W.MARINE WAY TO AIRPORT	12	2025		✗	●	▲	Encroachments
SFHw/Y00377_STAGE 1	CRAIG ADA IMPROVEMENTS	12	2025		✗	●	▲	Encroachment
SDRER00448	HNS LUTAK ROAD 437114 - DEC 20 SE PR	1	2026		✗	●	●	EV & design

SOUTHEAST TENTATIVE ADVERTISE SCHEDULE CONFIDENCE ASSESSMENT

Project ID	Project Name	Current TAS Month	Current TAS Year	Confidence in Release	95% Review Complete	Utility Agreement Complications	ROW Complications	Critical Path
SFHwY00449	PSG AREAWIDE CHIP SEAL	1	2026		✓	●	●	
SFHwY00450	PSG MITKOF HIGHWAY MP 26-33 GUARDRAIL REPLACEMENT	1	2026		✓	●	●	
SFHwY00447	SGY, HNH, PSG ROADWAY & CULVERTS - DEC 20 SE PR	2	2026		✗	●	●	EV & Design
SFHwY00297	JNU GLACIER HWY RESURFACE: FERRY TERMINAL TO S. LENA	3	2026		✗	●	●	Design

SOUTHEAST TENTATIVE ADVERTISE SCHEDULE CONFIDENCE ASSESSMENT



Keeping Alaska Moving
Gunalchéesh

Christopher Goins, PE

907-465-1762

christopher.goins@alaska.gov