

A Strategy for Developing Context Sensitive Transportation Projects



Strategy Goal: Develop Transportation Projects that Reflect the Context of their Location

- Transportation Projects Should Serve all Potential Users and be Consistent with Existing Planning Documents.



Urban




Rural



Small Town

Planning Documents Flow Chart



Project Development Flow Chart

Problem Identification


Project receives funding to begin.
Staff or consultant team prepares concept report.
Go, No-Go decision made.

Alternatives Development

Develop project alternatives and screen them against project goals and budget.
An internal team or consultant team prepares DSR with public stakeholders.

Detailed Design

Design is carried from the preferred alternative identified in the DSR through construction documents. Public input continues through the early phases.



Approval from
Planning and Zoning
Commission

Approval from
Planning and Zoning
Commission

Approval from Urban
Design Commission at
65 % (Plans-in-Hand)