Section XXX

SECTION 646

CPM SCHEDULING
Special Provisions

646-2.01 SUBMITTAL OF SCHEDULE.
Replace this Subsection with the following:  Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE.
Delete Item 2.  60-Day Preliminary Schedule.

Delete the first sentence of No. 3. Schedule Updates. and substitute the following:  Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.
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