Section 652

Special Provisions

Replace Section 652 with the following:

SECTION 652
PROSECUTION AND PROGRESS – SUPPLEMENTAL REQUIREMENTS

652-1.01 DESCRIPTION.  Supplemental requirements for Section 108. Prosecution and Progress.

652-1.02 RELATED SECTIONS.  Section 108, Prosecution and Progress.


652-1.03 PROSECUTION AND PROGRESS.  In Subsection 108-1.03:

(
Replace the last sentence in the 1st paragraph with: "Submit the following at the Preconstruction Conference:"


(
Replace the last sentence in No. 1 with: "A Critical Path Method (CPM) Schedule is required, in a format acceptable to the Engineer, showing the order the work will be carried out and the contemplated dates the Contractor, subcontractors and utilities will start and finish each of the salient features of the work, including scheduled periods of shutdown.  Indicate anticipated periods of multiple shift work in the CPM Schedule.  Revise to the proposed CPM Schedule promptly.  Promptly submit a revised CPM Schedule if there are substantial changes to the schedule, or upon request of the Engineer."

652-1.04 LIMITATION OF OPERATIONS. In Subsection 108-1.04:

(
Add: "Limit ground disturbed by construction activities and not permanently stabilized between all roadways combined, at any specific time, to a maximum of 11,000 feet parallel to the roadway(s), unless additional length is approved. Stabilize disturbed ground according to Section 641 Erosion, Sediment, and Pollution Control."

652-1.05 FAILURE TO COMPLETE ON TIME. In Subsection 108-1.07:

(
Add: "for each calendar day that the work remains incomplete after the expiration of the interim completion date(s) as set forth in Subsection 651-1.05 Interim Completion, the liquidated damages per day given in the table below shall be deducted from any monies due the Contractor."

TABLE 652-1

INTERIM COMPLETION

DAILY CHARGE FOR LIQUIDATED DAMAGES

FOR EACH CALENDAR DAY OF DELAY

	Completion Date
	Daily Charge

	1st Interim Completion Date
	$0,000

	2nd Interim Completion Date
	$0,000
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Review comments/instructions below at end of provisions.








Sect 652, Section Specials: CR652.1. SSP10 Replaced by CR652.


Related Sect/Sp:  SNtB, 105, 108, 651








652-1.03 was a provision in Section 108. 108-1.03 Prosecution and Progress; has been moved, with minor changes, here. 





Include CR646.1 (Section 646) when using CR652-1.03.








Designer, include 652-1.04 in all projects. If 652-1.04 creates a conflict, attain permission to remove the provision from the Regional Construction Chief, or Highway Construction Group Chief.





652-1.04. Designer, consider the confines of the project transverse to the roadway with the length parallel to the roadway. If the length of the project is 13,000 feet parallel to the roadway and the width of the project between the DOT right-of-way is not unusual, it may not be necessary to limit the contractor to 11,000 ft. If the width of the project between DOT right-of-way is unusual, it may be that 11,000 ft. is too great. If physical restraints limit the project width, such as a rock cut, the railroad, a body of water, or a wetland, etc., one or both sides, it may be reasonable to increase the maximum length parallel to the roadway. Discuss the length of disturbed ground parallel to the roadway with Construction. Greater disturbed ground at one time, may take greater resources to temporarily contain the erosion, sediment and pollution thereby increasing the cost to the Department. Temporary stabilization payment is contingent sum. The greater the contained area, the more effort the Contractor may be required to expend, temporary stabilization paid by contingent sum (an open checkbook). Unusual is relative, and therefore, discussing the limit of disturbed ground with personnel with experience in these activities is all the more critical.








652-1.05 was a provision in Section 108. 108-1.07 Failure to Complete on Time; has been moved, with minor changes, here. 





When including CR652-1.05, include CR651-1.05 and include SNtB "Interim Completion Date."  Adjust the number of completion dates and dollar amounts per project.  Coordinate with Construction.  This special is Not for Project Completion Date.








The following instructions are the same as occur in Section 108.





Section 108 Prosecution and Progress, and Section 652 Prosecution and Progress – Supplemental Requirements





(	Provisions intended for Section 108, except CR108.3, CR108.4,and CR_HSM20-1, are placed in Section 652 as noted below.





Region and Project Provisions





1.	If you do have region or project provisions for Section 108/Section 652, proceed to Step 2 (nearly always), otherwise you are now done with Section 108 and Section 652.





2.	If you do have project provisions for Section 108 that modify Section 108, submit to the AGs office for approval and incorporate the project provision as approved by the AGs office (very rare).  If you have region and or project provisions that add to Section 108 proceed to Step 3 (nearly always), otherwise you are now done with Section 108 and 652.





3.	If you do have region provisions that modify or add to Section 108, or project provisions for Section 108 that add to Section 108, include CR108.3 and CR652 as follows:


a.	In Section 108 include CR108.3, CR108.4 and CR_HSM20-1


b.	In Section 652, CR652:


(1)	Region provisions identified by subsection:


(a)	652-1.01 Description (always include)


(b)	652-1.02 Related Sections (always include)


(c)	652-1.03 Prosecution and Progress (include when applicable)


(d)	652-1.04 Limitations of Operations (always include)


(e)	652-1.05 Failure to Complete on Time (include when applicable)





To not use a subsection identified by "include when applicable" is within the intent of the region provisions and therefore the provision region code remains applicable. This includes filling in the missing information as identified in the special's notes etc.





(2)	Project provisions identified by subsection:


(a)	652-1.01 – 1.05 add to or modifying region provisions


(b)	652-1.06, 1.07 …, provision in addition to the region provisions





To add to or modify the region provisions outside the intent, as noted in (1) above requires a project code. To add a new subsection provision requires a project code.





Identify project provision as required by the Project Provisions – Guide, Appendix F – Project Specific Edits – Identifying.










1
ALASKA YYYY


2
ALASKA YYYY

