Section 646

section 646
CPM Scheduling
Special Provisions

Replace Subsection 646-2.01 with the following:

646-2.01 SUBMITTAL OF SCHEDULE.
Submit a detailed initial CPM Schedule at the preconstruction conference for the Engineer’s acceptance as set forth below.

The construction schedule for the entire Project shall not exceed the specified contract time.  Allow the Engineer 14 days to review the initial CPM Schedule.  Revise promptly.  The finalized CPM Schedule must be completed and accepted before beginning work on the Project.

646-3.01 REQUIREMENTS AND USE OF SCHEDULE. 
Replace the first sentence of No. 2 Schedule Updates. with the following:

Hold job site progress meetings with the Engineer for the purpose of updating the CPM Schedule.  Meet with the Engineer monthly or as deemed necessary by the Engineer.

CR646.1-23.0501

Sect 646:  CR646.1	Include CR652-1.03 when using CR646.1


Related Sect/Sp:  108/CR108.3; 658










1
ALASKA YYYY


2
ALASKA YYYY

