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STIP Capital Projects Dashboard

4/11/2024

Capital Projects through 
their lifecycle
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APEX – Alaska Project Exchange

4/11/2024

Project Updates &
Downloadable Maps
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Contract Awards

Mar 31, 2024 (# of Awards)Mar 31, 2023 (# of Awards)Region

$163,638,786 (23)$110,515,908 (25)Central

$82,941,759 (7)$189,958,839 (15)Northern

$26,205,891 (11)$20,854,773 (12)Southcoast

$20,465,218 (1)$6,311,876 (2)Marine Highways

$0 (0)$159,900 (1)Statewide

$293,251,654 (42)$327,801,295 (55)Grand Total
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Contractor Payments (CY23 and CY24-to-date)

4/11/2024

CentralSouthcoastNorthern
CY24CY23CY24CY23CY24CY23

$20.7m$374m$110m$49m$261m$310mPayments
504721133149# of Projects

25251281224# of Communities
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Funding Status (FY24)

4/11/2024

Anticipated FY24FY24 to DateFunding Status
$1,098m~$198mFHWA Obligations

$66mInternational Airport System

$255m$44.6mRural Airports



74/11/2024

Statewide Transportation Improvement Plan



• Feb. 13, 2024: House Transportation 
• Feb. 22, 2024: Senate Transportation
• Feb. 28, 2024: Senate Finance 
• Feb. 28, 2024: House Finance
• Feb. 29, 2024: House Transportation

• Feb. 12, 2024: DOT&PF receives planning findings from FHWA with a deadline of March 1, 2024.
• Feb. 16, 2024: DOT&PF sends clarification and questions to FHWA regarding Tier 1 Findings.
• Feb. 20, 2024: FHWA responds to DOT&PF questions.
• Feb. 22, 2024: DOT&PF sends questions to FHWA focused on MPOs, fiscal constraint, Appendix D.
• Feb. 23, 2024: FHWA responds to the February 22 letter.
• Feb. 27, 2024: DOT&PF sends a listing of replacement projects for FHWA eligibility review.
• Feb. 29, 2024: FHWA responds to the project listing request.
• Mar. 27, 2024: FHWA grants partial approval of the STIP.
• Mar. 27, 2024: DOT&PF follows up with FHWA regarding toll credits.

Legislative BriefingsSTIP Submission Dates

Summary of FHWA Correspondence

• Jul. 20, 2023: DOT&PF posts the 2027-2027 Draft STIP
• Nov. 2023: Revised 2024-2027 STIP to FHWA and FTA 
• Jan. 11, 2024: Revised 2024-2027 STIP to FHWA and FTA
• Jan. 19, 2024: Revised 2024-2027 STIP to FHWA and FTA
• Mar. 1, 2024: Revised 2024-2027 STIP to FHWA and FTA
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2024-2027 STIP in Review
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2024-2027 STIP FHWA Tiered Approach

The Federal Planning Finding is structured into three distinct tiers, each with its own set of conditions and 
requirements for resolving Federal actions.

Federal Planning Findings Overview

Tier Classification and Conditions

Tier 1: Contains conditions that have been resolved for approval 
and identifies elements excluded from approval.
Tier 2:  Lists updated conditions for amendment approval.
Tier 3: Specifies updated conditions for individual project 
approvals.

Corrective Actions - Tier 1 
•Tier 1, Finding 1: MPO and Other Transportation Improvement Programs  
•Tier 1, Finding 2: Project Groupings  
•Tier 1, Finding 3: Fiscal Constraint  
•Tier 1, Finding 4: STIP Amendment and Modifications Corrective action  
•Tier 1, Finding 5: Self Certifications, Federal Findings, and Federal Approvals

4/11/2024
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2024-2027 STIP Tier 1 Finding 1
MPOs and other TIPs

Excluded in Partial Approval
#34374 - Railroad Anchorage North & South Rail Corridor
#26076 - Aurora Drive-Noyes Slough Bridge Replacement
#34385 - Port of Alaska North Extension Stabilization Step 1 
Project

4/11/2024
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2024-2027 STIP Tier 1, Finding 2 
Project Groupings

Grouping Removal: Majority of program groupings have been eliminated from the STIP.

Revenue Reallocation: Funds from former groupings have been redistributed to specific 
DOT&PF-led projects and programs.

4/11/2024
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2024-2027 STIP Tier 1, Finding 3 
Fiscal Constraint

Tier 3 Project Discussions: Projects like the Cascade Point Ferry Terminal 
and Shishmaref Sanitation Road Erosion Control are now listed under 
Tier 3 due to ongoing discussions.

Toll Credits: The process for approving Ferry Boat Funds as Toll Credits is 
carried out separately and distinctly.

Approved Projects Leveraging Toll Credits: 
• M/V Tustumena Replacement Vessel
• Low No Emission Shuttle Ferry
• M/V Matanuska Safety Improvement Project
• M/V Tazlina Crew Quarters
• Yakutat Ferry Terminal Reconstruction
• Pelican Ferry Terminal Reconstruction
• M/V Kennicott Emissions and Exhaust
• M/V Columbia Controllable Pitch Propeller
• Auke Bay Ferry Terminal East Berth Mooring Rehabilitation
• M/V Mainliner Replacement Vessel
• Kake Ferry Terminal Rehabilitation
• Angoon AMHS Ferry Terminal Rehabilitation

4/11/2024

Excluded Projects Leveraging Toll Credits: 
STIP ID 34205 “Ferry Boat Funds as Toll Credits” will be replaced with project specific information once identified.
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2024-2027 STIP Tier 1, Finding 3 
Fiscal Constraint

Outstanding Items
• Bridge and Tunnel Inventory work
• Bridge Scour Monitoring and Retrofit
• State Owned Shipyard Repairs

4/11/2024
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2024-2027 STIP Tier 1, Finding 3 
Fiscal Constraint

Modified Deep-Dives now include: 

•Advance Construction 
Conversion (ACC): Conversion 
details added for obligation
•Project Estimates: Adjusted for 
the year of expenditure
•Asset Management Metrics:
Included when available
•Previous Obligations:
Documented and reviewed
•Project Score: Applied if 
applicable
•STIP ID Connections: Details on 
parent/child relationships

4/11/2024
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2024-2027 STIP Tier 1, Finding 4 STIP 
Amendments and Modifications

Corrective Actions: All project cost increases that exceed agreed to criteria and 
thresholds outlined for STIP amendments and administrative modifications must 
comply with STIP amendments and administrative modification procedures. The STIP 
must document that the agreed to STIP amendment and modification criteria and 
thresholds that apply without any exceptions.

4/11/2024
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2024-2027 STIP Tier 1, Finding 5 Air Quality Conformity

•Project Adjustments: Projects within the Particulate Matter (PM) 2.5 Non-Attainment Area 
have been removed.
•Interagency Consultations: Consultations completed for Richardson Highway Milepost 346 
Chena Bridges Replacement.
•Amendment Process: The Chena Bridges Replacement will be addressed in an upcoming 
amendment.

4/11/2024
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Moving Forward: Tier 2 and 3

• Action Areas:
• New DOT&PF Policy Addressing:

 DOT&PF/MPO Coordination
 TIP Management – Consistency
 Performance Targets

• DOT&PF Dedicated Team focused on 
MPOs

• Tackle State of Alaska – MPO Planning 
Authority Conflict

• AMATS Transportation Management Area 
(TAM) Certification Review

4/11/2024
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Moving Forward – Rolling STIP

• Rolling STIP
Instead of every three years, it’s an ongoing iterative 
process, building the capacity inside the department and 
allowing us to create greater layers of understanding with 
the public.

• States with rolling (annual) STIPs:
• Washington: wsdot.wa.gov/business-wsdot/support-local-programs/delivering-

your-project/statewide-transportation-improvement-program-stip

• Montana: www.mdt.mt.gov/pubinvolve/stip.aspx

• California: catc.ca.gov/programs/state-transportation-improvement-program

• Nebraska - dot.nebraska.gov/media/21hc2mkm/stip-pd-guidelines.pdf

• Minnesota: - www.dot.state.mn.us/planning/program/stip.html

• Texas (every two years):www.txdot.gov/projects/planning/stip.html
4/11/2024
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Projects Added to the Final STIP
Project NameSTIP ID
[LEDGER-TIP] Anchorage Metropolitan Area Transportation Solutions (AMATS) 
Transportation Improvement Program (TIP)

AMAT
S TIP

[LEDGER-TIP] Fairbanks Area Surface Transportation (FAST) Transportation 
Improvement Program (TIP)

FAST 
TIP

[LEDGER-TIP] MatSu Valley Planning for Transportation (MVP) Transportation 
Improvement Program (TIP)

MVP 
TIP

[LEDGER-TIP] Tribal Transportation Improvement Program (TTIP)34423
[LEDGER-TIP] Western Federal Lands Highway Division (WFLHD) Transportation 
Improvement Program (TIP)34422
Akutan Harbor Access Road [CTP Award 2023]34232
Alaska Highway Milepost 1380 Johnson River Bridge Replacement [Stage 1]34445
Alaska Highway Milepost 1393 Gerstle River Bridge Replacement [Stage 1]34447
Avalanche Mitigation Program34456
Barge Landing Access Road and Boardwalk Improvements23675
Big Lake Road Rehabilitation [SOGR 2022]18924
Bogard Road Reconstruction: North Earl Drive to North Engstrom Road [Parent] [CTP 
Award 2023]34342
Cape Blossom Road [Stage 1]18634
Captain's Bay Road [CTP Award 2023]34349
Chiniak Highway Milepost 15-31 Rehabilitation [Parent and Final Construction]29877

Chiniak Highway Milepost 15-31 Rehabilitation [Stage 2]32638
Construction Material Waste34455
Craig to Klawock Bike and Pedestrian Path: [Parent and Final Construction] [TAP 
Award 2023]27732
Craig to Klawock Bike and Pedestrian Path: Stage 1 [TAP Award 2023]34428
Dalton Highway Milepost 109-144 Reconstruction and Douglas Creek Bridge 
Replacement [Stage 1]30270
Dalton Highway Milepost 305-335 Reconstruction and Dan Creek Bridge 
Replacement [Stage 1]30281
DOT&PF Fleet Conversion34464
Fairview Loop Road Rehabilitation and Pathway [Stage 1]34433
Glenn Highway Milepost 53-56 Reconstruction and Moose Creek Bridge 
Replacement34467
Gravina Refurbish Existing Ferry Berth30834
Healy Area and School Pedestrian Path [TAP Award 2023]30169
Healy to Antler Ridge Separated Path [TAP Award 2023]34425
Homer All-ages and Abilities Pedestrian Pathway (HAPP) [TAP Award 2023]34426
Ice Roads and Seasonal Roads Maintenance Program33962
Inner and Outer Springer Loop Separated Pathway [TAP Award 2023]34251
Kachemak Bay Drive Milepost 0-3.5 Reconstruction34427
Ketchikan Ferry Terminal Improvements [Stage 2]31098
Klondike Highway Rehabilitation: Skagway River Bridge to Canadian Border [Stage 2]34431

Project NameSTIP ID
Knik Goose Bay Road Reconstruction: Fairview Loop to Settler's Bay [Stage 1]32298
Knik River Wayside Gold Star Families Memorial [TAP Award 2023]34244
Lutak Dock Replacement Project34417
Montana Creek Bridge Replacement [TAP Award 2023]34246
Naknek to King Salmon Non-motorized Pathway [TAP Award 2023]26149
Off-System Alternative Fuel and Electric Vehicle Charging Infrastructure Program34454
Palmer-Fishhook Separated Pathway: Trunk Road to Edgerton Parks Road [TAP Award 2023]6234
Parks Highway Milepost 99-163 Improvements and Railroad Creek Bridge Replacement  [SOGR 
2018] [Stage 1]34442
Parks Highway Milepost 99-163 Improvements and Railroad Creek Bridge Replacement [SOGR 2018] [Stage 
2]34443
Parks Highway Milepost 99-163 Improvements and Railroad Creek Bridge Replacement [SOGR 2018] [Stage 
3]34444

Parks Highway Milepost 315-325 Reconstruction [Stage 2]34441
Portage Curve Multi-Modal and Trail of Blue Ice Connector [TAP Award 2023]34245
Quartz Creek Bridge Replacement33018
Renewable Diesel Implementation Study34451
Revilla New Ferry Berth and Upland Improvements30830
Revilla Refurbish Existing Ferry Berth30831
Rural Dust Mitigation Program34452
Rural Ports and Barge Landings Program [Parent]34174
Second Street Reconstruction [CTP Award 2019]32378
Seldon Road Reconstruction: Wasilla-Fishhook Road to Snowgoose Drive [Parent] [CTP Award 
2023]34243
Seward Highway and Sterling Highway Intersection Improvements [Stage 1]34460
South Tongass Highway and Water Street Viaduct Improvements [Stage 1]34457
South Tongass Highway and Water Street Viaduct Improvements [Stage 2]34458
Spuce Mill Promenade [TAP Award 2023]34248
State Rail Plan34449
State-owned Shipyard Repairs34313
Sterling Highway Milepost 45-60 [Stage 1]32300
Sterling Highway Milepost 45-60 [Stage 3]32319
Sterling Highway Milepost 82.5-94 Safety Corridor Improvements [Stage 1]34462
Sterling Highway Milepost 157-169 Reconstruction Anchor Point To Baycrest Hill [Stage 1]34434
Sterling Highway Milepost 157-169 Reconstruction Anchor Point To Baycrest Hill [Stage 2]34435
Sterling Highway Milepost 157-169 Reconstruction Anchor Point To Baycrest Hill [Stage 3]34436
Truck Parking Study34450
Vintage Boulevard and Clinton Drive Reconstruction [CTP Award 2023]34234
Wales Community Roads Improvement [CTP Award 2023]34204
Wales to Tin City Road Reconstruction [CTP Award 2023]34104
West Susitna Access Road [Stage 1]34461
Whitshed Road and Pedestrian Improvements [Stage 1]34448
Winter Trail Marking31596
Yukon-Kuskokwim Frontier Road Construction34432
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Projects Removed  from the Final STIP
Project NameSTIP ID

Advance Construction ConversionACC

Air Quality Planning Project26161

Air Quality Public Education20294

Airport Way and Cushman Street Intersection Reconstruction3843

Alaska Marine Highway System Ferry Overhauls27509

Anchorage Area Transit Operations and Improvements34397

Anton Anderson Memorial (Whittier) Tunnel Backup Generation28332

Big Lake Road Rehabilitation33693

Carbon Reduction Program: AMATS  33862

Carbon Reduction Program: FAST MPO33863

Carbon Reduction Program: MVP MPO34395

Carbon Reduction Program: Rural33861

Community Transportation Program: Alaskawide 34223

Community Transportation Program: AMATS6460

Community Transportation Program: FAST MPO17662

Community Transportation Program: MVP MPO34393

Congestion Mitigation Air Quality Improvements: AMATS9299

Congestion Mitigation and Air Quality Improvements: FAST MPO17663

Congestion Mitigation and Air Quality Improvements: MVP MPO34394

Congestion Mitigation and Air Quality Improvements: Statewide 18791

Dalton Highway Milepost 190 Hammond River Bridge Replacement33240

Elliot Highway Manley Bridge Replacement Milepost 15034262

Fairbanks Area Transit Operations and Improvements34347

Frontier Roads, Trails, and Bridges Program34258

Glenn Highway and Hiland Road Interchange Reconstruction and Operational 
Improvements31846

Glenn Highway Incident Management and Traffic Accommodations34171

Glenn Highway Milepost  53-56 Reconstruction and Moose Creek Bridge Replacement2320

Glenn Highway Milepost 0-33 Rehabilitation Airport Heights to Parks31274

Glenn Highway Milepost 66.5-92 Reconstruction 28089

Guardrail Improvements34299

Project NameSTIP ID
High Priority Fish Passage Restoration at Threemile Creek in Klawock, Alaska34312
International Airport Charging Stations34196
Ketchikan Airport Ferry Terminal34354
King Cove to Cold Bay Road26120
Metropolitan Planning Organization (MPO) AMATS Planning34343
Metropolitan Planning Organization (MPO) FAST Planning34346
Metropolitan Planning Organization (MPO) MVP Planning34404
Naknek River Watershed Culvert Replacements, King Salmon, Alaska343131
Nome Emergency Repairs from the West Coast Alaska Storm34201
Peger Road Corridor Study34403
Prince of Wales Neck Lake Road Reconstruction33825
Prince William Sound Area Transportation Plan Update32218
Railroad Anchorage North & South Rail Corridor 34374
Railroad Milepost 190.5 Bridge Replacement Project34373
Richardson Highway Milepost 233 Bear Creek Bridge Permanent Repair32580
Richardson Highway Milepost 346 Chena Bridges Replacement34130
Seward Highway Milepost 98.5-115.3 Reconstruction34164
Sitka Sea Walk Phase 2 [TAP Award 2016]30209
Southeast Alaska Transportation Plan33801
State Implementation Plan Committed Measures29232
State-owned Shipyard Repairs343130
Statewide Functional Class Update33098
Statewide Transportation Improvement Program Management Software and 
Support33721
Sterling Highway Schooner and Cooper Landing Bridge Preservation33881
Transportation Alternatives Program: Alaskawide 30689
Transportation Alternatives Program: AMATS33044
Transportation Alternatives Program: FAST MPO33864
Transportation Alternatives Program: MVP MPO34396
University Avenue Widening3821
Urban Transit AMATS Planning34345
Urban Transit FAST Planning34348
Urban Transit MVP Planning34406
Waysides Program34260
West Coast Alaska Community Resiliency34194

Yakutat Fish Passage Culvert Replacement Program34391


