
1

Alaska Department of 
Transportation & Public Facilities

Keep Alaska Moving

Southcoast Region TAS Overview
Modern, Resilient, Agile

Building a Safer, Stronger and Sustainable Transportation Future - Together   

Christopher Goins, P.E., Southcoast Region Director
March 6, 2025



21/28/2025

2025 SOUTHEAST 
CONSTRUCTION PROGRAM
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2025 SOUTHEAST 
CONSTRUCTION PROGRAM
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SOUTHEAST TENTATIVE 
ADVERTISE SCHEDULE 
CONFIDENCE ASSESSMENT 

Project ID Project Name Current 
TAS Month

Current 
TAS Year Confidence in Release  95% Review 

Complete
Utility Agreement 

Complications
ROW 

Complications Critical Path

SFHWY00440 HNS HIGHWAY MPT1-9- DEC 20 SE PR 3 2025 1
PDA 
approval

SFHWY00326 COLD BAY TROUT CREEK CULVERTS WFL 4 2025 2
Utility 
agreement

SFAPT00558
KDK ADQ AIRPORT TAXIWAYS C AND D 

RECNSTN 4 2025 2 Design

SFHWY00312 SIT SEAWALK PHASE II WFLHD RASPS 4 2025 3 Design

SFHWY00625 FFY25 Southeast Region District Paint 5 2025 1
Funding 
approval

SFHWY00591
KTN N.Tongass HWY Resurface: A/P F.T. To 

Ward Creek Bridge Stage 2 5 2025 2 ROW

SFHWY00103
SIT HALIBUT POINT RD & PETERSON AVE 

INTERSECTION SAFETY IMPR 6 2025 2

Final ROW & 
Electrical 
design

SFAPT00178
UNALASKA TAXIWAY AND APRON 

REHABILITATION 6 2025 1 EV, 106
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SOUTHEAST TENTATIVE 
ADVERTISE SCHEDULE 
CONFIDENCE ASSESSMENT 
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SOUTHEAST TENTATIVE 
ADVERTISE SCHEDULE 
CONFIDENCE ASSESSMENT 
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SOUTHEAST TENTATIVE 
ADVERTISE SCHEDULE 
CONFIDENCE ASSESSMENT 
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