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Strategy Goal:
Develop Transportation Projects that Reflect the

Context of their Location

* Transportation Projects Should Serve all Potential Users and be
Consistent with Existing Planning Documents.

Urban Rural Small Town



Planning Documents Flow Chart
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Project Development Flow Chart

Problem Identification Alternatives Development Detailed Design
Project receives funding to begin. Develop project alternatives and screen Design is carried from the preferred
Staff or consultant team prepares them against project goals and budget. alternative identified in the DSR through
concept report. An internal team or consultant team construction documents. Public input

Go, No-Go decision made. prepares DSR with public stakeholders. continues through the early phases.
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Approval from Approval from Approval from Urban
Planning and Zoning Planning and Zoning Design Commission at
Commission Commission 65 % (Plans-in-Hand)
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